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SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD W912PL-04-B-0002 SEALED BID (IFB)
(Construction, Alteration, or Repair) D NEGOTIATED (RFP) 18 Aug 2004
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
WS81EYN-0030-0004

7. ISSUED BY CODE 8. ADDRESS OFFER T0

USAED - L.A. SEE BLOCK NO. 7

P.O. BOX 532711, CESPLCT-E
LOS ANGELES, CA 90053-2325
ATTN: SANDY HALL

9. FOR INFORMATION CAL‘ A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
SANDY HALL (213) 452-3243

SOLICITATION

NOTE: In sealed bid solicitations "offer” and "offeror” mean "bid"” and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Tile, identifying no., date):
F-4 BASIN AND CHANNEL, LAS VEGAS, CLARK COUNTY, NEVADA

THIS PROJECT CONSISTS OF CONSTRUCTION OF F-4 CHANNEL AND DEBRIS BASIN. WORK INCLUDES REINFORCED
CONCRETE FLOOD CONTROL CHANNEL CONSTRUCTION AND DEBRIS BASIN EMBANKMENT CONSTRUCTION.

THIS IS AN UNRESTRICTED PROCUREMENT. THE SUBCONTRACTING GOALS ARE AS FOLLOWS: SMALL BUSINESS
71%, SMALL DISADVANTAGED BUSINESS 10%, HUBZONE 3%, WOMEN-OWNED SMALL BUSINESS 10%,
SERVICE-DISABLED VETERAN-OWNED SMALL BUSINESS 3%, AND VETERAN-OWNED SMALL BUSINESS 3%.

THE ESTIMATED COST OF THIS ACQUSITION IS BETWEEN $10,000,000 AND $25,000,000.00.

NOTE: BIDDERS MUST BE REGISTERED WITH THE CENTRAL CONTRACTOR REGISTRATION (CCR) AT
http://www.ccr.gov IN ORDER TO RECEIVE A GOVERNMENT CONTRACT AWARD.

THIS PROCUREMENT MAY BE DELAYED, CANCELLED, OR REVISED AT ANY TIME DURING THE SOLICITATION,
EVALUATION AND/OR FINAL AWARD PROCESS.

11. The Contractor shall begin performance within ()___ calendar days and complete it within 540 calendar days after receiving
D award, natice to proceed. This performance period is mandatory, D negotiable. (See  SECTION 00800
12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS

(If "YES, " indicate within how may calendar days after award in ltem 12B.)

ves [ | no 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and O copies to perform the work required are due at the place specified in Item 8 by 1:00 P .M hour) localtime
17 SEPTEMBER (date). Ifthisis a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, D is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
reference.

D. Offers providing less than 90 calendar days for Government acceptance after the date offers are due will not be considered and
will be rejected.

-01-155- STANDARD FORM 1442 (REV. 4.-85)
NSN 7540-01-155-3212 Prescribed by GSA  USAPPC V1.00
FAR (48 CFR) 53.236-1 {d)



OFFER (Must be fully completed by offeror)

14, NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)
FAX NO.:

16. REMITTANCE ADDRESS (Include only if different than ftem 14)

CAGE CODE: DUNS NO.:
CODE FACILITY CODE

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than the minimum require-
ment stated in Item 13D. Failure 1o insert any number means the offeror accepts the minimum in Item 13D.

AMOUNTS > SEE BID SCHEDULE, SECTION 00010

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 208B. SIGNATURE 20C. OFFER DATE
(Type or print)

AWARD (70 be completed by Government)

21.ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA
24, SUBMIT INVOICES TO ADDRESS SHOWN IN > ITEM 26. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

4 Copies unless otherwise speciﬁed) m 10US8.C 2304(0) ( ) ‘—‘ 41US8.C 253((:’ ( )
26. ADMINISTERED BY CODE | 27. PAYMENT WILL BE MADE BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

I:‘ 28. NEGOTIATED AGREEMENT Contractor is required to sign this D 29. AWARD (Contractor is not required to sign this document.)  Your offer

document and return copies to issuing office.) Contractor agrees to
furnish and deliver all items or perform all work requirements identified on this form and any continuation
sheets for the consideration stated in this contract. The rights and obligations of the parties to this
contract shall be governed by {a} this contract award, (b} the solicitation, and (c} the clauses,
representations, certifications, and specifications incorporated by reference in or attached to this
contract.

contractual document is necessary.

on this solicitation is hereby accepted as to the items listed. This award con- summates the contract, which
consists of (a) the Government solicitation and your offer, and (b} this contract award. No further

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)
TOSIGN (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA 31C. Avmq%

BY

STANDARD FORM 1442 BACK (REV. 4.85)

USAPPC v1.00
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SECTI ON 00010
Bl D SCHEDULE
PART 1 GENERAL

The nunerical sequences of the bid itens is not neant to deternmine for the
Contractor the sequencing of the work.

1.1 Base Bi d

Uni t
Item Description Quantity Unit Price Amount

0001 TRAFFI C CONTRCL 1.00 Ls $&___ .__$ .
EXCEPT FOR OPTION NO. 1 AND
OPTI ON No. 2

0002 DI VERSI ON AND CONTROL OF WATER 1. 00 s $ . $ .
EXCEPT FOR OPTION NO. 1 AND
OPTION No. 2

0003 CLEAR SI TE AND REMOVE 1.00 Ls $&___.__$____ _.___
OBSTRUCTI ONS, | NCLUDI NG BORROW
SI TE, EXCEPT FOR OPTI ON
NO. 1 AND OPTION No. 2

0004 STRIP AND STCCKPI LE TOPSO L, 16, 450 e $___ . s .
F-4 DEBRI' S BASI N Rl GHT OF WAY
AND TEMPORARY CONSTRUCTI ON
EASEMENT, BLM LAND

0005 EXCAVATI ON CHANNEL, NON 95, 908 e $___ . s .
BLM LAND, EXCEPT FOR OPTI ON
NO 1 AND OPTION No. 2

0006 FLAM NGO DETENTI ON BASI N 16, 900 oS . s
REMOVE AND DI SPOSE OF DEBRI S LADEN
SO LS AS SCRAP

0007 COVPACTED FILL, CHANNEL, NON 46, 422 mwos. . %
BLM LAND, EXCEPT FOR OPTI ON
NO 1 AND OPTION No. 2

0008 PLANT NURSERY AREA, TEMPORARY 1.00 LS $ . $
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F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

BASE BI C Uni t
Item Description Quantity Unit Price Anount
0009 CONCRETE, OPEN CHANNEL | NVERT 669 nmos . $

SLAB EXCEPT FOR OPTI ON
NO. 1 AND OPTION No. 2

0010 CONCRETE, OPEN CHANNEL WALLS 490 AEA T T
EXCEPT FOR OPTION NO. 1
AND OPTI ON No. 2

0011 REI NFORCI NG STEEL 89 t S . .
EXCEPT FOR OPTION NO. 2

0012 AGCREGATE BASE COURSE 1,776 t S . s .
EXCEPT FOR BID | TEM NO. 0091
AND OPTI ON No. 2

0013 ASPHALT CONCRETE PAVEMENT 600 t $ . .
EXCEPT FOR OPTION NO. 1
AND OPTI ON No. 2

0014 WEEPHOLE SYSTEM 1.00 Ls ¢ .__$___ .
EXCEPT FOR OPTION NO. 1
AND OPTI ON No. 2

0015 TRANSI TI ON WALL STRUCTURE # 1 1. 00 s $ . $ .
(F-4 CHANNEL UPSTREAM OF
BELTWAY)

0016 CONFLUENCE STRUCTURE # 1 1. 00 LS $ . %

(F-4 CHANNEL AND PATRI CK LATERAL)

0017 TRANSI TI ON WALL STRUCTURE # 2 1. 00 s $ . $ .
(F-4 CHANNEL AND PATRI CK LATERAL
DOWKNSTREAM PATRI CK)

0018 F-4 CHANNEL AND PATRI CK LATERAL 1. 00 s $_ . $ .
STRUCTURE
0019 RCB # 1 1. 00 LS $_ . $

( PATRI CK LATERAL)

0020 RCB # 2 1.00 Ls $&___.__$_ . ___
(F-4 CHANNEL AT PATRI CK)

0021 TRANSI TI ON WALL STRUCTURE # 3 1. 00 s $ . $ .
(F-4 CHANNEL UPSTREAM PATRI CK)
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F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

BASE BI C Uni t
Item Description Quantity Unit Price Anount
0022 CONFLUENCE STRUCTURE # 2 1.00 LS $ . $

(F-4 CHANNEL AND F-3 CHANNEL
AND 5TH CELL)

0023 F-4 CHANNEL AND F-3 CHANNEL 1. 00 s ¢ . $ .
AND 5TH CELL STRUCTURE

0024 | NVERT ACCESS RAVP # 1 1. 00 Ls s . $ .

0025 F-3 CHANNEL 4 X RCB, AND 5TH 1. 00 s $_ . $ .
CELL RCB UNDER FORT APACHE
STRUCTURE

0026 TRANSI TI ON WALL STRUCTURE # 4 1. 00 LS $_ . $

(F-3 CHANNEL AND 5TH CELL
UPSTREAM FORT APACHE)

0027 F-3 CHANNEL | NLET STRUCTURE 1. 00 s $ . $ .
0028 TRANSI TI ON WALL STRUCTURE # 5 1. 00 s $ . $ .
(F-4 CHANNEL DOWKNSTREAM FORT APACHE)

0029 RCB # 3A 1.00 LS $ . $ .
(F-4 CHANNEL RCB STA. 34+06. 655
TO STA. 31+00. 000)

0030 RCB # 3C 1.00 LS $ . $ .
(F-4 CHANNEL RCB STA. 52+99. 440
TO STA. 45+80. 000)

0031 TRANSI TI ON WALL STRUCTURE # 6 1. 00 s $_ . $ .
(F-4 CHANNEL UPSTREAM \\ARM
SPRI NGS)
0032 | NVERT ACCESS RAMVP # 2 1. 00 LIs $ . $ .
0033 SIDE DRAIN, F-4 CHANNEL 1. 00 LS $ . %

STA. 23+60.000 LT 0.914 RCP

0034 SIDE DRAIN, F-4 CHANNEL 1. 00 s s . $ .
STA. 26+60.000 LT 1.524 X 0.610 RCB

0035 SIDE DRAIN, F-4 CHANNEL 1. 00 Ls ¢ . s .
STA. 29+38.946 LT 0.457 RCP
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F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

BASE BI C Uni t
Item Description Quantity Unit Price Anount
0036 SIDE DRAIN, F-4 CHANNEL 1.00 LS $__ . $

STA. 32+10.000 LT 1.524 X 0.610 RCB

0037 SIDE DRAIN, F-4 CHANNEL 1. 00 s $_ . $ .
STA. 59+90.406 RT 0.610 RCP

0038 SIDE DRAIN, F-4 CHANNEL 1. 00 Ls ¢ . s .
STA. 59+29.590 RT 0.610 RCP

0039 SIDE DRAIN, F-4 CHANNEL 1. 00 s $_ . $ .
STA. 57+74.586 RT 0.610 RCP

0040 SIDE DRAIN, F-4 CHANNEL 1. 00 Ls ¢ . s .
STA. 56+89.593 RT 0.457 RCP

0041 SIDE DRAIN, F-4 CHANNEL 1. 00 s $_ . $ .
STA. 52+89.543 LT 0.457 RCP

0042 SIDE DRAIN, F-4 CHANNEL 1. 00 Ls ¢ . s .
STA. 52+35.05 LT 1.219 RCP

0043 SIDE DRAIN, F-3 CHANNEL 1. 00 s $_ . $ .
STA. 11+70.000 LT 0.762 X 0.457 RCB

0044 SIDE DRAIN, F-3 CHANNEL 1. 00 Ls ¢ . s .
STA. 12+02.538 LT 0.457 RCP

0045 SIDE DRAIN, 5TH CELL 1. 00 s $_ . $ .
STA. 10+00.000 RT 0.457 RCP

0046 SIDE DRAIN, 5TH CELL 1. 00 Ls ¢ . s .
STA. 11+60.000 RT 0.610 RCP

0047 MANHOLES FOR RCB CONDUI TS, 1.00 Ls $&___.__$_____.___
CULVERTS, AND LATERALS
EXCEPT FOR OPTION NO 1
AND OPTI ON No. 2

0048 CHAIN LI NK FENCE, 1.829 M H GH 1, 987 m $_ . $ .
9 GAGE EXCEPT FOR OPTI ON
NO 1 AND OPTION No. 2

0049 POST AND CABLE RAI LI NG 1,619 m $ . $

EXCEPT FOR OPTIONNO. 1
AND OPTI ON No. 2

DOCUMENT 00010 Page 5



F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

BASE BI C Uni t
Item Description Quantity Unit Price Anount
0050 DOUBLE SW NG GATES 16 ea $__ . $

EXCEPT FOR OPTION NO 1
AND OPTI ON No. 2

0051 PRE- EMERGENT HERBI Cl DE AND 12.2 HRA $ . $ .
Pl GVENTED DUST PALLI ATI VE/ SO L
STABI LI ZER ON NON- REVEGETATED
AREAS OF CHANNEL EXCEPT FOR
OPTION NO. 1 AND OPTI ON
No. 2

0052 STATI ON MARKI NGS 1.00 Ls $&___ .__$ .
EXCEPT FOR OPTION NO 1
AND OPTI ON No. 2

0053 AS-BU LT DRAW NGS ENTI RE PROJECT 1. 00 s $_ . $ .
0054 LADDER SYSTEMS 1. 00 s $_ . $ .
EXCEPT FOR OPTION NO. 1
AND OPTI ON No. 2

0055 PROVI DE PLANT STORAGE 1. 00 s $_ . $ .
| RRI GATI ON DURI NG CONSTRUCTI ON

0056 TORTO SE FENCE, F-4 DEBRI'S BASI N 1,417 m $ . $ .

0057 SALVAGE, STORE, AND MAI NTAI N 79 ea $___.__$

PLANTS - CACTUS

0058 SALVAGE, STORE, AND MAI NTAI N 240 ea $___._ % .
PLANTS - CRECSOTE BUSH

0059 SALVAGE, STORE, AND MAI NTAI N 240 ea $__ . % .
PLANTS - WHI TE BURSAGE

0060 SALVAGE, STORE, AND MAI NTAI N 302 ea $__ . & .
PLANTS - MOHAVE YUCCA

0061 SALVAGE, STORE, AND MAI NTAI N 120 ea $__ . % .
PLANTS - MORMON TEA

0062 UTILITY MARKERS 00 EA $ . $

EXCEPT FOR OPTIONNO. 1
AND OPTION No. 2

DOCUMENT 00010 Page 6



F-4 BASI N AND CHANNEL

BASE BI C
Item Description
0063 ADJUST SEVER MANHOLE FRAMES

0064

0065

0066

0067

0068

0069

0070

0071

0072

0073

0074

0075

0076

0077

AND COVERS EXCEPT FOR OPTI ON
NO 1 AND OPTION No. 2

BLUE DI AMOND PROVI DE AND PLANT
MORMON TEA

BLUE DI AMOND PROVI DE AND PLANT
CRECSOTE BUSH

BLUE DI AMOND PROVI DE AND PLANT
VWHI TE BURSAGE

BLUE DI AMOND PROVI DE AND PLANT
MOHAVE YUCCA

BLUE DI AMOND PROVI DE AND PLANT
HEDGEHOG CACTUS

BLUE DI AMOND PROVI DE AND PLANT
PENCI L CHOLLA

BLUE DI AMOND PROVI DE AND PLANT
ANDERSON WOLFBERRY

BLUE DI AMOND PROVI DE AND PLANT
BEAVERTAI L CACTUS

BLUE DI AMOND PROVI DE
SEEDI NG AND FERTI LI ZATI ON

BLUE DI AMOND PROVI DE 1 YEAR
| RRI GATI ON AND Al NTENANCE

FLAM NGO BASI N PROVI DE AND PLANT
MORMON TEA

FLAM NGO BASI N PROVI DE AND PLANT
CRECSOTE BUSH

FLAM NGO BASI N PROVI DE AND PLANT
VWH TE BURSAGE

FLAM NGO BASI N PROVI DE AND PLANT
HEDCGEHOG CACTUS

Quantity

3

324

324

324

135

32

32

108

32

1.00

205

246

246

24
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Uni t

Price Amount

S . s .
$___.__ s .
S . s .
$___.__ s .
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$___.__ s .
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$___.__ s .
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F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

BASE BI C Uni t

Item Description Quantity Unit Price Anount

0078 FLAM NGO BASI N PROVI DE AND PLANT 24 ea $__ . % .
PENCI L CHOLLA

0079 FLAM NGO BASI N PROVI DE AND PLANT 82 ea $__ . & .
ANDERSON WOLFBERRY

0080 FLAM NGO BASI N PROVI DE AND PLANT 24 ea $__ . % .
BEAVERTAI L CACTUS

0081 FLAM NGO BASI N PROVI DE 4.1 HA & . $ .
SEEDI NG AND FERTI LI ZATI ON

0082 FLAM NGO BASI N PROVI DE 1 1.00 Ls ¢ .__ ¢ .
YEAR | RRI GATI ON AND MAI NTENANCE

0083 UTILITY CROSSI NG | TEMS 1.00 Ls & _.__$ .
EXCEPT OPTION NO. 1 AND
OPTION NO. 2

0084 ROAD DETOURS EXCEPT 1.00 Ls ¢ .__ ¢ .
OPTION NO. 1

0085 ONE YEAR GUARANTEE ON LANDSCAPE 1.00 LS $___. $

WORK AT BLUE DI AMOND BASI N

0086 ONE YEAR GUARANTEE ON LANDSCAPE 1. 00 s $ . $ .
WORK AT FLAM NGO BASI N

0087 CONCRETE OVERFLOW STRUCTURE 1. 00 s $_ . $ .
STA. 23+16. 470

0088 M SCELLANEOUS FILL, F-4 CHANNEL 29, 297 AEA T T
AND F-3 CHANNEL AND 5TH CELL
STRUCTURE AREA, NON-BLM MATERI ALS

0089 BLUE DI AMOND DETENTI ON BASI N 8, 262 s s
LANDSCAPE FI LL

0090 FLAM NGO DETENTI ON BASI N 1,015 s s
LANDSCAPE FI LL

0091 FLAM NGO DETENTI ON BASI N 1,342 t $ . $ .
AGGREGATE BASE COURSE SERVI CE ROAD

SUBTOTAL ESTI MATED AMOUNT OF BASE BI D $
(Line Items 0001 through 0091)

DOCUMENT 00010 Page 8



F-4 BASI N AND CHANNEL

1.2

Item

1001

1002

1003

1004

1005

1006

1007

1008

1009

1010

1011

1012

1013

V12PL- 04- B- 0002

OPTION NO 1
Uni t

Description Quantity Unit Price Amount
TRAFFI C CONTROL 1.00 Ls ¢ .__ ¢ _.___
OPTION NO. 1
Dl VERSI ON AND CONTROL OF WATER 1.00 Ls $&___ .__$ .
OPTION NO 1
CLEAR SI TE AND REMOVE 1.00 Ls ¢ .__ ¢ .___
OBSTRUCTI ONS OPTI ON
NO. 1
EXCAVATI ON CHANNEL, NON- BLM LAND, 45, 166 oS . % .
OPTION NO. 1
EXCAVATI ON CHANNEL, BLM LANDS, 9, 766 oS . % .
OPTION NO. 1
PROVI DE CHANNEL EXCAVATI ON SHORI NG 1.00 Ls $&___ .__$ .
COVPACTED FI LL, CHANNEL, NON- BLM 26, 894 (A T
LAND, OPTION NO 1
COVPACTED FI LL, CHANNEL, BLM 5, 816 (A T
LAND, OPTION NO 1
RCB # 3B 1.00 Ls ¢ .__ ¢ .___
(F-4 CHANNEL RCB STA. 45+80. 000
TO STA. 34+06. 655)
S| DE DRAIN, F-4 CHANNEL 1.00 Ls $&___ .__$ .
STA. 44+56.714 LT 0.457 RCP
S| DE DRAIN, F-4 CHANNEL 1.00 Ls ¢ .__ ¢ .___
STA. 44+41.469 RT 1.524 X 0.914 RCB
S| DE DRAIN, F-4 CHANNEL 1.00 Ls $&___ .__$ .
STA. 36+20.948 RT 1.524 X 0.914 RCB
MANHOLES FOR RCB CONDUI TS, CULVERTS, 1.00 LS $ . $

AND LATERALS OPTION NO. 1
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F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

OPTION NO. 1 Uni t
Item Description Quantity Unit Price Anount
1014 PRE- EMERGENT HERBI Cl DE AND 7.3 HA & . $

Pl GVENTED DUST PALLI ATl VE/ SO L
STABI LI ZER ON NON- REVEGETATED
AREAS OF OPTION NO. 1

1015 LADDER SYSTEMS 1.00 Ls $&___ .__$ .
OPTION NO 1

1016 UTI LI TY MARKERS 00 EA $___ . __ S .
OPTION NO 1

1017 ADJUST SEVWER MANHOLE FRAMES AND 2 EA & . $__ .
COVERS OPTION NO. 1

1018 STATI ON MARKI NGS 1.00 Ls $&___.__$_____.___
OPTION NO 1

1019 UTILITY CROSSI NG | TEMS 1.00 Ls ¢ .__ & .
OPTION NO 1

1020 ROAD DETOURS OPTI ON 1.00 Ls $&___.__$ . ___
NO 1

SUBTOTAL ESTI MATED AMOUNT OF OPTI ON $

NO. 1 BID I TEMS
(Line Itenms 1001 through 1020)
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F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

1.3 OPTION NO 2

Uni t

Item Description Quantity Unit Price Amount

2001 TRAFFI C CONTROL 1.00 Ls ¢ .__ ¢ _.___
OPTI ON No. 2

2002 DI VERSI ON AND CONTROL OF WATER 1.00 Ls $&___ .__$ .
OPTI ON No. 2

2003 CLEAR SITE AND REMOVE 1.00 Ls ¢ .__ ¢ .___
OBSTRUCTI ONS, OPTION NO. 2

2004 EXCAVATI ON CHANNEL, NON 8, 947 oS . % .
BLM LAND, OPTION NO. 2

2005 EXCAVATI ON CHANNEL, BLM 26, 728 oS . % .
LAND, OPTION NO 2

2006 EXCAVATI ON F-4 DEBRI'S BASI N, 120, 150 oS . % .
BLM LAND

2007 COWPACTED FI LL, CHANNEL, 13, 369 oS . % .
BLM LAND, OPTION NO. 2

2008 COWPACTED FI LL, F-4 DEBRI'S BASIN 42,420 oS . % .
EVMBANKMENT AND | NVERT, BLM LAND

2009 M SCELLANEQUS FI LL, F-4 DEBRI'S 7,500 oS . % .
BASI N EMBANKMENT AND | NVERT,
BLM LAND

2010 CONCRETE, OPEN CHANNEL | NVERT 2,468 oS . % .
SLAB OPTION NO. 2

2011 CONCRETE, OPEN CHANNEL WALLS 1, 343 oS . % .
OPTION NO. 2

2012 REI NFORCI NG STEEL 336 t $___ ..
OPTION NO. 2

2013 AGGREGATE BASE COURSE 1,871 t $ . .
OPTION NO. 2

2014 ASPHALT CONCRETE PAVEMENT 472 t $___ ..
OPTION NO. 2
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OPTION NO. 2 Uni t

Item Description Quantity Unit Price Anount

2015 WEEPHOLE SYSTEM 1.00 Ls ¢ .__ ¢ .
OPTION NO. 2

2016 TRANSI TI ON WALL STRUCTURE # 7 1.00 Ls & _.__$ .
(F-4 CHANNEL DOMNSTREAM
RCB # 4)

2017 RCB # 4 1.00 Ls ¢ .__ ¢ .
(F-4 CHANNEL AT FORT APACHE)

2018 TRANSI TI ON WALL STRUCTURE # 8 1.00 Ls & _.__$ .
(F-4 CHANNEL UPSTREAM
RCB # 4)

2019 | NVERT ACCESS RAMP # 3 1.00 Ls & _.__$ .

2020 TRANSI TI ON WALL STRUCTURE # 9 1.00 Ls & _.__$ .
(F-4 CHANNEL UPSTREAM
RCB # 5)

2021 RCB # 5 1.00 Ls & _.__$ .
(F-4 CHANNEL AT FORT APACHE)

2022 TRANSI TI ON WALL STRUCTURE # 10 1.00 Ls ¢ .__ ¢ .
(F-4 CHANNEL UPSTREAM
RCB # 5)

2023 DEBRI'S BASI N EMBANKMENT 13, 605 mos. . % .
SO L CEMENT ARMOR

2024 PORTLAND CEMENT FOR SO L CEMENT 2,827 t $ . $ .

2025 PQZZOLAN FOR SO L CEMENT 500 t $ . S .

2026 DEBRI'S BASIN LOW FLOW QUTLET RCB 1.00 Ls $___.__ S .

2027 DEBRI'S BASIN LOW FLOW OQUTLET TOWER 1.00 Ls & . __ $ .

2028 CQUTLET CONDU T SI DE DRAIN STRUCTURE 1.00 Ls $___.__ S .
STA. 64+95.108 RT 0.910 X 0.910 RCB

2029 SIDE DRAIN, F-4 CHANNEL 1.00 LS $___. $

STA. 60+97.118 RT 0.457 RCP
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OPTION NO. 2 Uni t
Item Description Quantity Unit Price Anount
2030 SIDE DRAIN, F-4 CHANNEL 1.00 LS $__ . $

STA. 62+31.759 RT 0.457 RCP

2031 SIDE DRAIN, F-4 CHANNEL 1. 00 s $_ . $ .
STA. 64+90.674 LT 1.524 RCP
(I NTO SLOTTED CHAVBER)

2032 SLOITED CHAMBER 1.00 Ls $&___ .__$ .

2033 MANHOLES FOR RCB CONDUI TS, 1.00 Ls $&___.__$_____.___
CULVERTS, AND LATERALS
OPTI ON No. 2

2034 CHAIN LINK FENCE, 1.829 M HI GH 2,194 m $_ . % .
9 GAGE OPTION No. 2

2035 POST AND CABLE RAI LI NG 2,015 m $_ . $ . ___
OPTION NO 2

2036 DOUBLE SW NG GATES 18 ea $___.__$____ . ___
OPTION NO 2

2037 PRE- EMERCGENT HERBI Cl DE AND 19.0 HA $ . $

Pl GVENTED DUST PALLI ATI VE/ SO L
STABI LI ZER ON NON- REVECETATED
AREAS OF DEBRI'S BASI N EMBANKMENT,
I NVERT, AND CHANNEL

OPTION NO 2

2038 STATI ON MARKI NGS 1.00 Ls $&___ .__$ .
OPTION NO 2

2039 LADDER SYSTEMS 1.00 Ls $&___.__$ . ___
OPTION NO 2

2040 BASI N TRESPASS PREVENTI ON 1.00 Ls $&___ .__$ .
DEVI CES - BOLLARDS

2041 PROVIDE | RRI GATION FOR 1 YEAR 1.00 Ls $&___.__$_____.___
AFTER CONSTRUCTI ON AT F-4
DEBRI S BASI N

2042 ONE YEAR GUARANTEE ON LANDSCAPE 1.00 LS $ . $

WORK AT F-4 DEBRI'S BASIN
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OPTION NO. 2 Uni t

Item Description Quantity Unit Price Anount

2043 TRANSPLANT TO F-4 BASIN 79 ea $__ . % .
CACTUS

2044 TRANSPLANT TO F-4 BASIN 240 ea $__ . & .
CRECSOTE BUSH

2045 TRANSPLANT TO F-4 BASIN 240 ea $__ . % .
VWH TE BURSAGE

2046 TRANSPLANT TO F-4 BASIN 302 ea $__ . & .
MOHAVE YUCCA

2047 TRANSPLANT TO F-4 BASIN 120 ea $__ . __ % .
MORMON TEA

2048 PLACE TOPSO L TO FI NI SH GRADE, 10, 000 nwos . $

F-4 DEBRI S BASI N EMBANKMENT
DOVWNSTREAM SURFACE

2049 SEEDI NG AND FERTI LI ZATI ON, 2.9 HA & . $_ .
F-4 DEBRI S BASI N EMBANKMENT
DOMNSTREAM SURFACE

2050 PROVI DE BROASE PROTECTI ON 480 ea $__ . $ .
F-4 DEBR'S BASI N

2051 S| MULATED DESERT VARNI SH ROCK 1. 00 s $ . $ .
COLOR M TI GATI ON

2052 SO L SAMPLI NG AND TESTI NG 4 ea $ . $ .
FOR FERTILITY, F-4 DEBRI S BASIN

2053 Pl GVENTED DUST PALLI ATI VE/ SO L 2.4 HA $ . $ .
STABI LI ZER ONLY ON REVEGETATED AREAS

2054 UTI LI TY CROSSI NG | TEMS 1. 00 LIs $ . $ .
OPTION NO. 2

2055 UTI LI TY MARKERS 1. 00 s $ . $ .
OPTION NO. 2

2056 CLEAR SI TE AND REMOVE OBSTRUCTIONS  1.00 LS $ . %

OPTI ON NO. 2 DRAW NG SHEET D129
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OPTION NO. 2 Uni t

Item Description Quantity Unit Price Anount
2057 BASIN DI VERSI ON LEVEE, BLM LAND 1.00 Ls ¢ . _$ .
2058 F-4 BASIN 0.150 STONE / CALI CHE 650 mwos. . % .
2059 COWVPACTED FI LL, CHANNEL, 3,126 nwos . $

NON- BLM LAND, OPTION NO 2

SUBTOTAL ESTI MATED AMOUNT OF OPTI ON $
NO. 2 BID | TEMS
(Line Items 2001 through 2059)

TOTAL ESTI MATED AMOUNT: $
(Base Bid and Option No.1 and No.2 Bid Itens)

Abbr evi ati ons:
m = met er
3

m = cubic neter

n? = square neter

t = metric ton (1000 kil ograns)
ea = each

LS = | unp sum

HA = hect are
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CLAUSES | NCORPCORATED BY FULL TEXT

1. Al extensions of the unit prices showmn wll be subject to verification
by the Government. In case of variation between the unit price and the
extension, the unit price will be considered to be the bid.

2. If a nodification to a bid based on unit prices is subnitted which
provides for a lunp sumadjustnent to the total estimated anount, the
application of the lunmp sum adjustment to each unit price in the Price
Schedul e must be stated. |If it is not stated, the bidder agrees that the
| unp sum adj ustnent shall be applied on a pro rata basis to every unit
price in the Price Schedul e.

3. Prices must be submitted on all individual itenms of the Price Schedul e,
otherwi se the bid will be considered nonresponsive and will be rejected.

4. For the purpose of initial evaluation of bids, the following will be
utilized in resolving arithrmetic di screpancies found on the face of the
Price Schedul e as subnitted by the bidder:

a. Qbviously msplaced decimal points will be corrected;

b. In case of discrepancy between the unit price and the extended
price, the unit price will govern

c. Apparent errors in extensions of unit prices will be corrected,

d. Apparent errors in addition of lunp sum and extended prices wll
be corrected.

5. For the purpose of bid evaluation, the Governnent will proceed on the
assunption that the bidder intends the bid to be evaluated on the basis of
unit prices the totals arrived at by the resolution of arithmetic

di screpanci es as provi ded above and the bid will be so reflected on the
abstract of bids.

6. The lunp sum"LS" line itens in the Price Schedule are not "Estinmated
Quantity" line itenms and are not subject to the "Variation in Estinmated
Quantity" contract cl ause.

7. The Contract O ause 52.232-27, "Pronpt Payment for Construction
Contracts" requires that the nane and address of the contractor official,
to whom paynent is to be sent, be the same as that in the contract or in a
proper Notice of Assignnent.

8. Principal Contracting Oficer. The Contracting O ficer who signs this
contract will be the Principal Contracting Oficer for this contract.
However, any Contracting O ficer assigned to the Los Angeles District,
contracting within his authority, may take formal action on this contract
when the Principal Contracting Oficer is unavail able and the action needs
to be taken.

9. Anpunts and prices shall be indicated in either words or figures, NOT
BOTH.

10. Paynment of Electronic Funds Transfer (EFT) is the mandatory method of

paynment. The Contractors attention is directed to Contract C ause NO
52.232-33 "Mandatory Information for Electronic Funds Transfer" |located in
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Secti on 00800.

11. The bidder shall distribute his indirect costs (overhead, profit, bond,
etc.,) over all itens in the Price Schedule. The Governnent will review
all submtted Price Schedul es for any unbal ancing of the items. Any
submitted Price Schedul e deternined to be unbal anced nmay be consi dered

nonr esponsi ve and cause the bidder to be ineligible for contract award.

12. The bidder shall furnish all plant, |abor, material, equipnent, etc.,
necessary to performall work in strict accordance with the ternms and
conditions set forth in the contract in include all attachnents thereto.

13. Sonme quantities are ESTI MATED, the bidders prices MJIST BE FI RM

14. Bidder is cautioned to check his Price Schedule carefully prior to
submi ssion. If the Price Schedul e contains unit prices, they should be
round off to the second deci mal point only NOT EXTENDED FUTHER.

15. Contractor is required to fill in Cage code (Reference Section 00600,
entitled "Required Central Contractor Registration" Mar 1998) and DUNS
Nunber (Reference Section 00600, entitled, "Data Universal Numbering
System (DUNS) Number" Junel999) in Block No. 15 on Standard Form 1442, Name
and Address Bl ock (Cage Code under Code and DUNS No. under Facility Code
respectively).

16. The Governnent contenplates award on one contract to the responsive,
responsi bl e bi dder who submits the low bid for the total of all the itens
in the Price Schedul e.

17. Bidders are to subnit prices on all line itens in the Bid Schedule. The
CGovernment contenpl ates award of one contract to the responsive,
responsi bl e bi dder who submts the |lowest bid for the Base Bid and Optiona
Bid Items. See Section 00100, C ause 52.217-5, entitled, "Evaluation of
Options". Any bidder who submits a bid without all line itens for both
Base Bid and Optional Bid Itens filled out comprehensively and correctly

wi || be deened nonresponsive and their bid will be rejected. Basis of Bid
shall be the entire work conplete in accordance with the draw ngs and
specifications for Base Bid Itens, and including the work indicated or
specified to be provided under any Option Bid Item

18. It is anticipated that OPTION NO. 1 will be executed in February 2005
after the Notice To Proceed of Base Bid Itens by the Contracting O ficer
Afirmfixed bid price is required for each option. No provision is nade
for enonom c price adjustnent.

19. It is anticipated that OPTION NO. 2 will be executed in May 2005, after
the Notice To Proceed of Base Bid Itens by the Contracting Oficer. A firm
fixed bid price is required for each option. No provision is nade for
enononi ¢ price adjustnent.

20. Please refer to Section 00100, Subm ssion of Bids for specia
instructions for Hand-Carried Bids.
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CERTI FI CATE OF CORPORATE PRI NCI PAL

1) IF THE OFFERCR I S A JO NT VENTURE, COVPLETE THE FOLLOW NG

(Conpany Nane) (Si gnature) (Title)
(Conpany Narne) (Signhature) (Title)
(Conpany Nane) (Si gnature) (Title)

2) |F THE OFFEROR | S PARTNERSHI P, LI ST FULL NAME OF ALL PARTNERS:

(Conpany Narne) (Si ghature) (Title)
(Conpany Nane) (Si gnature) (Title)
(Conpany Narne) (Signature) (Title)

3) IF THE OFFEROR | S A CORPORATI ON, THE FOLLON NG CERTI FI CATI ON SHOULD BE
COMPLETED:

CERTI FI CATI ON AS TO CORPCRATE PRI NCI PAL

I, , certify
that | amthe Secretary of the corporation naned as principal in the

within contract; that , Wwho
signed the said contract on behalf of the principal, was the

of the
corporation; that | know his signature and that his signature is genuine;
and that said contract was duly signed, sealed and attested for in behalf
of said corporation by authority of its governing body.

CORPORATE PRI NCI PAL
CORPORATE SEAL

SECRETARY
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PART 2 PRODUCTS (Not Used)
PART 3  EXECUTI ON (Not Used)

-- End of Section --
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SECTION 00100

SECTION 00100 — BIDDING SCHEDULE / INSTRUCTIONS TO BIDDERS

CLAUSES INCORPORATED BY FULL TEXT
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52.214-35  SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) w.coormorooveveeereeseeeeeeeeeesseeseeeseeeeresesene 6
52.0214-4583 TELEGRAPHIC BIDS/OFFERS ARE NOT ACCEPTABLE .........oooeeeeeeeeeseeeeeeeeeesseesseeseeeeeeseesnn 6
52.0214-4599 EVALUATION FOR AWARD ........coooovveoeeeeeeeeeeeeeeeeeeesessseeeeeessseesessssseeeessssssesessesseesesssssessesseees 6
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS ... vveeeeeeeeeereeseseeeseeseseeeessessseessenn 6
52.0214-5001 DIRECTIONS FOR SUBMITING BIDS (APR 2002)........vvveeeeeerreeeeeeeeeessssseeseeeeeseesseesssseeeeseenn 7
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52.0000-4010 INQUIRIES

Perspective bidders/offerors should submit inquiries related to this solicitation by writing or calling the following
(collect calls will not be accepted:

(1) For inquiries of a contractual nature (solicitation requirements, interpretation of contractual language) call:

SANDY HALL (213) 452-3243
For bid results only, call (213) 452-3235.

(2) All technical questions on the specification or drawings will be submitted in writing to:

US Army Corps of Engineers
ATTN: Huma Nisar, (213) 452-3665
FAX QUESTIONS TO: SANDY HALL (213) 452-4184

(3) Please include the solicitation number, project title and location of project with your questions. Written
inquiries must be received by this office not later than 14 calendar days prior to bid opening date/date set for receipt
of offers.

(4) Oral explanations or instructions are not binding. Any information given to a bidder/offeror which impacts
the bid/offer will be given in the form of a written amendment to the solicitation.

52.0000-4023 SAFETY REQUIREMENTS

The bidder's attention is directed to the latest version of U.S Army Corps of Engineers Safety and Health
Manual, EM 385-1-1, which will be strictly enforced. This publication may be obtained from the
US Army Engineer District, Los Angeles, ATTN: Safety Office, P.O. Box 532711, Los Angeles, California
90053-2325.

52.209-4501 CONTRACTOR REPONSIBILITY, PRE-AWARD SURVEY

In order to determine a contractor’s responsibility for purposes of contract award in accordance with FAR Part
9, a statement regarding previous experience in performing comparable work, and/or plant to be used in performing
the work is required. After the bid opening, the Government will request this information and set a due date for its
submission.

52.211-2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD
5010.12-L (JAN 2004)

Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained--

(a) From the ASSIST database via the Internet at http://assist.daps.dla.mil; or
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(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, Section D,
700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2179, Facsimile (215) 697-1462.

(End of provision)

52.214-3 AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989)

(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning the
amendment, (2) by identifying the amendment number and date in the space provided for this purpose on the form
for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.
The Government must receive the acknowledgment by the time and at the place specified for receipt of bids.

(End of provision)

52.214-4 FALSE STATEMENTS IN BIDS (APR 1984)

Bidders must provide full, accurate, and complete information as required by this solicitation and its attachments.
The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001.

(End of provision)

52.214-5 SUBMISSION OF BIDS (MAR 1997)

(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by electronic
means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date specified for
receipt, the solicitation number, and the name and address of the bidder.

(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the outermost
envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when delivered to the office
specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be modified or
withdrawn by written or telegraphic notice.

(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the solicitation.

(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was
specifically stipulated or permitted by the solicitation.

(End of provision)

52.214-6 EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984)

Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, specifications, etc.,
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must request it in writing soon enough to allow a reply to reach all prospective bidders before the submission of
their bids. Oral explanations or instructions given before the award of a contract will not be binding. Any
information given a prospective bidder concerning a solicitation will be furnished promptly to all other prospective
bidders as an amendment to the solicitation, if that information is necessary in submitting bids or if the lack of it
would be prejudicial to other prospective bidders.

(End of provision)

52.214-7 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999)

(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is specified
in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that bids
are due.

(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after the exact
time specified for receipt of bids is “late” and will not be considered unless it is received before award is made, the
Contracting Officer determines that accepting the late bid would not unduly delay the acquisition; and--

(1) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at the initial
point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified
for receipt of bids; or

(1) There is acceptable evidence to establish that it was received at the Government installation designated for
receipt of bids and was under the Government's control prior to the time set for receipt of bids.

(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the
Government, will be considered at any time it is received and may be accepted.

(c) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp
of that installation on the bid wrapper, other documentary evidence of receipt maintained by the installation, or oral
testimony or statements of Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be received
at the Government office designated for receipt of bids by the exact time specified in the IFB and urgent
Government requirements preclude amendment of the IFB, the time specified for receipt of bids will be deemed to
be extended to the same time of day specified in the solicitation on the first work day on which normal Government
processes resume.

(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of bids. If the
IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before the exact time set
for receipt of bids, subject to the conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be
withdrawn in person by a bidder or its authorized representative if, before the exact time set for receipt of bids, the
identity of the person requesting withdrawal is established and the person signs a receipt for the bid.

(End of provision)

52.214-13 TELEGRAPHIC BIDS (APR 1984)

(a) Bidders may submit telegraphic bids as responses to this solicitation. These responses must arrive at the place,
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and by the time, specified in the solicitation.
(b) Telegraphic bids shall refer to this solicitation and include the items or subitems, quantities, unit prices, time and
place of delivery, all representations and other information required by this solicitation, and a statement of

agreement with all the terms, conditions, and provisions of the invitation for bids.

(c) Telegraphic bids that fail to furnish required representations or information, or that reject any of the terms,
conditions, and provisions of the solicitation, may be excluded from consideration.

(d) Bidders must promptly sign and submit complete copies of the bids in confirmation of their telegraphic bids.
(e) The term "telegraphic bids," as used in this provision, includes mailgrams.

(End of provision)

52.214-18 PREPARATION OF BIDS--CONSTRUCTION (APR 1984)

(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2)
manually signed. The person signing a bid must initial each erasure or change appearing on any bid form.

(b) The bid form may require bidders to submit bid prices for one or more items on various bases, including--

(1) Lump sum bidding;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all items is
not required, bidders should insert the words "no bid" in the space provided for any item on which no price is
submitted.

(d) Alternate bids will not be considered unless this solicitation authorizes their submission.

(End of provision)

52.214-19 CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996)

(a) The Government will evaluate bids in response to this solicitation without discussions and will award a contract
to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to the Government,
considering only price and the price-related factors specified elsewhere in the solicitation.

(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids received.

(c) The Government may accept any item or combination of items, unless doing so is precluded by a restrictive
limitation in the solicitation or the bid.

(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between line
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items or subline items. A bid is materially unbalanced when it is based on prices significantly less than cost for
some work and prices which are significantly overstated in relation to cost for other work, and if there is a
reasonable doubt that the bid will result in the lowest overall cost to the Government even though it may be the low
evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance payment.

(End of provison)

52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)

Offers submitted in response to this solicitation shall be in the English language. Offers received in other than
English shall be rejected.

(End of provision)

52.214-35 SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S. dollars. Offers received in other than U.S.
dollars shall be rejected.

(End of provision)

52.0214-4583 TELEGRAPHIC BIDS/OFFERS ARE NOT ACCEPTABLE

Any telegram to modify or withdraw a bid/offer sent to this office must be physically delivered to the office
designated for receipt of bid/offer by the date and time set for bid opening/receipt of proposals.
No one from this office will be dispatched to the local telegraph office to pick up any telegram for any reason.

52.0214-4599 EVALUATION FOR AWARD

The Government contemplates award of one contract to the responsive, responsible bidder who submits the low bid
for the total of all the items in the Bidding Schedule.

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS

(a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic
discrepancies found on the face of bidding schedule as submitted by the bidder:
(1) Obviously misplaced decimal points will be corrected,;
(2) Discrepancy between unit price and extended price, the unit price will govern;
(3) Apparent errors in extension of unit prices will be corrected;
(4) Apparent errors in addition of lump-sum and extended prices will be corrected.

(b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as
provided above and the bid will be so reflected on the abstract of bids.

(¢) These correction procedures shall not be used to resolve any ambiguity concerning which bid is low.
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(End of statement)

52.0214-5001 DIRECTIONS FOR SUBMITING BIDS (APR 2002)

Envelopes containing bids must be sealed, marked and addressed as follows:
MARK ENVELOPES:

Bid under IFB No. W912PL-04-B-0002
Bid Opening Date: 17 SEPTEMBER 2004 AT 1:00 P.M.

ADDRESS ENVELOPES TO:

Department of the Army

U. S. Army Engineer District, Los Angeles
ATTN: Contracting Division CESPL-CT-E
C/O: SANDY HALL, (213) 452-3243

P. 0. Box 532711

Los Angeles, CA 90053-2325

SPECIAL INSTRUCTIONS PERTAINING TO HAND-CARRIED BIDS:

Due to security precautions, all Corps of Engineers visitors/couriers are now required to check in at the Public
Affairs Office (PAO), Suite 980, Wilshire Blvd, Los Angeles, CA. Bidders are no longer permitted to hand-carry
their bids directly to Contacting Division without an authorized escort. Bids may NOT be left unattended at the
Public Affairs Office (PAQO), Suite 980.

Bidders who desire to hand-deliver their bids prior to the scheduled bid opening time/date must notify the
Contracting Division to arrange for receipt of their bid by Contracting Division personnel. Normally the contact
will be the Contract Specialist designated above. In the event the Contract Specialist cannot be reached, please call
the main Contracting Division telephone number, 213-452-3231 or the following alternative telephone numbers -
3233, -3245, -3234, or -3235, in order to request assistance.

30 minutes prior to the scheduled bid opening time/date, the Bid Opening Officer will be in the Public Affairs
Office (PAO) Suite 980, to accept bids. After visitor in-processing, all bidders will subsequently be escorted to Bid
Opening Room, where the bids will be publicly opened and read.

In order to expedite visitor processing, bidders are encouraged to complete the information requested on the
Notice of Visitor(s) Form (attached). The completed form can be faxed to the Contract Specialist at
(213)452-4184 or 4187, prior to the date for receipt of bids. In addition, no more than 2 visitors per firm will
be permitted within the building. No exceptions will be made. The offeror is responsible for compliance with
the security requirements and shall ensure that any company representative, courier or delivery personnel
are aware of these special procedures pertaining to hand carried bids.

Section 00100 Page 7 of 21



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00100

NOTICE OF VISITOR(S)

1. Date(s) of Visit (Inclusive) 2. Arrival Time

3. Name of Visitor(s) (Last, First) 4. Agency/Company of Visitor

5. Name of Person Being Visited 6. Suite Number 7. Telephone Number
(Include Div, Br, Sec)

8. Contact Person (if other than Person Being Visited) 9. Telephone Number

10. Other Comments or Instructions

- All visitors must report to the Public Affairs Office, Suite 980

- Visitors must use the Visitor Tag provided.

- Visitors must be escorted to Corps of Engineers floors

- Parking validation is only available for Engineering Division, Construction-Operations, and Information
Management field personnel.

- Delivery personnel will be validated for 30 minutes only.
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52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a FIRM FIXED PRICE contract resulting from this solicitation.

(End of clause)

52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems,
assemblies, components, and related services for major systems. It is further the policy of the United States that its
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys
as may be conducted by the United States Small Business Administration or the awarding agency of the United
States as may be necessary to determine the extent of the Contractor's compliance with this clause.

Definitions. As used in this contract--

HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and
relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart
B;
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(2) No material change in disadvantaged ownership and control has occurred since its certification;

(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13
CFR 124.104(c)(2); and

(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database
maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their
status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned

small business concern.

(End of clause)

52.217-5 EVALUATION OF OPTIONS (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).

(End of provision)

52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)

(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.
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Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated
on a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan,
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of
the contract or subcontract.

(¢) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, where
applicable, that separately addresses subcontracting with small business, veteran-owned small business, HUBZone
small business concerns, small disadvantaged business, and women-owned small business concerns. If the offeror is
submitting an individual contract plan, the plan must separately address subcontracting with small business, veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract. The subcontracting plan shall be negotiated within the time
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror
ineligible for award of a contract.

(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally allocated as indirect
costs.

(2) A statement of--

(1) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(i1) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--

(1) Small business concerns;

(i1) Veteran-owned small business concerns;
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(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the Department of Commerce,
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern's size and ownership
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged,
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(i) Small business concerns;

(1) Veteran-owned small business concerns;
(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and
(v) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program,
and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
HUBZone small business, small disadvantaged business and women-owned small business concerns have an
equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled *"Utilization of Small Business
Concerns" in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--
(i) Cooperate in any studies or surveys as may be required,;

(1) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns,

Section 00100 Page 12 of 21



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00100

and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with
the instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records

shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated)

(1) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns.

(i1) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--
(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether HUBZone small business concerns were solicited and, if not, why not;

(D) Whether small disadvantaged business concerns were solicited and, if not, why not;

(E) Whether women-owned small business concerns were solicited and, if not, why not; and

(F) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--

(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program's requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not

comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:
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(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all **make-
or-buy" decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3)
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial
item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material
breach of the contract.

(j) The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry Classification System
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS
Industry Subsector.
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(End of clause)

52.225-11 BUY AMERICAN ACT--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS
(JUN 2004)

(a) Definitions. As used in this clause--
Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the manufacture of the end product.

Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium, Benin, Bhutan,
Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, Comoros, Cyprus, Czech
Republic, Denmark. Djibouti, Equatorial Guinea, Estonia, Finland, France, Gambia, Germany, Greece, Guinea,
Guinea-Bissau, Haiti, Hong Kong, Hungary, Ireland, Israel, Italy, Japan. Kiribati, Korea, Republic of, Lativia,
Lesotho, Liechtenstein, Lithuania, Luxembourg, Malawi, Maldives, Mali, Malta, Mozambique, Nepal, Netherlands,
Niger, Norway, Poland, Portugal, Rwanda. Sao Tome and Principe, Sierra Leone, Singapore, Slovak Republic,
Slovenia, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., Togo, Tuvalu, Uganda, United Kingdom, Vanuatu,
Western Samoa, Yemen.

Designated country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has
been substantially transformed in a designated country into a new and different construction material distinct from
the materials from which it was transformed.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign

origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.
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Free Trade Agreement country means Canada, Chile, Mexico, or Singapore.

Free Trade Agreement country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has
been substantially transformed in a FTA country into a new and different construction material distinct from the
materials from which it was transformed.

United States means the 50 States, the District of Columbia, and outlying areas.

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. In addition, the Contracting Officer has determined that the Trade
Agreements Act and Free Trade Agreements (FTAs) apply to this acquisition. Therefore, the Buy American Act

restrictions are waived for designated country and FTA country construction materials.

(2) The Contractor shall use only domestic, designated country, or NAFTA country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components
listed by the Government as follows: NONE

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause
if the Government determines that--

(1) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the restrictions of the Buy American Act is unreasonable when the cost of such material exceeds

the cost of foreign material by more than 6 percent;

(1) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.

(1)(1) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause
shall include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and
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(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(3) of this clause.

(1) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make
a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of

suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item 1:
Foreign construction material.... ........ccccveiieiies cvieriieiieecie s eeeeeeie e
Domestic construction material... ...........cccccciiiis ceiiiii i e
Item 2:
Foreign construction material.... .......ccccceeiieiies cveerieeieiieiiens veeveeeeereesieeneas
Domestic construction material... .......c.ccocceeeviiies coiieiieeiie e e

\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
entry certificate is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
attach summary.

Include other applicable supporting information.

(e) United States law will apply to resolve any claim of breach of this contract.

(End of clause)
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52.225-12 NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS
UNDER TRADE AGREEMENTS (JAN 2004)

(a) Definitions. Construction material, designated country construction material, domestic construction material,
foreign construction material, and FTA country construction material, as used in this provision, are defined in the
clause of this solicitation entitled “Buy American Act --Construction Materials under Trade Agreements” (Federal
Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination
before submission of offers. The offeror shall include the information and applicable supporting data required by
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a determination
regarding the inapplicability of the Buy American Act before submitting its offer, or has not received a response to a
previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i)
of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or FTA
country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR
clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic, designated
country, or FTA country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11
for the offer that is based on the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent
domestic, designated country, or FTA country construction material, and the offeror shall be required to furnish
such domestic, designated country, or FTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(i1) May be accepted if revised during negotiations.

(End of provision)

52.228-1 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.
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(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.-

(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000.00, whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the
forms by the bidder, the Contracting Officer may terminate the contract for default.-

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

(End of clause)

52.228-4506 INDIVIDUAL SURETIES IN SUPPORT OF BID BONDS

Bidder/offerors utilizing individual sureties in support of a bid bond shall include a Standard Form (SF) 28
(Affidavit of Individual Surety), accompanied by a pledge of acceptable assets from each person acting as an
individual surety, and include these with the SF 24 (Bid Bond), and the bid itself (see clause titled "Pledges of
Assets," FAR 52.228-11).

Pledges of acceptable assets shall be in the form of (1) evidence of an escrow account and/or (2) a recorded lien
on real estate. If this is an RFP, failure to provide required documentation described herein may cause the offeror to
be deemed "unacceptable".

52.228-4507 BID GUARANTEE FORM AND AMOUNT

When bids/proposals exceed $100,000, the offeror shall furnish a separated bid guarantee in accordance with the
solicitation provision titled "Bid Guarantee", FAR 52.228-1. In accordance with FAR 28.101-2 the bid guarantee
amount shall be a least 20 percent of the "bid price" but shall not exceed $3 million. When the penal sum is
expressed as a percentage, a maximum dollar limitation may be stated. If there are option line items on the Pricing
Schedule (Schedule B), the term "bid price" is hereby defined as the total bid not to include any amount for line
items designated as "options". In bids/proposals that contain "additives", the "bid price" is defined as the total of all
bid items including additive line items. FAR 28.106-1 states that a Standard Form (SF) 24 shall be used for the bid
bond. In accordance with FAR 28.202(a)(1), corporate sureties utilized must appear on the list contained in the
Department of Treasury Circular 570 titled "Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and Acceptable Reinsuring Companies."

52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) - ALTERNATE I (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for--
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1 September 2004 at 10:00 A.M.
P.O.C.: Robert Caskie, 702/252-4160

(¢) Participants will meet at--
Southwest Corner of Warm Springs and Ft. Apache, Nevada

(End of provision)

52.252-5 AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984)

(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the provision.

(b) The use in this solicitation of any (48 CFR Chapter ) provision with an authorized deviation is
indicated by the addition of "(DEVIATION)" after the name of the regulation.

(End of provision)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)

PIL 2003-06, 19 FEB 03, SECURITY CONTRACT LANGUAGE FOR ALL CORPS OF ENGINEERS
UNCLASSIFIED CONTRACTS

All Contractor employees (U.S. citizens and Non-U.S. citizens) working under this contract (fo include grants,
cooperative agreements and task orders) who require access to Automated Information Systems (AIS), (stand along
computers, network computers/systems, email) shall, at a minimum, be designated into an ADP-III position (non-
sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigative requirements for
an ADP-III position are a favorable National Agency Check (NAC), SF-85P, Public Trust Position. The contractor
shall have each applicable employee complete a SF-85P and submit to the Los Angeles District, ATTN: CESPL,
P.O. Box 532711, Los Angeles, California 90053-2325 Security Officer within three (3) working days after award
of any contract or task order, and shall be submitted prior to the individual being permitted access to an AIS.
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Contractors that have a commercial or government entity (CAGE)Code and Facility Security Clearance through the
Defense Security Service shall process the NAC’s and forward visit requests/results of NAC to the Sargeant Major
Jeffrey Koontz, Security Officer. For those contractors that do not have a CAGE Code or Facility Security
Clearance, the USAED-L.A., P.O. Box 532711, CESPL-DE-S. Los Angeles, California 90053-2325 Security
Office will process the investigation in coordination with the Contractor and contract employees.

In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps of
Engineers’ contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or higher
before beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE:
exceptions to the above requirement include foreign nationals who perform janitorial and/or ground maintenance
services). The contractor shall submit to the Division/District Contract Office, the names of all foreign nationals
proposed for performance under this contract/task order, along with documentation to verify that he/she was legally
admitted in the United States and has authority to work and/or go to school in the U.S. Such documentation may
include a US passport, Certificate of US citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS
Form N-550 or N-570), foreign passport with I-551 stamp or attached INS Form 1-94 indicating employment
authorization, Alien Registration Receipt Card with photograph (INS Form I-151 or I-551), Temporary Resident
Card (INS Form 1-688), Employment Authorization Card (INS Form I-688A), Reentry Permit (INS Form 1-327),
Refugee Travel Document (INS Form [-571), Employment Authorization Document issued by the INS which
contains a photograph (INS Form I-688B).

Classified contracts require the issuance of a DD Form 254 (Department of Defense Contract Security Classification
Specification).

(End of Clause)
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52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to —

(i) Those prices,
(i1) The intention to submit an offer, or
(ii1) The methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly,
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in
the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) of this provision; or

(2) (1) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(i1) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of

this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to

Section 00600 Page 2 of 16



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00600

influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(b) Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under this
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(¢) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

TIN:.

_ TIN has been applied for.

___ TIN is not required because:

Section 00600 Page 3 of 16



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00600

____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;
_ Offeror is an agency or instrumentality of a foreign government;
____ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
____ Sole proprietorship;
Partnership;
____ Corporate entity (not tax-exempt);
Corporate entity (tax-exempt);
____ Government entity (Federal, State, or local);
Foreign government;

____ International organization per 26 CFR 1.6049-4;

Other

(f) Common parent.
____ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.
____ Name and TIN of common parent:

Name

TIN

(End of provision)

52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4" that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet, Inc. The
DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to
establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart
32.11) for the same parent concern.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(1) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.
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(2) The offeror should be prepared to provide the following information:

(1) Company legal business name.

(i1) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(iii) Company physical street address, city, state and Zip Code.

(iv) Company mailing address, city, state and Zip Code (if separate from physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).
(End of provision)

52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-
(i) The Offeror and/or any of its Principals-

(A) Are () are not () presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have () have not ( ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are ( ) are not () presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i1) The Offeror has ( ) has not ( ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a

False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001,
Title 18, United States Code.

Section 00600 Page 5 of 16



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00600

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course
of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237990.

(2) The small business size standard is $28,500,000.00.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) is not a small business concern.
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, for general statistical purposes, that it ( ) is, ( ) is not a small disadvantaged

business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a service-disabled veteran-owned
small business concern.

(6) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, as part of its offer, that--

(1) It ( ) is, ( ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and
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(1) It ( ) is, ( ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture: .) Each HUBZone small business
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(c) Definitions. As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(1) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at least 51
percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(1) Be punished by imposition of fine, imprisonment, or both;

(i1) Be subject to administrative remedies, including suspension and debarment; and

Section 00600 Page 7 of 16



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00600

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2  Equal Low Bids. (OCT 1995)

(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids. If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in

which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration. If the bidder is awarded a contract as a result of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.219-4  NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS
CONCERNS (JAN 1999)

(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that
appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business

Administration.

(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers,
except--

(1) Offers from HUBZone small business concerns that have not waived the evaluation preference;
(i1) Otherwise successful offers from small business concerns;

(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and

(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of
Understanding or other international agreement with a foreign government.

(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be
made. Other evaluation factors described in the solicitation shall be applied before application of the factor.

(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or
adjustment shall be calculated independently against an offeror's base offer.

These individual preference amounts shall be added together to arrive at the total evaluated price for that offer.
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation

preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph
(d) of this clause do not apply if the offeror has waived the evaluation preference.
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Offeror elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a
contract for

(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent
for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business
concerns;

(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be
will be spent on the concern's employees or the employees of other HUBZone small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns.

(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants.

(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not
apply in connection with construction or service contracts.

(End of clause)

52.219-19  SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.
"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS)

code assigned to a contracting opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.] The Offeror [ ]is,[ ]is not an emerging small business.

(¢) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.)
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the

following.)

No. of Employees Avg. Annual Gross Revenues

50 or fewer $1 million or less
51-100 $1,000,001 - $2 million
101 - 250 $2,000,001 - $3.5 million
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_251-500 _ $3,500,001 - $5 million
~501-750 _ $5,000,001 - $10 million
~751-1,000  $10,000,001 - $17 million
____Over1,000 _ Over $17 million

(End of provision)

52.219-22 SMALL DISADVANTAGED BUSINESS STATUS (OCT 1999)

(a) General. This provision is used to assess an offeror's small disadvantaged business status for the purpose of
obtaining a benefit on this solicitation. Status as a small business and status as a small disadvantaged business for
general statistical purposes is covered by the provision at FAR 52.219-1, Small Business Program Representation.

(b) Representations.

(1) General. The offeror represents, as part of its offer, that it is a small business under the size standard applicable
to this acquisition; and either--

(i) It has received certification by the Small Business Administration as a small disadvantaged business concern
consistent with 13 CFR 124, Subpart B; and

(A) No material change in disadvantaged ownership and control has occurred since its certification;
(B) Where the concern is owned by one or more disadvantaged individuals, the net worth of each individual upon
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set

forth at 13 CFR 124.104(c)(2); and

(C) It is identified, on the date of this representation, as a certified small disadvantaged business concern in the
database maintained by the Small Business Administration(PROONet); or

_ (i1) It has submitted a completed application to the Small Business Administration or a Private Certifier to be
certified as a small disadvantaged business concern in accordance with 13 CFR 124, Subpart B, and a decision on
that application is pending, and that no material change in disadvantaged ownership and control has occurred since
its application was submitted.

(2)__ For Joint Ventures. The offeror represents, as part of its offer, that it is a joint venture that complies with the
requirements at 13 CFR 124.1002(f) and that the representation in paragraph (b)(1) of this provision is accurate for
the small disadvantaged business concern that is participating in the joint venture. [The offeror shall enter the name
of the small disadvantaged business concern that is participating in the joint venture: ]

(c) Penalties and Remedies. Anyone who misrepresents any aspects of the disadvantaged status of a concern for the
purposes of securing a contract or subcontract shall:

(1) Be punished by imposition of a fine, imprisonment, or both;

(2) Be subject to administrative remedies, including suspension and debarment; and

(3) Be ineligible for participation in programs conducted under the authority of the Small Business Act.
(End of provision)

52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)
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(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of
this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)
52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(a) () Ithas, () has not participated in a previous contract or subcontract subject to the Equal Opportunity clause
of this solicitation;

(b) ( ) It has, ( ) has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)
52.222-383 COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS (DEC 2001)

By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C.
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment
Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted
the most recent VETS-100 Report required by that clause.

(End of provision)
52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental
Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA)
(42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or
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(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

() (1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65;

() (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA
42 U.S.C. 11023(b)(1)(A);

() (ii1) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

() (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(A) Major group code 10 (except 1011, 1081, and 1094.
(B) Major group code 12 (except 1241).
(C) Major group codes 20 through 39.

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of
generating power for distribution in commerce).

(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle
C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services
on a contract or fee basis); or

() (v) The facility is not located within the United States or its outlying areas.

(End of clause)

252.204-7001 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING (AUG 1999)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and address. The CAGE
code entered must be for that name and address. Enter “CAGE” before the number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the Defense
Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a Commercial and
Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and

(3) Notify the Contractor of its assigned CAGE code.

(¢) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)

252.204-7004 REQUIRED CENTRAL CONTRACTOR REGISTRATION ALTERNATE A (NOV 2003)

(a) Definitions. As used in this clause--
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“Central Contractor Registration (CCR) database” means the primary Government repository for contractor
information required for the conduct of business with the Government.

“Commercial and Government Entity (CAGE) code” means--

(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government
entity; or

(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the
CAGE master file. This type of code is known as an “NCAGE code.”

“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet,
Inc. (D&B) to identify unique business entities.

“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.)
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal
Acquisition Regulation) for the same parent concern.

“Registered in the CCR database” means that--

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number,
into the CCR database;

(2) The Contractor's CAGE code is in the CCR database; and

(3) The Government has validated all mandatory data fields and has marked the records “Active.”

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.

(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is
registered in the CCR database.

(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(1) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(i1) If located outside the United States, by contacting the local Dun and Bradstreet office.
(2) The offeror should be prepared to provide the following information:

(1) Company legal business.

(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.

(iii) Company Physical Street Address, City, State, and Zip Code.
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(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).

(v) Company Telephone Number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer,
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors
who are not registered should consider applying for registration immediately upon receipt of this solicitation.

(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current,
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and
is not a substitute for a properly executed contractual document.

(g)(1)(1) If a Contractor has legally changed its business name, “doing business as” name, or division name
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of
its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The
Contractor must provide with the notification sufficient documentation to support the legally changed name.

(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor
indicated in the contract will be considered to be incorrect information within the meaning of the “Suspension of
Payment” paragraph of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that
Contractor will be considered to be incorrect information within the meaning of the “Suspension of payment”
paragraph of the EFT clause of this contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.

(End of clause)
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252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."
As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(1)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(1) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names,"
or some other method of holding securities that does not disclose the beneficial owner;

(i1) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary,
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(¢) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a) Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties
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Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense
contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country. The notice must include the name of the proposed
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

(End of clause)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR

Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)
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52.202-1 DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001)

(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor,
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy
or assistant chief official of the executive agency.

(b) Commercial component means any component that is a commercial item.

(c) Component means any item supplied to the Government as part of an end item or of another component, except
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).

(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting
Officer acting within the limits of their authority as delegated by the Contracting Officer.

(e) Nondevelopmental item means--

(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a
State or local government, or a foreign government with which the United States has a mutual defense cooperation
agreement;

(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring

department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely
because the item is not yet in use.

(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting

Officer acting within the limits of their authority as delegated by the Contracting Officer.

(g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase
orders and changes and modifications to purchase orders under this contract.

(End of clause)
52.203-3  GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the
agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government;
and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10
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times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the
Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to
solicit or obtain Government contracts nor holds itself out as being able to obtain any Government contract or
contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the
merits of the matter.

(End of clause)

52.203-7  Anti-Kickback Procedures. (JUL 1995)

(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor
employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding
favorable treatment in connection with a prime contract or in connection with a subcontract relating to a prime

contract.

"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock
company, or individual.

"Prime contract,” as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.
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"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime
Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime
contract.

"Subcontractor,” as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes
general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor.
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier
subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clause in its own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in paragraph (b) of this clause
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be
made to the inspector general of the contracting agency, the head of the contracting agency if the agency does not
have an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor
under the prime contract, the amount of any kickback. The Contracting Officer may order the monies withheld
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset
those monies under subdivision (¢)(4)(i) of this clause. In either case, the Prime Contractor shall notify the
Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C.
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996
(Pub. L. 104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

Section 00700 Page 6 of 83



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00700

(2) Rescind the contract with respect to which--

(1) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or
(i1) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under

subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

(End of clause)

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--

(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award,
notwithstanding any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--
(1) The base fee established in the contract at the time of contract award;

(i1) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(i1) If an immediate adjustment to the contract target price and contract target profit would have a significant
adverse impact on the incentive price revision relationship under the contract, or adversely affect the contract
financing provisions, the Contracting Officer may defer such adjustment until establishment of the total final price
of the contract. The total final price established in accordance with the incentive price revision provisions of the
contract shall be reduced by an amount equal to the initial target profit specified in the contract at the time of
contract award and such reduced price shall be the total final contract price.
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(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documents in existence prior to the date of the contract award.

(¢) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law or under this contract.

(End of clause)

52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN
2003)

(a) Definitions.

"Agency," as used in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:
(1) The awarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.

(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any

other instrumentality of a local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by
an agency:

(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a
position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.

(3) A special Government employee, as defined in section 202, Title 18, United States Code.
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(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee
Act, Title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association, authority, firm,
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or not for
profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to
expenditures specifically permitted by other Federal law.

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee
of any person, compensation that is consistent with the normal compensation for such officer or employee for work
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a
payment in an amount that is consistent with the amount normally paid for such services in the private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by
other Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such
person for receipt of such contract. An officer or employee who is employed by such person for less than 130
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130
working days.

State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having
governmental duties and powers.

(b) Prohibitions.

(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract,
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or
an employee of a Member of Congress in connection with any of the following covered Federal actions: the
awarding of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into
of any cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant,
loan, or cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:

(1) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a

covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered
Federal action.
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(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an
agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a
specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's
products or services, conditions or terms of sale, and service capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of the person's products or
services for an agency's use.

(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation
of any covered Federal action--

(1) Providing any information not specifically requested but necessary for an agency to make an informed decision
about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this
clause.

(ii) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of--

(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action, if payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action if the payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person
requesting or receiving a covered Federal action include consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of
a contract is allowable. However, communications with the intent to influence made by a professional (such as a
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action.
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice
or analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one
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proposal over another are not allowable under this section because the lawyer is not providing professional legal
services. Similarly, communications with the intent to influence made by an engineer providing an engineering
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered
Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those
required by law or regulation and any other requirements in the actual award documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted
under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable
compensation made to regularly employed officers or employees of a person.

(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has
agreed to make any payment using nonappropriated funds (to include profits from any covered Federal action),
which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.

(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event
that materially affects the accuracy of the information contained in any disclosure form previously filed by such
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information
reported includes--

(1) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or
attempting to influence a covered Federal action; or

(i1) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or

(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person
who requests or receives any subcontract exceeding $100,000 under the Federal contract.

(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification
shall be retained in the subcontract file of the awarding Contractor.

(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.

(e) Penalties.

(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or
amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties
as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking

any other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and
disclosure form.
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(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause
will not be made allowable under any other provision.

(End of clause)
52.204-4  PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)
(a) Definitions. As used in this clause--

“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement
Guideline as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and
(2) Manufacturing wastes such as--

(1) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and
butt rolls, mill wrappers, and rejected unused stock; and

(i1) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.
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(End of clause)

52.204-7 CENTRAL CONTRACTOR REGISTRATION (OCT 2003)
(a) Definitions. As used in this clause--

Central Contractor Registration (CCR) database means the primary Government repository for Contractor
information required for the conduct of business with the Government.

Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet, Inc.
(D&B) to identify unique business entities.

Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.)
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see the FAR at Subpart 32.11) for the
same parent concern.

Registered in the CCR database means that--

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number,
into the CCR database; and

(2) The Government has validated all mandatory data fields and has marked the record “Active”.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.

(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is
registered in the CCR database.

(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(i1) If located outside the United States, by contacting the local Dun and Bradstreet office.
(2) The offeror should be prepared to provide the following information:

(i) Company legal business.

(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(iii) Company Physical Street Address, City, State, and Zip Code.

(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).

(v) Company Telephone Number.

Section 00700 Page 13 of 83



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00700

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer,
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors
who are not registered should consider applying for registration immediately upon receipt of this solicitation.

(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current,
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and
is not a substitute for a properly executed contractual document.

(g)(1)(1) If a Contractor has legally changed its business name, “doing business as” name, or division name
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of
its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The
Contractor must provide with the notification sufficient documentation to support the legally changed name.

(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor
indicated in the contract will be considered to be incorrect information within the meaning of the “Suspension of
Payment” paragraph of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that
Contractor will be considered to be incorrect information within the meaning of the “Suspension of payment”
paragraph of the EFT clause of this contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.

(End of clause)

52.209-6  Protecting the Government's Interest When Subcontracting With Contractors Debarred, Suspended, or
Proposed for Debarment (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests. The Contractor shall not
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for
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debarment unless there is a compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs). The notice
must include the following:

(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from
Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or
proposed debarment.

(End of clause)

52.214-26  Audit and Records--Sealed Bidding. (OCT 1997)

(a) As used in this clause, records includes books, documents, accounting procedures and practices, and other data,
regardless of type and regardless of whether such items are in written form, in the form of computer data, or in any
other form.

(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with the
pricing of any modification to this contract, the Contracting Officer, or an authorized representative of the
Contracting Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall
have the right to examine and audit all of the Contractor's records, including computations and projections, related
to--

(1) The proposal for the modification;

(2) The discussions conducted on the proposal(s), including those related to negotiating;

(3) Pricing of the modification; or

(4) Performance of the modification.

(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the United States, or an
authorized representative, shall have the same rights as specified in paragraph (b) of this clause.

(d) Availability. The Contractor shall make available at its office at all reasonable times the materials described in
reproduction, until 3 years after final payment under this contract, or for any other period specified in Subpart 4.7 of
the Federal Acquisition Regulation (FAR). FAR Subpart 4.7, Contractor Records Retention, in effect on the data of
this contract, is incorporated by reference in its entirety and made a part of this contract.

(1) If this contract is completely or partially terminated, the records relating to the work terminated shall be made
available for 3 years after any resulting final termination settlement.
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(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of claims arising under
or relating to the performance of this contract shall be made available until disposition of such appeals, litigation, or
claims.

(e) The Contractor shall insert a clause containing all the provisions of this clause, including this paragraph (e), in
all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1) for submission of cost or pricing data.

(End of clause)

52.214-27  Price Reduction for Defective Cost or Pricing Data - Modifications - Sealed Bidding. (OCT 1997)
(a) This clause shall become operative only for any modification to this contract involving aggregate increases
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the submission of cost or
pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a modification if an exception under
FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general
public; or

(3) Set by law or regulation.

(b) If any price, including profit, negotiated in connection with any modification under this clause, was increased by
any significant amount because

(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and current as
certified in its Certificate of Current Cost or Pricing Data;

(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or

(3) any of these parties furnished data of any description that were not accurate, the price shall be reduced
accordingly and the contract shall be modified to reflect the reduction. This right to a price reduction is limited to
that resulting from defects in data relating to modifications for which this clause becomes operative under paragraph
(a) above.

(c) Any reduction in the contract price under paragraph (b) above due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which:

(1) the actual subcontract; or

(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective

cost or pricing data.

(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should be
made:

(1) the Contractor agrees not to raise the following matters as a defense:
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(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position
and thus the price of the contract would not have been modified even if accurate, complete, and current cost or
pricing data had been submitted;

(i1) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the

Contracting Officer;

(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract; or

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause:

(1) an offset in an amount determined appropriate by the Contracting Officer based upon the facts shall be allowed
against the amount of a contract price reduction if:

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the date of agreement on the price of
the contract (or price of the modification) and that the data were not submitted before such date.

(i1) An offset shall not be allowed if:

(A) The understated data was known by the Contractor to be understated when the Certificate of Current Cost or
Pricing Data was signed; or (B) The Government proves that the facts demonstrate that the contract price would not
have increased in the amount to be offset even if the available data had been submitted before the date of agreement
on price.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid:

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for

each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost
or pricing data which were incomplete, inaccurate, or noncurrent.

(End of clause)

52.214-28  Subcontractor Cost or Pricing Data - Modifications - Sealed Bidding. (OCT 1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall:

(1) become operative only for any modification to this contract involving aggregate increases and/or decreases in
costs, plus applicable profits, expected to exceed the threshold for submission of cost or pricing data at (FAR) 48

CFR 15.403-4(a)(1); and

(2) be limited to such modifications.
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(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR
15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before pricing any
subcontract modifications involving aggregate increases and/or decreases in costs, plus applicable profits, expected
to exceed the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall require
the subcontractor to submit cost or pricing data (actually or by specific identification in writing), unless an
exception under FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general
public; or

(3) Set by law or regulation.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in subsection
15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge and belief, the data submitted
under paragraph (b) above were accurate, complete, and current as of the date of agreement on the negotiated price
of the subcontract or subcontract modification.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that,
when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1).

(End of clause)
52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems,
assemblies, components, and related services for major systems. It is further the policy of the United States that its
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys
as may be conducted by the United States Small Business Administration or the awarding agency of the United
States as may be necessary to determine the extent of the Contractor's compliance with this clause.

Definitions. As used in this contract--

HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--
(1) Means a small business concern--
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any

publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and
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(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and
relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart
B;

(2) No material change in disadvantaged ownership and control has occurred since its certification;
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13

CFR 124.104(c)(2); and

(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database
maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their
status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned
small business concern.

(End of clause)

52.219-9  SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)

(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.
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Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated
on a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan,
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of
the contract or subcontract.

(¢) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, where
applicable, that separately addresses subcontracting with small business, veteran-owned small business, HUBZone
small business concerns, small disadvantaged business, and women-owned small business concerns. If the offeror is
submitting an individual contract plan, the plan must separately address subcontracting with small business, veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract. The subcontracting plan shall be negotiated within the time
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror
ineligible for award of a contract.

(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally allocated as indirect
costs.

(2) A statement of--

(1) Total dollars planned to be subcontracted for an individual contract plan; or the offeror’s total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(i1) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--

(1) Small business concerns;

(i1) Veteran-owned small business concerns;
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(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the Department of Commerce,
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern's size and ownership
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged,
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(i) Small business concerns;

(i1) Veteran-owned small business concerns;
(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and
(v) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program,
and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
HUBZone small business, small disadvantaged business and women-owned small business concerns have an
equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled *"Utilization of Small Business
Concerns" in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--
(i) Cooperate in any studies or surveys as may be required,;

(1) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns,
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and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with
the instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records

shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated)

(1) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns.

(i1) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--
(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether HUBZone small business concerns were solicited and, if not, why not;

(D) Whether small disadvantaged business concerns were solicited and, if not, why not;

(E) Whether women-owned small business concerns were solicited and, if not, why not; and

(F) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--

(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program's requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not

comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:
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(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all **make-
or-buy" decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3)
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial
item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material
breach of the contract.

(j) The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry Classification System
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS
Industry Subsector.
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(End of clause)
52.219-16  Liquidated Damages-Subcontracting Plan (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the
plan.

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the
close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals
and the Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to
make a good faith effort to comply with its subcontracting plan, established in accordance with the clause in this
contract entitled “Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated
damages in an amount stated. The amount of probable damages attributable to the Contractor's failure to comply
shall be an amount equal to the actual dollar amount by which the Contractor failed to achieve each subcontract
goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the
Contractor to demonstrate what good faith efforts have been made and to discuss the matter. Failure to respond to
the notice may be taken as an admission that no valid explanation exists. If, after consideration of all the pertinent
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor
pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan.

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final
decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

(End of clause)

52.222-3  Convict Labor (JUN 2003)

(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this
contract any person undergoing a sentence of imprisonment imposed by any court of a State, the District of
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands.

(b) The Contractor is not prohibited from employing persons--

(1) On parole or probation to work at paid employment during the term of their sentence;

(2) Who have been pardoned or who have served their terms; or

(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern

Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid
employment in the community under the laws of such jurisdiction, if--
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(1) The worker is paid or is in an approved work training program on a voluntary basis;
(i1) Representatives of local union central bodies or similar labor union organizations have been consulted;

(iii) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts,
or trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for
services;

(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a
similar nature in the locality in which the work is being performed; and

(v) The Attorney General of the United States has certified that the work-release laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

(End of clause)
52.222-4  Contract Work Hours and Safety Standards Act - Overtime Compensation. (SEP 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3
years after contract completion. The records shall contain the name and address of each employee, social security
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions
made, and actual wages paid. The records need not duplicate those required for construction work by Department of
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.
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(End of clause)
52.222-6  DAVIS-BACON ACT (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist
between the Contractor and such laborers and mechanics. Contributions made or costs reasonably anticipated for
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees. Laborers or mechanics performing work in
more than one classification may be compensated at the rate specified for each classification for the time actually
worked therein; provided, That the employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination (including any additional classifications and
wage rates conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at
all times by the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it
can be easily seen by the workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage
determination. The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(1) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.
Department of Labor, Washington, DC 20210. The Administrator or an authorized representative will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions,
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator
of the Wage and Hour Division for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and
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(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the
first day on which work is performed in the classification.

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(b) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request
of the Contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or
program.

(End of clause)
52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

(End of clause)
52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work. Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid. Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b)(1) The Contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under paragraph (a) of this clause. This information may be submitted in any
form desired. Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC
20402. The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.
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(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(1) That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(i) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2)
of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(¢) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor. The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on the job. If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment. Furthermore, failure to submit the required records upon request or to make
such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(End of clause)
52.222-9  APPRENTICES AND TRAINEES (FEB 1988)

(a) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or
a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice.
The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than
the ratio permitted to the Contractor as to the entire work force under the registered program. Any worker listed on
a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated in this paragraph, shall
be paid not less than the applicable wage determination for the classification of work actually performed. In
addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination for the work actually
performed. Where a contractor is performing construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified
in the Contractor's or subcontractor's registered program shall be observed. Every apprentice must be paid at not
less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage
of the journeyman hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe

Section 00700 Page 28 of 83



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00700

benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination
for the applicable classification. If the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination. In the event the Bureau of
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of
an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

(b) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor,
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training Administration. Every trainee must be
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid
fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a
training plan approved by the Employment and Training Administration shall be paid not less than the applicable
wage rate in the wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate in the wage determination for the work actually performed. In the event the
Employment and Training Administration withdraws approval of a training program, the Contractor will no longer
be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

(¢) Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under this clause shall
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and
29 CFR Part 30.

(End of clause)
52.222-10  COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in
this contract.

(End of clause)
52.222-11  SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards),
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier
subcontracts. The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with all the contract clauses cited in this paragraph.

(b)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a

completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the
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subcontract.

(i) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the
Contracting Officer an updated completed SF 1413 for such additional subcontract.

(End of clause)

52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and
subcontractor as provided in 29 CFR 5.12.

(End of clause)

52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are
hereby incorporated by reference in this contract.

(End of clause)

52.222-14  DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes
concerning labor standards requirements. Such disputes shall be resolved in accordance with those procedures and
not the Disputes clause of this contract. Disputes within the meaning of this clause include disputes between the
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

(End of clause)

52.222-15  CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue

of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.
(End of clause)
52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor

has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work
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performed outside the United States by employees who were not recruited within the United States. Upon request,
the Contractor shall provide information necessary to determine the applicability of this clause.

(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include,
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for
training, including apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the
notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard to race,
color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
copies of the notice in conspicuous places available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed
within the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award,
apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the
Equal Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary
of Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon

each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
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officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.

(End of clause)
52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions. "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, or a designee.

"Employer's identification number," as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor
in a covered area, either individually or through an association, its affirmative action obligations on all work in the
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employees in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals established for the
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.
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(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the
following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification
to minority and female recruitment sources and community organizations when the Contractor or its unions have
employment opportunities available, and maintain a record of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(1) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;

(i1) Including the policy in any policy manual and in collective bargaining agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once
a year; and
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(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions.
Conduct review of this policy with all on-site supervisory personnel before initiating construction work at a job site.
A written record shall be made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools
with minority and female students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female contractor associations and other business
associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in
the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
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participation;
(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not
be a defense for the Contractor's noncompliance.

(1) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.

(1) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246,
as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary
shall take action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the
Public Works Employment Act of 1977 and the Community Development Block Grant Program).

(End of clause)

52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause--
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All employment openings means all positions except executive and top management, those positions that will be
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time
employment, temporary employment of more than 3 days duration, and part-time employment.

Executive and top management means any employee--

(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a
customarily recognized department or subdivision thereof;

(2) Who customarily and regularly directs the work of two or more other employees;

(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the
hiring or firing and as to the advancement and promotion or any other change of status of other employees will be
given particular weight;

(4) Who customarily and regularly exercises discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment,
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual
is employed.

Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or
expedition for which a campaign badge has been authorized.

Positions that will be filled from within the Contractor's organization means employment openings for which the
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates,
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider
applicants outside of its organization.

Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience,
education, and other job-related requirements of the employment position such veteran holds or desires, and who,
with or without reasonable accommodation, can perform the essential functions of such position.

Special disabled veteran means--

(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to
compensation) under laws administered by the Department of Veterans Affairs for a disability--

(i) Rated at 30 percent or more; or

(i1) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain
employment consistent with the veteran's abilities, aptitudes, and interests); or

(2) A person who was discharged or released from active duty because of a service-connected disability.

Veteran of the Vietnam era means a person who--

(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with
other than a dishonorable discharge, if any part of such active duty occurred--
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(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
(1) Between August 5, 1964, and May 7, 1975, in all other cases; or

(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was
performed--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(i1) Between August 5, 1964, and May 7, 1975, in all other cases.

(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices
such as--

(i) Recruitment, advertising, and job application procedures;

(i1) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff and rehiring;

(iii) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C.
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and
4212).

(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the
execution of this contract and those which occur during the performance of this contract, including those not
generated by this contract, and including those occurring at an establishment of the Contractor other than the one
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an
appropriate local public employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the
local employment service office.

(2) The Contractor shall make the listing of employment openings with the local employment service office at least

concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings
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does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning
nondiscrimination in employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State
public employment agency in each State where it has establishments of the name and location of each hiring
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency
when it is no longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to
employees and applicants for employment.

(2) The employment notices shall--

(1) State the rights of applicants and employees as well as the Contractor's obligation under the law to take
affirmative action to employ and advance in employment qualified employees and applicants who are special
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and

(i1) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs,
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the
posted notice so that it can be read by a person in a wheelchair).

(4) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans,
veterans of the Vietnam era, and other eligible veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant
to the Act.

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance.
(End of clause)

52.222-36  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment
practices such as--

(i) Recruitment, advertising, and job application procedures;
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(i1) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and
other related activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment
qualified individuals with disabilities; and

(1) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant
Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals
with physical or mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as
required by the Secretary of Labor, on--
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(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the
contractor by job category and hiring location; and

(2) The total number of new employees hired during the period covered by the report, and of that total, the number
of disabled veterans, and the number of veterans of the Vietnam era.

(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment
Report VETS-100."

(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the
Employer Information Report EEO-1 (Standard Form 100).

(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure.
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the
information will be kept confidential; that disclosure or refusal to provide the information will not subject the
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the
regulations promulgated under 38 U.S.C. 4212.

(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.

(End of clause)

52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 2003)

(a) Definitions. As used in this clause--

Priority chemical means a chemical identified by the Interagency Environmental Leadership Workgroup or,
alternatively, by an agency pursuant to section 503 of Executive Order 13148 of April 21, 2000, Greening the
Government through Leadership in Environmental Management.

“Toxic chemical means a chemical or chemical category listed in 40 CFR 372.65.”

(b) Executive Order 13148 requires Federal facilities to comply with the provisions of the Emergency Planning and
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the Pollution Prevention Act of
1990 (PPA) (42 U.S.C. 13101-13109).

(c) The Contractor shall provide all information needed by the Federal facility to comply with the following:

(1) The emergency planning reporting requirements of section 302 of EPCRA.

(2) The emergency notice requirements of section 304 of EPCRA.

(3) The list of Material Safety Data Sheets, required by section 311 of EPCRA.

(4) The emergency and hazardous chemical inventory forms of section 312 of EPCRA.

Section 00700 Page 40 of 83



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00700

(5) The toxic chemical release inventory of section 313 of EPCRA, which includes the reduction and recycling
information required by section 6607 of PPA.

(6) The toxic chemical, priority chemical, and hazardous substance release and use reduction goals of sections 502
and 503 of Executive Order 13148.

(End of clause)
52.223-6 DRUG-FREE WORKPLACE (MAY 2001)
(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug

statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than
30 days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--

(1) The dangers of drug abuse in the workplace;

(i1) The Contractor's policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement required by
subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a
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condition of continued employment on this contract, the employee will--
(i) Abide by the terms of the statement; and

(1) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation
occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the
workplace:

(1) Taking appropriate personnel action against such employee, up to and including termination; or

(i1) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while
performing this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to
suspension of contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)
52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental
Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA)
(42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

() (1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65;

() (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA
42 U.S.C. 11023(b)(1)(A);
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() (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

() (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(A) Major group code 10 (except 1011, 1081, and 1094.
(B) Major group code 12 (except 1241).
(C) Major group codes 20 through 39.

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of
generating power for distribution in commerce).

(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle
C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services
on a contract or fee basis); or

() (v) The facility is not located within the United States or its outlying areas.

(End of clause)

52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R)
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C.
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the
annual Form R throughout the life of the contract.

(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the
requirement to file an annual Form R if--

(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65;

(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42
U.S.C. 11023(b)(1)(A);

(3) The facility does not meet the reporting thresholds of toxic chemicals established under of EPCRA, 42 U.S.C.
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been
filed with EPA);

(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(i) Major group code 10 (except 1011, 1081, and 1094.
(1) Major group code 12 (except 1241).

(iii) Major group codes 20 through 39.
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(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of
generating power for distribution in commerce).

(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle
C (42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery
services on a contract or fee basis); or

(5) The facility is not located in the United States or its outlying areas.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used
in the performance of this contract is no longer exempt--

(1) The Contractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of
the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--

(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release
Reporting; and

(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause,
except this paragraph (e).

(End of clause)

52.225-12  NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS
UNDER TRADE AGREEMENTS (JAN 2004)

(a) Definitions. Construction material, designated country construction material, domestic construction material,
foreign construction material, and FTA country construction material, as used in this provision, are defined in the
clause of this solicitation entitled “Buy American Act --Construction Materials under Trade Agreements” (Federal
Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination
before submission of offers. The offeror shall include the information and applicable supporting data required by
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a determination
regarding the inapplicability of the Buy American Act before submitting its offer, or has not received a response to a
previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i)
of FAR clause 52.225-11.
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(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or FTA
country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR
clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic, designated
country, or FTA country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11
for the offer that is based on the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent
domestic, designated country, or FTA country construction material, and the offeror shall be required to furnish
such domestic, designated country, or FTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(i1) May be accepted if revised during negotiations.

(End of provision)

52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JAN 2004)

(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any
proclamation, Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR
chapter V, would prohibit such a transaction by a person subject to the jurisdiction of the United States.

(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are prohibited, as are
most imports from North Korea, into the United States or its outlying areas. Lists of entities and individuals subject
to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons at
TerList1.html. More information about these restrictions, as well as updates, is available in the OFAC's regulations
at 31 CFR chapter V and/or on OFAC's Web site at http://www.treas.gov/ofac.

(¢) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

(End of clause)

52.226-1 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC
ENTERPRISES (JUN 2000)

(a) Definitions. As used in this clause:

"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that is
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in
accordance with 25 U.S.C. 1452(c) and any ""Native" as defined in the Alaska Native Claims Settlement Act (43
U.S.C. 1601).

"Indian organization" means the governing body of any Indian tribe or entity established or recognized by the
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governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the Interior)
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian
ownership constitutea not less than 51 percent of the enterprise.

"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and native
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in
accordance with 25 U.S.C. 1542(c).

"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic interest
would be affected by the award of a subcontract or by the failure to award a subcontract.

(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic enterprises (25
U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the fullest extent
consistent with efficient performance of its contract.

(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian
organization or Indian-owned economic enterprise as to its eligibility, unless an

interested party challenges its status or the Contracting Officer has independent reason to question that status. In the
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the U.S.
Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, Division of

Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 20240-4000.

The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an
ineligible participant, no incentive payment will be made under the Indian Incentive Program.

(2) The Contractor may request an adjustment under the Indian Incentive Program to the following:

(1) The estimated cost of a cost-type contract.

(i1) The target cost of a cost-plus-incentive-fee prime contract.

(iii) The target cost and ceiling price of a fixed-price incentive prime contract.

(iv) The price of a firm-fixed-price prime contract.

(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or firm-fixed-
price included in the subcontract initially awarded to the Indian organization or Indian-owned economic enterprise.

(4) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior
to completion of contract performance.

(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer will
seek funding in accordance with agency procedures.

(End of clause)

52.227-1 AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the

Section 00700 Page 46 of 83



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00700

structure or composition of any article the delivery of which is accepted by the Government under this contract or
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance. The entire liability to the
Government for infringement of a patent of the United States shall be determined solely by the provisions of the
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and
consent hereinabove granted.

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties,
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition
threshold (however, omission of this clause from any subcontract, including those at or below the simplified
acquisition threshold, does not affect this authorization and consent.)

(End of clause)

52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG
1996)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has
knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or
services performed under this contract, the Contractor shall furnish to the Government, when requested by the
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim.
Such evidence and information shall be furnished at the expense of the Government except where the Contractor
has agreed to indemnify the Government.

(c) The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for supplies
or services (including construction and architect-engineer subcontracts and those for material, supplies, models,
samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 2.101.to
exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR).

(End of clause)

52.228-2  ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract
becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required

security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately
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draw on the ILC.
(End of clause)
52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that
the required insurance has been obtained. The policies evidencing required insurance shall contain an endorsement
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is
longer.

(¢) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this
contract that require work on a Government installation and shall require subcontractors to provide and maintain the
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all

subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
request.

(End of clause)
52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or
a payment bond--

(1) Pledge of assets; and

(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in
book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(1) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);

(i1) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of

Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

(End of clause)
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52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003)
(a) As used in this clause--

"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective
date of this contract or modification.

"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date,
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.

"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security
tax or other employment taxes.

"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract,
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as

the result of legislative, judicial, or administrative action taking effect after the contract date.

Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern
Mariana Islands, if the contract is performed wholly or partly in any of those areas.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.

(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included
in the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.

(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the

Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds
$250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take
appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal,
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the
exemption.

(End of clause)

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
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standards of quality established under the contract, as approved by the Contracting Officer.
(1) The Contractor's request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by the contract
covered by the payment requested.

(i) A listing of the amount included for work performed by each subcontractor under the contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than
the site also may be taken into consideration if--

(1) Consideration is specifically authorized by this contract; and

(i1) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will
be used to perform this contract.

(¢) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)
from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been
made, and timely payments will be made from the proceeds of the payment covered by this certification, in

accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers
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that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the
Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the
unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(i1) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting
Officer may retain from previously withheld funds and future progress payments that amount the Contracting
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the
contract, for which the price is stated separately in the contract, payment shall be made for the completed work
without retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against

the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(1) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional
supplies or services, but not including contract modifications that are within the scope and under the terms of the

Section 00700 Page 51 of 83



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00700

contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative
changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.

(End of clause)

52.232-17 INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be
due at the earliest of the following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any demand resulting
from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed
negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract
modification.

(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the
Federal Acquisition Regulation in effect on the date of this contract.

(End of clause)
52.232-23  ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original
assignment to any type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable

under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be
made to one party as agent or trustee for two or more parties participating in the financing of this contract.
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(¢) The Contractor shall not furnish or disclose to any assignee under this contract any classified document
(including this contract) or information related to work under this contract until the Contracting Officer authorizes
such action in writing.

(End of clause)

5§2.232-34 PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR
REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--
(1) Accept payment by check or some other mutually agreeable method of payment; or

(i1) Request the Government to extend payment due dates until such time as the Government makes payment by
EFT (but see paragraph (d) of this clause).

(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The
Contractor shall provide this information directly to the office designated in this contract to receive that information
(hereafter: “designated office™) by (the Contracting Officer shall insert date, days after award, days before
first request, the date specified for receipt of offers if the provision at 52.232-38 is utilized, or “concurrent with first
request” as prescribed by the head of the agency; if not prescribed, insert “no later than 15 days prior to submission
of the first request for payment”). If not otherwise specified in this contract, the payment office is the designated
office for receipt of the Contractor's EFT information. If more than one designated office is named for the contract,
the Contractor shall provide a separate notice to each office. In the event that the EFT information changes, the
Contractor shall be responsible for providing the updated information to the designated office(s).

(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT
information supplied to a designated office shall be applicable only to contracts that identify that designated office
as the office to receive EFT information for that contract.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of
an improper invoice and delays in accrual of interest penalties apply.

(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT
information is implemented by the payment office. If such suspension would result in a late payment under the
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment
by the number of days of the suspension.
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(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;
(i1) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(1) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(i1) If the funds remain under the control of the payment office, the Government shall not make payment and the
provisions of paragraph (d) shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer
to be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is
incorrect EFT information within the meaning of paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting
from changes to EFT information provided by the Contractor's financial agent.

(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall
mail the payment information to the remittance address in the contract.

(j) EFT information. The Contractor shall provide the following information to the designated office. The
Contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall
designate a single financial agent per contract capable of receiving and processing the EFT information using the
EFT methods described in paragraph (c) of this clause.

(1) The contract number (or other procurement identification number).

(2) The Contractor's name and remittance address, as stated in the contract(s).

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official
authorized to provide this information.
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(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent.
(5) The Contractor's account number and the type of account (checking, saving, or lockbox).
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent.

(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire
transfer payment.

(End of clause)
52.233-1 Disputes. (JUL 2002)
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this
clause.

(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the
Act. The submission may be converted to a claim under the Act, by complying with the submission and certification
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the

Government against the Contractor shall be subject to a written decision by the Contracting Officer.

(2)(1) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when
submitting any claim -

(A) Exceeding $100,000; or
(B) Regardless of the amount claimed, when using -
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or

(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in
accordance with the Administrative Dispute Resolution Act (ADRA).

(1) The certification requirement does not apply to issues in controversy that have not been submitted as all or part
of a claim.

(iii) The certification shall state as follows: "I certify that the claim is made in good faith; that the supporting data
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to
certify the claim on behalf of the Contractor.

(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the
claim.
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(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the
decision will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the
Act.

(g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is presented
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting
Officer receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is
later, until the date of payment. With regard to claims having defective certifications, as defined in (FAR) 48 CFR
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim. Simple interest
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting
Officer.

(End of clause)
52.233-3  PROTEST AFTER AWARD (AUG. 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule
or contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable
to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage;
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and

act upon a proposal at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at
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the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

(End of clause)

52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition,
or removal of improvements is contemplated and the contract amount is expected to be within the small purchase
limitation.

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract,
or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(¢) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving

written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

(End of clause)
52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of

the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the
work or its cost, including but not limited to
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(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance. The Contractor also acknowledges that it has satisfied itself as to the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding
to successfully perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its
officers or agents before the execution of this contract, unless that understanding or representation is expressly
stated in this contract.

(End of clause)
52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems
incompetent, careless, or otherwise objectionable.

(End of clause)

52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the Contractor shall

directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.

Section 00700 Page 58 of 83



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00700

(End of clause)
52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations
applicable to the performance of the work. The Contractor shall also be responsible for all damages to persons or
property that occur as a result of the Contractor's fault or negligence. The Contractor shall also be responsible for
all materials delivered and work performed until completion and acceptance of the entire work, except for any
completed unit of work which may have been accepted under the contract.

(End of clause)
52.236-8 OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work under
this contract. The Contractor shall fully cooperate with the other contractors and with Government employees and
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work,
heeding any direction that may be provided by the Contracting Officer. The Contractor shall not commit or permit
any act that will interfere with the performance of work by any other contractor or by Government employees.

(End of clause)

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting
Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities

(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be known by the
Contractor. The Contractor shall repair any damage to those facilities, including those that are the property of a
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable
care in performing the work. If the Contractor fails or refuses to repair the damage promptly, the Contracting
Officer may have the necessary work performed and charge the cost to the Contractor.

(End of clause)

52.236-10  OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer. The Contractor shall hold and save the Government, its officers

and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor
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without expense to the Government. The temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(¢) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer. When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

(End of clause)
52.236-11  USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list
of items of work remaining to be performed or corrected on those portions of the work that the Government intends
to take possession of or use. However, failure of the Contracting Officer to list any item of work shall not relieve
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use
shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities." If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in
the contract price or the time of completion, and the contract shall be modified in writing accordingly.

(End of clause)

52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials. Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and materials that are not the property of the Government. Upon completing the work, the
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.
(End of clause)

52.236-13  ACCIDENT PREVENTION (NOV 1991)

(a) The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to
Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and
(3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the
Contractor shall-

(1) Provide appropriate safety barricades, signs, and signal lights;
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(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and

(3) Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the
purposes are taken.

(c) If this contract is for construction or dismantling, demolition or removal of improvements with any Department
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the
solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel,
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate
initiation of corrective action. This notice, when delivered to the Contractor or the Contractor's representative at the
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required. After
receiving the notice, the Contractor shall immediately take corrective action. If the Contractor fails or refuses to
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The Contractor shall not be entitled to any equitable adjustment of the
contract price or extension of the performance schedule on any stop work order issued under this clause.

(d) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation
of the parties, in subcontracts.

(End of clause)
52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another period of time
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on
which the Contractor contemplates starting and completing the several salient features of the work (including
acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of
progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon
doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer. If, in the
opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without
additional cost to the Government. In this circumstance, the Contracting Officer may require the Contractor to
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with
sufficient diligence to ensure completion within the time specified in the contract. Upon making this determination,
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in
accordance with the default terms of this contract.

(End of clause)

52.236-17 LAYOUT OF WORK (APR 1984)
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The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish,
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

(End of clause)
52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription”, of the Contracting Officer is intended and similarly the words "approved",

"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve a change in price or in time of performance, a modification need not be issued.
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(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of clause)
52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

(End of clause)
52.242-13  Bankruptcy (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract. This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.
This notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which
the bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all
Government contracts against which final payment has not been made. This obligation remains in effect until final
payment under this contract.

(End of clause)
52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience
of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract. (¢) A claim under this clause shall not be allowed (1) for any costs incurred more than
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension,
delay, or interruption, but not later than the date of final payment under the contract.

(End of clause)
52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
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indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required
for, the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for

adjustment may be included in the notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.

(End of clause)
52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--
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(1) Relieve the Contractor of responsibility for providing adequate quality control measures;
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(1) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)
52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the

Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of | year from the date the Government takes possession.
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(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or

replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of
any failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice,
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for

the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

(End of clause)

52.248-3  VALUE ENGINEERING--CONSTRUCTION (FEB 2000)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals
(VECP's) voluntarily. The Contractor shall share in any instant contract savings realized from accepted VECP's, in

accordance with paragraph (f) below.

(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic
support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the

agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost
changes.
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"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the
Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from developing and
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic
support. The term does not include the normal administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs,
including subcontractors' development and implementation costs (see paragraph (h) below).

"Value engineering change proposal (VECP)" means a proposal that--

(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics;
provided, that it does not involve a change--

(1) In deliverable end item quantities only; or

(i1) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in
subparagraphs (1) through (7) below. If the proposed change is affected by contractually required configuration
management or similar procedures, the instructions in those procedures relating to format, identification, and
priority assignment shall govern VECP preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed, the comparative
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered,

and the effect of the change on the end item's performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any
suggested specification revisions.

(3) A separate, detailed cost estimate for

(1) the affected portions of the existing contract requirement and

(i1) the VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable
development and implementation costs, including any amount attributable to subcontracts under paragraph (h)

below.

(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and
evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.

(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract
numbers involved, and previous Government actions, if known.
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(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the
Contracting Officer.

(e) Government action.

(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within
the 45-day period and provide the reason for the delay and the expected date of the decision. The Government will
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP.

If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for
rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the
Government. The Contracting Officer may require that the Contractor provide written notification before
undertaking significant expenditures for VECP effort.

Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this
contract citing this clause. The Contracting Officer may accept the VECP, even though an agreement on price
reduction has not been reached, by issuing the Contractor a notice to proceed with the change. Until a notice to
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in
accordance with the existing contract. The decision to accept or reject all or part of any VECP is a unilateral
decision made solely at the discretion of the Contracting Officer.

(f) Sharing.

(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract
savings and multiplying the result by

(1) 45 percent for fixed-price contracts or
(i1) 75 percent for cost-reimbursement contracts.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a
modification to this contract to--

(i) Accept the VECP;
(i1) Reduce the contract price or estimated cost by the amount of instant contract savings; and
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee.

(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by
20 percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater.
The Contracting Officer is the sole determiner of the amount of collateral savings.

(h) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of
$50,000 or more and may include one in subcontracts of lesser value. In computing any adjustment in this
contract's price under paragraph (f) above, the Contractor's allowable development and implementation costs shall
include any subcontractor's allowable development and implementation costs clearly resulting from a VECP
accepted by the Government under this contract, but shall exclude any value engineering incentive payments to a
subcontractor. The Contractor may choose any arrangement for subcontractor value engineering incentive
payments; provided, that these payments shall not reduce the Government's share of the savings resulting from the
VECP.
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(i) Data. The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by
marking the following legend on the affected parts:

"These data, furnished under the Value Engineering-- Construction clause of contract.......... , shall not be
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than
to evaluate a value engineering change proposal submitted under the clause. This restriction does not limit the
Government's right to use information contained in these data if it has been obtained or is otherwise available from
the Contractor or from another source without limitations." If a VECP is accepted, the Contractor hereby grants the
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and
submitted as limited rights technical data, the Government shall have the rights specified in the contract
modification implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)
52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any
amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or
facilities, except as necessary to complete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will
be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and
preservation of the property related to this contract that is in the possession of the Contractor and in which the
Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types

referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved
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by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner
directed by the Contracting Officer.

(¢) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation,
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of
the list, and shall correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer
may determine, on the basis of information available, the amount, if any, due the Contractor because of the
termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid because of the
termination of work, the Contracting Officer shall pay the Contractor the amounts determined by the Contracting
Officer as follows, but without duplication of any amounts agreed on under paragraph (f) of this clause:

(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired under
subparagraph (b)(9) of this clause) not previously paid for, adjusted for any saving of freight and other charges.

(2) The total of--

(1) The costs incurred in the performance of the work terminated, including initial costs and preparatory expense
allocable thereto, but excluding any costs attributable to supplies or services paid or to be paid under subparagraph
(H)(1) of this clause;

(i1) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(2)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(2)(i) of this clause, determined by the Contracting Officer under 49.202 of
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate
of loss.
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(3) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(i1) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to
become undeliverable to the Government or to a buyer.

(1) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (e), (g), or (1) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (1),
respectively, and failed to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.

(1) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
requested within 90 days from the effective date of termination unless extended in writing by the Contracting
Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer
believes the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the
Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any
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direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

(End of clause)
52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure
its completion within the time specified in this contract including any extension, or fails to complete the work within
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or
the separable part of the work) that has been delayed. In this event, the Government may take over the work and
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work. The Contractor and its sureties shall be liable for any damage to the
Government resulting from the Contractor's refusal or failure to complete the work within the specified time,
whether or not the Contractor's right to proceed with the work is terminated. This liability includes any increased
costs incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causes include

(1) acts of God or of the public enemy,

(i1) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,

(iv) fires,

(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers;
and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),
notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts
and the extent of delay. If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the
time for completing the work shall be extended. The findings of the Contracting Officer shall be final and
conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or

that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been
issued for the convenience of the Government.
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The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided
by law or under this contract.

(End of clause)
52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

[Insert one or more Internet addresses]
(End of clause)

52.252-3 ALTERATIONS IN SOLICITATION (APR 1984)

Portions of this solicitation are altered as follows:

52.252-4 ALTERATIONS IN CONTRACT (APR 1984)

Portions of this contract are altered as follows:

(End of clause)
52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause.

(b) The use in this solicitation or contract of any _insert regulation name (48 CFR ) clause with an
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation.

(End of clause)
52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or
Optional Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency unique form
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form
provided there is no change to the name, content, or sequence of the data elements on the form and provided the

form carries the agency form number and edition date.

(e) If the Contractor submits a computer generated version of a form that is different than the required form, then
the rights and obligations of the parties will be determined based on the content of the required form.

(End of clause)
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252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition. Contracting officer's representative" means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the contracting
officer. The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7001 PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999)

(a) Definitions. As used in this clause—

(1) “Arising out of a contract with the DoD” means any act in connection with—
(1) Attempting to obtain;

(i) Obtaining, or

(iii) Performing a contract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2) “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3) “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;
(2) On the board of directors of any DoD contractor or first-tier subcontractor;
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or
subcontractor with regard to any DoD contract or first-tier subcontract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d) 10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal
penalty of not more than $500,000 if convicted of knowingly—

(1) Employing a person under a prohibition specified in paragraph (b) of this clause; or

(2) Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor.
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(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—

(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or
(3) Termination of the contract for default.

(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer. Requests shall clearly identify—

(1) The person involved;

(2) The nature of the conviction and resultant sentence or punishment imposed;

(3) The reasons for the requested waiver; and

(4) An explanation of why a waiver is in the interest of national security.

(g) The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the
Federal Acquisition Regulation, except those for commercial items or components.

(h) Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

(End of clause)

252.203-7002 DISPLAY OF DOD HOTLINE POSTER (DEC 1991)

(a) The Contractor shall display prominently in common work areas within business segments performing work
under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector

General.

(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army
Navy Drive, Washington, DC 22202-2884.

(f) The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as a
hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage
employees to make such reports.

(End of clause)

252.204-7000 DISCLOSURE OF INFORMATION (DEC 1991)

(a) The Contractor shall not release to anyone outside the Contractor's organization any unclassified information,
regardless of medium (e.g., film, tape, document), pertaining to any part of this contract or any program related to

this contract, unless--

(1) The Contracting Officer has given prior written approval; or
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(2) The information is otherwise in the public domain before the date of release.

(b) Requests for approval shall identify the specific information to be released, the medium to be used, and the
purpose for the release. The Contractor shall submit its request to the Contracting Officer at least 45 days before the
proposed date for release.

(c) The Contractor agrees to include a similar requirement in each subcontract under this contract. Subcontractors
shall submit requests for authorization to release through the prime contractor to the Contracting Officer.

(End of clause)
252.205-7000 PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991)
(a) Definition.

"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C. 450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to
business entities.

(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate
employees or offices responsible for entering into subcontracts under defense contracts. The list shall include the
business address, telephone number, and area of responsibility of each employee or office.

(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than
once a year.

(End of clause)

252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION UNDER
THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995)

(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by the
Contracting Officer.

(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for
commercial items.

(End of clause)

252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by

the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research
institution that was an integral part of such a college or university before November 14, 1986.
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Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as
defined in section 316(b)(1) of such Act (20 U.S.C. 1059¢(b)(1)).

(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority
institutions, in addition to small disadvantaged business concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business
concern goal required by paragraph (d) of the FAR 52.219-9 clause when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and
(2) It meets the requirements of 10 U.S.C. 2323a.

(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal.

(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as
amended, may count toward its small disadvantaged business goal, subcontracts awarded--

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's
cognizant contract administration activity.

(g) In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan.
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract.
Contractor-specified formats shall be acceptable.

(End of clause)

252.223-7004 DRUG-FREE WORK FORCE (SEP 1988)
(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "Tllegal drugs," as used in this clause, means controlled substances included in Schedules I and 11, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that
Title. The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or
other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;
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(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions. The extent of and criteria for such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(i1) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally. Contractors shall not allow any employee to remain on duty or perform in a sensitive position who
is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter,
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective
bargaining session.

(End of clause)

252.223-7006 PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS
MATERIALS (APR 1993)

(a) "Definitions".

As used in this clause --

(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material. It
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD)

items, equipment, or facilities.

(2) "Toxic or hazardous materials" means:
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(1) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42
U.S.C. 9602) (40 CFR part 302);

(i1) Materials that are of an explosive, flammable, or pyrotechnic nature; or

(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations.

(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10
U.S.C. 2692 or as authorized by the Secretary of Defense or his designee.

(End of clause)

252.225-7012  Preference for Certain Domestic Commodities (FEB 2003)

(a) Definitions. As used in this clause--

(1) Component means any item supplied to the Government as part of an end product or of another component.

(2) End product means supplies delivered under a line item of this contract.

(b) The Contractor shall deliver under this contract only such of the following items, either as end products or
components, that have been grown, reprocessed, reused, or produced in the United States, its possessions, or Puerto
Rico:

(1) Food.

(2) Clothing.

(3) Tents, tarpaulins, or covers.

(4) Cotton and other natural fiber products.

(5) Woven silk or woven silk blends.

(6) Spun silk yarn for cartridge cloth.

(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics.
(8) Canvas products.

(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles).

(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns,
fabrics, or materials listed in this paragraph (b).

(¢) This clause does not apply--
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the

Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when
needed at U.S. market prices;
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(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated value of
the cotton, other natural fibers, or wool--

(i) Is not more than 10 percent of the total price of the end product; and (ii) Does not exceed the simplified
acquisition threshold in FAR part 2;

(3) To foods that have been manufactured or processed in the United States, its possessions, or Puerto Rico,
regardless of where the foods (and any component if applicable) were grown or produced, except that this clause
does apply to fish, shellfish, or seafood manufactured or processed in the United States and fish, shellfish, or
seafood contained in foods manufactured or processed in the United States;

(4) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense
FAR Supplement; or

(5) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic
or coated synthetic fabric itself), if--

(1) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile
products, made in whole or in part of fabric, include--

(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial
Furnishings and Appliances);

(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia;

(C) Upholstered seats (whether for household, office, or other use); and

(D) Parachutes (Federal Supply Class 1670); or

(i1) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands.
(End of clause)

252.225-7031 SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003)

(a) Definitions. As used in this provision--

(1) Foreign person means any person (including any individual, partnership, corporation, or other form of
association) other than a United States person.

(2) United States person is defined in 50 U.S.C. App. 2415(2) and means--

(i) Any United States resident or national (other than an individual resident outside the United States who is
employed by other than a United States person);

(i) Any domestic concern (including any permanent domestic establishment of any foreign concern); and

(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern
that is controlled in fact by such domestic concern.

(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it--

(1) Does not comply with the Secondary Arab Boycott of Israel; and
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(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking.

(End of provision)
252.227-7000  Non-estoppel. (OCT 1966)

The Government reserves the right at any time to contest the enforceability, validity, scope of, or the title to any
patent or patent application herein licensed without waiving or forfeiting any right under this contract.

(End of clause)
252.227-7022 GOVERNMENT RIGHTS (UNLIMITED) (MAR 1979)

The Government shall have unlimited rights, in all drawings, designs, specifications, notes and other works
developed in the performance of this contract, including the right to use same on any other Government design or
construction without additional compensation to the Contractor. The Contractor hereby grants to the Government a
paid-up license throughout the world to all such works to which he may assert or establish any claim under design
patent or copyright laws. The Contractor for a period of three (3) years after completion of the project agrees to
furnish the original or copies of all such works on the request of the Contracting Officer.

(End of clause)

252.227-7023 DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF GOVERNMENT. (MAR
1979)

All designs, drawings, specifications, notes and other works developed in the performance of this contract shall
become the sole property of the Government and may be used on any other design or construction without
additional compensation to the Contractor. The Government shall be considered the "person for whom the work
was prepared" for the purpose of authorship in any copyrightable work under 17 U.S.C. 201(b). With respect
thereto, the Contractor agrees not to assert or authorize others to assert any rights nor establish any claim under the
design patent or copyright laws. The Contractor for a period of three (3) years after completion of the project
agrees to furnish all retained works on the request of the Contracting Officer. Unless otherwise provided in this
contract, the Contractor shall have the right to retain copies of all works beyond such period.

(End of clause)
252.227-7033 RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor,
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of
materials or equipment. The Government may duplicate, use, and disclose in any manner and for any purpose shop
drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.
252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

When the allowability of costs under this contract is determined in accordance with part 31 of the Federal
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the Defense

FAR Supplement, in effect on the date of this contract.

(End of clause)
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252.236-7000 MODIFICATION PROPOSALS - PRICE BREAKDOWN. (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --

(1) Material;

(i1) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.
(d) The Contractor's proposal shall include a justification for any time extension proposed.
252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES. (DEC 1991)

(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the
Contractor for --

(1) Furnishing all plant, labor, equipment, appliances, and materials; and
(2) Performing all operations required to complete the work in conformity with the drawings and specifications.

(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the
specifications, whether or not specifically listed in the Bidding Schedule.

252.242-7000 POSTAWARD CONFERENCE (DEC 1991)

The Contractor agrees to attend any postaward conference convened by the contracting activity or contract
administration office in accordance with Federal Acquisition Regulation subpart 42.5.

(End of clause)
252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract

adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
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separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an
individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

(Official's Name)

(Title)
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

Section 00700 Page 83 of 83



This page wasintentionally left blank for duplex printing.



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00800

SECTION 00800 — SPECIAL CONTRACT REQUIREMENTS

52.0001-4001 CONTRACT ADMINISTRATION DATA .....oooieieieieieetesteete ettt ettt e bt neese e nsennens 2
52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984).................... 2
52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000).......cccceitrueieririeririenieerieeeesreeereseeeeeens 2
52.211-13  TIME EXTENSIONS (SEP 2000)......ccuceterteterteeteetesiteteeteieeeseestestestesteseeeseeneeseeneensessessessesseeseeneeneesans 3
52.211-18  VARIATION IN ESTIMATED QUANTITY (APR 1984).....coiiiiieiiieiieieeeee et 3
52.214-29 ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986)......ccccctreiriinieirienieierieieeneceieseeeeeens 3
52.219-16  Liquidated Damages-Subcontracting Plan (JAN 1999) ........cccooviiriiiieriieiieiereeie et 3
52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) ....ccuiiiiiiiieieeiieiieieiee e 4
52.228-2  ADDITIONAL BOND SECURITY (OCT 1997) ..coutiiriiieeieieteienesenie ettt 5
52.228-12  Prospective Subcontractor Requests for Bonds. (OCT 1995)......cccooievieiieiinienieeieeieeie e 5
52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)......ccitiiiiiiiiiieit et 5
52.228-15  Performance and Payment Bonds--Construction (JUL 2000)- .........cccoerieiiniinienieeeeceeseee e 9
52.231-4001 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1993).............. 9
EFARS 52-231-5000 ...ttt ettt sttt ettt ea et e ettt eb e s bt eh e e st e s et e st e bt ehe bt e aeea b et et et e nh bt ebeeaeeneenean 9
52.232-4001 CONTINUING CONTRACTS (ALTERNATE) (MAR 1995) EFARS 52-232-5002 ........ccceeen.... 11
52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) .....c.ccvevieiiiiiiieceeeeeeieeeenee 12
52.236-4 PHYSICAL DATA (APR T984) ..ottt st 12
52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) ......ccoooeiieiriiieiieeceseeeeeenne 13
52.236-16 QUANTITY SURVEYS (APR 1984) ...ttt sttt 13
52.236-17 LAYOUT OF WORK (APR 1984) ....ccuiiieiiieieeieeie ettt ettt e s s s s enseneenaenes 13
52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997).....ccccctverinirieinreinnnn 14
52.0236-4001 PLANT AND MATERIAL REMOVAL AFTER CONTRACT TERMINATION (MAR 1996)
EFARS 52.2360-5000........ccuteteuteieieete ettt ettt e et st s bt eteeteesteae e e et e e aesheebeeseen e enten s e s e et e ebeeaees e enten s et e eseabeeaeeneeneeneennens 15
52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000).........ccctetetiieiieieieieieseenie e eeeeeeeneenns 15
52.249-4001 BASIS FOR SETTLEMENT OF PROPOSALS EFARS 52.249-5000.......cccccceetneereneerreeennn 17
252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000) ......cceevrverrrrrienrnnne 18
252.247-7023  Transportation of Supplies by Sea (MAY 2002) ......oiviirieriinieieiieeieeeie et 18

Section 00800 Page 1 of 21



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00800

Section 00800 - Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

52.0001-4001 CONTRACT ADMINISTRATION DATA
The Contract Administration Office for this contract subsequent to award is:

Department of the Army

Los Angeles District, Corps of Engineers
P.O. Box 532711, SPLCT-E

Los Angeles, California 90053-2325

ATTN: SANDY HALL

Telephone No: (213) 452-3243

Payment will be made by:

USACE Finance Center
ATTN: CEFC-AO-P

5270 Integrity Drive
Millington, TN 38054-5005

Submit Invoices to:

USAED - L.A.
TROPICANA PROJECT OFFICE
4440 SO. DURANGO DRIVE, BLDG. B, SUITE D
LAS VEGAS, NEVADA 89117-8672
ATTN: ROBERT CASKIE

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (¢) complete the entire work ready
for use not later than 540 calendar days after the contractor receives the Notice to Proceed . The time stated for
completion shall include final cleanup of the premises.

(End of clause)

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $2,362.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
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clause.

(End of clause)

52.211-13 TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the
completion of the various elements of construction. The change order granting the time extension may provide that
the contract completion date will be extended only for those specific elements related to the changed work and that
the remaining contract completion dates for all other portions of the work will not be altered. The change order also
may provide an equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)

52.211-18 VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract price
shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or decrease in
costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the quantity
variation is such as to cause an increase in the time necessary for completion, the Contractor may request, in writing,
an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the delay, or
within such further period as may be granted by the Contracting Officer before the date of final settlement of the
contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the facts and
make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is justified.

52.214-29 ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986)

Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order: (a)
the Schedule (excluding the specifications); (b) representations and other instructions; (¢) contract clauses; (d) other
documents, exhibits, and attachments; and (e) the specifications.

(End of clause)

52.219-16 LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the
plan.

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the close
of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals and the
Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to make a good
faith effort to comply with its subcontracting plan, established in accordance with the clause in this contract entitled
“Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated damages in an amount
stated. The amount of probable damages attributable to the Contractor's failure to comply shall be an amount equal
to the actual dollar amount by which the Contractor failed to achieve each subcontract goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith
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effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the
Contractor to demonstrate what good faith efforts have been made and to discuss the matter. Failure to respond to
the notice may be taken as an admission that no valid explanation exists. If, after consideration of all the pertinent
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor
pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan.

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final
decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

(End of clause)

52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority Goals for female
participation for each trade participation for each trade
25.0% to 30.0% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts to
meet the goals. The hours of minority and female employment and training must be substantially uniform throughout
the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ minorities and
women evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of
the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals
will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The

notification shall list the --

(1) Name, address, and telephone number of the subcontractor;
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(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Las Vegas, Clark
County, Nevada.
(End of provision)

52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes
unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security.
If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC.

(End of clause)

52.228-12  Prospective Subcontractor Requests for Bonds. (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requester.

(End of clause)

52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor
the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause shall
be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured
financial institution as provided in paragraph (d) of this clause, and--
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(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance
period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage
is completed and the Contracting Officer provides the financial institution with a written statement waiving the right
to payment. The period of required coverage shall be:

(1) For contracts subject to the Miller Act, the later of--
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.

(i1) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another

acceptable financial institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

[Issuing Financial Institution's Letterhead or Name and Address]
Issue Date
IRREVOCABLE LETTER OF CREDIT NO.

Account party's name

Account party's address

For Solicitation No. (for reference only)

TO: [U.S. Government agency]
[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up to
United States $ . This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
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financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on , or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the confirming
financial institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any, at
the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or any automatically
extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition
of this Letter of Credit that it is deemed to be automatically extended without amendment for one year from the
expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we notify
you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this Letter
of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the account
party (and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of [state of confirming financial institution, if any, otherwise state of issuing
financial institution].

6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after
the resumption of our business.

Sincerely,

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address]

(Date)

Our Letter of Credit Advice Number

Beneficiary: [U.S. Government agency]

Issuing Financial Institution:

Issuing Financial Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by

[name of issuing financial institution] for drawings of up to United States dollars /U.S. $ and
expiring with our close of business on [the expiration date], or any automatically extended
expiration date.
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2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition
of this confirmation that it be deemed automatically extended without amendment for one year from the expiration
date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision,
International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of
[state of confirming financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the

resumption of our business.

Sincerely,

[Confirming financial institution]
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

[City, State]

(Date)

[Name and address of financial institution]

Pay to the order of [Beneficiary Agency] the sum of United States $
This draft is drawn under Irrevocable Letter of Credit No.

[Beneficiary Agency]

By:

(End of clause)
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52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-
(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the price payable for the
estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum quantity.
Original contract price does not include the price of any options, except those options exercised at the time of
contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall
be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the
increase in contract price.

(i1) The Government may secure the additional protection by directing the Contractor to increase the penal amount of
the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or material for use in the performance of the contract.

(End of clause)

52.231-4001 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)
EFARS 52-231-5000

(a) Allowable costs for construction and marine plant and equipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost
data for each piece of equipment or groups of similar serial and series for which the Government can determine both
ownership and operating costs from the contractor's accounting records. When both ownership and
operating costs cannot be determined for any piece of equipment or groups of similar serial or series equipment
from the contractor's accounting records, costs for that equipment shall be based upon the applicable provisions of
EP 1110-1-8, "Construction Equipment Ownership and Operating Expense Schedule," Region VII. Working
conditions shall be considered to be average for determining equipment rates using the formula provided in the
schedule. For forward pricing, the schedule in effect at the time of negotiations shall apply. For retrospective
pricing, the schedule in effect at the time the work was performed shall apply.
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(b) Equipment rental costs are allowable, subject to the provision of FAR 31.105(d)(ii) and FAR 31.205-36
substantiated by certified copies of paid invoices. Rates for equipment rented from an organization under
common control, lease-purchase or sale-leaseback arrangements will be determined using the schedule except that
rental costs leased from an organization under common control that has an established practice of
leasing the same or similar equipment to unaffiliated lessees are allowable. Costs for major repairs and overhaul are
unallowable.

(c) When actual equipment costs are proposed and the total amount of the pricing action is over $25,000, cost or
pricing data shall be submitted on Standard Form 1411, "Contract Pricing Proposal Cover Sheet." By submitting
cost or pricing data, the contractor grants to the contracting officer or an authorizing representative the right to

examine those books, records, documents and other supporting data that will permit evaluation of the proposed
equipment costs. After price agreement the contractor shall certify that the equipment costs of pricing data
submitted are accurate, complete and current.

(End of clause)

52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR
REGISTRATION (OCT 2003)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--
(1) Accept payment by check or some other mutually agreeable method of payment; or

(i1) Request the Government to extend the payment due date until such time as the Government can make payment
by EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the
Contractor shall be responsible for providing the updated information to the CCR database.

(¢) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;
(1) Paying any prompt payment penalty due; and

(ii1) Recovering any erroneously directed funds.
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(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(1) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the
Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor.
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting
from changes to EFT information made by the Contractor's financial agent.

(1) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall mail
the payment information to the remittance address contained in the CCR database.

(End of Clause)

52.232-4001 CONTINUING CONTRACTS (ALTERNATE) (MAR 1995) EFARS 52-232-5002

(a) Funds are not available at the inception of this contract to cover the entire contract price. The sum of
$10,000.00 has been reserved for this contract and is available for payment to the contractor during the current fiscal
year. It is expected that Congress will make appropriations for future fiscal years from which additional funds,
together with funds provided by one or more non-federal project sponsors will be reserved for this contract. The
liability of the United States for payment beyond the funds reserved for this contract is contingent on the reservation
of additional funds.

(b) Failure to make payment in excess of the amount currently reserved, or that may be reserved from time to
time, shall not be considered a breach of this contract, and shall not entitle the contractor to a price adjustment under
the terms of this contract except as specifically provided in paragraphs (e) and (h) below.

(¢) The Government may at any time reserve additional funds for payments under the contract if there are funds
available for such purpose. The contracting officer will promptly notify the contractor of
any additional funds reserved for the contract by issuing and administrative modification to the contract.

(d) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal
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year, the contractor shall give written notice to the contracting officer of the estimated

date of exhaustion and of additional funds which will be needed to meet payments due or to become due under this
contract during that fiscal year. This notice shall be given not less than 45 nor more than 60 days

prior to the estimated date of exhaustion.

(e) No payments will be made after exhaustion of funds except to the extent that additional funds are reserved for
the contract. If and when sufficient additional funds are reserved, the contractor shall be
entitled to simple interest on any payment that the contracting officer determines was actually earned under the terms
of this contract and would have been made except for exhaustion of funds. Interest shall be
computed from the time such payment would otherwise have been made until actually or constructively made, and
shall be at the rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat 97, as in effect
on the first day of the delay in such payment.

(f) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds
shall not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under a
"Suspension of Work" or similar clause or in any other manner under this contract.

(g) An equitable adjustment in performance time shall be made for any increase in the time required for
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of
exhaustion of funds.

(h) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of
funds, the Government has failed to reserve sufficient additional funds to cover payments
otherwise due, the contractor, by written notice delivered to the contracting officer at any time before such additional
funds are reserved, may elect to treat his right to proceed with the work as having been terminated. Such a
termination shall be at no cost to the Government, except that, to the extent that additional funds to make payment
therefore are allocated to this contract, it may be treated as a
termination for the convenience of the Government.

(1) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds required
to meet all payments due or to become due the contractor because of work performed and to be performed under this
contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce said
reservation by the amount of such excess.

(j) The term "Reservation" means monies that have been set aside and made available for payments under this
contract.

(End of clause)

52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at least 35% percent of
the total amount of work to be performed under the contract. This percentage may be reduced by a supplemental
agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting
Officer determines that the reduction would be to the advantage of the Government.

(End of clause)

52.236-4 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's information. The Government shall not
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.

(a) The indications of physical conditions on the drawings and in the specifications are the result of site
investigations by Surveys and Test borings.

(b) Weather conditions - The contractor shall satisfy himself as to the hazards likely to arise from weather
conditions.

(c) Transportation facilities - The contractor shall make his own investigation of the conditions of existing public
and private roads and clearances, restrictions, bridge load limits and other limitations affecting transportation and
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ingress and egress at the job site. The unavailability of transportation facilities or limitations thereof shall not
become a basis for claims against the Government or extensions of time for completion of the work.

(d) N/A.
(End of clause)
52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing
outlets and supplies, as specified in the contract. Unless otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting
Officer. The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the
amount of each utility used for the purpose of determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated
paraphernalia.

(End of clause)

52.236-16 QUANTITY SURVEYS (APR 1984)

(a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in computing the
quantities of work performed and the actual construction completed and in place.

(b) The Government shall conduct the original and final surveys and make the computations based on them. The
Contractor shall conduct the surveys for any periods for which progress payments are requested and shall make the
computations based on these surveys. All surveys conducted by the Contractor shall be conducted under the
direction of a representative of the Contracting Officer, unless the Contracting Officer waives this requirement in a
specific instance.

(c) Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and all other
records relating to the survey or to the layout of the work to the Contracting Officer, who shall use them as necessary
to determine the amount of progress payments. The Contractor shall retain copies of all such material furnished to
the Contracting Officer.

(End of clause)

52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish,
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any part
of the work. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

(End of clause)
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52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription”, of the Contracting Officer is intended and similarly the words "approved",

nn

"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of all
shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of clause)
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52.0236-4001 PLANT AND MATERIAL REMOVAL AFTER CONTRACT TERMINATION (MAR 1996)
EFARS 52.236-5000

Should this contract be terminated as provided in clause 52.232-5001 because of the failure of Congress to
provide additional funds for its completion, the contractor may be permitted to remove plant and material on
which payments for preparatory work have been made, subject to an equitable deduction from the amounts due the
contractor to reimburse the United States for the unabsorbed value of such plant and material.

(End of clause)

52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals
(VECP's) voluntarily. The Contractor shall share in any instant contract savings realized from accepted VECP's, in
accordance with paragraph (f) below.

(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic
support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost
changes.

"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor incurs
on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the
Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from developing and
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic
support. The term does not include the normal administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs,
including subcontractors' development and implementation costs (see paragraph (h) below).

"Value engineering change proposal (VECP)" means a proposal that--

(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics;
provided, that it does not involve a change--

(1) In deliverable end item quantities only; or

(i1) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in
subparagraphs (1) through (7) below. If the proposed change is affected by contractually required configuration
management or similar procedures, the instructions in those procedures relating to format, identification, and priority
assignment shall govern VECP preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed, the comparative

advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, and
the effect of the change on the end item's performance.
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(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any
suggested specification revisions.

(3) A separate, detailed cost estimate for
(1) the affected portions of the existing contract requirement and

(i1) the VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable
development and implementation costs, including any amount attributable to subcontracts under paragraph (h)
below.

(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and
evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.

(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract
numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the
Contracting Officer.

(e) Government action.

(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within
the 45-day period and provide the reason for the delay and the expected date of the decision. The Government will
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP.

If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for
rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the
Government. The Contracting Officer may require that the Contractor provide written notification before
undertaking significant expenditures for VECP effort.

Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this
contract citing this clause. The Contracting Officer may accept the VECP, even though an agreement on price
reduction has not been reached, by issuing the Contractor a notice to proceed with the change. Until a notice to
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in
accordance with the existing contract. The decision to accept or reject all or part of any VECP is a unilateral
decision made solely at the discretion of the Contracting Officer.

(f) Sharing.

(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract
savings and multiplying the result by

(1) 45 percent for fixed-price contracts or
(i1) 75 percent for cost-reimbursement contracts.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a
modification to this contract to--
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(1) Accept the VECP;
(i1) Reduce the contract price or estimated cost by the amount of instant contract savings; and
(ii1) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee.

(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater.
The Contracting Officer is the sole determiner of the amount of collateral savings.

(h) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of
$50,000 or more and may include one in subcontracts of lesser value. In computing any adjustment in this contract's
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor. The
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that
these payments shall not reduce the Government's share of the savings resulting from the VECP.

(i) Data. The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by
marking the following legend on the affected parts:

"These data, furnished under the Value Engineering-- Construction clause of contract. . ... ..... , shall not be
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to
evaluate a value engineering change proposal submitted under the clause. This restriction does not limit the
Government's right to use information contained in these data if it has been obtained or is otherwise available from
the Contractor or from another source without limitations." If a VECP is accepted, the Contractor hereby grants the
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and
submitted as limited rights technical data, the Government shall have the rights specified in the contract modification
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and "limited rights"
are defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)

52.249-4001 BASIS FOR SETTLEMENT OF PROPOSALS EFARS 52.249-5000

Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis
under FAR 49.206-2(b). In evaluating a terminations settlement proposal using the total costs basis, the following
principals will be applied to determine allowable equipment costs:

(1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be available in
the contractor's accounting records to determine total actual equipment costs.

(2) If equipment costs have been allocated to a contract using predetermined rates, those charges will be adjusted
to actual costs.

(3) Recorded job costs adjusted for unallowable and unallowable expenses will be used to determine equipment
operating expenses. >

(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the
provisions of FAR 31.205-11).

(5) License, taxes, storage and insurance costs age normally recovered as an indirect expense and unless the
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contractor charges these costs directly to contracts, they will be recover through the indirect expense rate.
(End of Statement)
252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by
the Contracting Officer.
(b) The Contractor shall--
(1) Check all drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies;
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and
(5) Reproduce and print contract drawings and specifications as needed.
(c) In general--
(1) Large-scale drawings shall govern small-scale drawings; and
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall

perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of
drawings:

Title File Drawing No.
SEE DRAWING LIST in SECTION 00800b.

(End of clause)

252.247-7023 TRANSPORATION OF SSUPPLIES BY SEA (MAY 2002)
(a) Definitions. As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.
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(5) "Subcontractor" means a supplier, material man, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is
performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(i1) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine

tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(1) This contract is a construction contract; or

(i1) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it contracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The Contracting Officer
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure to
grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or any
other clause of this contract. Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;
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(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted. Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading,
which shall contain the following information:

(1) Prime contract number;

(2) Name of vessel;

(3) Vessel flag of registry;

(4) Date of loading;

(5) Port of loading;

(6) Port of final discharge;

(7) Description of commodity;

(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U.S. dollars; and

(10) Name of the steamship company.

(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its
knowledge and belief--

(1) No ocean transportation was used in the performance of this contract;
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the
written consent of the Contracting Officer. The Contractor shall describe these shipments in the following format:

ITEM CONTRACT QUANTITY
DESCRIPTION LINE ITEMS
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TOTAL

(g) If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract. In the event there
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is
entitled to equitably adjust the contract, based on the unauthorized use.

(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor
shall flow down the requirements of this clause as follows:

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(End of clause)
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SECTION 00800b

DRAWING INDEX
SHEET CAL CADD FILE
NUMBER FILENAME FILENAME NUMBER DESCRIPTION
TO1 TO1l.CAL TO01.DGN 214/057 VICINITY MAP, PROJECT LOCATION MAP
TO2 TO2.CAL T02.DGN 214/058 INDEX TO CONTRACT DRAWINGS, ABBREVIATIONS, AND SYMBOLS
TO3 TO3.CAL TO03.DGN 214/059 CONTROL POINTS, ABBREVIATIONS, AND SYMBOLS
T04 TO04.CAL T04.DGN 214/060 SURVEY CONTROL MAP
TO5 TO5.CAL TO05.DGN 214/061 SURVEY CONTROL MAP
TO6 TO6.CAL T06.DGN 214/062 WORK LIMITS, STA 66+74.000 TO STA.DGN 65+20.000
TO07 TO07.CAL TO07.DGN 214/063 WORK LIMITS, STA 65+20.000 TO STA.DGN 58+80.000
TO8 TO8.CAL T08.DGN 214/064 WORK LIMITS, STA 58+80.000 TO STA.DGN 51+60.000
TOS TO9.CAL T09.DGN 214/065 WORK LIMITS, STA 51+60.DGN000 TO STA.DGN 44+60.DGN00O
T10 T10.CAL T10.DGN 214/066 WORK LIMITS, STA 44+60.000 TO STA.DGN 37+40.000
T11 T11.CAL T11.DGN 214/067 WORK LIMITS, STA 37+40.000 TO STA.DGN 30+60.000
T12 T12.CAL T12.DGN 214/068 WORK LIMITS, STA 30+60.000 TO STA.DGN 24+60.000
T13 T13.CAL T13.DGN 214/069 WORK LIMITS, STA 24+60.000 TO STA.DGN 23+07.000
T14 T14.CAL T14.DGN 214/070 BORROW SITE
co1 CO0l1.CAL CO01.DGN 214/071 PLAN AND PROFILE, STA. 66+74.475 TO STA. 65+00.000
co2 C02.CAL CO02.DGN 214/072 PLAN AND PROFILE, STA. 65+00.000 TO STA. 62+00.000
co3 CO03.CAL CO03.DGN 214/073 PLAN AND PROFILE, STA. 62+00.000 TO STA. 59+40.000
co4 C04.CAL C04.DGN 214/074 PLAN AND PROFILE, STA. 59+40.000 TO STA. 56+80.000
Cco05 CO05.CAL CO05.DGN 214/075 PLAN AND PROFILE, STA. 56+80.000 TO STA. 54+20.000
co6 C06.CAL C06.DGN 214/076 PLAN AND PROFILE, STA. 54+20.000 TO STA. 51+40.000
co7 C07.CAL CO07.DGN 214/077 PLAN AND PROFILE, STA. 51+40.000 TO STA. 49+00.000
co8 C08.CAL C08.DGN 214/078 PLAN AND PROFILE, STA. 49+00.000 TO STA. 46+00.000
co9 C09.CAL CO09.DGN 214/079 PLAN AND PROFILE, STA. 46+00.000 TO STA. 43+00.000
C10 Cl10.CAL C10.DGN 214/080 PLAN AND PROFILE, STA. 43+00.000 TO STA. 40+40.000
cl1 Cl1.CAL C11.DGN 214/081 PLAN AND PROFILE, STA. 40+40.000 TO STA. 38+00.000
cl2 Cl2.CAL C12.DGN 214/082 PLAN AND PROFILE, STA. 38+00.000 TO STA. 35+20.000
C13 C13.CAL C13.DGN 214/083 PLAN AND PROFILE, STA. 35+20.000 TO STA. 32+80.000
Cl4 Cl4.CAL Cl14.DGN 214/084 PLAN AND PROFILE, STA. 32+80.000 TO STA. 29+80.000
Cc15 Cl5.CAL C15.DGN 214/085 PLAN AND PROFILE, STA. 29+80.000 TO STA. 27+00.000
Cleé Cl6.CAL C16.DGN 214/086 PLAN AND PROFILE, STA. 27+00.000 TO STA. 25+00.000
Cc17 Cl17.CAL C17.DGN 214/087 PLAN AND PROFILE, STA. 25+00.000 TO STA. 23+07.420
Cc18 Cl18.CAL C18.DGN 214/088 PLAN AND PROFILE, F-3 CHANNEL
c19 Cl19.CAL C19.DGN 214/089 PLAN AND PROFILE, 5TH CELL
C20 C20.CAL C20.DGN 214/090 PLAN AND PROFILE, PATRICK LATERAL
c21 C21.CAL C21.DGN 214/091 F3 GRADING PLAN
Cc22 C22.CAL C22.DGN 214/092 CROSS SECTIONS, STA. 66+60.000 TO STA. 64+80.000
Cc23 C23.CAL C23.DGN 214/093 CROSS SECTIONS, STA. 64+40.000 TO STA. 62+50.000
Cc24 C24.CAL C24.DGN 214/094 CROSS SECTIONS, STA. 62+00.000 TO STA. 60+00.000
Cc25 C25.CAL C25.DGN 214/095 CROSS SECTIONS, STA. 59+00.000 TO STA. 57+00.000
C26 C26.CAL C26.DGN 214/096 CROSS SECTIONS, STA. 56+00.000 TO STA. 53+60.000
c27 C27.CAL C27.DGN 214/097 CROSS SECTIONS, STA. 53+20.000 TO STA. 51+00.000
Cc28 C28.CAL C28.DGN 214/098 CROSS SECTIONS, STA. 50+00.000 TO STA. 48+00.000
c29 C29.CAL C29.DGN 214/099 CROSS SECTIONS, STA. 47+00.000 TO STA. 45+00.000
C30 C30.CAL C30.DGN 214/100 CROSS SECTIONS, STA. 44+40.000 TO STA. 42+00.000
C31 C31.CAL C31.DGN 214/101 CROSS SECTIONS, STA. 40+30.000 TO STA. 37+00.000
C32 C32.CAL C32.DGN 214/102 CROSS SECTIONS, STA. 36+31.156 TO STA. 35+40.000
C33 C33.CAL C33.DGN 214/103 CROSS SECTIONS, STA. 34+80.000 TO STA. 33+60.000
C34 C34.CAL C34.DGN 214/104 CROSS SECTIONS, STA. 32+40.000 TO STA. 31+25.000
C35 C35.CAL C35.DGN 214/105 CROSS SECTIONS, STA. 31+00.000 TO STA. 30+00.000
C36 C36.CAL C36.DGN 214/106 CROSS SECTIONS, STA. 29+50.000 TO STA. 28+25.000
C37 C37.CAL C37.DGN 214/107 CROSS SECTIONS, STA. 27+60.000 TO STA. 25+50.000
C38 C38.CAL C38.DGN 214/108 CROSS SECTIONS, STA. 24+50.000 TO STA. 23+60.000
C39 C39.CAL C39.DGN 214/109 F3 CROSS SECTIONS, STA. 13+58.286 TO STA. 12+25.000
Cc40 C40.CAL C40.DGN 214/110 F3 CROSS SECTIONS, STA. 12+12.449 TO STA. 11+47.155
c41 C41.CAL C41.DGN 214/111 F3 CROSS SECTIONS, STA. 10+90.000 TO STA. 10+05.000
Cc42 C42.CAL C42.DGN 214/112 CONCRETE OVERFLOW STRUCTURE
DBO1 DBO1.CAL DBO1l.DGN 214/116 HYDROLOGIC INFORMATION AND CAPACITY CURVES
DB02 DB02.CAL DBO0O2.DGN 214/117 DEBRIS BASIN GENERAL PLAN
DBO3 DB03.CAL DBO3.DGN 214/118 BASIN LAYOUT AND GRADING PLAN NO. 1
DB04 DB04.CAL DB04.DGN 214/119 BASIN LAYOUT AND GRADING PLAN NO. 2
DBO5 DBO5.CAL DBO05.DGN 214/120 EMBANKMENT PLAN
DB06 DB06.CAL DBO06.DGN 214/121 EMBANKMENT PROFILE
DBO7 DB07.CAL DBO07.DGN 214/122 CROSS SECTIONS - EMBANKMENT, STA. 10+00.000 TO STA. 11+60.000
DBO08 DB08.CAL DB08.DGN 214/123 CROSS SECTIONS - EMBANKMENT, STA. 12+40.000 TO STA. 14+00.000
DBO09 DB09.CAL DBO09.DGN 214/124 CROSS SECTIONS - BASIN, STA. 67+25.000 TO 67+90.000
DB10 DB10.CAL DB10.DGN 214/125 CROSS SECTIONS - BASIN SECTIONS AND DETAILS - EMBANKMENT
DB11 DB11.CAL DB11.DGN 214/126 OUTLET WORKS CONDUIT, PLAN AND PROFILE
DB12 DB12.CAL DB12.DGN 214/127 ACCESS RAMP NO. 1 AND NO. 2, PLAN, PROFILES, AND SECTIONS
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DB13
DB14

DB15
DB16
DB17
DB18
S01
502

sS03
sS04
S05
s06
S07
s08
S09
s10
S11

S12

S13

S14
S15
sle
S17
S18
S19
S20
s21
S22
S23
S24
S25
S26
MO1
MO02
MO3
M04
GO01
G02
GO03
G04
GO05
G06
GO7
G08
G09S
G10
Gl1
Gl2
G13
G14
G15
Gl6
G17
G18
G19
G20
G21
LO1
L02
L03
L04
LO5
LO6
DT01
DT02

SECTION 00800b
DRAWING INDEX
DB13.CAL DB13.DGN 214/128 ACCESS RAMP NO. 3 AND NO. 4, PLAN, PROFILES, AND SECTIONS
DB14.CAL DB14.DGN 214/129 DIVERSION LEVEE AND TORTISE FENCING DETAILS, PLAN, PROFILES,
AND SECTION
DB15.CAL DB15.DGN 214/130 BASIN DEPTH GAGE AND SEDIMENT STAFF GAGE DETAILS
DB16.CAL DB16.DGN 214/131 STILLING WELL DETAILS
DB17.CAL DB17.DGN 214/132 STAFF GAGE, STILLING WELL, AND MONUMENT DETAILS
DB18.CAL DB18.DGN 214/133 ACCESS RAMP DETAILS
S01.CAL S01.DGN 214/140 GENERAL STRUCTURAL NOTES AND DETAILS
S02.CAL S02.DGN 214/141 CHANNEL WALL SCHEDULE, DETAILS AND INVERT ACCESS LADDER
DETAILS
S03.CAL S03.DGN 214/142 BOX CONDUIT SCHEDULE AND DETAILS
S04 .CAL S04 .DGN 214/143 PATRICK CONFLUENCE, PLAN, SECTIONS AND DETAILS
S05.CAL S05.DGN 214/144 PATRICK CONFLUENCE, SECTIONS AND DETAILS
S06.CAL S06 .DGN 214/145 F3 CONFLUENCE, PLAN, SECTIONS, AND DETAILS
S07.CAL S07 .DGN 214/146 F3 CONFLUENCE, SECTIONS AND DETAILS
S08.CAL S08.DGN 214/147 F3 CONFLUENCE, SECTIONS AND DETAILS
S09.CAL S09 .DGN 214/148 PIER NOSE, ELEVATION, SECTIONS AND DETAILS
S10.CAL S10.DGN 214/149 PIER NOSE, SECTIONS AND DETAILS
S11.CAL S11.DGN 214/150 F3 INVERT ACCESS RAMP, PLAN, PROFILE, SECTIONS, AND DETAILS,
STA. 11+63.681 TO STA. 11+10.201
S12.CAL S12.DGN 214/151 F4 INVERT ACCESS RAMP, PLAN, PROFILE, AND SECTIONS,
STA. 53+95.706 TO STA. 53+42.000
S13.CAL S13.DGN 214/152 F4 INVERT ACCESS RAMP, PLAN, PROFILE, AND SECTIONS,
STA. 62+98.000 TO STA. 62+42.308
S14.CAL S14.DGN 214/153 MANHOLE AND MISCELLANEOUS DETAILS
S15.CAL S15.DGN 214/154 SIDE DRAIN TABULATION AND DETAILS
S16.CAL S16.DGN 214/155 SIDE DRAIN DETAILS
S17.CAL S17.DGN 214/156 SLOTTED CHAMBER INLET, PLAN AND SECTIONS
S18.CAL S518.DGN 214/157 UNSYMMETRICAL CHANNEL, CHANNEL WALL SECTIONS
S19.CAL S19.DGN 214/158 DROP INLET STRUCTURE OF F3 @ STA. 12+02.538
S20.CAL S20.DGN 214/159 MANHOLE, COVER, FRAME AND DETAILS
S21.CAL S21.DGN 214/160 MANHOLE FOR SLOTTED CHAMBER
S22 .CAL S22 .DGN 214/161 WATERLINE @F4, STA.52+67.301, SECTIONS AND DETAILS
S23.CAL S23 .DGN 214/162 SEWERLINE @ 5TH CELL, STA. 11+77.396, SECTIONS AND DETAILS
S24.CAL S24 .DGN 214/163 TRANSITION DETAILS
S25.CAL S25.DGN 214/164 OUTLET WORKS, INTAKE TOWER PLAN, SECTIONS AND DETAILS
526 .CAL 526 .DGN 214/165 SPILLWAT, PLAN, SECTIONS AND SCHEDULE
MO01.CAL MO1l.DGN 214/170 CHAIN LINK FENCING AND MAINTENANCE ROAD DETAILS
MO2.CAL MO2.DGN 214/171 PIPE ACCESS RAMP GATE DETAILS AND SECTIONS
MO3.CAL MO3.DGN 214/172 POST AND CABLE SAFETY RAILING DETAILS
M04.CAL MO4.DGN 214/173 CHAIN LINK FENCING OVER CHANNEL WALL
GO01.CAL GO01.DGN 214/178 PLAN OF EXPLORATION
G02.CAL G02.DGN 214/179 PLAN OF EXPLORATION
GO03.CAL GO03 .DGN 214/180 PLAN OF EXPLORATION
G04.CAL G04 .DGN 214/181 PLAN OF EXPLORATION
GO05.CAL GO05.DGN 214/182 PLAN OF EXPLORATION
G06.CAL G06 .DGN 214/183 PLAN OF EXPLORATION
GO07.CAL GO07.DGN 214/184 PLAN OF EXPLORATION
G08.CAL G08.DGN 214/185 SOIL CLASSIFICATION, AND GENERAL NOTES
G09.CAL G09 .DGN 214/186 LOGS OF EXPLORATION
G10.CAL G10.DGN 214/187 LOGS OF EXPLORATION
G11.CAL G11.DGN 214/188 LOGS OF EXPLORATION
G1l2.CAL G12.DGN 214/189 LOGS OF EXPLORATION
G13.CAL G13.DGN 214/190 LOGS OF EXPLORATION
G14.CAL G14 .DGN 214/191 LOGS OF EXPLORATION
G15.CAL G15.DGN 214/192 LOGS OF EXPLORATION
Gl6.CAL G16.DGN 214/193 LOGS OF ROTARY DRILLING
G17.CAL G17.DGN 214/194 LOGS OF ROTARY DRILLING
G18.CAL G18.DGN 214/195 LOGS OF ROTARY DRILLING
G19.CAL G19.DGN 214/196 PLAN OF EXPLORATION
G20.CAL G20 .DGN 214/197 LOGS OF ROTARY DRILLING
G21.CAL G21.DGN 214/198 LOGS OF ROTARY DRILLING
LO1.CAL LO1.DGN 214/204 F-4 BASIN LANDSCAPE PLAN
LO02.CAL LO2.DGN 214/205 PLANT LIST AND NOTES
LO3.CAL L03 .DGN 214/206 LANDSCAPE DETAILS AND NOTES
L04.CAL L04 .DGN 214/207 BLUE DIAMOND DETENTION BASIN LANDSCAPE PLAN
LO5.CAL LO5.DGN 214/208 FLAMINGO DETENTION BASIN LANDSCAPE PLAN
LO06.CAL LO6.DGN 214/209 FLAMINGO DETENTION BASIN LANDSCAPE PLAN
DTO01.CAL DT01.DGN 214/215 DETOUR ROAD (PHASE 1)
DT02.CAL DT02.DGN 214/216 DETOUR ROAD (PHASE 1)
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DTO03
DT04
DT05
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.CAL
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.CAL
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.CAL
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CAL
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.CAL
CAL
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.CAL
.CAL
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.CAL
.CAL
CAL
.CAL
CAL

.CAL
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CAL
CAL
CAL

.CAL

.CAL

.CAL

.CAL
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DTO05.
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.DGN
DT11.
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DT18.
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DGN
DGN
DGN

DGN

DGN
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DGN
DGN

DGN
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DT24.
DT25.
DT26.
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DT28.
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.DGN
DT31.
.DGB

DGN
DGN
DGN

DGN

DGN

DO1.DGN
D02 .DGN
D03 .DGN
D04 .DGN
DO5.DGN
D06 .DGN
D07 .DGN

DB11.
DB13.
DB14.

DGN
DGN
DGN

G16.DGN

FDO1.
.DGN
.DGN
FD04.
FDO5.

FD02
FDO3

DGN

DGN
DGN

214/217
214/218
214/219
214/220
214/221
214/222
214/223
214/224
214/225
214/226
214/227
214/228
214/229
214/230
214/231
214/232
214/233
214/234
214/235
214/236
214/237
214/238
214/239
214/240
214/241
214/242
214/243
214/244
214/245
214/246
214/246
214/247
214/248
214/232
214/233
214/234
214/235

214/122
214/124
214/125
214/193
214/134
214/135
214/136
214/137
214/138

W912PL-04-B-0002
SECTION 00800b
DRAWING INDEX

DETOUR ROAD (PHASE 1)

SUNSET ROAD DETOUR ROAD (PHASE 2)
DETOUR ROAD (PHASE 2)

ROAD RECONSTRUCTION

ROAD RECONSTRUCTION

ROAD RECONSTRUCTION

ROAD RECONSTRUCTION

ROAD RECONSTRUCTION

ROAD RECONSTRUCTION

DETOUR SIGNAGE & STRIPING

DETOUR SIGNAGE & STRIPING

SUNSET ROAD DETOUR SIGNAGE & STRIPING (PHASE 1)
SUNSET ROAD DETOUR SIGNAGE & STRIPING (PHASE 2)
POST ROAD DETOUR SIGNAGE & STRIPING
RECONSTRUCTION SIGNAGE & STRIPING
RECONSTRUCTION SIGNAGE & STRIPING
RECONSTRUCTION SIGNAGE & STRIPING
RECONSTRUCTION SIGNAGE & STRIPING
RECONSTRUCTION SIGNAGE & STRIPING
DETOUR ROAD REMOVALS

DETOUR ROAD REMOVALS

DETOUR ROAD REMOVALS

DETOUR ROAD REMOVALS

DETOUR ROAD REMOVALS

CULVERT CONNECTIONS

WALL DRAIN CONNECTION

DETENTION BASIN CONNECTION

CULVERT CONNECTIONS

CULVERT CONNECTIONS

POST STORM DRAIN CONNECTIONS

DETOUR ROAD WATERLINE RELOCATION
DETOUR ROAD WATERLINE RELOCATION
DETOUR ROAD WATERLINE RELOCATION
DETOUR SIGNING & STRIPING

DETOUR SIGNING & STRIPING

DETOUR SIGNING & STRIPING

ROAD RECONSTRUCTION WATERLINE RELOCATION

SPILLWAY - PLAN AND PROFILE

OUTLET WORKS INTAKE TOWER, PLAN, SECTION, AND DETAILS
OUTLET WORKS, OUTLET MANHOLE AND BOX CONDUIT DETAILS

LOGS OF EXPLORATION

FLAMINGO DETENTION BASIN GRADING PLAN

ENVIRONMENTAL POND AREA, GROUTED RIPRAP LOCATION

LOW FLOW CHANNEL DETAIL AND ENVIRONMENTAL ROAD DETAIL
ENVIRONMENTAL PAVED ROAD

FLAMINGO DETENTION BASIN EMBANKMENT PAVED ROAD
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F-4 BASIN AND CHANNEL

SECTION 00850

WAGE RATES

General Decision Number: NV030005 08/13/2004
Superseded General Decision Number:

State: Nevada

Construction Types: Heavy and Highway

Counties: Nevada Statewide.
CARSON CITY, CHURCHILL, DOUGLAS,
LANDER, LYON, MINERAL,
COUNTIES

HEAVY AND HIGHWAY CONSTRUCTION PROJECTS
projects at the NEVADA TEST SITE and TONOPAH TEST RANGE)

Excluding Water Well Drilling)
Modification Number

N o WN PO

0o

* CARP0034-007 07/01/2004
CARSON CITY, CHURCHILL, DOUGLAS,
LANDER, LYON, MINERAL,
COUNTIES

Diver Standby.........ououuuuu...
Diver Tender. .........ououeuueeu..
Diver, Wet......iiiinennenn.
Pile Driver
(Bridge, Warf & Dock
Builders) . ooue i iiiiiinnnn.

NV020005

Publication Date
06/13/2003
10/31/2003
11/21/2003
12/19/2003
12/29/2003
02/27/2004
03/12/2004
07/23/2004
08/13/2004

Rates

W912PL-04-B-0002

ELKO, EUREKA, HUMBOLDT,
PERSHING, STOREY, WASHOE AND WHITE PINE

(Except construction

(and

ELKO, EUREKA, HUMBOLDT,
PERSHING, STOREY, WASHOE AND WHITE PINE

Fringes
17.175
17.175
17.175

CARP0S71-003 01/01/2004
CHURCHILL, DOUGLAS,
MINERAL,

ELKO, EUREKA, HUMBOLDT, LANDER, LYON,
PERSHING, STOREY, WASHOE, AND WHITE PINE.

Fringes
8.92

CARP1780-001 07/01/2003

CLARK, ESMERALDA, LINCOLN AND NYE COUNTIES
Rates

Carpenters:
30 Mile radius around Las
Vegas (Measured from the
intersection of Maryland
Parkway and Charleston
Blvd. ) « it i e e e e e e e
30 to 50 Mile radius
around Las Vegas (same as
above) ... e e
Laughlin Area.........c.ouou...
Over 50 mile Mile radius
around Las Vegas (same as
above) ... e e

Fringes

11.41

11.41
11.41
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F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00850
WAGE RATES

ELEC0357-003 09/29/2003
CLARK, LINCOLN, AND NYE (South of the Mt. Diablo Base Line)
COUNTIES

Rates Fringes
Electrician........o.ueuiueuenen.. S 31.72 11.71+3%
ELEC0357-004 06/01/2002
CLARK, LINCOLN, AND NYE COUNTIES
Rates Fringes
Line Construction:
(1) Area bound by a 25
mile radius from the
intersection of Main
Street and Fremont Street
in Las Vegas (Free Area)
Groundman. . ........uoveueu... S 21.20 8.16+3%
Line Equipment Operators...$ 25.78 8.86+3%
Lineman. .........oeeeeenenn.. S 28.82 9.33+3%
(2) Area between a 25 mile
radius and 55 mile radius
from Main and Fremont
Streets
Groundman. . ... ....oeeeunn.. S 25.70 8.23+3%
Line Equipment Operators...$ 30.28 8.93+3%
Lineman. « ..o v v e ie e ieeennn S 33.32 9.40+3%

ELEC0401-002 06/01/2002
CHURCHILL, DOUGLAS, ELKO, ESMERALDA, EUREKA, HUMBOLDT, LANDER,
LYON, MINERAL, PERSHING, STOREY, WASHOE, AND WHITE PINE COUNTYS.

Rates Fringes

Electricians:
CABLE SPLICER......uouuueeen.. $ 29.89 7.20+3%
ELECTRICIANS. . ..t i i ittt S 27.17 7.20+3%

ELEC0401-003 02/01/1993
CHURCHILL, DOUGLAS, ELKO, ESMERALDA, EUREKA, LANDER, LYON,
MINERAL, PERSHING, STOREY, WASHOE, AND WHITE PINES COUNTYS.

Rates Fringes
Line Construction:
Cable Splicer.........c.ouou.u.. S 23.91 5.34+3-3/4%
Equipment Operator.......... S 19.57 5.34+3-3/4%
Groundman. . . .......uoeeuueenn. S 14.13 5.34+3-3/4%
Lineman. ........oueeeeeeenenn.. s 21.74 5.34+3-3/4%
ENGI0012-006 08/01/1999
Rates Fringes
Hydraulic Suction and
Clamshell Dredge
Barge mate.........ouininn... $ 30.14 8.00
Deck Captain................ S 31.30 8.00
Deckhand (can operate
anchor scow under
direction of mate), Bargeman$ 29.53 8.00
DOZEE e v v v e e et et e $ 30.73 8.00
LeVerMaA. « v v v v vt et e ee e ee e e S 34.20 8.00

Watch Engineer, Welder and
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F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00850

WAGE RATES
Deckmate.........ouiuinn... S 30.62 8.00
Winchman (Stern Winch on
dreddge) « v v vt S 30.07 8.00

ENGI0012-007 07/01/2003
CLARK, ESMERALDA LINCOLN AND NYE COUNTIES

Rates Fringes
Crane Operator

Group Lot e $ 30.09 13.15
Group 2 e $ 31.04 13.15
Group 3 e $ 31.33 13.15
Group 4. e e S 31.47 13.15
Group D e S 31.69 13.15
Group B e e e e e e $ 31.80 13.15
Group F o e e e e e S 31.92 13.15
Group B e $ 32.09 13.15
Group LS S 32.26 13.15
Group 10.......... ..., S 33.26 13.15
Group 11................... S 34.26 13.15
Group 12..... ..., $ 35.26 13.15
Group 13......i.iiiiinin.. $ 36.26 13.15

CRANES, PILEDRIVING & HOISTING EQUIPMENT
Power Equipment Operators -
Tunnel and Underground Work:

Group 1 S 29.59 13.15
Group /2 S 30.54 13.15
Group 1 2 S 30.83 13.15
Group 4. S 30.97 13.15
Group L5 $ 31.19 13.15
Group [P $ 31.30 13.15
Group T o e e e e e S 31.42 13.15
Power equipment operators:
Group 1 S 28.74 13.15
Group /2 S 29.69 13.15
Group B e e $ 29.98 13.15
Group 4. . . S 31.47 13.15
Group o 2 S 31.57 13.15
Group Y S 31.69 13.15
Group T o e e e e $ 31.79 13.15
Group B e $ 31.80 13.15
Group D $ 31.90 13.15
Group 10........ . ..., S 31.92 13.15
Group 11................... S 32.02 13.15
Group 12........ ..., $ 32.09 13.15
Group 13........ ... $ 32.19 13.15
Group 14..........0. ... S 32.22 13.15
Group 15....... .. .. ... S 32.30 13.15
Group 16........ .00, S 32.42 13.15
Group 17.......0 ... $ 32.59 13.15
Group 18......... ... S 32.69 13.15
Group 19.......... .. . . .. ... $ 32.80 13.15
Group 20...... ... S 32.92 13.15
Group 21........ ..., S 33.09 13.15
Group 22 .t iiiieieieenenn. $ 33.19 13.15
Croup 23 ..ttt $ 33.30 13.15
Group 24. ... e S 33.42 13.15
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F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00850
WAGE RATES

Group 25. .. e S 33.59 13.15
From the City Hall of Las Vegas 20 Miles to 40 Miles-add
$1.50 per hour to wage rates.

40 Miles to 60 Miles-add $2.50 per hour to wage rates.

Over 60 Miles-add $3.00 per hour to wage rates.

POWER EQUIPMENT OPERATOR CLASSIFICATIONS:
GROUP 1: Bargeman, brakeman, compressor operator (when more
than five (5) 900 CFM or larger units, additional operator
required) ,ditch witch,with seat or similar type
equipment, elevator operator-inside,engineer oiler,Forklift
Operator (under 5 tons capacity) generator
operator,generator,pump or compressor plant operator, pump
operator, signalman, switchman.
GROUP 2: Asphalt-rubber plant operator,Nurse Tank Operator
Concrete mixer operator-skip type, conveyor
operator, Fireman, Forklift Operator (over 5 tons),Hydrostatic
pump operator,oiler crusher (asphalt or concrete
plant) ,Rotery Drill Helper (0Oilfield), skiploader (wheel type
up to 3/4 yd. without attachment),soils field
technician, tar pot fireman, temporary heating plant
operator, trenching machine oiler.
GROUP 3: Asphalt-rubber blend operator,equipment greaser
(rack), ford ferguson (with dragtype
attachments) ,helicopter radioman (ground),power concrete
curing machine operator,power concrete saw
operator,power-driven jumbo form setter operator,stationary
pipe wrapping and cleaning machine operator.
GROUP 4: Asphalt plant fireman, Backhoe operator (mini-max or
similar type), Boring Machine Operator,Boxman or Mixerman
(asphalt or concrete),Building and/orStructure Inspector,
Chip Spreading Machine Operator, Concrete Cleaning
Decontamination Machine Operator, Concrete pump operator
(small portable), Drilling Machine Operator, small auger
types (Texoma super economatic or similar types-Hughes 100
or 200 or similar types-drilling depth of 30' maximum),
Equipment Greaser (Grease Truck), guard rail post driver
operator,highline cableway signalman, hydra-hammer-aero
stomper, Power

Concrete Curing Machine Operator, Power Concrete Saw Operator,
Power-Driven Jumbo Form Setter Operator, power sweeper
operator, roller
operator (compacting), screed operator (asphalt or concrete),
trenching
machine operator (up to 6ft.), concrete cleaning
decontamination machine

operator,power concrete curing machine operator.

GROUP 5: Equipment Greaser (Grease Truck).
GROUP 6: Asphalt plant engineer,batch plant operator,bit
sharpener,
concrete joint machine operator (canal and similar
type) ,concrete
planer operator,deck engine operator,derrickman (oilfield
type) ,
drilling machine operator,bucket or auger types (Caldwell 100
bucket
or similar types-Watson 1000 auger or similar types-Texoma
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SECTION 00850
WAGE RATES

330, 500
or 600 auger or similar types-drilling depth of 45' maximum),
drilling machine operator (including water
wells) ,hydrographic seeder machine operator (straw, pulp or
seed) Jackson track maintainer, or similar type,Kalamazoo
switch tamper,or similar type, machine tool operator,
Maginnis internal full slab vibrator, mechanical berm, curb
or gutter (concrete or asphalt),mechanical finisher
operator (concrete,Clary-Johnson-Bidwell or similar
type) ,pavement breaker operator (truck mounted), road oil
mixing machine operator,roller operator (asphalt or
finish), rubber-tired earth moving equipment (single
engine, up to and including 25 yds. struck),self-propelled
tar pipelining machine operator, skiploader operator
(crawler and wheel type,over 3/4 yd. and up to and
including 1-1/2 vyds.),slip form pump operator (power driven
hydraulic lifting device for concrete forms), tractor
operator- bulldozer, tamper-scraper (single engine, up to
100 h.p. flywheel and similar types,up to and including D-5
and similar types),tugger hoist operator (1l drum),Ultra
High Pressure Waterjet Cutting Tool System Operator,Vaccum
Blasting Machine Operator,Welder-General.

GROUP 7:Welder-General (Multi-Shift).
GROUP 8: Asphalt or concrete spreading operator (tamping or
finishing), asphalt paving machine operator (Barber Greene
or similar type-1 screedman required), Asphalt-rubber
distributor operator, backhoe operator (up to and including
3/4yd.), small Ford, Case or similar, cast-in-place pipe
laying machine operator, combination mixer and compressor
operator (gunite work), compactor operator
(self-propelled), concrete mixer operator (paving),
crushing plant operator, drill doctor, drilling machine
operator, bucket or auger types (Caldwell 150 Dbucket or
similar types-Watson 1500, 2000, 2500 auger or similar
types-Texoma 700, 800 auger or similar types-drilling depth
of 60' maximum), elevating grader operator, grade checker,
gradall operator,
grouting machine operator, heavy-duty repairman, Heavy
Equipment
Robotics Operator, kalamazoo ballast regulator or similar
type, Kolman
belt loader and similar type, Le Tourneau blob compactor or
similar type,
loader operator (Athey, Euclid,Sierra and similar), Master
Environmental
Maintenance Mechanic, Pneumatic concrete placing machine
operator
(Hackley-Presswell or similar type), pumpcrete gun operator,
rotary drill
operator (excluding caison type), Rubber-tired earth-moving
equipment
operator (single engine, Caterpillar, Euclid, Athey Wagon,
and similar
types with any and all attachments over 25 yds. and up to and
including
50 cu. yds. struck), rubber-tired earth-moving equipment

SECTION 00850 PAGE 5



F-4 BASIN AND CHANNEL W912PL-04-B-0002
SECTION 00850
WAGE RATES

operator

(multiple engine up to and including 25 yds. struck),
rubber-tired scraper

operator (self-loading paddle wheel type-John Deere, 1040 and

similar

single unit),self-propelled curb and gutter machine operator,
skipload

operator (crawler and wheel type over 1-1/2 yds. up to and
including

6-1/2 yds.), Soil Remediation Plant Operator (C.M.I. Enviro
Tech

Thermal or Similar Types) (Oiler Required Group 2), surface

heaters and
planer operator, tractor compressor drill combination
operator, tractor
operator (any type larger than D-5-100 flywheel h.p. and
over, or
similar-bulldozer, tamper, scraper and push tractor single
engine), tractor
operator (boom attachments), traveling pipe wrapping,
cleaning and
bending machine operator, trenching machine operator (over 6
ft. depth
capacity, oiler required),Ultra High Pressure WaterJet
Cutting Tool

System Mechanic.

GROUP 9:Heavy duty repairman.
GROUP 10: Drilling machine operator,bucket or auger types
(Caldwell
200 B bucket or similar types-Watson 3000 or 5000 auger or
similar
types-Texoma 900 auger or similar types-drilling depth of
105' maximum), dual drum mixer, Heavy Duty Repairman-welder
Combination, monorail locomotive operator (diesel, gas or
electric), motor patrol-blade operator (single engine),
multiple engine tractor operator (Euclid and similar
type-except Quad 9 cat.) rubber-tired earth-moving
equipment operator (single engine, over 50 yds. struck),
rubber-tired earth-moving equipment operator (multiple
engine, Euclid, Caterpillar and similar over 25 yds. and up
to 50 yds.), tower crane repair person, tractor loader
operator (crawler and wheel type over 6-1/2 vyds.),
Welder-Certified, Woods mixer operator (and similar pugmill
equipment) .
GROUP 11: Dynamic compactor LDC350 (or similar types-two
operators required), Heavy Duty Repairman Welder
Combination, welder-certified.
GROUP 12: Auto grader operator, automatic slip form
operator,drilling machine operator, bucket or auger types
(Caldwell, auger 20 CA or similar types-Watson auger 6000
or similar types-drilling depth of 175' maximum),hoe ram or
similar with compressor, mass excavator

operator, mechanical finishing machine operator, mobile form
traveler operator, motor patrol operator (multi-engine),
pipe mobile

machine operator, rubber-tired earth-moving equipment operator
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WAGE RATES

(multiple engine, Euclid, Caterpillar and similar type, over
50 cu. vyds.
struck), rubber-tired self-loading scraper operator
(paddle-wheel-auger
type self-loading-two (2) or more units),Vermeer Rock
Trencher (or similar type).
GROUP 13: Rubber-tired earth-moving equipment operator
operating equipment
with push-pull system (single engine,up to and including 25
yvds. struck).
GROUP 14: Canal liner operator, canal trimmer operator,
remote-control

earth-moving equipment operator, wheel excavator operator.
GROUP 15: Rubber-tired earth-moving equipment operator,

operating

equipment with push-pull system (single engine, Caterpillar,
Euclid,

Athey Wagon and similar types with any and all attachments
over

25 yds. and up to and including 50 yds. struck), rubber-tired

earth-moving equipment operator, operating equipment with
push-pull system (multiple engine-up to and including 25 vyds.
struck) .

GROUP 16: Rubber-tired earth-moving equipment operator,
operating

equipment with push-pull system (single engine, over 50 vyds.
struck),

rubber-tired earth-moving equipment operator, operating
equipment

with push-pull system (multiple engine, Euclid, Caterpillar
and similar,

over 25 yds. and up to 50 yds. struck).

GROUP 17: Rubber-tired earth-moving equipment operator,
operating equipment with push-pull system (multiple engine,
Euclid,

Caterpillar and similar, over 50 cu. yds. struck), tandem
tractor

operator (operating crawler type tractors in tandem-Quad 9 and

similar type).

GROUP 18: Rubber-tired earth-moving equipment operator,
operating in tandem (scrapers,belly dumps and similar types
in any
combination, excluding compaction units-single engine, up to
and

including 25 yds. struck).

GROUP 19: Rotex concrete belt operator (or similar types),
rubber-tired earth-moving equipment operator, operating in
tandem

(scrapers, belly dumps and similar types in any combination,

including compaction units-single engine, Caterpillar, Euclid,
Athey Wagon and similar types with any and all attachments
over
25 yds. and up to and including 50 cu. yds. struck),
rubber-tired
earth-moving equipment operator, operating in tandem
(scrapers,
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belly dumps and similar types in any combination, excluding
compaction units-multiple engine, up to and including 25 yds.
struck) .
GROUP 20: Rubber-tired earth-moving equipment operator,
operating in tandem (scrapers,belly dumps and similar types in
any combination, excluding compaction units-single engine,
over 50 yds. struck), rubber-tired earth moving equipment
operator, operating in tandem (scrapers, belly dumps and
similar
types in any combination, excluding compaction units-multiple
engine, euclid, caterpillar and similar over 25 yds. and up
to 50
yvds. struck).
GROUP 21: Rubber-tired earth-moving equipment operator,
operating
in tandem (scrapers, belly dumps and similar types in any
combination,
excluding compaction units-multiple engine, Euclid,
Caterpillar and
similar type, over 50 cu. yds. struck).
GROUP 22: Rubber-tired earth-moving equipment operator,
operating
equipment with the tandem push-pull system (single engine,up
to
and including 25 yds. struck).
GROUP 23: Rubber-tired earth-moving equipment operator,
operating
equipment with the tandem push-pull system (single engine,
Caterpillar, Euclid, Athey Wagon and similar types with any
and all
attachments over 25 yds. and up to and including 50 vyds.
struck),
rubber-tired earth-moving equipment operator,operating with
the
tandem push-pull system (multiple engine, up to and including
25
yds. struck).
GROUP 24: Rubber-tired earth-moving equipment operator,

operating
equipment with the tandem push-pull system (single engine,
over 50
yds. struck), rubber-tired earth-moving equipment operator,
operating
equipment with the tandem push-pull system (multiple engine,
Euclid,
Caterpillar and similar, over 25 yds. and up to 50 vyds.
struck) .

GROUP 25: Concrete pump operator-truck mounted (oiler required
when boom over 105' or 36 meters), rubber-tired earth-moving

equipment operator,operating equipment with the tandem
push-pull system (multiple engine, Euclid, Caterpillar and
similar type, over 50 cu. yds. struck).
CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS:
GROUP 1: Engineer oiler; Fork 1lift operator (under 5 tons
capacity)

GROUP 2: Truck crane oiler
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GROUP 3: A-frame or winch truck operator; Ross carrier
operator (jobsite)
GROUP 4: Bridge-type unloader and turntable operator;
Helicopter hoist operator
GROUP 5: Stinger crane (Austin-Western or similar type);
Tugger hoist operator (1 drum)
GROUP 6: Bridge crane operator; Cretor crane operator; Fork
lift operator (over 5 tons); Hoist operator (Chicago boom
and similar type); Lift mobile operator; Lift slab machine
operator (Vagtborg and similar types); Material hoist
operator; Shovel,backhoe, dragline,clamshell operator (over
3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator
GROUP 7: Pedestal crane operator; Shovel,
backhoe,dragline,clamshell operator (over 5 cu. yds. mrc);
Tower crane repalr; Tugger hoist operator (3 drum)
GROUP 8: Crane operator (up to and including 25 ton
capacity) ; Crawler transporter operator; Derrick barge
operator (up to and including 25 ton capacity); Hoist
operator, stiff legs, Guy derrick or similar type (up to
and including 25 ton capacity); Shovel, backhoe, dragline,
clamshell operator (over 7 cu. yds. mrc)
GROUP 9: Crane operator (over 25 tons and up to and including
50 tons mrc); Derrick barge operator (over 25 tons up to
and including 50 tons mrc); Highline cableway operator;
Hoist operator, stiff legs, Guy derrick or similar type
(over 25 tons up to and including 50 tons mrc); K-crane
operator; Polar crane operator; Tower crane operator
GROUP 10: Crane operator (over 50 tons and up to and
including 100 tons mrc); Derrick barge operator (over 50
tons up to and including 100 tons mrc); Hoist operator,
stiff legs, Guy derrick or similar type (over 50 tons up to
and including 100 tons mrc)
GROUP 11: Crane operator (over 100 tons and up to and
including 200 tons mrc); Derrick barge operator (over
100 tons up to and including 200 tons mrc); Hoist
operator, stiff legs, Guy derrick or similar type (over 100
tons up to and including 200 tons mrc); Mobile tower crane
operator (over 100 tons up to and including 200 tons mrc)
GROUP 12: Crane operator (over 200 tons up to and including
300 tons mrc); Derrick barge operator (over 200 tons up
to and including 300 tons mrc); Hoist operator, stiff
legs, Guy derrick or similar type (over 200 tons, up to and
including 300 tons mrc); Mobile tower crane operator (over
200 tons, up to and including 300 tons mrc)
GROUP 13: Crane operator (over 300 tons); Derrick barge
operator (over 300 tons); Helicopter pilot; Hoist operator,
stiff legs, Guy derrick or similar type (over 300 tons);
Mobile tower crane operator (over 300 tons)

TUNNEL CLASSIFICATIONS
GROUP 1: Skiploader (wheel type up to 3/4 yd. without
attachment)

GROUP 2: Power-driven jumbo form setter operator
GROUP 3: Dinkey locomotive or motorman (up to and including

10 tons)
GROUP 4: Bit sharpener; Equipment greaser (grease truck);
Slip form pump operator (power-driven hydraulic lifting
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device for concrete forms); Tugger hoist operator (1
drum) ; Tunnel locomotive operator (over 10 and up to and
including 30 tons); Welder-general
GROUP 5: Backhoe operator (up to and including 3/4 vyd.);
Small Ford, Case or similar; Drill doctor; Grouting
machine operator; Heading shield operator; Heavy-duty
repairperson; Loader operator (Athey, Euclid, Sierra and
similar types); Mucking machine operator (1/4 vyd.,
rubber-tired, rail or track type); Pneumatic concrete
placing machine operator (Hackley-Presswell or similar
type); Pneumatic heading shield (tunnel); Pumpcrete gun
operator; Tractor compressor drill combination operator;
Tugger hoist operator (2 drum); Tunnel locomotive operator
(over 30 tons)

GROUP 6: Heavy duty repairman-welder combination

GROUP 7: Tunnel mole boring machine operator

ENGI9993-003 01/01/2004

CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON,

MINERAL, PERSHING, STOREY, WASHOE, WHITE PINE AND CARSON CITY

Rates Fringes

Power Equipment Operators -

Piledrivers:
Group l......0iiiiiin... S 36.39 14.60
GrOUD 2.ttt it tieeeeeeeeeenn S 34.85 14.60
Group 3. .ttt ittt e e S 33.40 14.60
Group 4. ..t S 31.89 14.60
GroUp 5. it ittt it e e e e e S 29.67 14.60
GroUP 6.t v iiiiiiieieeeeenn. S 27.75 14.60

kkkkkkk

Power equipment operators -

steel erection:
Group l1....... ... S 36.92 14.60
Group la........c.ouiiii... $ 30.75 14.60
Group lb................... S 28.79 14.60
GroUD 2.ttt iiieeeeieeeenn. S 35.41 14.60
GIrOoUDP 28 . e vttt ettt eeeeeennn S 30.50 14.60
Group 2b.......... .. . ... S 28.58 14.60
Group 3. i iiiiiiiiiiee S 34.17 14.60
GroUup 38. .ttt e S 30.28 14.60
Group 3b............ ... S 28.36 14.60
GroUP  3C. it ittt ieeeeennn S 29.95 14.60
Group 4. v ettt e S 32.44 14.60
GroUp 5. tiiiiiii i e e i S 31.34 14.60

Power equipment operators:

(Except Piledriving and Steel

Erection)
Group l....iiiiiiiiiiinnnn. S 21.62 14.60
Group 1A.........ciiiiin... S 24.38 14.60
GIrOoUDR 2.ttt ittt eeeeeenn S 24.91 14.60
Group 3. .ttt $ 25.18 14.60
Group 4. ..t S 25.92 14.60
GroUp 6. iiiiiiiiieeeee S 26.39 14.60
GroUup 7.ttt i i et e e e e e S 26.64 14.60
Group 8. ..ttt S 27.23 14.60
Group 9..... ... S 27.55 14.60
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Group 10......0 ... $ 27.90 14.60
Group l0a.......iuiiinennn. S 28.09 14.60
Group 11......... ..., S 28.33 14.60
Group lla........couuiiinn... $ 29.97 14.60
GROUP 1llb:. ... ... S 30.78 14.60

AREA 1:
POWER EQUIPMENT OPERATOR CLASSIFICATIONS CHURCHILL, DOUGLAS,
ELKO, EUREKA, HUMBOLDT, LANDER, LYON, MINERAL, PERSHING,
STOREY, WASHOE, WHITE PINE, CARSON CITY

(EXCLUDING PILEDRIVING AND STEEL ERECTION)

GROUP 1: Engineer Assistant
GROUP 1la: Oiler; Partsman (heavy duty repair shop parts room
when needed); Heavy duty repairman helper
GROUP 2: Compressor Operator; Material Loader and/or Conveyor
Operator (handling building materials); Pump Operator
GROUP 3: Bobcat or similar loader (1/4 cu. yd. or less);
Concrete Curing Machines (streets, highways, airports,
canals); Conveyor belt operator (tunnel); Forklift (under 20
ft.); Engineer Generating plant (500 K.W.); Mixer box
operator (concrete plant); Motorman; Rodman/Chainman;
Rotomist Operator; Oiler (truck crane)
GROUP 4: Concrete mixer, skip type; Dinky; Forklift (20' and
over) or Lumber stacker; Ross Carrier; Skip Loader (under
1 cu. yd); Tie Spacer.
GROUP 5: Concrete mixer (over 1 cu. yd); concrete pumps or
pumpcrete guns;
Elevator and material Hoist (1 drum); Groundman for Asphalt
Milling and similar.
GROUP 6: Auger type drilling equipment up to and including
30 ft. depth digging capacity m.r.c.; Boom Truck or Dual
Purpose "A" Frame Truck; B.L.H. Lima road pactor or
similar; Chip box spreader (flaherty type or similar);
Concrete batch plant (wet or dry); Concrete saws (highways,
streets, airports, canals); Locomotive (over 30 tons);
Lubrication and service engineer (mobile & grease rack);
Maginnis international full slab vibrator (airports,
highways, canals, warehouses); Mechanical finishers
(concrete) (clary, Johnson, Bidwell Bridge Deck or
similar types); Mechanical Burn, Curb and/or Curb and Gutter
Machine (concrete or
asphalt); Pavement breaker, truck mounted, with compressor
combination; Pavement
breaker or tamper (with or without compressor (combination);
Power Jumbo (setting
slip-forms, etc. in tunnels); Roller (except asphalt);
Self-propelled tape machine; Self-propelled compactor
(single engine); Self-propelled power sweeper; slip form

pump
(power-driven by hydraulic, electric, air, gas, etc. lifting
device for concrete forms); Small Rubber-tired Tractors;

Snooper Crane, Paxton-Mitchell or similar; Stationary Pipe
Wrapping, Cleaning and Bending Machine Operator.

GROUP 7: Auger type drilling equipment over 30 ft. depth
digging capacity m.r.c.; Compressor (over 2); Concrete
conveyor or concrete pump, truck equipment mounted (boom
length to apply); Concrete conveyor, building site;
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Drilling and boring Machinery, vertical and horizontal (not
to apply to waterliners, wagon drills or jackhammers) ;
Crusher Plant Engineer; Generators; Kolman Loader; Material
Hoist (2 or more drums); Mechanical finishers or spreader
machine (asphalt, Barber-Greene and similar); (Screedman
required); Mine or shaft hoist; Pipe bending machines
(pipelines only); Pipe cleaning machines (tractor propelled
and supported); Pipe wrapping machines (tractor propelled
and supported); Portable crushing and screening plants;
Post driller and/or driver; Pumps (over 2); Roller operator
(asphalt); Screedman (except asphaltic or concrete paving;
Screedman (Barber-Green and similar) (Aspaltic or concrete
paving); Self-propelled boom-type lifting device (center
amount) (on 10 ton capacity or less); Slusher; Soil tester
(certified); Soils and material tester; Surface heater and
planer; Trenching machine (maxiumum digging capacity 3 feet
depth); Truck type loader; Welding machines (gasoline or
diesel).

GROUP 8: Asphalt plant Engineer; Asphalt milling machine;
Cast-in-place pipe laying machine; Combination slusher and
motor operator; Concrete batch plant (multiple units);
Dozer Operator; Drill doctor; Elevating grader;
Gradesetter, Grade checker; Grooving and grinding machine
(highway); Ken-seal; Loader (up to and including 2 1/2 cu.
yvds.); Mechanical trench shield; Mixermobile; Push cats;
Road o0il mixing machine (wood-mixer and other similar
pugmill equipment); Rubber-tired earth-moving equipment (up
to and including 35 cu. yds."struck" M.R.C. Euclid,
T-pulls, DW's 10, 20, 21, and similar); Self-propelled
compactor with dozer; Hyster 450 or cat 825 or similar;
Sheepfoot; Small tractor (with boom); Soil stabilizer (P &
H or equal); Timber skidder (rubber-tired and/or similar
equipment); Tractor-drawn scraper; Tractor; Tractor-
mounted compressor drill combination; Trenching machine
(over 3 feet depth); Tri-batch paver; Tunnel badger or
tunnel boring machine; Tunnel mole boring machine; Vermeer
T-600b rock cutter.

GROUP 9: Chicago boom; Combination backhoe and loader (up to
and including 3/8 yard); Combination mixer and compressor
(gunite); Lull hi-1lift (20 feet or over); Mucking machine;
Sub-grader (gurries or other types); Tractor (with boom)
(D6 or larger); Track-laying-type earthmoving machine
(single engine with tandem scrapers).

GROUP 10: Boom-type backfillng machine; Bridge crane;
Carylift or similar; Chemical grouting machine; Derricks
(two (2) Group 10 operators required when swing engine
remote from hoist); Derrick barges (except excavation
work); Euclid loader and similar types; Heavy-Duty rotary
drill rigs; Lift-slab (vagtborg and similar types); Loader
(over 2 1/2 cu yds. up to and including 4 cu. yds);
Locomotive (over 100 tons) ( single or multiple units);
Multiple-Engine earth-moving machines (euclid, dozers,
etc.); Pre-stress wire-wrapping machine; Rubber-tried
scraper, self-loading; Single-engine scraper (over 35 cu.
yds); Shuttle car (reclaim station); Train loading station;
Trenching machine multi-engine with sloping attachment
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(jefco or similar); Vacuum cooling plant; Whirley crane (up
to and including 25 tons).

GROUP 10a: Backhoe (up to and including 1 cu. yd hydraulic);
Backhoe (up to and including 1 cu. yd. cable); CMI dual
lane auto-grader SP30 or similar; Cranes (not over twenty
five (25) tons (hammerhead and gantry); Finish Blade;
Gradalls (up to and in- cluding 1 cu. yd); Motor patrol;
Power shovels, Clamshells, Draglines, Cranes (up to and
including 1 cu. yd.); Rubber-tried scraper, self-loading
(twin-engine); Self-propelled boom-type lifting device
(center mount) (over 10 tons up to and including 25 tons).
GROUP 11: Automatic asphalt or concrete slip-form paver;
Automatic railroad car dumper; Canal trimmer; Cary lift,
campbell or similar; Cranes (over 25 tons); Euclid loader
when controled from the pullcat; Highline cableway
operator; Loader (over 4 cu yds. up to and including 12 cu.
yvds.); Multi-Engine earthmoving equipment (up to and
including 75 cu. yds. "struck M.R.C); Multi ple Engine
Scrapers (when used to push pull); Power shovels,
Clam-shells, Draglines, Backhoes, Gradealls (over 1 cu. vyd.
and up to and including 7 cu. yds. M.R.C.); Self-propelled
Boom type lifting device (over 25 tons M.R.C.);
Self-propelled Compactor (with multiplepropulsion power
units); Single-engine rubber-tried earthmoving machine
(with tandem scraper); Slip-form paver (concrete or
asphalt) (one (1) Operator and two (2) screedman); Tandem
cats and scrapers; Tower crane mobile (including rail-
mounted) ; Truck-mounted hydraulic crane when remote-control
equipped (over 10 tons up to and including 25 tons);
Universal Liebher and tower cranes (and similar types) (in
the erection, dismantling and moving of equipment there
shall be an additional operating engineer at group 8
rates); Wheel excavator (up to and including 750 cu. yds.
per hour); Whirley cranes (over 25 tons).

GROUP 1lla: Band wagons (in conjuction with wheel excavators);
Operator of helicopter (when used in construction work) ;
Loaders (over 12 cu. yds.); Multi-engine earthmoving
equimpent (over 75 cu. yds. "struck" M.R.C.); Power
shovels, Clamshells, Draglines, Backhoes and Gradalls (over
7 cu. yds. M.R.C.); Remote-controlled Earthmoving
equipment; Wheel excavator (over 750 cu. yds. per hour) (two
(2) Group 11A operators required).

GROUP 1l1b: Holland loader or similar or loader (over 18 cu. yd
PILEDRIVING CLASSIFICATIONS GROUP

GROUP 1: Derrick barge pedestal mounted over 100 tons;
Clam-shells over 7 cu. yds.; Self propelled boom type
lifting device over 100 tons; Truck crane or crawler, land
or barge mounted over 100 tons;

GROUP 2: Derrick barge pedestal mounted 45 tons up to and
including 100 tons; Clamshells up to and including 7 cu.
vds; Self propelled boom type lifting device over 45 tons;
Truck crane or crawler, land or barge mounted over 45 tons
up to and including 100 tons.

GROUP 3: Derrick barge pedestal mounted under 45 tons; self
propelled boom type lifting device 45 tons and under;
Skid/Scow Piledriver, any tonnage; (any assistance required
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shall be by an employee covered by this agreement); Truck
crane or crawler, land or barge mounted 45 tons and under.

GROUP 4: Forklift, 10 tons and over

GROUP 5: Deck engineer

GROUP 6: Deckhand, Fireman

STEEL ERECTORS AND FABRICATORS GROUP
GROUP 1: Cranes, over 100 tons; Derrick over 100 tons, Self-
propelled boom type lifting devices over 100 tons.

GROUP la: Truck crane oiler

GROUP 1b: Oiler
GROUP 2: Cranes, over 45 tons up to and including 100 tons;
Derrick 100 tons and under, Self-propelled boom type
lifting device, over 45 tons; Tower Crane.

GROUP 2a: Truck crane oiler.

GROUP 2b: Oiler
GROUP 3: Cranes, 45 tons and under; Self propelled boom type
lifting device, 45 tons and under

GROUP 3a: Truck crane oiler

GROUP 3b: Hydraulic

GROUP 3c: Oiler
GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy
Duty Repairman/Welder.

GROUP 5: Boom cat

AREA DEFININITIONS AND PAY RATES
AREA 1: ALL AREA FALLING WITHIN 50 ROAD MILES OF EITHER THE
CARSON CITY COURTHOUSE OR THE WASHOE COUNTY COURHOUSE SHALL
BE CONSIDERED FREE AREA.
AREA 2: ALL WORK FALLING BETWEEN 50 AND 150 ROAD MILES OF
THE WASHOE COUNTY COURTHOUSE SHALL BE COMPUTED AT AN
ADDITIONAL $2.00 PER HOUR ABOVE THE BASE RATE.
AREA 3: ALL WORK FALLING BETWEEN 150 AND 300 ROAD MILES OF
THE WASHOE COUNTY COURTHOUSE SHALL BE COMPUTED AT AN
ADDITIONAL $3.00 PER HOUR ABOVE THE BASE RATE.
AREA 4: ANY WORK PERFORMED IN EXCESS OF 300 ROAD MILES OF
THE WASHOE COURTHOUSE SHALL BE COMPUTED AT AN ADDITIONAL
$4.00 PER HOUR ABOVE THE BASE RATE.

ENGI9993-006 07/01/1997

CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON,

MINERAL, PERSHING, STOREY, WASHOE, WHITE PINE AND CARSON CITY

Rates Fringes
Hydraulic Suction & Clamshell
& Dipper Dredge
GROUP 1:
Area L. . $ 31.04 11.89
AYea 2.t i i ittt $ 33.04 11.89
GROUP 2:
Area l.. i $ 26.08 11.89
AYCa 2. i ittt it e $ 28.08 11.89
GROUP 3:
Area L. it $ 24.96 11.89
AYea 2. it it e e e e S 26.96 11.89

DREDGING CLASSTIFICATIONS

GROUP 1: Day Mate(Captain); Leverman/Operator
GROUP 2: Booster Pump Operator, Deck Engineer, Deck Mate,
Dredge Dozer; Dredge Tender; Heavy Duty Repairman; Watch
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Engineer; Winchman
GROUP 3: Bargeman; Deckhand; Fireman; Leveehand; Oiler
AREA DEFININITIONS
AREA 1: ALL AREA FALLING WITHIN 50 ROAD MILES OF EITHER THE
CARSON CITY COURTHOUSE OR THE WASHOE COUNTY COURHOUSE SHALL
BE CONSIDERED FREE AREA.
AREA 2: ALL WORK FALLING BETWEEN 50 AND 150 ROAD MILES OF
THE WASHOE COUNTY COURTHOUSE.
AREA 3: ALL WORK FALLING BETWEEN 150 AND 300 ROAD MILES OF
THE WASHOE COUNTY COURTHOUSE.
AREA 4: ANY WORK PERFORMED IN EXCESS OF 300 ROAD MILES OF
THE WASHOE COURTHOUSE.
IRON0027-009 07/01/2001
ELKO, EUREKA, AND WHITE PINE COUNTIES

Rates Fringes
Ironworkers:
Fence Erectors: Machinery
Movers Ornamental:
Reinforcing: Rigger
Structural.................. S 25.19 14.575

IRON0155-001 07/01/2003

CHURCHILL, CLARK, DOUGLAS, ESMERALDA, HUMBOLDT, LANDER,
LINCOLN, LYON, MINERAL, NYE, PERSHING, STOREY, WASHOE, AND
WHITE PINE COUNTIES

Rates Fringes
Ironworkers:
FENCE ERECTORS (Excluding
Clark County) «eoeeeevnnn... S 26.42 13.20
STRUCTURAL, ORNAMENTAL AND
REINFORCING. . . vt v v e e e eeeenn. S 27.31 13.20

LABO0169-003 10/01/2003
CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON,
MINERAL, PERSHING, STOREY, WASHOE, WHITE PINE, CARSON CITY

Rates Fringes
Laborers:

Group l...... ... $ 19.55 5.92
Group 1-A. ... .ttt S 16.68 5.92
GIrOUD 2t ittt et ttteeeeeeeeenn S 19.65 5.92
Group 3. it ittt ittt it eee S 19.80 5.92
Group 4. ..ttt S 20.05 5.92
GroUDP 5. vttt ittt et eeeeeeeen $ 20.35 5.92
GIOUD Bttt ettt teee e eeeeenn S 20.35 5.92
GIrOUD 7 et ettt e e e e eeeea S 20.05 5.92
Group 8. ...ttt S 19.70 5.92
Group 9. ...t S 14.39 5.92

From the Washoe County Courthouse:

50 Miles to 150 Miles - add $1.50 per hour to wage rates.
150 Miles to 300 Miles - add $2.00 per hour to wage rates.
Over 300 Miles - add $3.00 per hour to wage rates.

CLASSIFICATIONS
GROUP 1: All cleanup work of debris, grounds and building
including windows and tile; dump or spotter (other than
asphalt); general laborers; limber, brushloader and piler.
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GROUP 1-A: Flagmen.

GROUP 2: Choker setter or rigger (clearing work only);
Pittsburgh chipper and similar type brush shredders;
concrete worker (wet or dry) all concrete work not listed
in Group 3; crusher or grizzle tender; Guinea chaser
(stake); panel forms (wood or metal) handling, cleaning and
stripping of; loading and unloading of all rods and
materials for reinforcing concrete; railroad track
(builders); sloper; semi-skilled wrecker (salvaging of
building materials other than those listed in Group 3).

GROUP 3: Asphalt workers (ironers, shoveler, cutting
machine); buggymobile; chainsaw, faller, logloader and
bucker; compactor (all types); concrete mixer, under 1/2
vd.; concrete pan work (breadpan type) (handling, cleaning,
stripping); concrete saw, chipping, grinding, sanding,
vibrator; cribbing, shoring, lagging, trench jacking,
hand-guided lagging hammer; curbing or divider machine;
curb setter (precast or cut); Ditching machine
(hand-guided); driller's tender, chuck tender; form raiser,
slip forms; grouting of concrete walls, windows and door
jams; headerboard; jackhammer, pavement breaker, air spade;
mastic worker (wet or dry); pipe wrapper, kettle, pot, and
workers applying asphalt, Creosote and similar type
materials; all power tools (air, gas or electric); post
driver; riprap stonepaver and rock slinger, including
placing of sack concrete, wet or dry; roto tiller; rigging
and signaling in connection with laborers work,
sandblaster, pot men; vibrascreed; skilled wrecker
(removing and salvaging of sash windows, doors, plumbing
and electrical; fixtures).

GROUP 4: Burning and welding in connection with laborers'
work; joy drill model TWM-2A, gardener denver model DN 143
and similar type drills; track drillers, diamond core
drillers, wagon drillers, mechanical drillers on multiple
units; high scalers; concrete pump; heavy duty vibrator
with stinger 5" diameter or over; pipelayer, caulker and
bander; pipelayer - waterline, sewerline, gasline, conduit;
asphalt rakers.

GROUP 5: Blaster and powder, all work of loading, placing and
blasting of all powder and explosive of any type,
regardless of method used used for such loading and
placing; asbestos removal; lead abatement, hazardous waste
and material removal.

GROUP 6: Nozzlemen, Rodman.

GROUP 7: Gunmen, Materialmen.

GROUP 8: Reboundmen.

SNoubdWNhNRPRPROoOWVWOoOJNOOULIBWNRPRPOOVONJOULIBWNRERPOOVONOUIEEWNREPOWOWVOLOJOU R WNDEREO

GROUP 9: Landscaper.

LABO0872-003 07/01/2002

O
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CLARK, ESMERALDA, AND LINCOLN COUNTIES; NYE COUNTY (South half,
including Highway #6)

Rates Fringes
Laborers:

Group l...... ... s 19.76 12.95
GrOUD 2.+ vt ittttiteeeeeeennn. $ 19.97 12.95
GroUD 3.ttt it e ee et it S 20.07 12.95
Group 4....uiiiiiiiiii. $ 20.16 12.95
Group 5. ..t e s 20.26 12.95
GroUD 6.t iiiiiieeeeeeeeeen. S 20.07 12.95
GroUDR 7 v vttt it e ettt eeeeeeen S 17.26 12.95

30-50 Miles From City Hall, Las Vegas $1.50 above the base

rate.

50-70 Miles From City Hall, Las Vegas $2.50 above the base
rate.

Over 70 Miles From City Hall, Las Vegas $3.00 above the base
rate.

Laughlin Area $2.25 above the base rate.
LABORER CLASSIFICATIONS:

Group 1l: Dry Packing of concrete and filling of form-bolt
holes; fine grader, highway and street paving, alrport
runaways and similar type heavy construction; gas and oil
pipeline laborer; guinea chaser; laborer, general;
construction or demolition laborer; packing rod steel and
pans; laborers; temporary water lines (portable type);
landscape gardener and nursery worker (must have knowledge
of plant materials and how to plant them lay out plant
arrangements to-follow the landscape plan); tarman and
mortarman; kettleman; potman and worker applying asphalt
lay-kold creosote, lime and similar type materials
("applying" means applying, dipping, brushing or handling
of such materials for pipe wrapping and waterproofing) ;
underground laborer, including caisson bellowers; window
cleaner; scafford erector - (excludes tenders); fence
erector-chain link; mortarless, barrier wall and/or
retaining walls; mechanical stabilized earth wall;
landscape decorative rock installer-ponds, water fall etc.;
material handler- (incidental to trade).

Group 2: Asphalt raker, ironer, spreader, Luteman,
buggymobile man; cement dumper (on 1 yard or larger mixers
and handling bulk cement); cesspool digger and installer;
chucktender (except tunnels); concrete core cutter;
concrete curer, impervious membrane and oiler of all
materials; concrete saw, excluding tractor type, cutting,
scoring old or new concrete; gas and oil pipeline wrapper,
pot tender and form; making and caulking of all non
metallic pipe joints; operators and tenders of pneumatic
and electric tools, vibrating machines, hand-propelled
trenching machines, impact wrench, multiplate and similar

b wWNhNRPRPRODWVWONOOUULIBWNRPRPROWOVONOUUIBWNRPRPROWOVONOUIBWNRERPOWOWVWONOUIBEWNEROWONOUEIRWNDEREO
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mechanical tools not separately classified herein; operator
of cement grinding machine; riprap stonepaver;
roto-scraper; sandblaster (pot tender); scaler; septic tank
digger and installer; tank scaler and cleaner; tree
climber, faller, chain saw operator, pittsburgh chipper and
similar type brush shredders.

Group 3: Cutting torch operator; gas and oil pipeline
wrapper; gas and oil pipeline laborer, certified;
jackhammer and/or pavement breaker, laying of all
non-metallic pipe, including landscape sprinklers,
sewerpipe, drain pipe, and underground tile; mudcutter;
concrete vibrator, all sizes; rock slinger; scaler (using
Bos'n chair or safety belt or power tools); forklift
(incidental to trade) a journeyman shall hold OSHA
certification at time of referral.

Group 4: Cribber or shorer, lagging, sheeting, trenching
bracing hand guided lagging hammer; head rock slinger;
powder-blaster, all work of loading holes, placing and
blasting of all powder and explosives of whatever type,
regardless of method used for such loading and placing;
sandblaster (nozzle operator); steel headerboard.

Group 5: Driller (core, diamond or wagon); joy driller model
TW-M-2a, Gardener-Denver Model DH 143 and similar type

drills (in accordance with memorandum of understanding
between laborers and operating engineers dated Miami,
Florida, February 3, 1954); Gas and oil pipeline fusion;

gas and oil pipeline wrappers, 6" pipe and over.

Group 6: Environmental specialist (asbestos abatement, lead
abatement, Hazardous waste abatement, petro-chemical
abatement, radiation remediation.)

Group 7: Flag and Signal Person.

LABO0872-006 07/01/2002

CLARK, ESMERALDA, AND LINCOLN COUNTIES; NYE COUNTY (South half,
including Highway #6)

Rates Fringes

Laborers:
Group 1. ..t S 21.50 12.95
GIOUD 2t ittt ettt eeeeenn S 21.00 12.95
Group 3. .t iiiiiie e e S 20.75 12.95
Group 4. ..ttt $ 21.36 12.95
GroUD Dttt ittt e e e e S 21.00 12.95

30-50 Miles From City Hall, Las Vegas $1.50 above the base
rate.

50-70 Miles From City Hall, Las Vegas $2.50 above the base
rate.

Over 70 Miles From City Hall, Las Vegas $3.00 above the base
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2 rate.
3 Laughlin Area $2.25 above the base rate.
4
5 CLASSIFICATIONS
6
7 GROUP 1: Shaft, Raise, Stope Miner.
8
9 GROUP 2: Miner - Tunnel (Hardrock).
0
1 GROUP 3: BullGang, Mucker, Trackman.
2
3 GROUP 4: Miner - Welder.
4
5 GROUP 5: Pipe Jacking, Micro-Tunneling, Tunnel Boring Machine.
6 ________________________________________________________________
7 PAIN0159-004 07/01/2002
8
9 CLARK, ESMERALDA, LINCOLN AND NYE COUNTIES
0
1 Rates Fringes
2
3 Painters:
4 Brush, Roller,
5 Paperhangers, Spray,
6 Sandblasters, Pot Tender,
7 Nozzleman, Tapers,
8 Marbleizing, Metal Leafing
9 Sign Painters, Acid
0 Staining, Graining and
1 Buffing.............. .. ..... S 27.52 6.26
2 Special Coating............. S 27.52 6.26
3 Steeplejack................. S 29.32 6.26
4 Structural Steel Paint and
5 Sandblasting, Buffing Steel.$ 27.92 6.26
6 ________________________________________________________________

PAINO567-005 10/01/2001

CARSON CITY, CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT,
LANDER, LYON, MINERAL, PERSHING, STOREY, WASHOE AND WHITE PINE
COUNTIES

Rates Fringes
Painters:

Brush and Roller............ S 20.53 5.06
Drywall Taper...........oo... S 22.08 5.06
Special Coatings
Application - Spray Steel...$ 21.78 5.06
Spray; Paperhangers; and
Sandblaster; Special
Coatings Application-Brush..$ 21.03 5.06
Steeplejack-Taper, over 40
ft. with open space......... S 23.58 5.06

Structural Steel (not to
include stairways, tube
steel, Q-decks & trust
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WAGE RATES

8 joints worked off powered
9 lift in enclosed

0 building); Steeplejack

1 Brush/Spray over 40 feet
2 with open space below;

3 Special Coatings

4

Application - Spray......... S 21.53 5.06
5 ________________________________________________________________
6 PLAS0241-004 10/01/2001
7
8 CHURCHILL, DOUGLAS, ELKO, ESMERALDA, EUREKA, HUMBOLDT, LANDER,
9 LYON, MINERAL, PERSHING, STOREY, WASHOE, AND WHITE PINE COUNTIES
0
1 Rates Fringes
2
3 Cement Masons:
4 Cement MAasonsS............... S 17.52 6.23
5 Mastic, magesite and all
6 composition masons.......... S 17.77 6.23
’7 ________________________________________________________________
8 PLAS0797-005 07/01/2004
9
0 CLARK, ESMERALDA, LINCOLN AND NYE COUNTIES
1
2 Rates Fringes
3
4 Cement Masons:
5 0 to 30 Miles from City
6 Hall in Las Vegas........... S 23.28 12.90
7 30 to 50 Miles from City
8 Hall in Las VegasS........... S 24.78 12.90
9 50 to 70 Miles from City
0 Hall in Las Vegas........... S 25.78 12.90
1 Over 70 Miles from City
2 Hall in Las Vegas........... S 25.78 12.90
3 ________________________________________________________________
4 PLUM0350-005 08/01/2003
5
6 CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON,
7 MINERAL, PERSHING, STOREY, WASHOE, WHITE PINE, CARSON CITY
8 COUNTIES, and NYE COUNTY (North of Hwy. #6 including the City
9 of Tonopah)
0
1 Rates Fringes
2
3 Plumbers and Pipefitters....... S 25.10 11.80
4 ________________________________________________________________
5 PLUM0525-003 06/01/2003
6
7 CLARK, ESMERALDA AND LINCOLN, COUNTIES; NYE COUNTY (South of
8 Hwy. #6 including the City of Tonopah)
9
0 Rates Fringes
1
2 Plumbers and Pipefitters....... S 31.51 12.11
3 ________________________________________________________________
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WAGE RATES
4 ROOF0162-002 06/01/2004
5
6 Rates Fringes
7
8 RoOfer. . it e S 20.10 5.08
9 ________________________________________________________________
0 SHEE0026-003 02/01/2004
1
2 CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON,
3 MINERAL, PERSHING, STOREY, WASHOE, CARSON CITY AND NYE COUNTY
4 (North of the First Standard Parallel Line north of the 38th
5 Parallel)
6
7 Rates Fringes
8
9 Sheet metal worker............. S 23.34 11.76
O ________________________________________________________________
1 SHEE0088-004 07/01/2002
2
3 CLARK, ESMERALDA, AND LINCOLN COUNTIES; NYE COUNTY (South of
4 the First Standard Parallel Line north of the 38th Parallel);
5 WHITE PINE COUNTY
6
7 Rates Fringes
8
9 Sheet metal worker............. S 32.57 9.68
O ________________________________________________________________
1 TEAM0533-001 07/01/2002
2
3 Rates Fringes
4
5 Dump Truck Driver
6 Under 4 vards.......vuuunn... S 20.32 7.90
7 3 yards & under 25 vyards....$ 20.57 7.90
8 4 yvards and under 8 vyards...S$ 20.54 7.90
9 8 vards & under 18 yards....S$ 20.75 7.90
0 100 vards & over............ S 24.20 7.90
1 150 yards & under 250 yards.$ 26.20 7.90
2 25 yards & under 60 yards...$ 21.34 7.90
3 250 yards & under 350 yards.S$ 29.20 7.90
4 60 yvards & under 75 yards...$ 22.78 7.90
5 75 yvards & under 100 yards..$ 23.52 7.90
6 Over 350 vards.............. S 30.70 7.90
7 Helicopter Pilot
8 Helicopter Pilot (when
9 transporting men or
0 materials) .......oiiiiinn.. S 34.94 7.90
1 Mechanic
2 Tire Repairman.............. $ 20.75 7.90
3 Truck Repairman............. S 21.08 7.90
4 Truck Driver - Transit Mix
5 Under 8 vards........uuouun.. S 20.75 7.90
6 8 yvards & including 12 yardss$ 20.86 7.90
7 Over 12 vards.........ou.... $ 21.08 7.90
8 Truck drivers:
9 18,000 lbs & over (single
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WAGE RATES
0 unit) ...t e . S 20.48 7.90
1 18,000 lbs. & over.......... S 20.59 7.90
2 Bootman, combination
3 bootman and road oiler...... $ 20.81 7.90
4 Flat Rack (2 or 3 axle unit)$ 18.64 7.90
5 Fuel Man & Fuel Island Man..$ 20.48 7.90
6 Fuel Truck Driver........... S 20.48 7.90
7 Heavy Duty Transport
8 (Gooseneck Low Bed)......... $ 20.92 7.90
9 Heavy Duty Transport (High
0 bed) . ... S 20.92 7.90
1 Lift Jitneys & Fork Lift....$ 20.59 7.90
2 0il Tanker With Pup......... S 21.34 7.90
3 Oil Tanker........oouuunun.. $ 20.92 7.90
4 Pick-up Truck & Pilot Car
5 (over the road)............. S 20.43 7.90
6 Pick-up Truck & Pilot Cars
7 (Job Site) . ..., S 18.44 7.90
8 Teamsters Warehouse Clerk...$ 20.54 7.90
9 Tiltbed or Flatbed Pull
0 TrailersS...... .. S 20.92 7.90
1 Truck Oil and Greaser....... S 20.48 7.90
2 Up to 18,000 1lbs. (single
3 UNIE) vttt et e e e e e e e e e ee e S 20.37 7.90
4 Winch Truck & "A" Frame
5 Drivers: Under 18,000 lbs..$ 20.48 7.90
6 Truckdriver, Water Truck
7 2,500 gallons & over........ S 20.75 7.90
8 DW20's and 21's and other
9 similar cat type, Terra
0 cobra, Le Tourneau pulls,
1 Tournerocker, Euclid and
2 similar type equipment
3 when pulling Aqua/pak,
4 Water tank trailers and
5 fuel and/or Grease Tank
6 trailer or other
7 miscellaneous trailers
8 (except as definded under
9 dump trucks)...........o..... S 21.03 7.90
0 Up to 2,500 gallons......... S 20.54 7.90
1 Warehouse Spotter.............. S 20.43 7.90
2
3 AREA 1: All that area falling within fifty (50) road miles of
4 either the Carson City or Washoe County Courthouse shall be
5 considerer a free area.
6
7 AREA 2: All work falling between fifty (50) and (150) road
8 miles of the Washoe County Courthouse shall be computed at
9 and additional $1.50 per hour.
0
1 AREA 3: All work falling between one hundred and fifty (150)
2 and three hundred (300) road miles of the Washoe County
3 Courthouse shall be computed at additional $2.00 per hour.
4
5 AREA 4: Any work performed in excess of three hundred (300)
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SECTION 00850
WAGE RATES

road miles of the Washoe County Courthouse shall be
computed at $3.00 per hour.

TEAM0631-001 07/01/2003

CLARK, ESMERALDA, LINCOLN COUNTIES AND NYE COUNTY (South of and
excluding Highway #6)and White Pine County (South and East of
Highway #6)

Rates Fringes
Truck drivers:

GROUP l:. ittt ieieennn S 22.56 11.11
GROUP 2. ittt et e eeeennn S 22.67 11.11
GROUP 3: ...ttt iiiieieaann $ 22.88 11.11
GROUP 4: ...ttt iiiiiiinn $ 23.06 11.11
GROUP 5: ..ttt it i iieen s 23.21 11.11
GROUP 6 viiteeeeieeeeeennn S 23.56 11.11

30-50 Miles from City Hall, Las Vegas add $1.00 above the
base rate.
50-70 Miles from City Hall, Las Vegas add $2.00 above the
base rate.
70-80 Miles from City Hall, Las Vegas add $3.00 above the
base rate.
Over 80 Miles from City Hall, Las Vegas add $3.50 above the
base rate.

Laughlin and Mesquite Areas, add $3.00 above the base rate.

CLASSIFICATIONS

GROUP 1: Dump trucks (less than 12 yards water level); trucks
(legal payload capacity less than 15 tons); water and fuel
trucks (under 2500 gallons); pickup driver; service station
attendant; drivers of busses (on jobsite used for
transportation of up to 16 passengers); teamster equipment
(highest rate for dual craft operation); warehouseman.

GROUP 2: Dump trucks (12 yards but less than 16 yards water
level); trucks (legal payload capacity between 15 and 20
tons); transit mix trucks (under 3 yds.; dumpcrete trucks
(less than 6-1/2 yds. water level); gas and oil pipeline
working truck drivers; including winch truck and all sizes
of trucks; water and fuel truck drivers (2,500 gallon to
4,000 gallon); truck greaser; drivers of busses (on jobsite
used for transportation of sixteen (16) passengers) ;
warehouse clerk.

GROUP 3: Dump trucks (16 yds. up to and including 22 vyds.

water level); driver of trucks (legal payload cap. 20 tons
but less than 25 tons); dumpster trucks; drivers of
transit-mix trucks (3 yds. but less than 6 yds.); dumpcrete

trucks (6-1/2 yds. water level and over); fork lift driver;
ross carrier driver; highway water and fuel drivers (4,001
gallons but less than 6,000 gallons); stock room clerk;
tireman.
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GROUP 4: Transit-mix trucks (6 yds. or more); dump trucks
(over 22 yds. water level); trucks (legal payload capacity
25 tons and over); fuel and water trucks (6,000 gallons and
over) .

GROUP 5: Drivers of trucks and trailers in combination (six
axles or more).

GROUP 6: All offroad equipment; truck repairmen; transport
drivers and drivers of road oil spreader trucks DW 10 and
DW 20 euclid-type equipment, letourneau pulls, terra cobras
and similar types of equipment; also PB and similar type
trucks when performing work within Teamsters'
jurisidiction, regardless of types of attachment inlcuding
power units pulling off- highway belly dumps in tandem.

NoOuid WNE OWOoLoJou W
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WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

N -

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

o J o Ul idhW

e}

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

Ul WN R O

~J

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

SNouidWNRP OoOWLOJoUudWNE O W o
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With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.
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END OF GENERAL DECISION
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SECTI ON 01200
GENERAL REQUI REMENTS

PART 1 GENERAL
Definition - Unless otherwise stated, the term"Contractor" is neant to be
the Contractor of this Contract Wrk which includes the F-4 Debris Basin
and Channel work and the Bl ue Dianond Detention Basin Landscapi ng work and
the Fl am ngo Detention Basin Landscapi ng work depicted throughout the
Speci fications and referenced pl ans.

1.1 REFERENCES
The publications listed below forma part of this specification to the
extent referenced. The publications are referred to in the text by basic
desi gnation only.

ASME | NTERNATI ONAL ( ASMVE)

ASME B18.2.1 (1996) Square and Hex Bolts and Screws,
Inch Series

ASME B18. 2.2 (1987; R 1993) Square and Hex Nuts
U S. GENERAL SERVI CES ADM NI STRATI ON ( GSA)
CID A-A-2246 (Rev B) Paint, Latex

Cl D A-A- 2336 (Rev A) Primer Coating (Al kyd, Exterior
Wod, White and Tints)

DEPARTMENT OF COMMERCE ( DOC)

DCC PS 1 (1996) Vol untary Product Standard -
Construction and Industrial Plywod

ENG NEERI NG MANUALS (EM
CCE EM 385-1-1 (1996) Safety and Heal th Requirenents Mnual

CCE EM 1110-1-1003 (01 August 96) NAVSTAR d obal Positioning
System Sur vey

CCE EM 1110-1-1005 (31 August 94) Topographi c Surveyi ng
NATI ONAL | NSTI TUTE OF STANDARDS AND TECHNOLOGY ( NI ST)

NI ST PS 20 (1994; Addenda January. 1997) Anerican
Sof t wood Lumbar St andards

1.2 SUBM TTALS
CGovernment approval is required for submittals with a "G designation;

submittals not having a "G' designation are for information only. Wen
used, a designation following the "G' designation identifies the office
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that will review the subnmittal for the Governnent. The follow ng shall be
submitted in accordance with Section 01330 SUBM TTAL PROCEDURES:

SD- 01 Preconstruction Submittals
Topographi ¢ Surveyor; G RE

The Topographi c Surveyor firm selected by the Contractor must be approved
by the Contracting Officer prior to performng surveys for this contract.

1.3 PRQJIECT FACI LI TIES
The Contractor shall construct and/or erect the follow ng project
facilities as soon as possible and not |ess than 15 cal endar days after
notice to proceed.

1.3.1 Construction Signs

The signs shall include the foll ow ng:

a. Project Signs: One Project Sign at location designated by the
Contracting O ficer.

b. Warning Signs: Facing approaching traffic on all haul roads
crossi ng under overhead power transm ssion |ines.

c. Hard Hat Signs: Ten hard hat signs at |ocations directed.
1.3.2 Bulletin Board
Bul l etin board shall be erected at the Contractor's office.
1.3.3 Sanitary Facilities

Suitable sanitary facilities shall be provided and nai ntai ned by the
Contractor.

PART 2 PRODUCTS

2.1 CONSTRUCTI ON SI GNS
2.1.1 Material s
2.1.1.1 Lunber

NI ST PS 20, and shall be seasoned Douglas Fir, S4S, Grade D or better
except that posts, braces and spacers shall be construction G ade (WCLB).

2.1.1.2 Pl ywood
DOC PS 1, grade A-C, G oup 1, exterior type.
2.1.1.3 Bolts, Nuts and Nails

Bolts shall conformto ASME B18.2.1, nuts shall conformto ASME B18. 2. 2,
and nails shall conformto comercially avail abl e supplies.
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2.1.1. 4 Paints and G ls

Paints shall conformto CID A-A-2336 for priner and CID A-A-2246 for finish
pai nt and lettering.

PART 3 EXECUTI ON
3.1 CONSTRUCTI ON OF SI GNS
3.1.1 Project and Hard Hat Signs

Constructed as detailed in Figures 1,2,3 and Safety Signs. Decals signs
will be furnished by the Contracting Oficer

3.1.2 War ni ng Si gns

Constructed of plywdod not |less than 13 mmthick and shall be securely

bolted to the supports with the bottomof the sign face 1 m above the

ground. The sign face shall be 0.60 mx 1.20 m all letters shall be 100 nm
in height, and the wording shall be: "WARNING OVERHEAD TRANSM SSI ON

LI NES. "

3.2 PAI NTI NG SI GNS

Al'l exposed surfaces and edges of plywood shall be given one coat of
linseed oil and be wiped prior to applying priner. Al exposed surfaces of
signs and supports shall be given one coat of primer and 2 finish coats of
white paint. Except as otherw se indicated, lettering on all signs shal

be bl ack and sized as indicated.

3.3 PRQJECT ENG NEER S COFFI CE EQUI PMENT

Contractor shall provide computer software (3.5" floppy disc size) to the
Contracting Officer for the type of scheduling systemto be used and
quantity/fill programs for tracking or estimating bid quantities during
construction. Scheduling software nust be capabl e of downl oadi ng
conpletely to the COE Standard Data Exchange Fornat. The Contractor shal
utilize a hand held radi o system for communi cati on between the Contractor's
quality control representative and the Governnent's quality assurance
representative. Radio equipnent for the Government's use shall include a
hand hel d radio, two batteries and one charger. The Contractor shal
provi de Governnment personnel with the followi ng equiprent for the duration
of the contract: 1 Cellular tel ephone with voice mail, 2 nickel cadm um
batteries, 1 desk top charger, 1 travel charger, and 400 nminutes of air
time per nmonth or portion thereof.

3.4 BULLETI N BOARD

A weat herproof bulletin board, approximately 915 mm wi de and 760 mm hi gh,

wi th hinged gl ass door shall be provided adjacent to or nounted on the
Contractor's project office. |If adjacent to the office, the bulletin board
shal |l be securely nounted on no |l ess than 2 posts. Bulletin board and
posts shall be painted or have other approved factory finish. The bulletin
board shall be easily accessible at all tinmes and shall contain wage rates,
equal opportunity notice, and such other itens required to be posted.

3.5 MAI NTENANCE AND DI SPOSAL OF PRQIECT FACI LI TI ES

The Contractor shall maintain the project facilities in good condition
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throughout the life of the project. Upon conpletion of work under this
contract, the facilities covered under this section will remain the
property of the Contractor and shall be removed fromthe site at his
expense.

3.6 SCRAP MATERI AL

Materials indicated to be renoved and not indicated to be sal vaged, stored
or reinstalled are designated as scrap and shall becone the property of the
Contractor and be renoved fromthe site of work. The Contractor by signing
this contract hereby acknow edges that he made due all owance for value, if
any, of such scrap in the contract price.

3.7 ARCHAEOLOQ CAL FI NDI NGS DURI NG CONSTRUCTI ON

Shoul d the Contractor or any of his enployees in the performance of this
contract find or uncover any archaeol ogi cal remains, he shall notify the
Proj ect Engineer imrediately. Such notifications will be a brief statenent
inwiting giving the location and nature of the findings. Should the

di scovery site require archaeol ogical studies resulting in delays and/or
additional work, the Contractor will be conpensated by an equitable

adj ust nent under the CONTRACT CLAUSES of the contract.

3.8 PROTECTI ON OF EXI STI NG WORK

Bef ore begi nning any cutting or renoval work, the Contractor shal
carefully survey the existing work and exam ne the draw ngs and
specifications to determ ne the extent of the work. The Contractor shal
take all necessary precautions to insure agai nst damage to such work to
remain in place, to be reused, or to remain the property of the Governnent,
and any danmage to such work shall be repaired or replaced as approved by
the Contracting Oficer at no additional cost to the Government. The
Contractor shall carefully coordinate the work of this section with al
other work and construct and mai ntain shoring, bracing and supports, as
required. The Contractor shall insure that structural elements are not
overl oaded and be responsible for increasing structural supports or adding
new supports as nmay be required as a result of any cutting, renoval, or
denmolition work perforned under any part of this contract.

3.9 PUBLI C UTI LI TIES, NOTICES, AND RESTRI CTI ONS
3.9.1 Cener al

The approxi mate location of all railroads, pipelines, power and

communi cation lines, and other utilities known to exist within the lints
of the work are indicated on the drawings. The sizes, |ocations, and nanes
of owners of such utilities are given fromavailable information, but their
accuracy is not guaranteed. Except as otherw se indicated on the draw ngs,
all existing utilities will be left in place and the Contractor shal
conduct his operations in such a manner that the utilities will be
protected from damage at all tinmes, or arrangenents shall be rmade by the
Contractor for their relocation at the Contractor's own expense. The
Contractor shall be responsible for any damage to utilities known to exi st
and shall reinburse the owners for such damage caused by his operations

3.9.1.1 Exi sting Sewer, Water, Irrigation Facilities, Electrical
Tel econmruni cations, and Gas Uilities

Contractor shall protect in place existing sewer, water, irrigation
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facilities, electrical, telecomunications, and gas utilities within F-4
Debris Basin and Channel permanent R ghts-of-Ways (RON and Tenporary
Construction Easenents (TCEs), including such utilities which cross beneath
the channels. Contractor shall repair any danaged existing sewer, water,
irrigation facilities, electrical, teleconmunications, and gas utilities
within F-4 Debris Basin and Channel permanent ROW and TCE i ncl udi ng such
facilities which cross beneath the channels, if the damaged utility was
damaged by the Contractor's operations. See Section 02300 EARTHWORK

par agr aph BLASTI NG AND UTI LI TY LINES for additional information

Contractor shall protect in place existing sewer, water, irrigation
facilities, electrical, telecommunications, and gas utilities within Blue
D anond Detention Basin and Fl am ngo Detention Basin pernmanent

Ri ght s- of -\Wys (ROW and Tenporary Construction Easenents (TCEs), including
such utilities which cross beneath the basins and enbanknents of these
basins. Contractor shall repair any damaged existing sewer, water
irrigation facilities, electrical, teleconmunications, and gas utilities
within the Blue D anond Detention Basin and the Flam ngo Detention Basin
per manent ROW and TCE i ncl udi ng such facilities which cross beneath the
basi ns and enbanknents of these basins, if the danmaged utility was damaged
by the Contractor's operations. See Section 02300 EARTHWORK, paragraph
BLASTI NG AND UTILITY LINES for additional information.

3.9.2 Rel ocation or Renoval

Uilities to be relocated or renoved not as part of this contract are
designated "To be Relocated by Ot hers" or "To be Renobved by O hers”,
respectively. Uilities shown on the plans and not so designated will be
left in place and be subject to the provisions of the CONTRACT CLAUSE
PROTECTI ON OF EXI STI NG VEGETATI ON, STRUCTURES, UTILITIES, AND | MPROVEMENTS
The Contractor may nake arrangenents with the owner for the tenporary
relocation and restoration of utilities not designated to be rel ocated, or
for additional work in excess of the work needed to relocate utilities
designated for relocation at no additional cost to the Governnent.

3.9.3 Uilities Not Shown

If the Contractor encounters, within the construction linmts of the entire
project, utilities not shown on the plans and not visible as of the date of
this contract and if such utilities will interfere with construction
operations, he shall inmediately notify the Contracting Officer in witing
to enable a determination by the Contracting Oficer as to the necessity
for renoval or relocation. |If such utilities are left in place, renoved or
rel ocated, as directed by the Contracting Officer, the Contractor shall be
entitled to an equitable adjustnment for any additional work or del ay.

3.9.4 Coor di nati on

The Contractor shall consult and cooperate with the owner of utilities that
are to be relocated or renoved by others to establish a nutual perfornmance
schedul e and to enabl e coordination of such work with the construction
wor k. These consultations shall be held as soon as possible after award of
the contract or sufficiently in advance of anticipated interference with
construction operations to provide required tinme for the renoval or
relocation of affected utilities.
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3.9.5 Not i ces
3.9.5.1 Uilities To be Rel ocated or Protected

Unl ess ot herwi se specified, the Contractor shall notify the Contracting
Oficer, in witing, 14 cal endar days prior to starting work on any utility
to be relocated or protected. On each relocation, notification shal

i nclude dates on which the Contractor plans excavation, by-pass work,
renoval work and/or installation work, as applicable. The Contractor shal
also notify the follow ng representatives of utility owners not |less than 7
days prior to the start of work in the vicinity of their respective
utilities.

M./ Ms.
Cark County Water District

Las Vegas, NV
Tel ephone: (702) -

M . Bucky Faul kner

Cark County Sanitation District
5857 E. Fl am ngo Road

Las Vegas, NV

Tel ephone: (702)434-6601

M. Tom Carden

Sout hwest Gas Cor porati on
4300 W Tropi cana Avenue
Las Vegas Nevada

(702) 365-2180

Under ground Service Al ert
(800) 227- 2600

Ms. Kinmberly G anath- Misi |
Cox Conmuni cati ons

121 S. Martin L. King Blvd.
Las Vegas, NV 89106

(702) 384-8084, ext 356

M. Dean Whitman

US Sprint

3300 S. Valley View Boul evard
Las Vegas, NV 89152

(702) 244-7808

Ms. Tina Furl ong
Nevada Power Conpany
6770 W Fl am ngo Road
Las Vegas, NV 89151
(702) 252- 4815

3.9.5.2 Bench Marks and R/ W Markers
The Contractor shall notify the Contracting Officer, in witing, 7 days in

advance of the tine he proposes to renpve any existing bench mark or
ri ght-of -way marker.
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3.9.5.3 ENVI RONVENTAL ASSESSMENT REQUI REMENT

In order to satisfy the Environnental Assessnent for this project, the
Contracting Officer is required to have a qualified biologist on site at

all tinmes while: a) clear site and renove obstructions (clearing and

grubbi ng) operations are in progress, and; b) during basin work involving
installation of the tortoise fence and surveying for tortoise and Gla
monster after tortoise fence installation. The Contractor shall notify the
Contracting Oficer 14 cal endar days prior to the start of clearing and
grubbing activities and 14 cal endar days prior to the start of basin work
involving installation of the tortoise fence so that a biol ogical nonitor
shall be required to walk immediately in front of the Contractors' clearing
and grubbi ng equi pnment and tortoise fence installation work to survey for
the threatened desert tortoise and state protected/ BLM sensitive Gla
monster. For schedul i ng purposes, the Contractor shall coordinate and
complete all clear site and renpve obstructions (clearing and grubbi ng)
activities within one four-workday period, and the Contractor shal
coordinate and conplete all tortoise fence installation work activities for
the basins within one four-workday peri od.

3.9.5.4 Spill Reporting
The Contractor shall notify the Contracting Oficer imediately after any
spill, regardless of quantity, including all personnel exposures. The
Contractor shall submit a witten notification not later than 7 cal endar
days after the initial notification. The witten notification shal
i nclude the foll ow ng:

a. Itemspilled, |eaked or releases in an unauthorized nanner
(ldentification, Quantity and Manifest Nunbers).

b. Whether the amobunt spilled, |eaked or released in an unauthorized
manner is EPA reportable and, if reported, a copy of the report.

c. Exact location of the spill, I|eak or unauthorized rel ease.
d. Nature of exposure to personnel
e. Containment procedures initiated
f. Anticipated cleanup and di sposal procedure.
g. Disposal location of spill, leak or unauthorized rel ease residue.
3.9.6 Restrictions
3.9.6.1 O her Agency Representatives
Per sonnel representing owners and other agencies may be present for various
portions of the work. However, the Contractor will be responsible only to
the Contracting Oficer.
3.9.6.2 Traffic Control Plan
The Contractor shall develop a Traffic Control Plan and obtain an approva

fromthe Cark County Departnment of Public Wrks prior to construction
The plan shall include details of truck haul routes.
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3.9.6.3 Exi sti ng Roads

The construction schedul e shall be prepared giving full consideration to
mai ntaining traffic on existing roads. Additional work on the existing
roads may be performed by others during the Iife of this contract.

3.9.6.4 Access and Haul Roads

Access and haul roads shall be proposed so that use of existing residential
streets are mnimzed

3.9.6.5 Public and Private Roads

When it is necessary to operate on existing roads outside the construction
area, all necessary permts shall be obtained fromthe appropriate private
or public authority. Wrk shall be conducted in such manner so as to
obstruct and inconvenience traffic on existing roads outside the
construction limts as little as possible. Spillage of earth, dusty
mat eri al s, boul ders, and nud on project roads or other road will not be
permtted. |If spillage cannot be prevented, the spillage shall be

i medi ately removed and such areas shall be kept clear throughout the

wor kday. At the conclusion of each workday, such travel ed areas shall be
cl eared of spillage, boul ders, and nud.

3.9.6.6 Mai nt enance of Roads

Al'l haul and access roads, within the construction area, including the
borrow areas, shall be maintained to provide vehicul ar access for the
CGovernment's vehicles and the Contractor's vehicles and equi prent. Road
mai nt enance shall include rock/mud slides, washouts, and any incident which
woul d restrict vehicul ar/equi prent access. Prior to any alterations of any
road alignnent, the Contractor shall receive an approval fromthe
Contracting Officer. Road maintenance and alterations shall be performnmed
by the Contractor at no additional cost to the Government. Contractor

shal |l share this haul road with others, including the | and owners, other
contractors, utilities, devel opers, and public agencies.

3.9.6.7 Traffic Safety

I n accordance with CONTRACT CLAUSE: ACCI DENT PREVENTI QN, signs, barricades,
and warni ng devices shall be provided, installed, and maintained as are
required for protection of vehicular traffic at any | ocation where
operations interfere with public roads. Signs, barricades, lights, and
signals, shall be in conformance with Part VI of the U S. Departnent of
Transportation Manual on Uniform Traffic Control Devices for Streets and

H ghways.

3.9.6.8 Rock and G avel
Rock and gravel for use on haul roads and other facilities may be obtained
fromany source within the excavation linmts, borrow area, or stockpiles,
that are within the project boundaries and are not designated for other
use. The use of any such source shall be subject to any additiona
requirenents within these specifications and to approval by the Contracting
Oficer.

3.9.6.9 Cooperation with O hers

The Contractor shall coordinate his activities and cooperate wi th other
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contractors as to not delay or interfere with their work.
3.9.7 Wor ki ng Hour s

The Contractor shall restrict all construction activities to the foll ow ng
schedul e:

Monday thru Friday 6:30 aam to 7 p.m
Sat ur day 8 am to 7 p.m

No work will be permitted on Sundays or Federal Holidays wi thout the prior
witten approval fromthe Contracting O ficer

Di sposal area(s) and haul route(s) utilized by the Contractor may require
restricted hauling hours. The Contractor is notified that hauling or

di sposal activities may be restricted to normal business hours (7 a.m to 4
p.m in the event that such operations are considered to be disruptive to
exi sting nei ghborhood safety and noise conditions. |In the event that such
a situation develops, the Contracting Oficer shall notify the Contractor
of restrictive hauling and/or disposal tinmes. The Contractor shall devel op
their schedule for construction so that restrictive hauling times can be
absorbed wi t hout extending the overall contract conpletion period.

3.9.8 Constructi on Water

The Contractor shall be responsible for obtaining water for construction
purposes. The Contractor shall be responsible for obtaining approvals from
the Las Vegas Valley Water District (LVWWD) and for coordination with other
projects in the area

3.9.9 Identification of Vehicles

Al the Contractor's vehicles shall display suitable permanent
i dentification.

3.9.10 Constructi on Met hod Cobservati on

Any construction nethod, plant, or piece of equipnment used on this contract
shal | not be considered proprietary, and can be inspected or photographed
at any tine by the Governnent, regul atory agencies, or any group approved
by the Governnent.

3.9.11 Contractor's Equi pment

The pl anned net hod of transportati on and operation of cranes and ot her
heavy equi prent to be used in the performance of this contract shall be
submitted for approval by the Contracting Officer. The plan shall include
the type, size, |oadings of equipnent, the proposed transportation routes,
and work areas to be used on the project.

3.10 PUBLI C SAFETY

Attention is directed to the CONTRACT CLAUSE: PERM TS AND RESPONSI BI LI TI ES.
The Contractor shall provide tenporary fencing, barricades, and/or guards,
as required, to provide protection in the interest of public safety.
Whenever the Contractor's operations create a condition hazardous to the
public, he shall furnish at his own expense and wi thout cost to the
CGovernment, such flagmen and guards as are necessary to give adequate
warning to the public of any dangerous conditions to be encountered and he
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shal | furnish, erect, or nmaintain such fences, barricades, |ights, signs
and other devices as are necessary to prevent accidents and avoi d danage or
injury to the public. Flagmen and guards, while on duty and assigned to
gi ve warning and safety devices shall conformto applicable city, county,
and state requirenents. Should the Contractor appear to be neglectful or
negligent in furnishing adequate warning and protection neasures, the
Contracting Oficer nay direct attention to the existence of a hazard and
the necessary warni ng and protective neasures shall be furni shed and
installed by the Contractor w thout additional cost to the Governnent.
Shoul d the Contracting O ficer point out the inadequacy of warning and
protective measures, such action of the Contracting Oficer shall not
relieve the Contractor fromany responsibility for public safety or
abrogate his obligation to furnish and pay for those devices. The
installation of any general illumnation shall not relieve the Contractor
of his responsibility for furnishing and maintaining any protective
facility.

3.11 OCCUPATI ONAL SAFETY AND HEALTH ACT (OSHA) STANDARDS

The OCCUPATI ONAL SAFETY and HEALTH ACT (OSHA) STANDARDS for CONSTRUCTI ON
(Title 29, Code of Federal Regulations Part 1926 as revised fromtine to
time) and the Corps of Engineers "Safety and Health Requirements Manual ",
CCE EM 385-1-1, are both applicable to this contract. The nost stringent
requirenent of the two standards will be applicable.

3.11.1 Acci dent Reporting

In accordance with COE EM 385-1-1, the Contractor shall submit a witten
summary of worker's conpensation clainms which have been filled by worker's
in connection with work on the project. The summary shall be submtted at
the tinme when the work is approxi mately 50 percent conplete and at project
conpletion. The summary shall include all subcontractors. The
Contractor's and subcontractor's conpensati on insurance carrier shal
certify that the summaries are "correct and true".

3.12 PERM TS
3.12.1 Cener al

Ref erence is nade to the article of the contract entitled "Permts and
Responsi bilities", which obligates the Contractor to obtain all required
|icenses and pernits.

3.12.2 Air Pollution Pernmt (APP)

The Contractor shall obtain an APP fromthe O ark County Heal th Departnment.
A copy of the permit shall be submitted to the Contracting Officer. For
further information, contact Ms. Cynthia M kes at tel ephone nunber (702)
383-1276

3.12.3 Nati onal Pollutant Discharge Elimnation System (NPDES) Permt

The Contractor shall obtain a NPDES permit fromthe United States

Envi ronnmental Protection Agency (USEPA) under the Nation Wde Permt (NWP)
program which requires that a Storm Water Pollution Prevention Plan
(SWPPP) shal |l be prepared and nai ntai ned on-site throughout the
construction period. A copy of the plan shall be submitted to the
Contracting Officer. In accordance with the NAWP, a minimumof two (2) days
prior to the start of construction activities, the Contractor shall submt
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a Notice of Intent (NO) with fees to the Nevada D vision of USEPA. The
NO shall be submtted on the standard EPA Form 3510-6 (8-92), and copies
shall be provided to the Contracting Oficer. For further information,
contact M. Robb Saunders at tel ephone number (775) 687-4670.

3.13 CONTRACTOR SAFETY PERSONNEL REQUI REMENT
3.13.1 Cener al

Full -time, on-site, safety coverage by Contractor shall be required at al
times during this contract. The Contractor shall enploy at the project
site to cover all hours of work at |east one Safety and Cccupational Health
Techni ci an per shift, to nmanage the Contractor's accident prevention
program In addition, the Contractor shall have one Safety and

Qccupati onal Health Professional to manage the overall Safety program The
principal safety person (the Safety Professional) shall report to and work
directly for the Contractors on-site top manager, higher |level official, or
corporate safety office. The Safety and Health staff shall have the
authority to take i mmedi ate steps to correct unsafe or unheal thfu
conditions. The presence of a Safety and Health person will not abrogate
safety responsibilities of other personnel. The Safety and Heal th person
shal | be assigned no other duties.

3.13.2 Qualifications for Safety and Heal th Professional (s)

a. Shal | have a degree in engineering or safety in at |east a four
year program from an accredited school and in addition, shall have been
engaged in safety and occupational health for at |east tw (2) years,
no tine being credited to these two (2) years unless at least fifty
(50) percent of the time each year was devoted to safety and
occupational health; or

b. Shal | have legal registration as a Professional Engineer

Certified Safety Professional, or a Certified Safety Manager, and, in
addi tion, shall have been engaged in safety and occupational health for
at lease one (1) year, no tine being credited to this one (1) year
experience unless at least fifty (50) percent of the tinme was devoted
to safety and occupational health; or

C. Shal | have degree other than that specified in (a) above and in
addi tion, shall have been engaged in safety and occupational health for
at least three (3) years, no tine being credited to these three (3)
years unless at least fifth (5) percent of the tinme each year was
devoted to safety and occupational health; or

d. In lieu of a degree, shall have been engaged in safety and
occupational health for at least five (5) years, no tine being credited
to these five (5) years unless at least fifty (50) percent of the tine
each year was devoted to safety and occupational health.
e. First aid work is not creditable experience.

3.13.3 Qualification for Safety and Heal th Techni ci ans

a. A bachel ors degree in safety or an associated discipline and
currently enployed in a safety position; or

b. An associate degree in Safety or an associated discipline and
currently experience in Safety, and currently enployed in a safety
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3.

3.

position; or

C. Five years field experience in safety or an associ ated di scipline
and currently enployed in a safety position

d. First Ald work is not creditable experience.
13.4 Nanes and Duties
The nane and qualifications of nom nated safety persons shall be furnished

to the Contracting Oficer (in resume format) for acceptability. A
functional description of duties shall be provided prior to the pre-work

conference. |In addition, a copy of a letter froman authorized official of
the Contractor which describes the duties and authority of the safety
prof essi onal, including del egating sufficient authority to stop work to

i medi ately correct the unsafe or unhealthful conditions.

.14 NOTI CE OF PARTNERSHI P

The Governnent intends to encourage the foundation of a cohesive
partnership with the Contractor and its subcontractors. This partnership
will be structured to draw on the strengths of each organization to
identify and achi eve reciprocal goals. The objectives are effective and
efficient contract perfornmance and intended to achieve conpletion within
budget, on schedule, and in accordance with plans and specifications. This
partnership woul d be bilateral in nmakeup, and participation will be totally
voluntary. Any cost associated with effectuating this partnership will be
agreed to by both parties and will be shared equally with no change in
contract price. To inplenment this partnership initiative it is anticipated
that within 60 days of Notice to Proceed the Contractor's on-site project
manager and the Governnent's Resident Engineer would attend a two day
partnershi p devel opnent sem nar/team buil di ng workshop together with the
Contractor's key on-site staff and key Government personnel. Foll ow up

wor kshop of 1 to 2 days duration would be held periodically throughout the
duration of the contract as agreed to by the Contractor and Governnent.

15  TI ME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15, 31 OCT 89)

a. This provision specifies the procedure for determnation of tine
ext ensi ons for unusually severe weather in accordance wi th the CONTRACT
CLAUSE: DEFAULT (FI XED PRI CE CONSTRUCTION). In order for the
Contracting O ficer to award a ti ne extension under this clause, the
foll owi ng conditions nmust be satisfied:

(1) The weather experienced at the project site during the
contract period rmust be found to be unusually severe, that is, nore
severe than the adverse weather anticipated for the project

| ocation during any given nonth.

(2) The unusually severe weather nust actually cause a delay to
the conpletion of the project. The delay must be beyond the
control and without the fault or negligence of the Contractor

b. The follow ng schedul e of monthly anticipated adverse weat her

del ays is based on National Cceanic and At nospheric Adninistration
(NOAA) or similar data for the project location and will constitute the
base Iine for nonthly weather time evaluations. The Contractor's
progress schedul e nust reflect these anticipated adverse weat her del ays
in all weather dependent activities.
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MONTHLY ANTI Cl PATED ADVERSE WEATHER DAYS
Wirk Days Based on five (5) Day Work Week
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c. Upon acknow edgnment of the Notice to Proceed (NTP) and conti nui ng
t hroughout the contract, the Contractor will record on the daily CQC
report, the occurrence of adverse weather and resultant inpact to
normal Iy schedul ed work. Actual adverse weat her delay days nust
prevent work on critical activities for 50 percent or nore of the
Contractor's schedul ed work day. The nunber of actual adverse weat her
days shall include days inpacted by actual adverse weather (even if
adverse weat her occurred in previous nonth), be cal cul ated
chronologically fromthe first to the last day of each nonth, and be
recorded as full days. |f the nunber of actual adverse weather del ay
days exceeds the nunber of days anticipated in subparagraph b, the
Contracting O ficer will convert any qualifying delays to cal endar
days, giving full consideration for equivalent fair weather work days,
and issue a nodification in accordance with the CONTRACT CLAUSE
DEFAULT (FI XED PRI CE CONSTRUCTI ON) .

16 REQUI RED | NSURANCE

The Contractor shall procure and obtain during the entire period of his
performance under this contract the foll owi ng m ni muminsurance:

a. General Public Liability insurance for bodily injury and property
damage with minimumlinmts of $1, 000,000 conbined single lint per
occurrence and $1, 000,000 annual aggregate for bodily injury to or
deat h, personal injury and property danage.

b. Autompbile Liability insurance for bodily injury and property
damage with minimumlinmts of $1, 000,000 conbined single lint for each
occurrence and $1, 000, 000 annual aggregate.

c. Either Wrkman's Conpensation or Enployer's Liability insurance
with a minimumlint of $1,000, 000.

In every case the insurance coverage shall anpbunt to at least the lints
stated above. However, where the Financial Responsibility Conpul sory

I nsurance Law of the State in which the installation is |ocated requires
higher limts, the Autonobile Liability Insurance Policy should provide
coverage of at least those limts. County of Clark, a politica
subdi vi sion of the state of Nevada, and O ark County Regi onal Flood Contro
District shall be naned as additional insured parties and all policies

i ssued in performance of work under this contract.

The Contractor does hereby agree to indemify, defend, and save harnl ess
Clark County, and C ark County Regional Flood Control District fromloss,
damage, liability, costs, or expense to the proportionate extent caused by
the Contractor, his enployees, agents, or consultants and/or consultants
arising out of its performance of this contract, including, but not linmted
to the negligent acts, errors, onissions, or intentional msconduct of the
Contractor, its enployees, agents or consultants and/or subconsultants in
connection with this contract.
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Contractor further does hereby agree, as a precaution to the perfornmance of
any work under this contract and as a precaution to any obligation of dark
County to make any payment under this contract, to provide dark County
with a certificate and/or a certificate issued by the State Industrial

I nsurance System (SIIS) in accordance with Nevada Revi sed Statute 616. 280.

Contractor agrees to nmintain required workers conpensation throughout the
entire termof the contract. |If Contractor does not nmintain coverage
throughout the entire termof the contract, Contractor agrees that Oaner
may, at any time the coverage is not maintained by Contractor, order the
Contractor to stop work, assess |iquidated damages as defined herein,
suspend the contract, or term nate the contract. For each six nonth period
this contract is in effect, Contractor agrees, prior to the expiration of
the six nonth period, nmake another witten request to SIIS for the
provisions of a certificate and notice of |apse in or nonpayment of
coverage. |If Contractor does not make the request or does not provide the
certificate before the expiration of the six nmonth period, Contractor
agrees that owner nmay order the Contractor to stop work, suspend the
contract or terminate the contract.

3.17 SPECI AL CONSTRUCTI ON REQUI REMENTS

Construction of the F4 Debris Basin and Qutl et Channel shall be constructed
i n phases as described herein.

Base Bid shall be defined as limts from Station 34+06. 655 to 23+07.420 -
includes the Patrick Lateral and Station 54+00.000 to 45+80.000 (F4
Channel ), and from Station 13+58.286 to 10+00. 000 (F3 Channel) and incl udes
tortoi se fencing, plant salvaging and topsoil salvaging in the F4 basin
area and | andscapi ng and vegetation work at Bl ue Dianond Detention Basin
and Fl am ngo Detention Basin;

Option 1 shall be defined as linmits from Station 45+80.000 to 34+06. 655,
and it is anticipated that Option 1 will awarded in February 2005;

Option 2 shall be defined as linmts from Station 54+00. 000 to 70+00. 000,
including the F4 Debris Basin area and it is anticipated that Option 2 wll
be awarded May 2005.

The Contractor shall restrict his operation and adapt his construction
schedul e to accomopdate the foll ow ng:

3.17.1 F-4 Debris Basin and Channel and BLM Land Constructi on Schedul e

The Contractor is allowed in the Base Bid to install the tortoise fence and
sal vage the plants and sal vage the topsoil on the BLM Lands of the F-4
Basi n, in accordance with paragraph "Extraction Tinme of Native Plant
Materials." BLM Lands at F-4 Debris Basin are from Station 56+75. 162 and
extend upstream on west side of Fort Apache Road Centerline and include al
of the F-4 Debris Basin features. The Contractor shall not begin any other
F-4 Basin related construction activities on BLM property prior to the
award of Option Item No. 2 for the construction of the F-4 Debris Basin.

The Contractor shall not begin activities on BLM property for the
construction of the F-4 Channel between Sta. 42+37.440 to Sta. 40+28. 845,
beginning with tortoise fencing and plant sal vagi ng operations, until after
the later date of either: a) date of award of the Option 1 Itens, or; b)
January 15, 2005. Furthernore, the plant sal vage construction activity
shal |l occur within the duration specified in paragraph "Extraction Ti ne of

SECTI ON 01200 Page 17



F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

Native Plant Materials."”
3.17.1.1 Extraction Tine of Native Plant Materials

Native plant materials shall be extracted and sal vaged between COctober 1,
2004 t hrough Decenber 15, 2004 for fall work; and between January 1, 2005
through May 15, 2005 for spring work in accordance with Section 02910
NATI VE PLANT EXTRACTI ON, SALVAGE AND STORAGE. The Contractor shall nmake
necessary provisions, such that the Government shall not bear any
additional costs, in that the fall work period may be shortened by the
timeliness of award of the Option Bid Itens.

3.17.2 Project Limts

The Contractor's work, enployee parking, operations, staging, equipnent
assenbl y and mai nt enance, and other on-site activities shall be restricted
to actual areas of construction within the Project Linits. The Project
Limts of the F-4 Debris Basin and Channel and Flam ngo Detention Basin are
i ndi cated on the drawi ngs, and constitute the naximumlimts of the
construction area available for Contractor's operations. The Project
Limts are generally defined by the Right-of-VWay (R'W and adj oi ni ng
Temporary Constructi on Easenents (TCE) as shown on the plans, unless
designated otherwise (either in the plans, in these Specifications or by
the Contracting Oficer).

The Contractor shall be solely responsible for obtaining agreenments with
and acquisition from adjacent | and owners, when additional |and or access
points are required to supplement the Contractor's operations or staging
needs. No appurtenances or other public access facilities (either
tenmporary or pernmanent) shall be constructed beyond the Project Linits.

Fill TCE al so known as G adi ng Easenents (GE) as shown on sheets T8, T11,
and T12 shall allow the contractor to utilize the entire areas shown on the
pl ans for the disposal of selected fill, including grading, conpaction and

soil stabilizing as described herein. No storage of materials shall be
permitted within the designated GE, nor shall the Contractor stage or store
any equi pnent.

3.17.3 Exi sting Roads

Fort Apache Road currently is open to vehicular traffic as paved access
fromPatrick Lane through Sunset Road, and from Wodscape Parkway to Maul e
Avenue. Fort Apache Road is currently paved on the east half from Maul e
Avenue to Boul der Opal Avenue.

Fort Apache Road is to be paved from Warm Spri ngs Road through to Bl ue
D anond by KB hones devel opment before May 2005 and prior to award of
Option 2.

Post Road currently is open to vehicular traffic as paved access from
Quarter Horse Road through to G and Canyon Road west of Fort Apache Road.

Sunset Road is open to vehicular traffic as paved access fromthe Beltway
through to Iversdale Street west of Fort Apache Road.

Maul e Avenue is open to vehicular traffic as paved access from Quarterhorse
Road to Pearl and Avenue west of Fort Apache Road.

SECTI ON 01200 Page 18



F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

3.17.3.1 Fort Apache Drive, Post, Warm Springs

The Contractor shall maintain public access al ong Fort Apache Drive, Post,
Warm Springs at all times during this contract. Signs and reflective
barriers are to be used as required to all ow safe passage

Future Fort Apache Road inprovenents from Sunset Road to Martin Avenue,
Martin to Maul e Avenue and Warm Springs to Boul der Opal Avenue are
schedul ed to be open to vehicular traffic as paved access by devel opnent
during construction of the F4 Channel Project.

The construction along Fort Apache Road shall be conducted in phases in a
manner so as to minimze disruption to nmerchants, devel opers, contractors,
agenci es and the public.

The contractor shall maintain public access al ong Fort apache Road, Post
Road, Sunset Road, and Warm Springs Road at all tinmes during this contract.

Signs and reflective barriers are to be used as required to for allow safe
passage

3.17.3.2 ROAD CLOSURES

Maul e Avenue east of Fort apache Road may be closed to through traffic
during this contract. North-south traffic on Fort Apache Road and Traffic
west of Fort Apache Road on Maul e Avenue shall be nmaintained during this
contract.

3.17. 4 Coordination with & her Contractors

3.17. 4.1 East and West of F-4 Channel, Debris Basin to Post, and North and
South of F-4 Channel, Post to Beltway, and North and South of F-3 Channel
and devel opi ng Conmmuni ty(ies)

The Contractor is advised that communities East and Wst of F-4 Channel,
Debris Basin to Post, and North and South of the F-4 Channel, from Post to
the Beltway, and North and South of the F-3 Channel, are currently under
construction and that the Contractor is to coordinate with other

parti es(Conmunity Devel opers, Land Devel opers, Contractors) to minimze
inmpacts to all parties. W rk to be performed under those community
contracts consists of construction of residential and conmercia

devel opnment, and related utilities and connector roads.

3.17.5 Runof f F-4 Channel, Debris Basin to BeltWy

The work areas for the F-4 debris basin and channel wll occur in areas
that are subject to flowing waters as a result of rainfall. |In addition,
the F-4 channel work area is subject to flowing waters as a result of
irrigation runoff and other construction related activities (new

communi ties devel opnent). The Contractor is advised that it is their
responsibility to protect their work fromthese probable events. In
addition to these and other coordination issues discussed herein, see also
specification Section 02100 DI VERSI ON AND CONTROL OF WATER. See al so

par agr aph National Pollution Discharge Elimination System (NPDES) Permt.

3.17.5.1 Runoff Side Drains
The Contractor shall anticipate storm (and nui sance) runoff coordination

fromside drains and at side drain |ocations along the F-4 Channel from
Debris Basin to Post. Some side drains and |aterals are active while
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others will becone active during the life of the F-4 Debris Basin and
Channel and Fl ami ngo Detention Basin project. The Contractor shall conduct
construction activities with full coordination of these runoff waters and
shall safely allow themto pass wi thout inundating other areas of adjacent
devel opment. Drainage fromside drains, laterals and all future side drain
| ocations shall not be interrupted.

3.17.6 Fort Apache, Warm Springs, Post Road, and Sunset Road Construction
Access for Qthers

The Fort Apache, Warm Springs, Post Road, and Sunset Road crossings are
required to have continuous construction access for others across the F-4
Channel alignment. Energency vehicular access to the Southern Hills
Hospital nust be continuous across the F-4 Channel alignnment. The
Contractor shall be required to construct the Post and Fort Apache

Rei nf orced Concrete Boxes (RCBs) in two phases and ensure that the access
is reconfigured during both phases so that traffic activities other than
the F-4 Debris Basin and Channel project are not interrupted.

Construction access and business access shall be maintained and conti nuous
for proposed comerci al devel opments between Station 38+30.174 to Station
40+28. 642, Station 42+44.894 to Station 44+46. 052, and Station 50+59.828 to
Station 52+60.986. Driveway access for each proposed devel opnent shall be
mai ntai ned for each comerci al devel opnent at two | ocations.

I nprovenents for the permanent Fort Apache, Post and Varm Springs

per pendicular to the F-4 Channel, are anticipated to commence (by others)
during the life of this contract. Any detours utilized by the Contractor
shal | provi de neans of passage through the Channel work area that include
equi val ent road surface requirenents (for instance asphalt paving if
appl i cabl e).

3.17.6.1 Fort Apache Road | nprovenents - Coordination Wth KB Hones

Clark County Public Wrks has nmet with KB Hones, Nevada to coordi nate the
desi gn and construction schedule for their devel opment, which includes the
Fort Apache Road inprovenments with the F4 Debris Basin and Channel Project.
The infornmation being provided resulted fromthese coordinati on neetings.

The F4 Debris Basin and Channel Contractor is notified that the Fort Apache
Road | mprovenents (by KB Homes Nevada, Inc.), Warm Springs Road to south of
Wndnmi |l Lane, is anticipated to be conpleted and open to the public no
|ater than April 29, 2005. This roadway will connect to Blue D anond Road.

Included with the Fort Apache Road inprovenents will be portions of the F4
Channel crossings at Station 64+58.710 to 64+26.407 and Station 57+36. 765
to Station 56+58. 445 desi gned and constructed using the U S. Arny Corps of
Engi neers design criteria and specifications.

KB Honmes will construct |ocal stormdrain facilities that have been
depicted on "D' Sheets that will be connect to side drains for the F-4
Channel . KB Hones is constructing a snmall detention basin facility | ocated
sout heast of the F4 Debris Basin, bordered by Wndmill Lane to the south
and Fort Apache Road to the east. The KB Homes detention basin plans have
been provided with the F-4 Debris Basin and Channel bid plan set.

Haul i ng and construction operations shall be coordinated with various
contractors and agencies involved with the inprovenents to Fort Apache Road.
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3.17.6.2 Post Road | nprovenents - Coordination Wth Distinctive Homes
Devel oprent

Clark County Public Wrks has net with Distinctive Homes to coordinate the
design and construction schedule for their devel opnent with the F4 Debris
Basi n and Channel Project. The information being provided resulted from
t hese coordination neetings.

The F4 Debris Basin and Channel Contractor is notified that the Post Road

I mprovenents (By Distinctive Hones, Nevada) will include the portion of the
F3 Channel crossing Post Road, and half street inprovenments (curb and
gutter, side walk and |ocal stormdrain facilities). Distinctive Hones
will be constructing their local stormdrain facilities that will be
connected into the "5th cell" RCB as shown on sheet C-19 of the F-4 Debris
Basi n and Channel bid plan set. Distinctive Hones anticipated conpl etion
date shall be no later than March 31, 2005.

Haul i ng and construction operations shall be coordinated with various
contractors and agencies involved with the inprovenents to Post Road.

3.17. 7 BLM Lands Materials and Rest of F-4 Channel Materials

Al'l excavated materials fromBLM Lands will remain on BLM Lands, however,
excavated materials from BLM Lands nay be transported as necessary beyond
the BLM Land boundary where the excavation occurred into other BLM Land
boundaries where the material nmay be utilized for constructive purposes.
The Contractor shall provide information and notice to the Government at

| east 24 hours prior to transporting BLM materials fromone BLMsite to
another BLM site and the information shall include intended time of action,
i ntended volunme of material, and intended use of material.

Excavated materials from non-BLM Lands or fromother sites will not be
transported, tenporarily or permanently, onto BLM Lands except in
accordance with Section 02300 EARTHWORK.

BLM Lands at F-4 Debris Basin are from Station 56+75. 162 and extend
upstream on west side of Fort Apache Road Centerline and include all of the
F-4 Debris Basin features. BLM Lands al ong other parts of the F-4 Channel
are between Sta. 42+37.440 to Sta. 40+28. 845.

3.17.8 Excess Excavated Materi al

Excess excavated material, both satisfactory and unsatisfactory,
originating fromthe construction of the F-4 Channel from non-BLM Lands
shal | become the property of the Contractor. The Contractor is allowed to
di spose of the satisfactory excess excavated material fromthe project off
site at no additional cost to the Governnent. See Section 02300 EARTHWORK
for definition of excess excavated material, satisfactory and

unsati sfactory.

The Contractor is advised that Post Road, Fort Apache Road, Warm Springs
Road, Sunset Road, Patrick Lane, Maule, and the street and roads adjacent
to the project such as Russell Road, are all currently active and open
streets to the Public. Haul routes shall be coordinated through the
devel opment of traffic control plans submtted to and approved by dark
County Department of Public Wrks and through the private devel oper.

SECTI ON 01200 Page 21



F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

3.17.9 Uility Lines

The Contractor shall protect in place all existing utility Iines. These
existing utility lines consist of sewer lines, water |ines, comrunication
lines, gas lines, and others. The construction work is such that some of
these existing utility lines will beconme uncovered during the course of
construction.

3.17.10 Coordination for Uilities

During the life of the F-4 Debris Basin and Channel contract, the
Contractor shall anticipate nunerous coordination issues with utility
owners and with devel opnent at various |ocations along the F-4 Channel and
F-3 Channel alignments. New utilities are required to support this rapidly
devel oping area. Al existing utility service will be maintained to

devel opment t hroughout the life of this contract. Any tenporary disruption
inutility service shall require an approved set of plans and witten
approval fromthe utility owner and from C ark County Public Wrks.

Sprint, Nevada Power, Southwest Gas, Las Vegas Valley Water District, Cox
Cable and the Cark County Sanitation District are anong the utilities
anticipated to be inproved or added through this area. The Contractor
shall coordinate all F-4 Channel and F-3 Channel work with utility

conpani es desiring access to the F-4 Channel and F-3 Channel ROWor TCE
limts identified on the contract drawi ngs. The Contractor shall permt
any utility or its delegated representative to enter into and use F-4
Channel and F-3 Channel ROWor TCE areas to conplete utility work. The F-4
Channel and F-3 Channel ROWand TCE areas are not intended to be restricted
for the sole use of the Contractor. The Contractor shall provide the

sl eeves (steel and PVC) as shown and | ocated on the draw ngs.

Clark County Public Whrks will be adnministering a contract for the
rel ocation of the 42/16-inch and 12-inch waterline at the intersection of
Fort Apache Road and Maul e Avenue, which will include constructing the

detour road from Maul e Avenue to Sunset Road al ong the west centerline of
Fort Apache Road. Relocation is scheduled to begin in February 2005 and to
be compl eted by May 2005. Early notice to proceed for Option 1 shall not
be permitted without witten approval from dark County Public Wrks.

Sout hwest Gas Corporation will be relocating their utility within Fort
Apache Road, from Sunset Road to Maul e Avenue, with a schedul ed conpl eti on
date of January 31, 2005.

3.17.10.1 Water Line Relocation

The Contractor shall coordinate with the contractor performng the
wat erline rel ocation inprovenents.

Clark County Public Wrks will be administering a construction contract for
the relocation of the 42/16-inch and 12-inch waterline at the intersection
of Fort Apache Road and Maul e Avenue, which will include constructing the
30 days detour road from Maul e Avenue to Sunset Road al ong the west
centerline of Fort Apache Road. The detour road shall be constructed and
open to the public no later than January 11, 2005. Construction of the
waterline relocation is scheduled to begin in February 11, 2005 and to be
conpleted by May 2, 2005. Early notice to proceed for F4 Channel "Option
1" shall require the contractor to coordinate with Cark County Public

Wir ks and ot her agenci es.
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3.17.10.2 Sout hwest Gas Cor porati on

Nuner ous areas of the F4 Channel parallel, cross, or interface with gas
lines. As indicated by the design, the F4 Channel Contractor shall protect
in place, support in place and concrete encase or sandbed encase these
lines in accordance with the drawi ng sheets and specifications.

Affected gas lines shall be supported and protected by the Contractor
concurrently with the nass excavation through the area where the gas
utility is located. The F4 Channel Contractor shall expose and tenporarily
support/protect in place these gas lines that cross the F4 Channel unti

the channel structure is conpleted in the area of crossing. The Contactor
shal |l allow the gas conpany access to inspect these gas |ines during and
after the nmass excavation and fill through these areas is conpleted, and
shal | ensure that proper notification coordination with the gas conpany has
been made.

Currently Southwest Gas Corporation is design and scheduling to rel ocate
their gas line.

Clark County Public Wrks has net with Sout hwest Gas Corporation to
coordinate their gas line design and relocation with the F4 Debris Basin
and Channel Project. The information being provided resulted fromthese
coordi nation neetings. Southwest Gas Corporation will be relocating their
utility within Fort Apache Road, from Sunset Road to Maul e Avenue, with an
antici pated conpl etion date of January 31, 2005.

3.17.10.3 Nevada Power Conpany

Clark County Public Wrks has net with Nevada Power Conpany and has
identified utility conflicts with the F4 Debris Basin and Channel Project
that shall be relocated by Nevada Power Conpany in advance of start of
construction of the F4 Debris Basin and Channel Project. These utility
conflicts are identified by the design, as to be relocated by others.

Nunerous areas of the F4 Channel parallel, cross, or interface with
(underground and aerial) with existing Nevada Power circuits/duct-banks.
As identified by the design, the F4 Channel Contractor shall protect in

pl ace, support in place and concrete encase these lines in accordance with
the draw ng sheets and specifications for Nevada Power interfaces. Any
circuits /duct-banks to be relocated shall be done by Nevada Power Conpany
as described herein. Furthernore, the Governnent expects that the
Contractor shall allow Nevada Power a total of ten (10) working days to
rel ocate any power lines during and after the nass excavation through these
areas in the event Nevada Power Conpany decides to relocate power |ines.
The F4 Debris Basin and channel Contractor shall schedule all work so that
these utility areas to allow work to continue until the services are

rel ocated by ot hers.

3.17.10.4 Sprint Tel ephone

Clark County Public Wrks has net with Sprint Tel ephone and has identified
utility conflicts with the F4 Debris Basin and Channel Project that shal

be relocated by Sprint in advance of start of construction of the F4 Debris
Basi n and Channel Project. These utility conflicts are identified by the
design, as to be relocated by others.

Nunerous areas of the F4 Channel parallel, cross, or interface with
(underground and aerial) with existing Sprint tel ephone lines. As
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identified by the design, the F4 Channel Contractor shall protect in place,
support in place and concrete encase these lines in accordance with the
drawi ng sheets and specifications for Sprint interfaces. Any t el ephone
lines to be relocated shall be done by Sprint as described herein.

Furt hernore, the Governnent expects that the Contractor shall allow Sprint
a total of ten (10) working days to relocate any tel ephone |ines during and
after the nmass excavation through these areas in the event Sprint decides
to relocate power lines. The F4 Debris Basin and channel Contractor shal
schedul e all work so that these utility areas to allow work to continue
until the services are relocated by others.

3.17.10.5 Cox Cabl e

Clark County Public Wrks has net with Cox Cabl e Conpany and has identified
utility conflicts with the F4 Debris Basin and Channel Project that shal

be relocated by Cox in advance of start of construction of the F4 Debris
Basi n and Channel Project. These utility conflicts are identified by the
design, as to be relocated by others.

Nunerous areas of the F4 Channel parallel, cross, or interface with

exi sting Cox duct-banks. As identified by the design, the F4 Channe
Contractor shall protect in place, support in place and concrete encase
these lines in accordance with the drawi ng sheets and specifications for
Cox Cabl e Conpany interfaces. Any duct-banks to be relocated shall be done
by Cox Cabl e Conpany as described herein. Furthernore, the Governnent
expects that the Contractor shall allow Cox Cable Conmpany a total of ten
(10) working days to relocate any cable lines during and after the nmass
excavation through these areas in the event Nevada Power Conpany decides to
relocate Cable lines. The F4 Debris Basin and channel Contractor shal
schedul e all work so that these utility areas to allow work to continue
until the services are relocated by others.

3.17.10.6 Sani tary Sewer

Clark County Public Wrks has net with Water Reclamation District to

coordi nate existing and proposed sewer line installation with the F4 Debris
Basi n and Channel Project. The information being provided resulted from
these coordination neetings.

The F4 Channel shall expose and tenporarily support/protect in place these
sewer lines and manhol es that cross the F4 Channel until the channe
structure is conpleted in the area of crossing. The Contactor shall allow
the Water Reclamation District access to inspect these sewer |lines during
and after the nmass excavation and fill through these areas is conpleted,
and shall ensure that proper notification coordination with the Water

Recl amation District has been nade.

3.17. 11 RCB Construction

The RCBs for the F-4 Channel Post Road crossing and the F-3 Channel Fort
Apache crossing and the 5th Cell crossing shall be conpleted and backfill ed
within 210 cal endar days fromthe F-4 Debris Basin and Channel Contract
notice to proceed.

During the construction of these RCBs (each required to be built in two
phases as identified el sewhere in this specification section), the
Contractor shall maintain a 9.14 neter (30 foot) w de haul route along the
general Fort Apache Road and Post Road alignments for use by others.
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Channel excavation activities shall therefore be coordinated by the
Contractor so that this required haul route alignnent can be installed,
mai ntained and flip flopped (for the second phase) wi thout the haul route
encroaching into the open channel excavation

3.17.12 Tenporary Construction Easenent Expirations

The Tenporary Constructi on Easements (TCEs) for the project expire on 30
June 2006. The Contractor shall no | onger have the use of the TCE s after
23 June 2006. The TCE areas shall be conpleted to the required fina
design configuration and vacated effective as of 23 June 2006

3.17.13 Processi ng of Excess Excavated Materi al

The Contractor shall not be permitted to process excess excavated nmateri al
within the project site for any use other than that identified in this
contract. Processing excess excavated material for sale, or other off site
di sposal shall not be allowed within the real estate linmts identified by
this project.

3.17. 14 DI SPCSAL OF EXCESS EXCAVATED MATERI ALS

An estinmated anount of excavated material originating on non-BLM Lands from
this project is required to be inported onto BLM Land for this project, and
this material to be inported onto BLM Land is not considered as excess
excavated material. The Contractor shall certify in witing that the
material is clean and free of hazardous materials in accordance with
section 02300 EARTHWORK par agraph BLM | MPORT MATERI AL REQUI REMENTS prior to
haul i ng satisfactory excavated material to BLM Property.

A.  For non-BLM Property: Satisfactory excavated materials not utilized as
part of the construction shall be considered as satisfactory excess
excavated materials and shall beconme the property of the Contractor and
shall be removed fromthe project site at no additional cost to the
Covernnent. Materials characterized as unsatisfactory soil in
accordance with Section 02300 EARTHWORK and materi al s desi gnated as
scrap shall becone the property of the Contractor and shall be renpved
fromthe project site and disposed of according to paragraph
UNSATI SFACTORY AND SCRAP MATERI AL of this section at no additional cost
to the Government. |If the Contractor elects to tenporarily stockpile
material within the RONand TCE, no additional noney shall be provided
to re-load and haul this material away fromthe project site. The
Contractor shall indicate the approxi mate quantities of naterial he
proposes to renove fromthe site. In addition to the above
requi renents, the Contractor shall notify the Contracting Oficer 24
hours in advance of the tinme he proposes to start operations in which
material is renoved fromthe project site, and 48 hours in advance of
any nmaterial renoval fromthe project site which he proposes to do on
Sat urday, Sunday or |egal holidays.

B. For BLM Property : Material originating fromBLM property will not be
all owed to | eave BLM property boundaries, with exception of existing
construction and manmade debris and trash. Al BLMmaterial wll be
utilized for the various fills required on the BLM property. BLM Lands
at F-4 Debris Basin are from Station 56+75. 162 and extend upstream on
west side of Fort Apache Road Centerline and include all of the F-4
Debris Basin features. BLM Lands al ong other parts of the F-4 Channe
are between Sta. 42+37.440 to Sta. 40+28. 845.

SECTI ON 01200 Page 25



F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

3.18 CONTRACTOR S SURVEYS
3.18.1 Survey Dat a

Reference is made to SECTI ON 00800: SPECI AL CONTRACT REQUI REMENTS, QUANTI TY
SURVEYS, ALTERNATE |, FAR 52.236-16 which requires paynents based on
surveys. Progress paynents will be based upon Contractor's surveys. The
Contractor's survey shall provide full coverage of the entire area for

whi ch progress paynent is being submtted.

It is further enphasized that survey data which does not neet al
applicable requirenents and quality assurance verifications will not
constitute a valid request for paynent.

Contractor's surveys shall be perfornmed electronically (automated) and the
data shall be provided and subnmitted to the Government on an el ectronic
media (I BM conpatible, ASCII format) in delimted files of easting,
northing, and depth (x,y,z), where the depth is indicated as positive if
recorded above nean sea level. The first lines of the data file will |ist
the information as foll ows:

* Project Name: F-4 BASIN AND CHANNEL; Entire Project Except D sposa
Site, FY2004/FY2005
Surveyor's Name and Conpany Nane
Area Surveyed
Type of Survey and Date of Survey (i.e. Pre-construction, MM DD YR
Vertical Datum
Hori zont al Datum

* F X X X

These first 6 lines will be preceded by an asterisk (*), which indicates a
comrent |ine.

For both the pre-construction and post construction surveys, three (3)
copi es of the survey plotted on paper will acconpany the x,y,z data
(electronic file) and all data shall be collected and plotted in netric
units (neters).

3.18.2 Survey Data Standards

The Contractor's surveys for progress payment shall neet or exceed the
survey standards listed in COE EM 1110-1-1005, Topographic Surveying for

t opographi ¢ surveys. Surveys shall be in the State Pl ane Coordi nate System
of 1983 - neters (SPCS 83), State of Nevada, and be perforned by an

i ndependent survey contractor with at |least three (3) years of experience

i n topographic surveying of |and features and have either a current Land
Surveyor's or a Professional Engineer's license, authorized to certify
surveys in the State of Nevada. The Topographi ¢ Surveyor firm sel ected by
the Contractor nust be approved by the Contracting O ficer prior to
performng surveys for this contract.

3.18.3 Posi ti oni ng System
It is required that surveys shall be conducted using an RTK or simlar
nodern el ectroni c surveying equi pnent using Differential d obal Positioning

System (DGPS) with positional accuracy equal to or exceeding the survey
standards listed in COE EM 1110-1-1003 and CCE EM 1110-1-1005
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3.18. 4 Survey Firm Acceptance

For the Contracting Oficer to approve the selected survey firm the
Contractor must provide docunentation indicating that nodern el ectronic
surveying equi prent will be used for the surveys to be perforned as well as
docunentati on verifying the experience of the operators using the

equi pnment. Typical information that will be required, as a mininum

i ncludes the nane, nodel, and year of nmanufacture of the electronic

equi prent, and the manufacturer's stated accuracies, and capability of the
equi prent proposed for usage. The Contractor shall submit

credential s/qualifications as evidence that qualified, experienced staff
are available and will be used for the operation of the electronic
positioning and surveyi ng equi pnent.

3.18.5 Dat a Processing

The Contractor shall use a Data Processing Systemto nap the survey data
and cal culate quantities. Reduced survey data shall then be inported into
the Data Processing System where cross-sections are conpared to fil

tenpl ates and volunme quantities are cal culated. The software shall be
capable of digital terrain nodeling and shall produce, as a mni num
topographi ¢ survey sheets, cross section profiles, 3-dinensional area
profiles, and quantity volume cal cul ations using the Triangul ated Irregul ar
Net work (TI'N) net hod.

-- End of Section --
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c 50 4 U.S. ARMY ENGINEER DISTRICT 70 9
5 DISTRICT NAME 60 6
F 50
6 CORPS OF ENGINEERS 65 9
G 75
Letter Color -- Black PROJECT 'SIGN
(Army-Civil Works)
Figure 1
. . - October 1996
Allunits are in millimeters.
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1800 mm.
Space : Line
| A——————
LOCAL SPONSOR — 1
£l B . | | |
O 2
o
w| C—orAd—
N (SPONSOR'S NAME) 3
Space Height Line - Description _ - Letter Heiahf__ Stroke
A 50 -
1 - LOCAL SPONSOR 50 9
B 50
2 SPONSOR'S EMBLEM
C 50 - (DECAL) -
3 (SPONSOR'S NAME) 50 9
D 50
- OR -
) 1800 mm
Space Line
. \
el
El g LOCAL SPONSOR: O——-——%
= (SPONSOR'S NAME) R
< ' ,
C.___
Space Height Line | Description . Letter Height Stroke
A 150 o o
1 LOCAL SPONSOR 50 9
B 50 2 SPONSOR'S EMBLEM (DECAL)
3 (SPONSOR'S NAME) , 50 9
C 150 :
Lettering Color -- Black
Figure 1A
All units are in millimeters. | | October 1997
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CORPS OF ENGINEERS

U.S. ARMY

— 1800 _mm o
SPACE LINE
A A
(CONTRACTOR'S NAME) + 1
B
: (ADDRESS) 2
C
o :
S SAFETY IS A JOB REQUIREMENT —+F 3
D
THIS CONTRACT HAS OPERATED DAYS+ 4
E :
WITHOUT A LOST TIME INJURY - 5
F
PREVIOUS RECORD DAYS —+ 6
yG
SPACE HEIGHT  LINE DESCRIPTION LETTER HEIGHT
A 125
1 CONTRATOR'S NAME 125
B 75
2 ADDRESS 75
C 150 :
5 e 3 SAFETY Is A JOB REQUREMENT 115 & 75
4 ALL LETTERING 75
E 75
5 ALL LETTERING 75
F 75
6 ALL LETTERING 75
G ' 125
Notes
Lettering shalibe black No. 27038 standard 595.
Sign shallbe installed in the same manner
as the Project Sign.
SAFETY SIGN

Allunits are in millimeters.

STANDARD DETAIL




This page wasintentionally left blank for duplex printing.



F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

PART 1

PREREPRRERE
~N~NouAwWNER

1.9

SECTI ON TABLE OF CONTENTS
DI VISION 01 - GENERAL REQUI REMENTS
SECTI ON 01270

MEASUREMENT AND PAYMENT

GENERAL

REFERENCES ( NOT USED)

CONTRACT PRI CE AND PAYMENT

BASE BI D LUVP SUM PAYMENT | TEMS

BASE BI D UNI T PRI CE PAYMENT | TEMS

OPTI ON No. 1 AND OPTION No. 2 LUWP SUM PAYMENT | TEMS

OPTION No. 1 AND OPTION No. 2 UNIT PRI CE PAYMENT | TEMS

TRAFFI C CONTROL, EXCEPT FOR OPTION NO. 1 AND OPTION NO. 2 (Bid Item
0001); TRAFFIC CONTROL, OPTION NO 1 (Bid Item 1001); TRAFFIC
CONTROL, OPTION NO 2 (Bid Item 2001).

Dl VERSI ON AND CONTROL OF WATER EXCEPT OPTION NO. 1 AND OPTION NO. 2
(Bid I'tem 0002); DI VERSI ON AND CONTROL OF WATER OPTION NO. 1 (Bid
Item 1001); DI VERSI ON AND CONTROL OF WATER OPTION NO. 2 (Bid Item
2002).

[Enter Appropriate Subpart Title Here]

WARNI NG Text in tags exceeds the maxi num |l ength of 300 characters

1.10

1.1

1.1
1.11

1.1

STRI P AND STOCKPI LE TOPSO L, F-4 DEBRI S BASIN Rl GHT OF WAY AND
TEMPORARY CONSTRUCTI ON EASEMENT, BLM LAND (Bid |Item 0004).

0.1 Measur enent

0.2 Paynment
EXCAVATI ON

1.1 [ Enter Appropriate Subpart Title Here]

WARNI NG Text in tags exceeds the maxi mum |l ength of 300 characters

RPRRRR

RPRRRRRERE

1

1
1.12

1.1

1.1

1

.11.1.1 Measur enent

.11.1.2 Paynment

.11.1.3 Excavation, F-4 Debris Basin

.11.1.4 Excavati on, Channel

.11.1.5 Excavation, Borrow Site south of Russell Road adjacent to
Fl ami ngo Detention Basin

.11.1.6 Subgrade or Foundation Preparation

.11.1.7 Unsati sfactory Soils

.11.1.8 Excavation for Structures

.11.1.9 Trenches

.11.1.10 Shori ng

.11.1. 11 Excavation for Uilities

1.2 FLAM NGO DETENTI ON BASI N REMOVE AND DI SPCSE OF DEBRI S LADEN

SO LS AS SCRAP (Bid Item 0006)
L11.2.1 Measur enent
.11.2.2 Paynent
FILLS
2.1 Measur enent .
2.2 Payment .
.12.2.1 COMPACTED FI LL, CHANNEL, NON-BLM LAND, EXCEPT FOR OPTI ON

SECTI ON 01270 Page 1
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B

e

NO. 1 AND OPTION No. 2 (Bid Item 0007).
1.12.2.2  COVPACTED FILL, CHANNEL, NON-BLM LAND, CPTION NO. 1 (Bid

Item 1007).

1.12.2.3 COWACTED FI LL, CHANNEL, BLM LANDS OPTION NO. 1 (Bid Item
1008) .

1.12.2.4  COWACTED FI LL, CHANNEL, BLM LAND, OPTION NO. 2 (Bid Item
2007) .

1.12.2.5 COWACTED FI LL, CHANNEL, NON-BLM LAND, OPTION NO. 2 (Bid
Item 2059).

1.12.2.6 COVPACTED FI LL, F-4 DEBRI' S BASI N EMBANKMENT AND | NVERT,
BLM LAND (Bid |tem 2008).
1.12.2.7 M SCELLANEQUS FI LL, F-4 CHANNEL AND F-3 CHANNEL AND 5TH
CELL STRUCTURE AREA, NON-BLM MATERI ALS (Bid Item 0088).
.12.2.8 M SCELLANEQUS FI LL, F-4 DEBRI'S BASI N EMBANKMENT AND
| NVERT, BLM LAND (Bid |tem 2009).
.12.2.9 BASI N DI VERSI ON LEVEE, BLM LAND (Bid |Item 2057).
.12.2.10 F-4 BASIN 0.150 STONE / CALICHE (Bid Item 2058).
.12.2. 11 Fill or Backfill Around Structures.
.12.2.12 Tr enches.
.12.2.13 Subgr ade Preparati on.

=

RPRRRR

.13 PLANT NURSERY AREA, TEMPORARY (Bid Item 0008).
.14 CONCRETE.

1.14.1 Measur enent .
1.14.2 PAYMENT FOR CONCRETE | TEMS.
1.14.2.1 CONCRETE, OPEN CHANNEL | NVERT SLAB EXCEPT FOR OPTION NO 1
AND OPTION No. 2 (Bid Item 0009).
1.14.2.2 CONCRETE, OPEN CHANNEL | NVERT SLAB OPTION NO. 2 (Bid Item
2010).
1.14.2.3 CONCRETE, OPEN CHANNEL WALLS EXCEPT FOR OPTION NO 1 AND
OPTION No. 2 (Bid Item 0010).
1.14.2. 4 CONCRETE, OPEN CHANNEL WALLS OPTION NO. 2 (Bid Item 2011).
1.14.2.5 Concrete, Cut-off Wall.
1.14. 2.6 CONCRETE OVERFLOW STRUCTURE (Bid Item 0087)

.15 REI NFORCI NG STEEL EXCEPT OPTION No. 2 (Bid Item 0011); REINFORCI NG

STEEL OPTION NO. 2 (Bid Item 2012).
1.15.1 Measur enent .
1.15.2 Paynent .

.16  AGGREGATE BASE COURSE EXCEPT FOR BID I TEM NO 0091 AND OPTI ON NO

2 (Bid 1tem 0012); FLAM NGO DETENTI ON BASI N AGGREGATE BASE COURSE
SERVI CE ROAD (Bid Item 0091); AGGREGATE BASE COURSE OPTION NO. 2
(Bid Item 2013).

1.16.1 Measur enent .

1.16.2 Paynent .

.17  ASPHALT CONCRETE PAVEMENT EXCEPT FOR OPTION NO. 1 AND OPTION No. 2

(Bid Item 0013); ASPHALT CONCRETE PAVEMENT OPTION NO. 2 (Bid Item
2014).

1.17.1 Measur enent .

1.17.2 Paynent .

.18  WEEPHOLE SYSTEM EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item

0014); WEEPHOLE SYSTEM OPTION NO. 2 (Bid Item 2015).

.19 TRANSI TI ON WALL STRUCTURE # 1 (F-4 CHANNEL UPSTREAM AT BELTWAY)

(Bid I'tem 0015).

.20 CONFLUENCE STRUCTURE # 1 (F-4 CHANNEL AND PATRI CK LATERAL) (Bid

Item 0016).

.21 TRANSI TI ON WALL STRUCTURE # 2 (F-4 CHANNEL AND PATRI CK LATERAL

DOWNSTREAM PATRI CK) (Bid |tem 0017).

.22 F-4 CHANNEL AND PATRI CK LATERAL STRUCTURE (Bid |tem 0018).
.23 RCB # 1 (PATRICK LATERAL) (Bid Item 0019).
.24 RCB # 2 (F-4 CHANNEL AT PATRICK) (Bid Item 0020).

SECTI ON 01270 Page 2
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B

o

el =

.25

.26

27

. 28
.29

.30

.31
.32

.33

.34

.35

. 36

.37
.38

.39
.40

.41
.42

.43
.44

.45
1. 45.
1. 45.
.46
1. 46.
1. 46.
.47
1.47.
1.47.
.48
.49
.50

.51

.52

.53

.54

.55

TRANSI TI ON WALL STRUCTURE # 3 (F-4 CHANNEL UPSTREAM PATRI CK) (Bid
Item 0021).

CONFLUENCE STRUCTURE # 2 (F-4 CHANNEL AND F-3 CHANNEL AND 5TH
CELL) (Bid Item 0022).

F-4 CHANNEL AND F-3 CHANNEL AND 5TH CELL STRUCTURE (Bid Item 0023).
I NVERT ACCESS RAMP # 1 (Bid Item 0024).

F-3 CHANNEL 4 X RCB, AND 5TH CELL RCB UNDER FORT APACHE STRUCTURE
(Bid Item 0025).

TRANSI TI ON WALL STRUCTURE # 4 (F-3 CHANNEL AND 5TH CELL UPSTREAM
FORT APACHE) (Bid Item 0026).

F-3 CHANNEL | NLET STRUCTURE (Bid Item 0027).

TRANSI TI ON WALL STRUCTURE # 5 (F-4 CHANNEL DOMNSTREAM FORT APACHE)
(Bid Item 0028).

RCB # 3A (F-4 CHANNEL RCB STA. 34+06. 655 TO STA. 31+00. 000) (Bid
Item 0029).

RCB # 3B (F-4 CHANNEL RCB STA. 45+80. 000 TO STA. 34+06. 655) (Bid
Item 1009).

RCB # 3C (F-4 CHANNEL RCB STA. 52+99. 440 TO STA. 45+80. 000) (Bid
Item 0030).

TRANSI TI ON WALL STRUCTURE # 6 (F-4 CHANNEL UPSTREAM WARM SPRI NGS)
(Bid Item 0031).

I N\VERT ACCESS RAMP 2 (Bid |Item 0032).

TRANSI TI ON WALL STRUCTURE # 7 (F-4 CHANNEL DOMNSTREAM RCB # 4)
(Bid Item 2016).

RCB # 4 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2017).

TRANSI TI ON WALL STRUCTURE # 8 (F-4 CHANNEL UPSTREAM RCB # 4) (Bid
Item 2018).

I NVERT ACCESS RAMP # 3 (Bid Item 2019).

TRANSI TI ON WALL STRUCTURE # 9 (F-4 CHANNEL DOMNSTREAM RCB # 5)
(Bid Item 2020).

RCB # 5 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2021).

TRANSI TI ON WALL STRUCTURE # 10 (F-4 CHANNEL UPSTREAM RCB # 5) (Bid
Item 2022).

DEBRI S BASI N EMBANKMENT SO L CEMENT ARMOR (Bid |tem 2023)

1 Measur enent

2 Paynent

PORTLAND CEMENT FOR SO L CEMENT (Bid Item 2024)

1 Measur enment

2 Payment

POZZOLAN FOR SO L CEMENT (Bid Item 2025)

1 Measur enent

2 Paynent

DEBRI S BASI N LOW FLOW OQUTLET RCB (Bid |Item 2026)

DEBRI S BASI N LOW FLOW QUTLET TOMER (Bid Item 2027)

OUTLET CONDUI T SI DE DRAI N STRUCTURE, STA. 64+95.108 RT (Bid Item
2028).

SI DE DRAINS (Bid Itens 0033, 0034, 0035, 0036, 0037, 0038, 0039,
0040, 0041, 0042, 0043, 0044, 0045, 0046, 1010, 1011, 1012, 2029,
2030, 2031).

Sl otted Chanber (Bid Item 2032)

MANHOLES FOR RCB CONDUI TS, CULVERTS, AND LATERALS EXCEPT FOR
OPTION NO. 1 AND OPTION No. 2 (Bid Item 0047); MANHOLES FOR RCB
CONDUI TS, CULVERTS, AND LATERALS OPTION NO. 1 (Bid Item 1013);
MANHOLES FOR RCB CONDUI TS, CULVERTS, AND LATERALS OPTION NO 2 (Bid
Item 2033).

ROAD DETOURS EXCEPT FOR OPTION NO. 1 (Bid Item 0084); ROAD DETOURS
OPTION NO. 1 (Bid Item 1020).

CHAI' N LI NK FENCE, 1.829 M H GH 9 GAGE EXCEPT FOR COPTION NO. 1 AND
OPTION No. 2 (Bid Item 0048); CHAIN LINK FENCE, 1.829 MH GH, 9

SECTI ON 01270 Page 3
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1.

GAGE OPTION NO 2. (Bid Item 2034).
1.55.1 Measur enent .
1.55.2 Payment .

.56 PCST AND CABLE RAI LI NG EXCEPT FOR OPTION NO. 1 AND OPTION No. 2

(Bid Item 0049); POST AND CABLE RAILING OPTION NO. 2 (Bid Item
2035) .

1.56.1 Measur enent

1.56.2 Paynent

.57 DOUBLE SW NG GATES EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid

I tem 0050); DOUBLE SW NG GATES OPTION NO. 2 (Bid Item 2036).
1.57.1 Measur enent
1.57.2 Paynent .
58 [ Enter Appropriate Subpart Title Here]

WARNI NG Text in tags exceeds the maxi num |l ength of 300 characters

1.

B

1.58.1 Measur enent

1.58.2 Paynent

59 STATI ON MARKI NGS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid
Item 0052); STATION MARKINGS OPTION NO. 1 (Bid Item 1018); STATION
MARKI NGS OPTION NO 2 (Bid Item 2038).

.60 AS-BUI LT DRAW NGS ENTI RE PRQJECT (Bid Item 0053).

1.60.1 Measur enent
1.60.2 Paynent

.61 LADDER SYSTEMS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item

0054) ; LADDER SYSTEMS OPTION NO. 1 (Bid Item 1015); LADDER SYSTEMS
OPTION NO. 2 (Bid Item 2039).

62  BASI N TRESPASS PREVENTI ON DEVI CES - BOLLARDS (Bid |tem 2040).

63  PROVI DE PLANT STORAGE | RRI GATI ON DURI NG CONSTRUCTI ON (Bid Item
0055)

64  PROVI DE | RRI GATI ON FOR ONE YEAR AFTER CONSTRUCTI ON AT F-4 DEBRI S
BASIN (Bid Item 2041)

.65 ONE YEAR GUARANTEE ON LANDSCAPE WORK AT BLUE DI AMOND BASI N (Bid

I'tem 0085); ONE YEAR GUARANTEE ON LANDSCAPE WORK AT FLAM NGO BASI N
(Bid I'tem 0086); ONE YEAR GUARANTEE ON LANDSCAPE WORK AT F-4 DEBRIS
BASIN (Bid Item 2042)

. 66 TORTO SE FENCE, F-4 DEBRI'S BASIN (Bid Item 0056)

1.66.1 Measur enent
1.66.2 Payment

.67 SALVAGE, STORE, AND MAI NTAI N PLANTS (Bid Items 0057 - 0061)

1.67.1 Measur enent
1.67.2 Paynent

.68 TRANSPLANT TO F-4 BASIN (Bid Items 2043 - 2047)

1.68.1 Measur enent
1.68.2 Payment

.69 PLACE TOPSO L TO FI NI SH GRADE, F-4 DEBRI' S BASI N DOANSTREAM

EVMBANKMENT SURFACE (Bid Item 2048)
1.69.1 Measur enent
1.69.2 Paynment

.70 PROVI DE BROWSE PROTECTI ON, F-4 DEBRI'S BASIN (Bid Item 2050)
.71 S| MULATED DESERT VARNI SH ROCK COLOR M TI GATION (Bid Item 2051)

1.71.1 Measur enent
1.71.2 Paynment

.72 SO L SAVPLI NG AND TESTI NG FOR FERTILITY, F-4 DEBRI'S BASIN (Bid

Item 2052)
1.72.1 Measur enent
1.72.2 Payment

.73 Pl GVENTED DUST PALLI ATI VE/ SO L STABI LI ZER ONLY ON REVEGETATED

AREAS (Bid Item 2053)

SECTI ON 01270 Page 4
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1.73.1 Measur enent
1.73.2 Paynent

.74 PROVI DE CHANNEL EXCAVATI ON SHORI NG (Bid Item 1006)

.75 UTI LI TY MARKERS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item
0062); UTILITY MARKERS OPTION NO 1 (Bid Item 1016); UTILITY
MARKERS OPTION NO. 2 (Bid Item 2055).

1.75.1 Measur enent
1.75.2 Paynent .

1.76 ADJUST SEVER MANHOLE FRAMES AND COVERS EXCEPT FOR OPTION NO. 1 AND
OPTION No. 2 (Bid Item 0063); ADJUST SEWER MANHOLE FRAMES AND
COVERS OPTION NO 1 (Bid Item 1017).

1.77 BLUE DI AMOND PROVI DE AND PLANT (Bid Itens 0064-0071); FLAM NGO
BASI N PROVI DE AND PLANT (Bid Itens 0074-0080)

1.77.1 Measur enent
1.77.2 Paynment

1.78 BLUE DI AMOND PROVI DE SEEDI NG AND FERTI LI ZATION (Bid I'tem 0072);
FLAM NGO BASI N PROVI DE SEEDI NG AND FERTI LI ZATION (Bid Item 0081);
SEEDI NG AND FERTI LI ZATI ON, F-4 DEBRI' S BASI N EMBANKVENT DOWNSTREAM
SURFACE (Bid Item 2049)

1.78.1 Measur enent
1.78.2 Paynment

1.79 BLUE DI AMOND PROVI DE 1 YEAR | RRI GATI ON AND MAI NTENANCE (Bid Item
0073); FLAM NGO BASIN PROVI DE 1 YEAR | RRI GATI ON AND MAI NTENANCE
(Bid Item 0082)

1.80 UTI LI TY CROSSI NG | TEMS EXCEPT OPTION NO. 1 AND OPTION NO. 2 (Bid
Item 0083); UTILITY CROSSING I TEMS OPTION NO. 1 (Bid Item 1019);
UTILITY CROSSING | TEM5 OPTION NO 2 (Bid Item 2054).

1.81 BLUE DI AMOND DETENTI ON BASI N LANDSCAPE FILL (Bid I'tem 0089);
FLAM NGO DETENTI ON BASI N LANDSCAPE FILL (Bid Item 0090)

1.81.1 Measur enent
1.81.2 Paynent

B

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTI ON - NOT USED

-- End of Section Table of Contents --

SECTI ON 01270 Page 5
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SECTI ON 01270

MEASUREMENT AND PAYMENT

PART 1 GENERAL

1

1

1 REFERENCES ( NOT USED)
2 CONTRACT PRI CE AND PAYMENT

The contract price and paynent shall constitute full conpensation as stated
in the Contract O ause, CONTRACT PRI CES - BI DDI NG SCHEDULES, for conpletion
of the work. No separate payment will be made for any material or work
necessary to conplete the work that is not specifically mentioned, such

mat eri al s and work shall be considered incidental to all bid itens. As
stated in Contract C ause, SPECI FI CATI ONS AND DRAW NGS FOR CONSTRUCTI ON
the word "provided" shall be understood to nmean "furnished and install ed"
when used in this section or elsewhere in the technical sections.

.3 BASE BI D LUWP SUM PAYMENT | TEM5

Payment itens for the work of this contract for which contract |unp sum
paynents will be nade are listed in the BI DDI NG SCHEDULE and descri bed
below. Al costs for itens of work, which are not specifically nentioned
to be included in a particular lunmp sumor unit price paynment item shal
be included in the listed lunp sumitem nost closely associated with the
work involved. The lunmp sum price and paynent nmade for each itemlisted
shal |l constitute full conpensation for furnishing all plant, |abor,
mat eri al s, and equi pnent, and perforning any associated Contractor quality
control, environmental protection, neeting safety requirenments, tests and
reports, and for performng all work required for which separate payment is
not otherw se provided. Base bid itens includes channel construction work
and all appurtenances including plant sal vaging and top soil sal vagi ng and
borrow site work and Bl ue Di anond basin and Fl am ngo basin re-vegetation
work. Base bid itens does not include work per contract line itenms in the
Option No. 1 and Option No. 2 features.

.4 BASE BID UNIT PRI CE PAYMENT | TEM5

Payment itenms for the work of this contract on which the contract unit
price paynents will be nade are listed in the BI DDI NG SCHEDULE and

descri bed below. The unit price and paynent nade for each itemlisted
shall constitute full conpensation for furnishing all plant, |abor,
mat eri al s, and equi pnent, and perforning any associated Contractor quality
control, environmental protection, neeting safety requirements, tests and
reports, and for perfornmng all work required for each of the unit price
itens. Base bid itens includes channel construction work and al
appurtenances including plant sal vagi ng and top soil sal vagi ng and borrow
site work and Bl ue Di anond basin and Fl am ngo basin re-vegetati on work.
Base bid itenms does not include work per contract line items in the Option
No. 1 and Option No. 2 features.

.5 OPTION No. 1 AND CPTION No. 2 LUWP SUM PAYMENT | TEMVS

Payment items for the work of this contract for which contract |unp sum
paynments will be made are listed in the BIDDI NG SCHEDULE and descri bed
below. Al costs for itens of work, which are not specifically nentioned

SECTI ON 01270 Page 6
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to be included in a particular lunp sumor unit price paynent item shal
be included in the listed lunp sumitem nost closely associated with the
work involved. The lunmp sum price and paynent nmade for each itemlisted
shall constitute full conpensation for furnishing all plant, |abor,
mat eri al s, and equi pnent, and perforning any associated Contractor quality
control, environmental protection, neeting safety requirenments, tests and
reports, and for perfornmng all work required for which separate paynent is
not otherw se provided. Option No. 1 includes channel construction work
and all appurtenances between Station 45+80.000 to Station 34+06. 655 t hat
may or may not be executed depending on acquisition of right-of-way grants
and funding; Option No. 2 includes channel construction work and debris
basi n enbanknent work and re-vegetation work and all appurtenances between
Station 70+00.000 to Station 54+00.000 that nay or may not be executed
dependi ng on acquisition of right-of-way grants and funding.

1.6 OPTION No. 1 AND OPTION No. 2 UNIT PRI CE PAYMENT | TEMS

Payment itenms for the work of this contract on which the contract unit
price paynents will be nmade are listed in the BI DDI NG SCHEDULE and

descri bed below. The unit price and paynent nade for each itemlisted
shall constitute full conpensation for furnishing all plant, |abor,
mat eri al s, and equi pnent, and perforning any associated Contractor quality
control, environmental protection, neeting safety requirements, tests and
reports, and for perfornmng all work required for each of the unit price
itens. Option No. 1 includes channel construction work and all
appurtenances between Station 45+80.000 to Station 34+06. 655 that nmay or
may not be executed dependi ng on acquisition of right-of-way grants and
fundi ng; Option No. 2 includes channel construction work and debris basin
enbanknment work and re-vegetation work and all appurtenances between
Station 70+00.000 to Station 54+00.000 that nay or may not be executed
dependi ng on acquisition of right-of-way grants and funding.

1.7  TRAFFI C CONTROL, EXCEPT FOR OPTION NO. 1 AND OPTION NO. 2 (Bid Item
0001);

TRAFFI C CONTROL, OPTION NO. 1 (Bid Item 1001);

TRAFFI C CONTROL, OPTION NO. 2 (Bid Item 2001).

Payment for Traffic Control will be nade at the applicable contract price,
whi ch payment shall constitute full compensation for traffic contro
including but not Iimted to earthwork and gradi ng, construction and
renoval of tenporary roadways; providing safety barriers; providing traffic
warni ng and control signs and lighting; stripping; flag men as required,
except where covered under other bid itens.

1.8 Dl VERSI ON AND CONTROL OF WATER EXCEPT OPTION NO. 1 AND OPTION NO. 2
(Bid Item 0002);

Dl VERSI ON AND CONTROL OF WATER OPTION NO 1 (Bid Item 1001);

Dl VERSI ON AND CONTROL OF WATER OPTION NO 2 (Bid Item 2002).

Payment for Diversion and Control of Water will be made at the applicable

contract price, which paynent shall constitute full conpensation for
mai ntaining the work area in a dry condition.

SECTI ON 01270 Page 7



F-4 BASI N AND CHANNEL V12PL- 04- B- 0002

1.9 [Enter Appropriate Subpart Title Here]l.9 CLEAR SI TE AND REMOVE
OBSTRUCTI ONS, | NCLUDI NG BORROW SI TE, EXCEPT FOR OPTION NO 1 AND OPTION No. 2
(Bid Item 0003);

CLEAR SI TE AND REMOVE OBSTRUCTI ONS OPTION NO. 1 (Bid Item 1003)

CLEAR SI TE AND REMOVE OBSTRUCTI ONS OPTION NO. 2 (Bid Item 2003);

CLEAR SI TE AND REMOVE OBSTRUCTI ONS OPTI ON NO. 2 DRAW NG SHEET D129 (Bid Item
2056) .

Payment for Clear Site and Renobve Obstructions shall include all costs for
clearing, renmoval, replacenment, and restoration work (except work by
others) including all existing obstructions within the construction work
area, except for clearing, renoval, replacenent and restoration work
specifically specified in other bid itens throughout this project. Except
as ot herwi se specified, or except as otherwise indicated in other bid
items, paynent for clearing and removal work includes applicable earthwork;
filling holes; rempval of abandoned utility lines; renmoval of existing
surface trash and debris, including trees and vegetation and debris piles
(consisting of construction debris and/or dunped soils, dunped gravels,
dunped rocks and dunped boul ders), including vehicle debris (vehicle bodies
and/ or vehicle parts) and appliance debris (whole and/or parts), and
grubbing fromw thin the Channel right-of-way and tenporary construction
easenent; including renoval of existing riprap rock as shown on the

drawi ngs, renoval of existing filter fabric and or geotextile fabric under
riprap, renoval of existing cutoff walls, headwalls, and w ngwalls as shown
on the draw ngs, including DT sheets; renoval of existing concrete pavenent
and concrete curb and gutter and plant nix bitum nous surface (pbs) as
shown on the draw ngs, including sawutting and renoval of necessary
portion of the existing precast and/or cast in place concrete drainage
structures to allow for placenment of new channel and side drain structure;
renoval , protection, replacenent or restoration of existing structures and
features indicated and disposal of all materials. Paynent for Clear Site
and Renobve Obstructions, including borrowsite, will be nade at the
appl i cabl e contract price, which payment shall constitute full conpensation
for clearing, obstruction renoval, and protection work, conplete.

1.10 STRI P AND STOCKPI LE TOPSO L, F-4 DEBRI S BASIN RI GAT OF WAY AND
TEMPORARY CONSTRUCTI ON EASEMENT, BLM LAND (Bid Item 0004).

1.10.1 Measur enent

A survey of the site shall be made by the Contractor prior to comrencenent
of work, and all neasurenents will be based on this survey w thout regard
to any changes in the site that nay be made between the excavation |lines
and grades indicated on the drawings or staked in the field and the ground
surfaces as indicated by the above nentioned survey. Measurenent shall be
based on the difference between surveyed original grade and the grade and
sl ope of the theoretical cross sections indicated on the drawi ngs. The
actual slopes as excavated nmay be greater or |ess than those indicated or
st aked, depending on the materials excavated and net hods used in performng
the work, but such alterations shall not change the neasurenent for paynent
fromthe original lines as specified herein. Quantities will be conputed
in cubic nmeters by the average end area nmethod and the planinmeter will be
considered a precise instrunent for measurenent of plotted cross sections.
The Contractor has the option of using conputer nethods for quantity
estimations, but all conputer nethods of quantity estimations shall be
approved by the Contracting Oficer. The areas on BLM I ands that are
adequate for topsoil salvaging are those areas of the F-4 Debris Basin

Ri ght of Way and Temporary Construction Easenents on BLM | and. For BLM
owned | and, stripping topsoil outside of project R ght of Way |lines and
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Tenporary Construction Easenent |ines shown on the drawings will not be
all oned. Topsoil obtained fromnon-BLM I and shall be considered as being
for the conveni ence of the Contractor, however such topsoil nust neet
specifications, if utilized. BLMLands at F-4 Debris Basin are from
Station 56+75.162 and extend upstream on west side of Fort Apache Road
Centerline and include all of the F-4 Debris Basin features.

1.10.2 Paynent

Payment for strip and stockpile topsoil will be made at the applicable
contract price per cubic neter for the basin site, which paynment shal
constitute full conpensation for stripping and stockpiling specified
surface soils, including clearing of grasses and weeds, debris and roots,
after plant sal vaging operations, as indicated in the specifications.

1.11 EXCAVATI ON

1.11.1 [Enter Appropriate Subpart Title
NON- BLM LAND, EXCEPT OPTION NO 1 AND
EXCAVATI ON CHANNEL, NON- BLM LAND, OPT
EXCAVATI ON CHANNEL, NON-BLM LAND, OPT
EXCAVATI ON CHANNEL, BLM LANDS, OPTI ON
EXCAVATI ON CHANNEL, BLM LANDS, OPTI ON
EXCAVATI ON F-4 DEBRI'S BASIN, BLM LAND (Bld I't

He 11,1 EXCAVATI ON CHANNEL,
TION NO. 2 (Bid Item 0005);
id ltem 1004);
id ltem 2004);
It
I
0

1.11.1.1 Measur enent

A survey of the site shall be made by the Contractor prior to comrencenent
of work, and all neasurenments will be based on this survey w thout regard
to any changes in the site that nay be made between the excavation |lines
and grades indicated on the drawings or staked in the field and the ground
surfaces as indicated by the above nentioned survey. Measurenent shall be
based on the difference between surveyed original grade and the grade and
sl ope of the theoretical cross sections indicated on the drawi ngs. The
actual slopes as excavated may be greater or |ess than those indicated or
st aked, depending on the materials excavated and net hods used in performng
the work, but such alterations shall not change the neasurenent for paynent
fromthe original lines as specified herein. The quantity of directed
excavati on necessary for the renoval of unsatisfactory foundation nmaterial
as specified shall be included in the neasurenent of the excavation where
the unsatisfactory soils are encountered. Quantities will be computed in
cubic neters by the average end area nethod and the planineter will be
considered a precise instrunent for neasurenent of plotted cross sections.
The Contractor has the option of using conputer nethods for quantity
estimations, but all computer nethods of quantity estimations shall be
approved by the Contracting Oficer. Al excavation outside of excavation
I'ines shown on the drawings will be considered as being for conveni ence of
the Contractor. BLM Lands at F-4 Debris Basin are from Station 56+75. 162
and extend upstream on west side of Fort Apache Road Centerline and include
all of the F-4 Debris Basin features. BLM Lands al ong other parts of the
F-4 Channel are between Sta. 42+37.440 to Sta. 40+28. 845

1.11.1.2 Payment

Payment for excavation will be nade at the applicable contract price, which
paynent shall constitute full conpensation for excavation for the inlet
structure enbankment and spillway/transition structure foundations,

i nspection trenches, inlet structure invert, channels, roads and ot her
areas as indicated on the draw ngs including shoring, blasting, rock
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excavation, and cenented alluvium excavation; shaping and trinmm ng of areas
to receive concrete or enbanknent material, soil cenent, |oading,
stockpiling, crushing, processing, hauling, and dunping suitable materials
for fills for the inlet structure enmbanknments, channels, inlet structure
spillway/ transition, and backfill for structures and pipes; and | oading,
stockpiling, hauling, placing and grading excavated materials in the graded
basin areas. Excess BLM nmaterial shall be placed and graded at areas
downstream of the basin on BLM property as directed by the Contracting
Oficer. Excess channel excavation material with certification documents
shal | be inmported onto, placed, graded and conpacted as required for areas
of the basin on BLM property. Paynment will not be included for excavation
(including shoring) outside the excavation linmts indicated on the draw ngs
or staked in the field, and other earthwork requirenents for which separate
paynents are provided. BLMLands at F-4 Debris Basin are from Station
56+75. 162 and extend upstream on west side of Fort Apache Road Centerline
and include all of the F-4 Debris Basin features. BLM Lands al ong ot her
parts of the F-4 Channel are between Sta. 42+37.440 to Sta. 40+28. 845

1.11.1.3 Excavation, F-4 Debris Basin

Paynment for excavation, F-4 Debris Basin, will be nade at the applicable
contract unit price per cubic neter, which paynent shall constitute ful
compensation for excavation as indicated on the draw ngs including
foundati on preparation for any overexcavation for the F-4 Debris Basin
enbanknent. Paynment for excavation, F-4 Debris Basin, shall not include
the quantity included in clearing and grubbing and in strip and stockpile
topsoil and other earthwork requirements for which separate paynents are
provided. The entire F-4 Debris Basin is |ocated on BLM Land, and the
handling of materials shall be in accordance with specification. BLM Lands
at F-4 Debris Basin are from Station 56+75. 162 and extend upstream on west
side of Fort Apache Road Centerline and include all of the F-4 Debris Basin
f eat ures.

1.11.1. 4 Excavati on, Channe

Payment for excavation, channel wll include excavations for
spillway/transition and spillway/transition cutoff walls, and will be nmade
at the applicable contract unit price per cubic neter, which paynent shal
constitute full conpensation for excavation and haul and di sposal of excess
material. BLM Lands al ong other parts of the F-4 Channel are between Sta.
42+37.440 to Sta. 40+28. 845

1.11.1.5 Excavation, Borrow Site south of Russell Road adjacent to Flani ngo
Det enti on Basin

Paynment for excavation, borrow site will be nade at the applicable contract
unit price per cubic meter, which payment shall constitute ful
conpensation for excavation and haul of borrow nmaterial

1.11.1.6 Subgrade or Foundation Preparation

No separate paynent will be nmade for subgrade or foundation preparation,

i ncludi ng required shapi ng and cl eani ng of bedrock abutments and pl acenent
of nmortar or concrete as necessary, and all costs in connection therewith
shal |l be included in the contract prices for excavation or the itens to
whi ch the work appli es.
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1.11.1.7 Unsatisfactory Soils

Unl ess specified in a separate bid item no separate paynment will be made
for the excavation, hauling, and disposal of unsatisfactory soils. When
such excavation is directed, paynent therefore will be included in the

applicable contract price for the items of work under which the unsuitable
soils are encountered. When there is no applicable contract item an
adjustnent will be nade.

1.11.1.8 Excavation for Structures

No separate paynent will be nade for excavation for structures such as
manhol es, outlet structures, stilling wells, and headwalls. Al costs
therefore shall be included in the applicable contract itemto which the
wor k appl i es.

1.11. 1.9 Tr enches

No separate paynent will be made for the excavati on and di sposal of pipe
trenches. All costs therefore shall be included in the applicable contract
prices for the items to which the work applies.

1.11.1.10 Shori ng

Except where otherwi se directed within the specific shoring bid item no
ot her separate paynent will be nmade for shoring. The Contractor shall be
responsi ble for the nethod of construction and the use of shoring, stable
sl ope cuts, or other trench safety requirenents

1.11.1.11 Excavation for Uilities

No separate paynent will be made for excavation for utilities. Al costs
therefore shall be included in the applicable contract itemto which the
wor k appl i es.

1.11.2  FLAM NGO DETENTI ON BASI N REMOVE AND DI SPOSE OF DEBRI S LADEN SO LS AS
SCRAP (Bid |tem 0006)

1.11.2.1 Measur enent

A survey of the site shall be nmade prior to commencenent of work, and all
measurenents will be based on this survey without regard to any changes in
the site that may be nade between the debris |aden soil Iines and grades
staked or surveyed in the field and the ground surfaces and grades as

i ndi cated by the topography on the drawi ngs. Measurenent shall be based on
the di fference between surveyed and or staked debris |aden soil and the
original grade that is defined as non-debris |aden soil. Masurenent of
the renove and di spose of debris laden soils as scrap will be by the cubic
meter for the volunme renoved fromthe site as shown on the draw ngs and
described herein. Contractor shall not exceed the debris | aden soi
quantity indicated on the Bid Item Sheets, Section 00010 or Docunent 00010
unl ess with approval fromthe Contracting Oficer.

1.11.2.2 Paynent
Payment for Flam ngo Detention Basin renove and di spose of debris |aden

soils as scrap will be made at the applicable contract price per cubic
met er, which payment shall constitute full conpensation for renoval
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| oadi ng, hauling, dunp fees, and disposal off-site as scrap of all surface
dunpi ng including, but not limted to, dunped soils, dunped scal ped soils
(fines renoved), dunped plastic itens, dunped tires, dunped caliche
(cemented materials), dunped | arge stones (up to 4 feet in size), dunped
wood itens, dunped reinforced concrete pipe, dunped | arge pieces of broken
rei nforced concrete and unrei nforced concrete, dunped nasonry bl ock (broken
and assenbled nultiple units), dunped debris piles, dunped trash, dunped
furniture, dunped car and car parts, dunped netal parts, dunped organics
(tree, grass and other trimmngs and organi cs) and ot her dunped typica
construction debris, as necessary for the Contractor's operations within
the limts of the designated Ri ght-O-Way and tenporary construction
easenent (TCE). This work shall not include any excavation of the Flam ngo
Det enti on Basin Enbanknent but only the soil that is debris |aden in

| ocations as indicated in the drawi ngs, nor shall this work include the
renoval of the existing riprap protection on the Flam ngo Detention Basin
Embankment. This work shall also include the protection in place, or
restoration, of existing facilities that are to remain in place.

Contractor shall not exceed the debris |aden soil quantity indicated on the
Bid Item Sheets, Section 00010 or Docurent 00010 unl ess with approval from
the Contracting Oficer.

1.12 FI LLS
1.12.1 Measur enent .

Measurenment for fills will be nade between the excavation and structure

lines and the fill limt lines, or between the ground lines and fill lines,
as indicated or staked in the field. Quantities will be conmputed in cubic
meters by the average end area nethod and the planineter will be considered

a precise instrument for neasuring plotted cross sections. The Contractor
has the option of using conputer nethods of quantity estinmation, but al
conput er nethods of quantity estimation shall be approved by the
Contracting Oficer.

1.12.2 Payment .

1.12.2.1 COVPACTED FILL, CHANNEL, NON-BLM LAND, EXCEPT FOR OPTION NO. 1 AND
OPTION No. 2 (Bid Item 0007).

Payment for Conpacted Fill, Channel, non-BLM Land, except for option no. 1
and option no. 2, will be nmade at the applicable contract price, which
paynent shall constitute full conpensation for shaping, grading, filling
behi nd the channel walls including access ranps, over covered channels, and
ot her areas shown on the draw ngs, and conpacting the fill, conplete.
Payment will not be included for fills outside the fill limts indicated on
the drawi ngs or staked in the field, and other fill requirements for which

separate paynents are provided. BLM Lands at F-4 Debris Basin are from
Station 56+75.162 and extend upstream on west side of Fort Apache Road

Centerline and include all of the F-4 Debris Basin features. BLM Lands
al ong other parts of the F-4 Channel are between Sta. 42+37.440 to Sta.
40+28. 845

1.12.2.2 COWACTED FILL, CHANNEL, NON-BLM LAND, OPTION NO. 1 (Bid
Item 1007).

Payment for Conpacted Fill, Channel, non-BLM Land, option no. 1, will be
made at the applicable contract price, which payment shall constitute ful
compensation for shaping, grading, filling behind the channel walls

i ncludi ng access ranps, over covered channels, and other areas shown on the
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drawi ngs, and conpacting the fill, conplete. Paynent will not be included
for fills outside the fill Iimts indicated on the drawings or staked in
the field, and other fill requirements for which separate paynents are

provided. BLM Lands at F-4 Debris Basin are from Station 56+75.162 and
ext end upstream on west side of Fort Apache Road Centerline and include all
of the F-4 Debris Basin features. BLM Lands al ong other parts of the F-4
Channel are between Sta. 42+37.440 to Sta. 40+28. 845.

1.12.2.3 COWACTED FILL, CHANNEL, BLM LANDS CPTION NO. 1 (Bid
Item 1008).

Payment for Conpacted Fill, Channel, BLM Lands option no. 1 will be nade at
the applicable contract price, which paynent shall constitute ful
conpensation for shaping, grading, filling behind the channel walls

i ncludi ng access ranps, over covered channels, and other areas shown on the
drawi ngs, and conpacting the fill, conplete, including processing of
certification formfor material inmport onto BLM Lands as necessary.

Payment will not be included for fills outside the fill limts indicated on
the drawings or staked in the field, and other fill requirenments for which

separate paynents are provided. BLM Lands at F-4 Debris Basin are from
Station 56+75.162 and extend upstream on west side of Fort Apache Road

Centerline and include all of the F-4 Debris Basin features. BLM Lands
al ong other parts of the F-4 Channel are between Sta. 42+37.440 to Sta.
40+28. 845.

1.12.2. 4 COWPACTED FI LL, CHANNEL, BLM LAND, OPTION NO 2 (Bid Item 2007).

Payment for Compacted Fill, Channel, BLM Lands south of Sta. 64+22.874 will
be made at the applicable contract price, which paynent shall constitute
full conpensation for shaping, grading, filling behind the channel walls

i ncludi ng access ranps, over covered channels, and other areas shown on the
drawi ngs, and conpacting the fill, conplete, including processing of
certification formfor material inmport onto BLM Lands as necessary.

Payment will not be included for fills outside the fill limts indicated on
the drawings or staked in the field, and other fill requirements for which
separate paynents are provided. BLM Lands at F-4 Debris Basin are from
Station 56+75.162 and extend upstream on west side of Fort Apache Road
Centerline and include all of the F-4 Debris Basin features. BLM Lands

al ong other parts of the F-4 Channel are between Sta. 42+37.440 to Sta.
40+28. 845

1.12.2.5 COWACTED FILL, CHANNEL, NON BLM LAND, OPTION NO. 2 (Bid
Item 2059).

Payment for Compacted Fill, Channel, non-BLM Land, option no. 2, will be
made at the applicable contract price, which payment shall constitute ful
compensation for shaping, grading, filling behind the channel walls

i ncludi ng access ranps, over covered channels, and other areas shown on the
drawi ngs, and conpacting the fill, conplete. Paynent will not be included
for fills outside the fill Iimts indicated on the drawings or staked in
the field, and other fill requirements for which separate paynents are

provided. BLM Lands at F-4 Debris Basin are from Station 56+75.162 and
extend upstream on west side of Fort Apache Road Centerline and include all
of the F-4 Debris Basin features. BLM Lands al ong other parts of the F-4
Channel are between Sta. 42+37.440 to Sta. 40+28. 845.
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12.2.6 COVPACTED FI LL, F-4 DEBRI'S BASI N EMBANKVENT AND | NVERT, BLM LAND

(Bid Item 2008).

1.

Payment for Conpacted Fill, F-4 Debris Basin Enbankment and I nvert, BLM
Land, will be nmade at the applicable contract unit price per cubic neter,
whi ch paynment shall constitute full conpensation for placing, shaping,
gradi ng, foundation preparation backfill, and conpacting the fill,

i ncluding settlenent nonunents and related work, conplete, including
processing of certification formfor material inport onto BLM Lands as
necessary. BLM Lands at F-4 Debris Basin are from Station 56+75. 162 and
ext end upstream on west side of Fort Apache Road Centerline and include all
of the F-4 Debris Basin features. BLM Lands al ong other parts of the F-4
Channel are between Sta. 42+37.440 to Sta. 40+28. 845.

12.2. 7 M SCELLANEQUS FI LL, F-4 CHANNEL AND F-3 CHANNEL AND 5TH CELL

STRUCTURE AREA, NON- BLM MATERI ALS (Bid Item 0088).

1

Payment for M scellaneous Fill, F-4 Channel and F-3 Channel and 5th Cel
Structure Area, non-BLM nmaterials, will be nade at the applicable contract
unit price per cubic nmeter, which paynent shall constitute ful
compensation for placing, shaping, and grading the fill, conplete, in the
areas designated as G adi ng Easenents (GE) shown on sheet C21 and T11 and
T12. This area shall not receive any BLM material s.

12.2.8 M SCELLANEQUS FI LL, F-4 DEBRI'S BASI N EMBANKMENT AND | NVERT, BLM

LAND (Bid Item 2009).

Payment for M scellaneous Fill, F-4 Debris Basin Enbanknent and | nvert, BLM
Land, will be nmade at the applicable contract unit price per cubic neter,
whi ch paynment shall constitute full conpensation for placing, shaping, and
grading the fill, conplete, including processing of certification formfor

material inport onto BLM Lands as necessary. BLM Lands at F-4 Debris Basin
are from Station 56+75. 162 and extend upstream on west side of Fort Apache
Road Centerline and include all of the F-4 Debris Basin features. BLM
Lands al ong other parts of the F-4 Channel are between Sta. 42+37.440 to
Sta. 40+28. 845.

.12.2.9 BASI N DI VERSI ON LEVEE, BLM LAND (Bid Item 2057).

Payment for Basin Diversion Levee, BLM Land, will be made at the applicable
contract unit price per cubic neter, which paynent shall constitute ful
conpensation for placing, shaping, and grading the stone and or caliche

|l evee fill material obtained fromthe basin construction, conplete, as
shown on sheet DB02 and sheet DB14. BLM Lands at F-4 Debris Basin are from
Station 56+75.162 and extend upstream on west side of Fort Apache Road
Centerline and include all of the F-4 Debris Basin features.

.12.2.10 F-4 BASIN 0.150 STONE / CALICHE (Bid Item 2058).

Payment for F-4 Basin 0.150 Stone / Caliche will be nade at the applicable
contract unit price per cubic neter, which paynent shall constitute ful
compensation for placing, shaping, and grading the stone / caliche for the
F- 4 enbanknent downstream protection material obtained fromthe basin
construction, conplete, as shown on sheets DBOl1l through DB18. BLM Lands at
F-4 Debris Basin are from Station 56+75. 162 and extend upstream on west
side of Fort Apache Road Centerline and include all of the F-4 Debris Basin
features.
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1.12.2. 11 Fill or Backfill Around Structures.

No separate paynent will be made for fill or backfill around structures.
Al'l such costs shall be included in the applicable contract prices for
structure itenms to which the work applies.

1.12.2.12 Trenches.

No separate paynent will be made for backfilling for utilities, side drains
and confluences. Al costs in connection therewith shall be included in
the contract prices for itenms to which the work applies.

1.12.2.13 Subgr ade Preparation

No separate paynent will be made for subgrade preparation and all costs in
connection therewith shall be included in the contract prices for itens to
whi ch the work appli es.

1.13 PLANT NURSERY AREA, TEMPCRARY (Bid Item 0008).

Payment for Plant Nursery Area, Tenporary will be nade at the applicable
contract price, which paynent shall constitute full conpensation for the
provi sion of a tenporary plant nursery area. Location of temporary plant
nursery area shall be determ ned by Contractor but nust be within
contractual awarded project Ri ght-of-Way areas. The size of this tenporary
pl ant nursery area shall determ ned by Contractor to support all tenporary
pl ant nursery activities, including all related vehicle novement and
access. The Contractor, at his own cost, nmust fence off the tenporary
nursery plant area with a chain link 9 gage 1.829 m high fence with barbed
wire and access gate that will safely store the sal vaged desert plants,
including site preparation, installation of tenporary fence, fence posts,
excavation for fence posts, concrete for fence posts, fabric, gate and
barbed wire, and renoval of tenporary plant nursery area including al
fence, posts, concrete, gates, barbed wire and debris, prior to conclusion
of construction but after replanting of salvaged desert plants.

1.14 CONCRETE.
1.14.1 Measur enent .

Measurenment of concrete will be made on the basis of the actual volune, in
cubic neters, of concrete within the pay lines of the concrete invert slab,
wal |'s, top slab, and sl ope protection as shown on the draw ngs.

Measur enment of concrete placed agai nst the sides of any excavation without
the use of intervening fornms will be nade only within the pay lines of the
structures. No deductions will be nade for rounded or bevel ed edges or
space occupi ed by netal work, nor voids or enbedded itens which are either

| ess than 0.15 cubic neter in volunme or one-tenth of square nmeter in cross
section. Concrete placed in itens of work other than those specifically
ment i oned above, and concrete wasted or used for the convenience of the
Contractor will not be included in neasurenent for paynent.

1.14.2 PAYMENT FOR CONCRETE | TEMS

Payment for the concrete itens will be nade at the applicable contract
prices for the various itens of the schedule, which paynents shal
constitute full conpensation for |abor, materials (except reinforcing stee
for which separate paynment is provided), joint sealant, form ng including
formng for wall variations at overflow structure |ocations, furnishing
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concrete, placing concrete, finishing concrete, curing concrete, and for

all equi pnent and tools to conplete the concrete work. Enbedded itens

shall be included in the cost of the concrete except when other payment is
specifically provided. No paynent will be nade for concrete, as such,

which is placed in structures for which payment is made on a | unp sum basi s.

1.14.2.1 CONCRETE, OPEN CHANNEL | NVERT SLAB EXCEPT FOR OPTION NO. 1 AND
OPTION No. 2 (Bid Item 0009).

Paynment for concrete, open channel invert slab except for option No. 1 and

option No. 2 will include concrete placed in all open channel invert sl ab,
except for concrete inverts in structures for which paynent is nade on a
| unp sum basis, and paynent will be nade at the applicable contract unit

price per cubic neter, which paynment shall constitute full conpensation for
all concrete (including all necessary itemnms described in Paragraph "PAYMENT
FOR CONCRETE | TEMS" above) placed for the invert slab of the open channe
and inlet structure spillway, keys, starter walls, and cut-off walls,
conpl et e.

1.14.2.2 CONCRETE, OPEN CHANNEL | NVERT SLAB OPTION NO 2 (Bid
Item 2010).

Payment for concrete, open channel invert slab option no. 2 will include
concrete placed in all open channel invert slab and for the inlet structure
spillway invert slab, except for concrete inverts in structures for which
paynent is made on a lunp sum basis, and paynent will be nade at the
appl i cable contract unit price per cubic meter, which paynment shal
constitute full conpensation for all concrete (including all necessary
itens described in Paragraph "PAYMENT FOR CONCRETE | TEMS" above) placed for
the invert slab of the open channel and inlet structure spillway, keys,
starter walls, and cut-off walls, conplete.

1.14.2.3 CONCRETE, OPEN CHANNEL WALLS EXCEPT FOR OPTION NO. 1 AND OPTI ON
No. 2 (Bid Item 0010).

Payment for concrete, open channel walls except for option no. 1 and option
no. 2 will include concrete placed in all open channel walls, except for
concrete walls in structures for which paynent is nade on a |unp sum basi s,
and paynment will be made at the applicable contract price, which paynent
shall constitute full conpensation for all concrete (including al

necessary itemnms described in Paragraph "PAYMENT FOR CONCRETE | TEMS" above)
pl aced above the starter walls in the vertical walls of the open channel,
conpl et e.

1.14.2. 4 CONCRETE, OPEN CHANNEL WALLS CPTION NO. 2 (Bid Item 2011).

Payment for concrete, open channel walls option no. 2 will include concrete
placed in all open channel walls and for the inlet structure spillway
wal | s, except for concrete walls in structures for which paynment is made on
a lunp sum basis, and paynent will be nade at the applicable contract

price, which payment shall constitute full conpensation for all concrete
(including all necessary itens described in Paragraph "PAYMENT FOR CONCRETE
| TEMS" above) pl aced above the starter walls in the vertical walls of the
open channel, conplete.

1.14.2.5 Concrete, Cut-off Wall

No separate paynent will be made for concrete, cut-off walls and all costs
in connection therewith shall be included in the contract prices for itens
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to which the work appli es.
1.14.2.6  CONCRETE OVERFLOW STRUCTURE (Bid |Item 0087)

Payment for Concrete Overflow Structure will be made at the applicable
contract price, which paynment shall constitute full conpensation for all
concrete (including all necessary itens described in Paragraph "PAYMENT FOR
CONCRETE | TEMS" above) placed for the concrete overflow structure,

i ncluding furnishing and pl acing reinforcing steel, conplete except
earthwork. The Concrete Overflow Structure centerline is located at F-4
Channel Station 23+16.470.

1.15 REI NFORCI NG STEEL EXCEPT OPTION No. 2 (Bid Item 0011);
REI NFORCI NG STEEL OPTION NO. 2 (Bid Item 2012).

1.15.1 Measur enent .

Measurenent of reinforcing steel in netric tonnes (1,000 kilograms) is
limted to reinforcenent in concrete structures paid for on a cubic neters
basis. Measurenent will be nade of the lengths of bars actually placed in
the conpl eted work in accordance with the plans and specifications,
approved bar schedul es, or as directed. The neasured |lengths wll
converted to weights for the bar nunbers listed by the unit wei ghts per
|inear foot contained in ASTM A 615. Steel in laps indicated on the

drawi ngs, in the specifications, or required by the Contracting Oficer
will be included in neasurenent for paynent. No neasurenment will be nade
for the additional steel in |laps which are authorized for the convenience
of the Contractor. No measurenent will be nade of steel supports or
spacers. Al costs for furnishing and installing supports and spacers
shal |l be included in the various structures requiring the reinforcenent.

1.15.2 Paynent .

Payment for Reinforcing Steel will be rmade at the applicable contract
price, which paynment shall constitute full conpensation for furnishing and
installing steel reinforcenment, conplete. No paynent will be nade for
steel reinforcenment which is placed in structures for which paynent is nmade
on a lunp sum basi s.

1.16 AGGREGATE BASE COURSE EXCEPT FOR BID | TEM NO. 0091 AND COPTION NO. 2
(Bid Item 0012);

FLAM NGO DETENTI ON BASI N AGGREGATE BASE COURSE SERVI CE ROAD (Bid Item 0091);
AGCREGATE BASE COURSE OPTION NO. 2 (Bid Item 2013).

1.16.1 Measur enment .
Measur ement of aggregate base course or type Il course will be by the
metric tonne (1,000 kil ograns) of aggregate base course placed within the
| ines and grades indicated on the draw ngs.

1.16.2 Payment .

Payment for Aggregate Base Course or Type Il Course will be nade at the
appl i cabl e contract price which paynent shall constitute full conpensation
for furnishing and placing the aggregate base course or type Il course,

conpl ete, including subgrade preparation, including conpaction of aggregate
base course or type Il course.
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1.17 ASPHALT CONCRETE PAVEMENT EXCEPT FOR OPTION NO. 1 AND OPTION No. 2

(Bid Item 0013);
ASPHALT CONCRETE PAVEMENT OPTION NO. 2 (Bid Item 2014).

1.17.1 Measur enent .

Measur enment for asphalt concrete pavenent will be by the netric tonne
(1,000 kil ograms) of asphalt concrete pavenent placed within the Iines and
grades as indicated on the draw ng.

1.17.2 Payment .

Payment for Asphalt Concrete Pavenent will be made at the applicable
contract price which paynent shall constitute full conpensation for asphalt
concrete pavenent in place, conplete including tack coat, prine coat and
appurtenant work except for aggregate base course. No payment will be rmade
for excessive thickness.

1.18 WEEPHOLE SYSTEM EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item

0014);
WEEPHOLE SYSTEM OPTION NO. 2 (Bid Item 2015).

Payment for the Weephole Systemw || be made at the applicable contract
price, which paynent shall constitute full conpensation for materials, and
installation of the weephole system conplete including applicable
earthwork, drain aggregate, geotextile, form openings and appurtenances,
compl ete

1.19 TRANSI TION WALL STRUCTURE # 1 (F-4 CHANNEL UPSTREAM AT BELTWAY) (Bid
Item 0015).

Payment for the Transition Wall Structure # 1 (Upstream F-4 Channel at
Beltway) will be rmade at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 23+15.229 to Sta. 23+07.420, including details of Section
F shown on drawi ng "S5", conplete, except earthwork and except weephol es;

i ncluding furnishing and placing reinforcing steel; furnishing, placing,
finishing and curing concrete; and all incidentals, conplete as shown on
the draw ngs except for post and cable railing and chain link fencing.

1.20 CONFLUENCE STRUCTURE # 1 (F-4 CHANNEL AND PATRI CK LATERAL) (Bid Item
0016) .

Payment for Confluence Structure # 1 (F-4 Channel and Patrick Lateral) will
be made at the applicable contract price, which paynent shall constitute
full conpensation for the structure consisting of the F-4 Channel from Sta.
24+09.680 to Sta. 23+15.229, and a portion of Patrick Lateral from Sta.
10+35.883 to Sta. 10+00. 000, including confluence section shown on draw ng
"S4", including invert transition section shown on drawi ng "S4", including
structure section B shown on drawi ng "S4" conpl ete, except earthwork and
except manhol es; including furni shing and pl acing reinforcing steel;

furni shing, placing, finishing and curing concrete; protect in place
existing utilities; and all incidentals, conplete as shown on the draw ngs
except for post and cable railing and chain |ink fencing.

1.21 TRANSI TI ON WALL STRUCTURE # 2 (F-4 CHANNEL AND PATRI CK LATERAL
DOWNSTREAM PATRI CK) (Bid Item 0017).

Payment for the Transition Wall Structure # 1 (F-4 Channel and Patrick
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Lateral Downstream Patrick) will be nade at the applicable contract price,
whi ch paynment shall constitute full conpensation for the structure
consisting of the F-4 Channel from Sta. 24+26.580 to Sta. 24+09.680 and a
Portion of Patrick Lateral from Sta. 10+52.783 to Sta. 10+35.883, including
details of Section B shown on drawing "S4", conplete, except earthwork and
except weephol es; including furnishing and placing reinforcing steel;

furni shing, placing, finishing and curing concrete; and all incidentals,
conpl ete as shown on the draw ngs except for post and cable railing and
chain link fencing.

1.22 F-4 CHANNEL AND PATRI CK LATERAL STRUCTURE (Bid Item 0018).

Payment for F-4 Channel and Patrick Lateral Structure will be nade at the
appl i cabl e contract price, which paynent shall constitute full conpensation
for the F-4 Channel and Patrick Lateral Structure from F-4 Channel Sta.
24+40.056 to Sta. 24+26.580 and a portion of Patrick Lateral Sta. 10+65. 187
to Sta. 10+52.783, including details of Section C shown on draw ng "S5",
conpl ete, except earthwork, conplete, including furnishing and placing

rei nforcing steel; furnishing, placing, finishing and curing concrete, and
all incidentals, including extended headwal | s; except tenporary Patrick
Lane traffic detour and except installing newtraffic barriers and

mai ntai ning existing traffic barriers on North side and South Side of
channel at Patrick Lane, and except extra traffic control devices that wll
be left in place after Contractor |eaves site on North side and South side
of channel at Patrick Lane, conplete as shown on the draw ngs except for
post and cable railing and chain |ink fencing.

1.23 RCB # 1 (PATRICK LATERAL) (Bid Item 0019).

Payment for RCB # 1 (Patrick Lateral) will be made at the applicable
contract price, which paynent shall constitute full conpensation for the
RCB # 1 Structure fromSta. 11+65.328 to Sta. 10+65. 187, including details
of Section F Single Box Conduit shown on drawi ng "S3", complete, except
eart hwork, conplete, including furnishing and placing reinforcing steel;
furni shing, placing, finishing and curing concrete, and all incidentals,

i ncludi ng extended headwal | s; except tenporary Patrick Lane traffic detour
and except installing newtraffic barriers and nmaintaining existing traffic
barriers on North side and South Side of channel at Patrick Lane, and
except extra traffic control devices that will be left in place after
Contractor |leaves site on North side and South side of channel at Patrick
Lane, conplete as shown on the drawi ngs except for post and cable railing
and chain link fencing.

1.24 RCB # 2 (F-4 CHANNEL AT PATRICK) (Bid Item 0020).

Payment for RCB # 2 (F-4 Channel at Patrick) will be made at the applicable
contract price, which paynent shall constitute full conpensation for the
RCB # 2 Structure from Sta. 25+05.342 to Sta. 24+40. 056, including details
of Section C Single Box Conduit shown on draw ng "S3", conplete, except

eart hwork, conplete, including furnishing and placing reinforcing steel;
furni shing, placing, finishing and curing concrete, and all incidentals,

i ncl udi ng extended headwal I s; except tenporary Patrick Lane traffic detour
and except installing newtraffic barriers and rmaintaining existing traffic
barriers on North side and South Side of channel at Patrick Lane, and
except extra traffic control devices that will be left in place after
Contractor |eaves site on North side and South side of channel at Patrick
Lane, conplete as shown on the draw ngs except for post and cable railing
and chain link fencing.
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1.25 TRANSI TION WALL STRUCTURE # 3 (F-4 CHANNEL UPSTREAM PATRI CK) (Bid
Item 0021).

Payment for the Transition Wall Structure # 2 (F-4 Channel Upstream
Patrick) will be nmade at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 25+19.342 to Sta. 25+05.342 including portion of
confluence and invert transition details show on drawi ng "S6", and
including details of applicable u-wall channel concrete and reinforcing
schedul e shown on drawi ng "S2", conplete, except earthwork and except
weephol es; including furni shing and pl acing reinforcing steel; furnishing,
pl acing, finishing and curing concrete; and all incidentals, conplete as
shown on the draw ngs except for post and cable railing and chain |ink

f enci ng.

1.26  CONFLUENCE STRUCTURE # 2 (F-4 CHANNEL AND F-3 CHANNEL AND 5TH CELL)
(Bid Item 0022).

Payment for Confluence Structure # 2 (F-4 Channel and F-3 Channel and 5th
Cell) will be made at the applicable contract price, which paynent shal
constitute full conpensation for the RCB structure consisting of the F-4
Channel from Sta. 29+59.185 to Sta. 25+19.342, including confluence plan
showi ng confluence and invert transition details shown on sheet "S6",

i ncludi ng confluence section G shown on drawi ng "S8", including confluence
section J shown on drawi ng "S8", including invert transition section H
shown on drawing "S8", including invert transition section K shown on

drawi ng "S8", conplete, except earthwork and except manhol es; i ncluding
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; protect in place existing utilities; and all
incidentals, conplete as shown on the draw ngs except for post and cable
railing and chain Iink fencing.

1.27 F-4 CHANNEL AND F-3 CHANNEL AND 5TH CELL STRUCTURE (Bid Item 0023).

Payment for F-4 Channel and F-3 Channel and 5th Cell Structure will be made
at the applicable contract price, which paynent shall constitute ful
conpensation for the structure consisting of the F-4 Channel from Sta.
30+39.844 to Sta. 29+59.185, and F-3 Channel from Sta. 10+81.870 to Sta.
10+00. 000 and 5th Cell from Sta. 10+81.950 to Sta. 10+00. 000, incl uding
details shown on drawi ng sheet "S6", including section B shown on draw ng
"S6", conplete, except earthwork and except manhol es; including furnishing
and placing reinforcing steel; furnishing, placing, finishing and curing
concrete; protect in place existing utilities; and all incidentals,

conpl ete as shown on the draw ngs except for post and cable railing and
chain link fencing.

1.28 | N\VERT ACCESS RAMP # 1 (Bid Item 0024).

Payment for Invert Access Ranp # 1, includes the adjacent F-3 open channe
fromSta. 11+47.155 to Sta. 11+02.201 and the 5th Cell open channel from
Sta. 11+48.487 to Sta. 11+03.533, including details shown on draw ng sheet
"S11". Paynent will be made at the applicable contract price, which
paynment shall constitute full conpensation for the invert access ranp and
open channel, except earthwork and except weephol es, conpl ete, including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; including pipe access gate installed at top of access
ranp to restrict vehicle access into channel invert and all appurtenances,
i ncludi ng painting of pipe access gate; and all incidentals, including
padl ocks, conplete as shown on the draw ngs except for post and cabl e
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railing and chain Iink fencing.

1.29 F-3 CHANNEL 4 X RCB, AND 5TH CELL RCB UNDER FORT APACHE STRUCTURE (Bid
Item 0025).

Payment for F-3 Channel 4 x RCB, and 5th Cell RCB under Fort Apache
structure will be nade at the applicable contract price, which paynent
constitutes full conpensation for the structure that includes the F-3
Channel RCB from Sta. 12+06.749 to Sta. 11+47.155 and the 5th Cell RCB from
Sta. 12+08.188 to Sta. 11+48.487, including Section D shown on draw ng
sheet "S7", conplete, except earthwork and except weephol es, conplete,

i ncluding furnishing and placing reinforcing steel; furnishing, placing,
finishing and curing concrete; and all incidentals, including extended
headwal | s; except tenporary Fort Apache Road traffic detour and except
installing and maintai ning tenmporary traffic barriers and mai ntaining
existing traffic barriers on North side and South Side of channel at Fort
Apache Road, and except extra traffic control devices that will be left in
pl ace after Contractor |eaves site on North side and South side of channe
at Fort Apache Road, conplete as shown on the draw ngs except for post and
cable railing and chain link fencing.

1.30 TRANSI TION WALL STRUCTURE # 4 (F-3 CHANNEL AND 5TH CELL UPSTREAM FORT
APACHE) (Bid Item 0026).

Payment for the Transition Wall Structure # 4 (F-3 Channel Upstream Fort
Apache) will be nade at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-3
Channel from Sta. 13+18.240 to Sta. 12+06.749 including details of Section
E and Section F shown on drawi ng "S7", and including details of Pier Noses
on drawi ng sheets "S9" and "S10", and including 5th Cell fromb5th Cell Sta.
13+02.648 to Sta. 12+08.188, and including details of applicable u-wall
channel concrete and reinforcing schedul e shown on drawi ng "S2", conpl ete,
except earthwork and except weephol es; including furnishing and pl aci ng

rei nforcing steel; furnishing, placing, finishing and curing concrete;

i ncludi ng furnishing and pl acing reinforced concrete masonry unit wall wth
rei nforced concrete footing and reinforcing steel; and all incidentals,
conpl ete as shown on the draw ngs except for post and cable railing and
chain |ink fencing.

1.31 F-3 CHANNEL | NLET STRUCTURE (Bid Item 0027).

Payment for the F-3 Channel Inlet Structure will be nade at the applicable
contract price, which paynent shall constitute full conpensation for the
structure consisting of the F-3 Channel from Sta. 13+75.079 to Sta.

13+18. 240 including details of applicable u-wall channel concrete and

rei nforci ng schedul e shown on drawi ng "S2", conplete, except earthwork and
except weephol es; including furnishing and placing reinforcing steel;

furni shing, placing, finishing and curing concrete; and all incidentals,
conpl ete as shown on the draw ngs except for post and cable railing and
chain |ink fencing.

1.32  TRANSI TION WALL STRUCTURE # 5 (F-4 CHANNEL DOWNSTREAM FORT APACHE)
(Bid I'tem 0028).

Payment for the Transition Wall Structure # 5 (F-4 Channel Downstream Fort
Apache) will be nade at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 31+00.000 to Sta. 30+88.600 including details of
appl i cabl e u-wall channel concrete and reinforcing schedul e shown on
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drawi ng "S2", conplete, except earthwork and except weephol es; including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; and all incidentals, conplete as shown on the draw ngs
except for post and cable railing and chain |link fencing.

1.33 RCB # 3A (F-4 CHANNEL RCB STA. 34+06. 655 TO STA. 31+00.000) (Bid
Item 0029).

Payment for RCB # 3A (F-4 Channel RCB Sta. 34+06.655 to Sta. 31+00. 000)

will be nade at the applicable contract price, which paynent shal
constitute full conmpensation for the RCB # 3A Structure from Sta. 34+06. 655
to Sta. 31+00. 000 except earthwork, conplete, including details of Section

D Singl e Box Conduit shown on drawi ng "S3", including furnishing and
pl aci ng reinforcing steel; furnishing, placing, finishing and curing
concrete, and all incidentals, including extended headwal | s; except

tenmporary Post Road traffic detour and except installing tenporary traffic
barriers and maintaining existing traffic barriers on East side and West

Si de of channel at Post Road, and except extra traffic control devices that
will be left in place after Contractor |eaves site on East side and West
side of channel at Post Road, conplete as shown on the draw ngs except for
post and cable railing and chain |ink fencing.

1.34 RCB # 3B (F-4 CHANNEL RCB STA. 45+80.000 TO STA. 34+06.655) (Bid
Item 1009).

Payment for RCB # 3B (F-4 Channel RCB Sta. 45+80.000 to Sta. 34+06. 655)

will be nade at the applicable contract price, which paynment shal
constitute full conpensation for the RCB # 3B Structure from Sta. 45+80. 000
to Sta. 34+06. 655, except earthwork, conplete, including details of Section
B and Section D Single Box Conduit shown on drawi ng "S3", including

furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete, and all incidentals, except tenporary Sunset Road and
Maul e Avenue traffic detour and except installing tenporary traffic
barriers and maintaining existing traffic barriers on Wst side and East

Si de of channel at Sunset Road and Maul e Avenue, and except extra traffic
control devices that will be left in place after Contractor |eaves site on
East side and West side of channel at Sunset Road and Maul e Avenue,

conpl ete as shown on the draw ngs except for specified shoring, for which
there is a separate bid item

1.35 RCB # 3C (F-4 CHANNEL RCB STA. 52+99.440 TO STA. 45+80.000) (Bid
Item 0030).

Payment for RCB # 3C (F-4 Channel RCB Sta. 52+99.440 to Sta. 45+80. 000)

will be nade at the applicable contract price, which paynment shal
constitute full conpensation for the RCB # 3 Structure from Sta. 52+99. 440
to Sta. 45+80. 000, except earthwork, conplete, including details of Section

B Singl e Box Conduit shown on drawi ng "S3", including furnishing and
pl aci ng reinforcing steel; furnishing, placing, finishing and curing
concrete, and all incidentals, including extended headwal | s; except

tenmporary VWArm Springs Road and Maul e Avenue traffic detour and except
installing temporary traffic barriers and maintaining existing traffic
barriers on West side and East Side of channel at Sunset Road and Maul e
Avenue, and except extra traffic control devices that will be left in place
after Contractor |eaves site on East side and West side of channel at
Sunset Road and Maul e Avenue, conplete as shown on the draw ngs except for
post and cable railing and chain |ink fencing.
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1.36 TRANSI TION WALL STRUCTURE # 6 (F-4 CHANNEL UPSTREAM WARM SPRI NGS) (Bid
Item 0031).

Payment for the Transition Wall Structure # 6 (F-4 Channel Upstream Warm
Springs) will be made at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 53+10.840 to Sta. 52+99.440 including details of
appl i cabl e u-wall channel concrete and reinforcing schedul e shown on
drawi ng "S2", conplete, except earthwork and except weephol es; including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; and all incidentals, conplete as shown on the draw ngs
except for post and cable railing and chain |ink fencing.

1.37 | NVERT ACCESS RAMP 2 (Bid Item 0032).

Payment for Invert Access Ranp 2, also includes the adjacent open channel
fromSta. 53+95.706 to Sta. 53+34. 000, including details shown on draw ng
sheet "S12". Paynent will be nade at the applicable contract price, which
paynent shall constitute full conpensation for the invert access ranp and
open channel, except earthwork and except weephol es, conpl ete, including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; including pipe access gate installed at top of access
ranp to restrict vehicle access into channel invert and all appurtenances,
i ncluding painting of pipe access gate; and all incidentals, including
padl ocks, conplete as shown on the draw ngs except for post and cabl e
railing and chain Iink fencing.

1.38 TRANSI TION WALL STRUCTURE # 7 (F-4 CHANNEL DONNSTREAM RCB # 4) (Bid
Item 2016).

Payment for the Transition Wall Structure # 7 (F-4 Channel Downstream RCB #
4) will be made at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 56+14.953 to Sta. 56+01. 453, including details of
appl i cabl e u-wall channel concrete and reinforcing schedul e shown on
drawi ng "S2", conplete, except earthwork and except weephol es; including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; and all incidentals, conplete as shown on the draw ngs
except for post and cable railing and chain |link fencing.

1.39 RCB # 4 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2017).

Payment for RCB # 4 (F-4 Channel at Fort Apache) will be nade at the
appl i cabl e contract price, which paynent shall constitute full conpensation
for the RCB # 4 Structure from Sta. 57+79.160 to Sta. 57+36.765 and from
Sta. 56+58.445 to Sta. 56+14. 953, except earthwork, conplete, including
details of Section B Single Box Conduit shown on draw ng "S3", including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete, and all incidentals, including extended headwal | s;
except tenporary Fort Apache Road traffic detour and except installing
tenmporary traffic barriers and maintaining existing traffic barriers on
North side and South Side of channel at Fort Apache Road, and except extra
traffic control devices that will be left in place after Contractor |eaves
site on North side and South side of channel at Fort Apache Road, conplete
as shown on the drawi ngs except for post and cable railing and chain |ink
f enci ng.
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1.40 TRANSI TION WALL STRUCTURE # 8 (F-4 CHANNEL UPSTREAM RCB # 4) (Bid
Item 2018).

Payment for the Transition Wall Structure # 8 (F-4 Channel Upstream RCB #
4) will be made at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 57+92.414 to Sta. 57+79.160, including details of
appl i cabl e u-wall channel concrete and reinforcing schedul e shown on
drawi ng "S2", conplete, except earthwork and except weephol es; including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; and all incidentals, conplete as shown on the draw ngs
except for post and cable railing and chain |ink fencing.

1.41 | N\VERT ACCESS RAMP # 3 (Bid Item 2019).

Payment for Invert Access Ranp # 3, also includes the adjacent open channel
fromSta. 62+98.000 to Sta. 62+34.308, including details shown on draw ng
sheet "S13". Paynent will be nade at the applicable contract price, which
paynent shall constitute full conpensation for the invert access ranp and
open channel, except earthwork and except weephol es, conpl ete, including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; including pipe access gate installed at top of access
ranp to restrict vehicle access into channel invert and all appurtenances,
i ncluding painting of pipe access gate; and all incidentals, including
padl ocks, conplete as shown on the draw ngs except for post and cabl e
railing and chain Iink fencing.

1.42  TRANSI TION WALL STRUCTURE # 9 (F-4 CHANNEL DOANSTREAM RCB # 5) (Bid
Item 2020).

Payment for the Transition Wall Structure # 9 (F-4 Channel Downstream RCB #
5) will be nmade at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 64+10.750 to Sta. 63+97.850, including details of
appl i cabl e u-wall channel concrete and reinforcing schedul e shown on
drawi ng "S2", conplete, except earthwork and except weephol es; including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; and all incidentals, conplete as shown on the draw ngs
except for post and cable railing and chain |link fencing.

1.43 RCB # 5 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2021).

Payment for RCB # 5 (F-4 Channel at Fort Apache) will be nade at the
appl i cabl e contract price, which paynent shall constitute full conpensation
for the RCB # 5 Structure from Sta. 64+72.366 to Sta. 64+58. 710 and from
Sta. 64+26.407 to Sta. 64+10. 750, except earthwork, conplete, including
details of Section B Single Box Conduit shown on draw ng "S3", including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete, and all incidentals, including extended headwal | s;
except tenporary Fort Apache Road traffic detour and except installing
tenmporary traffic barriers and maintaining existing traffic barriers on
North side and South Side of channel at Fort Apache Road, and except extra
traffic control devices that will be left in place after Contractor |eaves
site on North side and South side of channel at Fort Apache Road, conplete
as shown on the drawi ngs except for post and cable railing and chain |ink
f enci ng.
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1

44  TRANSI TI ON WALL STRUCTURE # 10 (F-4 CHANNEL UPSTREAM RCB # 5) (Bid

Item 2022).

1

1

Payment for the Transition Wall Structure # 10 (F-4 Channel Upstream RCB #
5) will be nmade at the applicable contract price, which paynent shal
constitute full conpensation for the structure consisting of the F-4
Channel from Sta. 64+83.766 to Sta. 64+72.366 including details of
appl i cabl e u-wall channel concrete and reinforcing schedul e shown on
drawi ng "S2", conplete, except earthwork and except weephol es; including
furni shing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; and all incidentals, conplete as shown on the draw ngs
except for post and cable railing and chain |ink fencing.

.45 DEBRI S BASI N EMBANKMENT SO L CEMENT ARMCR (Bid Item 2023)

.45.1 Measur enent

Measurenment of soil cenment will be nade on the basis of actual cubic nmeters
of soil cenent placed within the Iines and grades indicated on the draw ngs
and specifications, excluding the quantity placed in the test section.

.45. 2 Payment

Payment for soil cement will be nmade at the applicable contract price,

whi ch paynment shall constitute full conpensation for the soil cenent
including all materials (except portland cenent and pozzol an for which
separate paynents are provided), costs for test section, cost to devel op
all soil cenent mx designs, formwrk, batching, hauling, placing,
compacting, finishing, curing and all equi pnent and tools to conplete the
soil cement in place. Enbedded itens shall be included in the cost of the
soil cement except when ot her paynent is specifically provided.

. 46 PORTLAND CEMENT FOR SO L CEMENT (Bid Item 2024)

.46.1 Measur enent

Quantity of portland cenent for soil cenment to be paid for will be the
nunber of netric tonnes (1,000 kil ograns) of portland cenent used for soi
cement unless specifically excepted, wasted or used in the soil cenent test
section or for all soil cement m x designs or used for the conveni ence of
the Contractor. The quantity to be paid for will be determ ned by

mul tiplying the approved wei ght of portland cenent in kilogranms per cubic
meter of soil cenment by the nunber of accepted cubic nmeters or soil cenent
pl aced within the Iines and grades indicated on the draw ngs and dividing
by 1, 000.

.46. 2 Payment

Payments for portland cement for soil cenment will be nade at the applicable
contract price, which paynent shall constitute full conpensation for

furni shing the portland cenent ready for use in the work, conplete. No
paynment will be made for portland cenent used for structures for which
separate paynent is provided

47 POZZOLAN FOR SO L CEMENT (Bid |Item 2025)

47.1 Measur ement

Quantity of pozzolan for soil cement to be paid for will be the nunmber of
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metric tonnes (1,000 kilograns) of pozzolan used for soil cenent unless
specifically excepted, wasted, or used in the soil cenent test section or
for all soil cement mx designs or used for th conveni ence of the
Contractor. The quantity to be paid for will be determ ned by multiplying
the approved wei ght of pozzolan in kilograns per cubic neters of soi

cenent by the nunber of accepted cubic neters of soil cenent placed within
the lines and grades indicated on the draw ngs and dividing by 1, 000.

1.47.2 Payment

Payments for pozzolan for soil cement will be made at the applicable
contract price, which paynent shall constitute full conpensation for
furni shing the pozzolan, conplete. No paynent will be nade for pozzol an
used for structures for which separate paynment is provided

1.48 DEBRI' S BASI N LOW FLOW OQUTLET RCB (Bid |Item 2026)

Payment for Debris Basin Low Flow Qutlet RCB (Reinforced Concrete Box) will
be nmade at the applicable contract lunp sumprice for the size and reach of
box specified, which paynent shall constitute full conpensation for RCB and
headwal | s i ncl udi ng earthwork, conplete, including: furnishing and placing
rei nforcing steel; furnishing and placing, finishing and curing concrete,
headwal | s and manhol es on outl et conduits; furnishing and placing pl ywood
plugs; and all incidentals, conplete as shown on the draw ngs, except for
manhol es and | adder systens and outlet conduit side drain connection which
have separate bid itens. Debris Basin Low Flow Qutlet RCB Conduit shall be
0.914 mx 0.914 mfrom Station 3+12.149 to Station 1+00. 000.

1.49 DEBRI S BASI N LOW FLOW QUTLET TOWER (Bid Item 2027)

Payment for the Debris Basin Low Flow Qutlet Tower will be nmade at the
appl i cabl e contract price, which paynent shall constitute full conpensation
for the outlet tower structure, conplete, including excavation and
compacted fill; furnishing and placing reinforcing steel; furnishing,

pl aci ng, finishing and curing concrete; furnishing and pl aci ng gal vani zed
steel grating; furnishing and placing 76 di aneter PVC pipe; and all

i nci dent al s.

1.50 OUTLET CONDUI T SI DE DRAI N STRUCTURE, STA. 64+95.108 RT (Bid Item 2028).

Payment for the outlet conduit side drain structure, sta. 64+95.108 right,
will be nade at the applicable contract price, which paynment shal
constitute full conpensation for the side drain structure, conplete, as
shown on the draw ngs, except earthwork; furnishing and placing reinforcing
steel; furnishing, placing, finishing and curing concrete for the side
drain junction structure and inlet structure; and placing tenporary
barriers (plugs) as necessary. The earthwork included shall be only that
earthwork which is located outside the limts of earthwork for which other
paynent is provided.

1.51 SIDE DRAINS (Bid Itenms 0033, 0034, 0035, 0036, 0037, 0038, 0039, 0040,
0041, 0042, 0043, 0044, 0045, 0046, 1010, 1011, 1012, 2029, 2030, 2031).

Payment for the various side drains and stub-outs will be nmade at the
appl i cabl e contract price, which paynent shall constitute full conpensation
for the side drain and stub-outs, conplete, as shown on the draw ngs,

i ncludi ng applicable portions of drawing sheets Dr27, DT128, D129, DrT30, and
DT31, except earthwork; furnishing and placing reinforcing steel;

furni shing, placing, finishing and curing concrete for the side drain
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junction structures and inlet structure; furnishing and placing all |engths
of concrete pipe as shown on the "C' drawi ngs, fittings and end sections
and concrete thrust blocks; and placing tenporary pipe barriers (plugs) for
stub-outs as necessary. The earthwork included shall be only that
earthwork which is located outside the limts of earthwork for which other
paynent is provided and no paynent will be nade under this itemfor inlets,
grates, concrete, and concrete pipe for which separate paynent is provided.

1.52 Sl otted Chanmber (Bid Item 2032)

Paynment for the slotted chanmber will be made at the applicable contract
lunp sumprice for each slotted chanber, which paynent shall constitute
full conpensation for the slotted chanber, conplete, including excavation
and conpacted fill; furnishing and placing reinforcing steel; furnishing,
pl aci ng, finishing, and curing concrete for walls and slabs; joints,
weephol es, pipe connections to each slotted chanber, manhole frame and
cover, and all incidentals as shown on the draw ngs.

1.53 MANHOLES FOR RCB CONDUI TS, CULVERTS, AND LATERALS EXCEPT FOR OPTI ON
NO. 1 AND OPTION No. 2 (Bid Item 0047);

MANHOLES FOR RCB CONDUI TS, CULVERTS, AND LATERALS OPTION NO. 1 (Bid

Item 1013);

MANHOLES FOR RCB CONDUI TS, CULVERTS, AND LATERALS OPTION NO. 2 (Bid

Item 2033).

Payment for Manholes for Box Conduits, Culverts, and Laterals will be paid
for according to the applicable contract |unmp sum price including,
excavation, backfill and appurtenances complete and in place, except for

| adder systens. No extra paynent will be nmade for pipe fittings required
to make connections to manhol es.

1.54 ROAD DETOURS EXCEPT FOR OPTION NO. 1 (Bid Item 0084);
ROAD DETOURS OPTION NO 1 (Bid Item 1020).

Payment for Road Detours will be made at the applicable contract |unp sum
price, and shall be considered full paynment for all work shown on the DT
drawi ng sheets, including: renove and sal vage various materials including
but not linmted to signage, chain link fence, riprap; all roadway
enbanknent fill including all earthwork and provision of borrow material s,
i ncludi ng costs associ ated with enbanknent material for detour road may be
borrowed fromthe area i medi ately north/south/east/west; construct as
necessary drai nage ditch al ong toe of detour road slope to provide positive
drai nage, protect the slope; type |l aggregate base and rel ated work; 63 mm
(2-1/2 inch) plantm x bitum nous surface (PBS) and related work, with
sawcut and match existing at both ends; portable precast concrete barrier
rails; ground mounted construction signs (10 signs); type 1 lane line
(paint); 150 mm (6-inch) wi de white painted edge line; flag men as
required; including renmoval of the detour road and renoval of the detour
road enmbanknent, including restoration of the area to the grades existing
prior to detour road and detour road enbanknent construction; and renoval
of all detour road appurtenances, and including restoration of al
appl i cable road sites including PBS, signhage, striping, fencing, and

fl agmen, conplete as shown on drawi ng sheets DT titled with titles

i ncluding "Detour Road (Phase 1)", "Sunset Road Detour Road (Phase 2)",
"Det our Road (Phase 2)", "Road Reconstruction", "Detour Signage &
Striping", "Reconstruction Sighage & Striping", "Detour Road Renoval s",
compl ete as shown on drawi ng sheets Dtitled with titles including "Detour
Road Waterline Relocation", "Detour Signing & Striping", and "Detour

Si gnage & Stri ping"
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1.55 CHAI'N LI NK FENCE, 1.829 M H GH, 9 GAGE EXCEPT FOR OPTION NO. 1 AND

OPTION No. 2 (Bid Item 0048);
CHAIN LINK FENCE, 1.829 MH GH, 9 GAGE OPTION NO. 2. (Bid Item 2034).

1.55.1 Measur enent .

Measurenent of chain Iink fence, 1.829 MH gh, 9 Gage will be by the linear
meters of chain link fence, 1.829 M high, 9 Gage, constructed as shown on

the draw ngs.
1.55.2 Paynent .

Payment for Chain Link Fence, 1.829 MH gh, 9 Gage, will be nade at the
appl i cabl e contract price, which payment shall constitute full conpensation

for chain link fencing, including posts with caps, rail, chain link fabric,
stretcher bars, tension bands, wire ties, truss wire, concrete, grounding,
and all incidentals, conplete as shown on the draw ngs.

1.56 POST AND CABLE RAI LI NG EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid
Item 0049);
POST AND CABLE RAILING OPTION NO. 2 (Bid Item 2035).

1.56.1 Measur enent

Measur enment of post and cable railing will be by the |inear neter, neasured
fromend to end, of railing installed as shown on the draw ngs.

1.56.2 Payment

Payment for post and cable railing will be nade at the applicable contract
unit price per linear neter, which paynent shall constitute full
compensation for railing, including posts, cable, safety chain gates,
anchor plate, bolts, and other gal vani zed appurtenances, fabrication, grout
or dry pack, including painting of posts on non-Rhodes Ranch property and

i ncludi ng painting of posts on Rhodes Ranch property to match ornanental
fence paint color, and all incidentals, including padlocks, conplete.

1.57 DOUBLE SW NG GATES EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item
0050) ;
DOUBLE SW NG GATES OPTION NO. 2 (Bid Item 2036).

1.57.1 Measur enent

Measur emrent of double swing gates will be the number of double sw ng gates
acceptably install ed.

1.57.2 Paynent .

Payment for Double Swing Gate will be nade at the applicable contract
price, which paynment shall constitute full conpensation for fabricating and
installing the double swing gates, conplete, including posts with caps,
chain link fabric, franme nmenbers, tension bands, truss rods, stretcher
bars, wire ties, truss wire, sleeves, hinges, grout, concrete, stops and
padl ocks, and all incidentals, conplete, as shown on the draw ngs.
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1.58 [Enter Appropriate Subpart Title Here]1l.58 PRE- EVMERGENT HERBI Cl DE
AND PI GVENTED DUST PALLI ATI VE/ SO L STABI LI ZER ON NON- REVEGETATED AREAS OF
CHANNEL EXCEPT FOR CPTION NO. 1 AND OPTION No. 2 (Bid Item 0051);

PRE- EMERGENT HERBI Cl DE AND PI GVENTED DUST PALLI ATI VE/ SO L STABI LI ZER ON

NON- REVEGETATED AREAS OF OPTION NO. 1 (Bid Item 1014);

PRE- EMERGENT HERBI Cl DE AND PI GVENTED DUST PALLI ATI VE/ SO L STABI LI ZER ON

NON- REVEGETATED AREAS OF DEBRI' S BASI N EMBANKMVENT, | NVERT, AND CHANNEL OPTI ON
NO 2 (Bid Item 2037).

1.58.1 Measur enent

Measur enment of pre-energent herbicide and pigmented dust palliative/soil
stabilizer will be made on the basis of the actual area in hectares of
areas treated with pre-energent herbicide and pignented dust

pal liative/soil stabilizer used for disturbed areas that will not be
revegetated as indicated or directed.

1.58.2 Paynent

Payment for pre-energent herbicide and pi gnmented dust palliativel/soil
stabilizer will be at the applicable contract unit price per hectare, which
paynment shall constitute full conpensation including furnishing materials,
processing, and application, conplete in place.

1.59  STATI ON MARKI NGS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item
0052) ;

STATI ON MARKI NGS OPTION NO. 1 (Bid Item 1018);

STATI ON MARKI NGS OPTION NO. 2 (Bid Item 2038).

Payment for Station Markings will be nmade at the applicable contract |unp
sum price, which shall be considered full paynent for preparation, paint
and nmar ki ng, equi pnent and | abor.

1.60 AS- BUI LT DRAW NGS ENTI RE PRQJECT (Bid Item 0053).
1.60.1 Measur ement

Measur enent shall be nade on a | unp sum basis.
1.60.2 Payment

Payment for As-Built Drawings entire project will be nmade at the applicable
contract price, which paynent shall constitute full conpensation for
furnishing all |abor, material, and equiprment conplete in place for the
compl ete set of as-built drawi ngs, including electronic McroStation SE or
McroStation J "DGN' file format and PEN FI LES/ TABLES on Conpact Di sk,
indicating installation of work itens not installed according to the
contract draw ngs.

1.61 LADDER SYSTEMS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item
0054) ;

LADDER SYSTEMS OPTION NO. 1 (Bid Item 1015);

LADDER SYSTEMS OPTION NO. 2 (Bid Item 2039).

Payment for Ladder Systens will be nade at the applicable contract |unp sum
price for installation of all channel access |adders, including access

| adders for Manhol es for Box Conduits. The contract price for |adder
system shall be considered full paynent for fabrication, assenbly fittings,
finishing, paint and marking, installation of |adder steps, and all
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1

equi pnent, |abor and fittings.

.62 BASI N TRESPASS PREVENTI ON DEVI CES - BOLLARDS (Bid Item 2040).

Payment for trespass prevention devices will be nmade at the applicable | unp
sum contract price, which paynment shall constitute full conpensation for
trespass prevention devices, including concrete filled bollards and
foundation cai ssons, all associated fabrication, connections including
wel di ng, sl eeves, |ock assenblies, concrete and/or grout and/or drypack,
surface preparation and painting, grounding, and all incidentals, including
stops and padl ocks, conplete as shown on the draw ngs.

.63 PROVI DE PLANT STORAGE | RRI GATI ON DURI NG CONSTRUCTI ON (Bi d Item 0055)

Payment for providing plant storage area irrigation during construction
will be nade at the applicable contract price, which paynent shal
constitute full conpensation for furnishing water, |abor and equipnent to
mai ntain plants as specified.

64 PROVI DE | RRI GATI ON FOR ONE YEAR AFTER CONSTRUCTI ON AT F-4 DEBRI'S BASIN

(Bid I'tem 2041)

1

Payment for providing irrigation for one year after construction at F-4
Debris Basin will be nade at the applicable contract price, which paynent
shal |l constitute full conpensation for furnishing water, |abor and
necessary equi pnent to naintain plants placed for revegetation as specified.

65 ONE YEAR GUARANTEE ON LANDSCAPE WORK AT BLUE DI AMOND BASIN (Bid

Item 0085);
ONE YEAR GUARANTEE ON LANDSCAPE WORK AT FLAM NGO BASIN (Bid |tem 0086);
ONE YEAR GUARANTEE ON LANDSCAPE WORK AT F-4 DEBRIS BASIN (Bid Item 2042)

Payment for providing a one year guarantee on | andscape work at respective
basins will be nade at the applicable contract price, which paynment shal
constitute full conpensation for furnishing personnel to conplete | andscape
wor k as specified, and providing required reports.

.66  TORTO SE FENCE, F-4 DEBRIS BASIN (Bid Item 0056)

.66.1 Measur enent

Measurenent of tortoise fence that is provided will be by the linear neter
of tortoise fence constructed as shown on the draw ngs.

.66. 2 Payment

Payment for tortoise fence will be nmade at the applicable contract unit
price per linear neter, which paynent shall constitute full conpensation
for tortoise fence, including steel tee posts and all incidentals conplete
as shown on the draw ngs, and scheduling and coordi nation of the work to
comply with Section 01200 GENERAL REQUI REMENTS, paragraph ENVI RONMENTAL
ASSESSMENT REQUI REMENT.  Paynent shall al so include conpl ete renoval of
tortoi se fence at the conpletion of this project.

. 67 SALVAGE, STORE, AND MAI NTAI N PLANTS (Bid Items 0057 - 0061)

.67.1 Measur enent

Measurenment for sal vaging, storing, and maintaining plants will be the
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nunber of plants of each type specified, actually sal vaged, stored and
mai ntained in a healthy condition

.67.2 Payment

The accepted quantities of plants neasured for sal vagi ng, storing, and

mai ntaining plants, will be paid at the applicable contract unit price per
the type of plant, for plants actually sal vaged, stored and naintained in a
heal thy condition. Such paynment shall be full conpensation for all the

| abor, materials, and incidentals necessary to conplete the work, except
transplanting plants and irrigation water to maintain the plants will be
pai d separately.

.68  TRANSPLANT TO F-4 BASIN (Bid Items 2043 - 2047)

.68.1 Measur enent

Measurenent for transplanting plant materials will be the nunber of plants
of each type specified, actually planted on the project.

.68.2 Payment

The accepted quantities of plants nmeasured for transplanting plant
materials will be paid at the applicable contract unit price per the type
of plant, identified in each bid itemand actually planted on the project.
Such paynent shall be full conpensation for all the |abor, naterials, and
incidental s necessary to conplete the work, except irrigation water to

mai ntain the plants will be paid separately.

69 PLACE TOPSO L TO FI NI SH GRADE, F-4 DEBRI S BASI N DONNSTREAM EMBANKVENT

SURFACE (Bi d Item 2048)

1

69.1 Measur enent

Measurement for placing topsoil to finished grade will be nmade on the basis
of the cubic neters of material placed and graded to a mini numdepth of 203
mllimeters over surfaces designated for revegetation treatnent or as shown
on the drawi ngs. Excess material fromstrip and stockpile for topsoil that
is wasted or placed as niscellaneous fill will not be included for

measur enent under this item

.69. 2 Paynent

Payment for placing topsoil to finished grade will be at the applicable
contract price per cubic neter, which payment shall constitute ful
compensation for materials, equipnment, and | abor.

.70 PROVI DE BROASE PROTECTI ON, F-4 DEBRI'S BASIN (Bid Item 2050)

Payment for providing browse protection will be nade at the applicable
contract price for each browse control device including equipnent, supplies
and | abor.

.71 S| MULATED DESERT VARNI SH ROCK COLOR M Tl GATION (Bid Item 2051)

.71.1 Measur enent

Measur ement of simul ated desert varnish rock color mitigation will be nade
on the basis of the actual area in hectares of exposed excavation, fill,
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and rock surfaces in the construction areas that are treated.
1.71.2 Payment

Payment for sinul ated desert varnish rock color mitigation will be at the
appl i cabl e contract price per hectares, which paynent shall constitute ful
conpensation for the sinulated desert varnish rock color mtigation
including furnishing materials, processing, hauling, and placing, conplete
in place.

1.72 SO L SAMPLI NG AND TESTI NG FOR FERTILITY, F-4 DEBRI'S BASIN (Bid
Item 2052)

1.72.1 Measur enent

Measurenment of soil sanpling and testing for fertility will be made at the
appl i cable contract unit price per each soil sanple taken as shown on the
drawi ngs and tested for fertility.

1.72.2 Paynent

Payment for soil sampling and testing for fertility will be nade at the
appl i cable contract price for each soil sanple taken and tested, which
paynent shall constitute full conpensation for materials, equipnment, and
| abor.

1.73 Pl GVENTED DUST PALLI ATI VE/ SO L STABI LI ZER ONLY ON REVEGETATED AREAS
(Bid I'tem 2053)

1.73.1 Measur enent

Measur enent of pignented dust palliative/soil stabilizer will be nade on
the basis of the actual area in hectares used for revegetation as indicated
or directed.

1.73.2 Paynent

Payment for pignented dust palliative/soil stabilizer will be at the
appl i cabl e contract price per hectare, which paynent shall constitute ful
compensation including grading, scarifying, furnishing materials,
processi ng, hauling and applying, conplete in place.

1.74 PROVI DE CHANNEL EXCAVATI ON SHORI NG (Bid Item 1006)

Payment for providing channel excavation shoring on east side of channel
fromSta. 44+34.229 to Sta. 42+37.440 and from Sta. 40+28.845 to Sta.
36+49.989 to protect property and inprovenments will be rmade at the
appl i cabl e contract price, which paynent shall constitute full conpensation
for furnishing shoring, |abor and necessary equi prment, for duration of

rel ated construction work in area, to protect property and inprovenents as
speci fied, and renoval of said shoring when related work i s conpl et ed.
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1.75  UTILITY MARKERS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item
0062) ;

UTI LI TY MARKERS OPTION NO. 1 (Bid Item 1016);

UTI LI TY MARKERS OPTION NO. 2 (Bid Item 2055).

1.75.1 Measur enent

Measurenment of utility markers will be the nunber of utility markers
acceptably install ed.

1.75.2 Payment .

Payment for Uility Markers will be nade at the applicable contract price,
whi ch paynent shall constitute full conpensation for fabricating and
installing the utility marker on the east side of utility being marked,
complete, including utility marker consisting of schedule 80 PVC extending
0.610 neter above finished grade filled with grout/concrete and set in
concrete filled five gallon bucket, with utility (i.e. electric, tel ephone,
gas, water, sewer, etc.) being stenciled on schedule 80 PVC above fi nished
grade, grout/concrete, paint, earthwork, protection of utility marker while
in place, and all incidentals, conplete.

1.76  ADIJUST SEWER MANHOLE FRAMES AND COVERS EXCEPT FOR OPTION NO. 1 AND
OPTION No. 2 (Bid Item 0063);
ADJUST SEWER MANHOLE FRAMES AND COVERS OPTION NO 1 (Bid Item 1017).

Measur ement and payment shall be made according to the contract unit price
for each manhol e acceptably adjusted to finished grade el evation. Existing
covers, including frames, grates, or lids shall be adjusted to the required
el evation by renpving such existing covers and adjusting the top of the

exi sting structures by renoving or adding concrete, riser, cone, grade
rings, or by using cast iron adaptor rings, as the case may be,
reinstalling the fixtures by supporting themon a satisfactory collar of
Class A concrete constructed as to hold themfirmy in place.

1.77 BLUE DI AMOND PROVI DE AND PLANT (Bid Itenms 0064-0071); FLAM NGO BASIN
PROVI DE AND PLANT (Bid Itens 0074-0080)

1.77.1 Measur enent

Measurenment for providing plant materials will be the nunber of plants of
each type specified, actually planted on the project.

1.77.2 Paynent

The accepted quantities of plants measured for plant materials will be paid
at the applicable contract unit price per the type of plant, identified in
each bid itemand actually planted on the project. Such paynent shall be
full conpensation for all the |abor, materials, and incidentals necessary
to conplete the work, except irrigation water to naintain the plants wll
be paid separately and all incidentals.
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1.78  BLUE DI AVOND PROVI DE SEEDI NG AND FERTI LI ZATI ON (Bid |tem 0072);
FLAM NGO BASI N PROVI DE SEEDI NG AND FERTI LI ZATION (Bi d |tem 0081);

SEEDI NG AND FERTI LI ZATI ON, F-4 DEBRI'S BASI N EMBANKMVENT DOANSTREAM SURFACE
(Bid |tem 2049)

1.78.1 Measur enent

Measurenent for seeding and fertilization will be the nunber of hectares
compl eted, applied at the specified seed and fertilizer rates in the
desi gnated areas, neasured al ong the ground sl ope.

1.78.2 Paynent

Payment for seeding and fertilization will be at the applicable contract
price per hectares, which payment shall constitute full conpensation for
mat eri al s, equi prment, and | abor including tillage, and anendments, except
irrigation water for seed establishment will be paid separately and al
incidentals, and plant establishnent.

1.79 BLUE DI AMOND PROVI DE 1 YEAR | RRI GATI ON AND NMAI NTENANCE (Bi d
Item 0073);
FLAM NGO BASI N PROVI DE 1 YEAR | RRI GATI ON AND MAI NTENANCE (Bid |Item 0082)

Payment for providing irrigation and mai ntenance for one year after
construction including a one year guarantee on | andscape work wi |l be made
at the applicable contract price, which paynent shall constitute ful
compensation for furnishing water, |abor and necessary equi pment to

mai ntain and establish | andscapi ng placed for mtigation, including

weedi ng, fertilizing, plant replacement, and mai ntenance reports as
speci fi ed.

1.80  UTILITY CROSSING | TEMS EXCEPT OPTION NO. 1 AND OPTION NO 2 (Bid Item
0083) ;

UTI LI TY CROSSING | TEMS OPTION NO. 1 (Bid Item 1019);

UTI LI TY CROSSI NG | TEMS OPTION NO. 2 (Bid Item 2054).

Payment for Utility Crossing Itenms will be nade at the applicable contract
lunp sumprice, and shall be considered full paynment for all work including
protect in place, support and concrete encase.

1.81 BLUE DI AMOND DETENTI ON BASI N LANDSCAPE FILL (Bid Item 0089);
FLAM NGO DETENTI ON BASI N LANDSCAPE FILL (Bid |Item 0090)

1.81.1 Measur enent

Measurenment for placing | andscape fill will be nade on the basis of the
cubic neters of material placed and graded to a m ni mum depth of 203
mllimeters over surfaces designated for revegetation treatnent or as shown
on the drawi ngs. Excess material fromstrip and stockpile for topsoil that
is wasted or placed as niscellaneous fill will not be included for

measur enent under this item

1.81.2 Payment
Payment for placing |landscape fill will be at the applicable contract price

per cubic nmeter, which paynment shall constitute full conpensation for
mat eri al s, equi prent, and | abor.
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PART 2 PRODUCTS - NOT USED

PART 3 EXECUTI ON - NOT USED

-- BEnd of Section --
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SECTI ON 01312

RESI DENT MANAGEMENT SYSTEM ( RWVbS)

PART 1 GENERAL

The Government will use the Resident Managenent System for W ndows (RV5-W
to assist inits nmonitoring and adm nistration of this contract. The
Contractor shall use the Governnent-furnished Construction Contractor
Modul e of RMS-W ndows, referred to as RV5-QC (QC for Quality Control), to
record, maintain, and submt various information throughout the contract
period. This joint Governnent-Contractor use of RV5-Wand RVS-QC wil |
facilitate el ectronic exchange of information and overall nanagenment of the
contract. RMS-QC provides the neans for the Contractor to input, track,
and el ectronically share infornmation with the Governnent in the follow ng
ar eas:

Admi ni stration

Fi nances

Quality Control
Submittal Monitoring
Schedul i ng

| mport/ Export of Data

1.1 REFERENCES

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to in the text by basic
desi gnation only.

U S. ARW CORPS OF ENG NEERS ( USACE)

EM 385-1-1 (1996) U.S. Arnmy Corps of Engineers Safety
and Heal th Requirenments Manual

1.2 Cor respondence and El ectroni ¢ Commruni cati ons

For ease and speed of communications, both Governnent and Contractor wll,
to the maxi num extent feasible, exchange correspondence and ot her docunents
in electronic format. Correspondence, pay requests and ot her docunents
comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper docunents will
govern, in the event of discrepancy with the electronic version.

1.3 O her Factors

Particular attention is directed to Contract C ause, "Schedul es for
Construction Contracts", Contract C ause, "Paynents", Section 01330,

SUBM TTAL PROCEDURES, and Section 01451, CONTRACTOR QUALI TY CONTROL, which
have a direct relationship to the reporting to be acconplished through
RVB-QC. Also, there is no separate paynent for establishing and

mai ntai ni ng the RVB- QC dat abase; all costs associated therewith shall be
included in the contract pricing for the work.
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1.4 RVB- QC SOFTWARE
RME-QC i s a Wndows-based programthat can be run on a stand-al one personal
computer or on a network. The Government will make avail abl e the RV5-QC
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor shall be responsible to
downl oad, install and use the |atest version of the RVM5-QC software from
the Government's RVB Internet Website (winrns.usace.arnmy.ml). Upon
specific justification and request by the Contractor, the Governnent can
provi de RM5-QC on 3-1/2" high-density diskettes or CO-ROM  Any program
updates of RVM5-QC will be made available to the Contractor via the
CGovernment RMS Website as they becone avail abl e.

1.5 SYSTEM REQUI REMENTS

The followi ng |listed hardware and software is the m ni nrum system
configuration that the Contractor shall have to run RV5- QC

Har dwar e
| BM conmpati ble PC with 200 MHz Pentium or higher processor
32+ MB RAM
4 GB hard drive disk space for sole use by the RVS-QC system
3 1/2 inch high-density floppy drive
Conpact di sk (CD) Reader
Col or nonitor

Laser printer conpatible with HP LaserJet |1l or better, with
mnimm4 MB installed nenory.

Connection to the Internet, mninmm 28 BPS
Sof t war e
M crosoft (MsS) Access 97 or newer version database software

M5 W ndows 95 or newer version operating system (Ms Wndows NT 4.0
or newer is recomended)

Wrd Processing software conpatible with M5 Wrd 97 or newer
I nternet browser
The Contractor's conputer systemshall be protected by virus
protection software that is regularly upgraded with all issued
manuf acturer's updates throughout the life of the contract.
El ectronic mail (E-mmil) conpatible with M5 Qutl ook

1.6 RELATED | NFORVMATI ON

1.6.1 RVB- QC User GQui de

After contract award, the Contractor shall download instructions for the
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installation and use of RM5-QC fromthe Governnent RMS I nternet Wbsite;
the Contractor can obtain the current address fromthe Governnent. In
case of justifiable difficulties, the Government will provide the
Contractor with a CD-ROM containing these instructions.

1.6.2 Contractor Quality Control (CQC) Training

The use of RVB-QC will be discussed with the Contractor's QC System Manager
during the mandatory CQC Trai ning cl ass.

1.7 CONTRACT DATABASE

Prior to the pre-construction conference, the Governnent shall provide the
Contractor with basic contract award data to use for RM5-QC. The
CGovernment will provide data updates to the Contractor as needed, generally
by files attached to E-mail. These updates will generally consist of
submittal reviews, correspondence status, QA coments, and ot her

adm ni strative and QA data.

1.8 DATABASE NMAI NTENANCE

The Contractor shall establish, maintain, and update data for the contract
in the RVM5-QC dat abase t hroughout the duration of the contract. The
Contractor shall establish and maintain the RVB-QC dat abase at the
Contractor's site office. Data updates to the Governnent shall be
submitted by E-mail with file attachnments, e.g., daily reports, schedule
updat es, paynent requests. If permtted by the Contracting Oficer, a data
di skette or CD-ROM may be used instead of E-mail (see Paragraph DATA

SUBM SSI ON VI A COVPUTER DI SKETTE OR CD-ROM. The RMS-(QC dat abase typically
shal |l include current data on the follow ng itens:

1.8.1 Adni ni stration
1.8.1.1 Contractor Information

The database shall contain the Contractor's nane, address, tel ephone
nunbers, managenent staff, and other required itens. Wthin 14 cal endar
days of receipt of RM5-QC software fromthe Governnent, the Contractor
shall deliver Contractor adm nistrative data in electronic fornmat via
E-mail .

1.8.1.2 Subcontractor I nformation

The dat abase shall contain the name, trade, address, phone nunbers, and
other required information for all subcontractors. A subcontractor nust be
listed separately for each trade to be performed. Each subcontractor/trade
shal | be assigned a unique Responsibility Code, provided in RM5-QC. Wthin
14 cal endar days of receipt of RVM5-QC software fromthe Governnent, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

1.8.1.3 Cor respondence

Al'l Contractor correspondence to the Governnent shall be identified with a
serial nunber. Correspondence initiated by the Contractor's site office
shal |l be prefixed with "S". Letters initiated by the Contractor's hone
(main) office shall be prefixed with "H'. Letters shall be nunbered
starting from0001. (e.g., H 0001 or S-0001). The Government's letters to
the Contractor will be prefixed with "C'.
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1.8.1.4 Requests for Information

RMS- QC i ncludes a neans for the Contractor to enter, log, and transmt
requests for information (RFlI) to the Governnent. RFlIs can be exchanged
electronically using the inport/export functions of RM5-QC. The Contractor
shal |l al so provide the Government with a signed, printed copy of each RFI
Al RFls fromthe Contractor to the Governnent shall have the prefix "RFI"
and shall be numbered sequentially beginning with RFl-0001

1.8.1.5 Equi pnent

The Contractor's RMS-(QC database shall contain a current |ist of equipnent
pl anned for use or being used on the jobsite, including the nost recent and
pl anned equi prent i nspecti on dates.

1.8.1.6 EM 385-1-1, U.S. Arny Corps of Engineers Safety Health Requirenents
Manual and RMS Li nkage

Upon request, the Contractor can obtain a copy of the current version of
the Corps of Engineers Safety Manual, EM 385-1-1, on CD. Data on the CD
wi Il be accessible through RM5-QC, or in stand-al one node.

1.8.1.7 Managenment Reporting

RVMB- QC i ncl udes a nunber of reports that Contractor nanagenent can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of RVB-QC. Anong these reports are: Progress Payment Request worksheet,

QY QC comments, Submittal Register Status, Three-Phase |nspection
checkl i sts.

1.8.2 Fi nances
1.8.2.1 Pay Activity Data

The RMB- QC dat abase shall include a |list of pay activities that the
Contractor shall develop in conjunction with the construction schedul e.

The sum of all pay activities shall be equal to the total contract anount,
including nodifications. Pay activities shall be grouped by Contract Line
I'tem Number (CLIN), and the sumof the activities shall equal the anmount of
each CLIN. The total of all CLINs equals the Contract Anount.

1.8.2.2 Paynment Requests

Al'l progress paynent requests shall be prepared using RV5-QC. The
Contractor shall conplete the paynent request worksheet and include it with
the paynent request. The work conpl eted under the contract, neasured as
percent or as specific quantities, shall be updated at |east nonthly.

After the update, the Contractor shall generate a paynent request report
using RM5-QC. The Contractor shall submt the paynment requests with
supporting data by E-mail with file attachment(s). |If permtted by the
Contracting Officer, a data diskette may be used instead of E-mail. A

si gned paper copy of the approved paynment request is also required, which
shall govern in the event of discrepancy with the electronic version

1.8.3 Quality Control (QQC

RMS- QC provides a neans to track inplenmentation of the 3-phase QC Control
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System prepare daily reports, identify and track deficiencies, docunent
progress of work, and support other contractor QC requirenments. The
Contractor shall maintain this data on a daily basis. Entered data wll
automatically output to the RVM5-QC generated daily report. The Contractor
shal | provide the Governnment a Contractor Quality Control (CQC) Plan within
the tine required in Section 01451, CONTRACTOR QUALI TY CONTROL. Wthin
seven cal endar days of Governnment acceptance, the Contractor shall subnmit a
data diskette or CO-ROMreflecting the information contained in the
accepted CQC Pl an: schedule, pay activities, features of work, submtta
register, QC requirenents, and equi pnent |ist.

1.8.3.1 Daily Contractor Quality Control (CQC) Reports.

RVMB- QC i ncl udes the neans to produce the Daily CQC Report. The Contractor
may use other formats to record basic QC data. However, the Daily CQC
Report generated by RV5-QC shall be the Contractor's official report. Data
fromany suppl emental reports by the Contractor shall be summarized and
consol idated onto the RV5-QC-generated Daily CQC Report. Daily CQC Reports
shall be subnmitted as required by Section 01451, CONTRACTOR QUALITY
CONTROL. Reports shall be subnmitted electronically to the Governnment using
E-mail or diskette within 24 hours after the date covered by the report.
Use of either node of submittal shall be coordinated with the governnent
representative. The Contractor shall al so provide the Government a signed,
printed copy of the daily CQC report.

1.8.3.2 Def i ci ency Tracki ng.

The Contractor shall use RMS5-QC to track deficiencies. Deficiencies
identified by the Contractor will be numerically tracked using QC Comrents.
The contractor shall maintain a current log of its QC conments in the
RVMB- C dat abase. The Governnent will log the deficiencies it has
identified using its QA comments. The Governnent's QA conments will be
included in its export file to the Contractor. The Contractor shal

regul arly update the correction status of both QC and QA conments.

1.8.3.3 Thr ee- Phase Control Meetings

The Contractor shall maintain schedul ed and actual dates and tinmes of
preparatory and initial control neetings in RMV5-CQC

1.8.3.4 Accident/Safety Tracking.

The Governnment will issue safety coments, directions, or gui dance whenever
safety deficiencies are observed. The Governnent's safety coments will be
included in its export file to the Contractor. The Contractor shal

regul arly update the correction status of the safety comments. In
addition, the Contractor shall utilize RVM5-QC to advise the Governnent of
any accidents occurring on the jobsite. This brief supplenental entry is
not to be considered as a substitute for conpletion of mandatory reports,
e.g., ENG Form 3394 and OSHA Form 200.

1.8.3.5 Features of Wrk

The Contractor shall include a conplete list of the features of work in the
RVMB- C dat abase. A feature of work nmay be associated with nultiple pay
activities. However, each pay activity (see subparagraph "Pay Activity
Dat a" of paragraph "Finances") will only be linked to a single feature of
wor K.
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1.8.3.6 QC Requi renment s

The Contractor shall develop and maintain a conplete list of QC testing,
transferred and installed property, and user training requirements in
RVMS-QC. The Contractor shall update all data on these QC requirenents as
wor k progresses, and shall pronptly provide this information to the
Governnment via RVB- QC.

1.8.4 Submittal Managemnent

The Government will provide the initial submttal register, ENG Form 4288,
SUBM TTAL REG STER, in electronic format. Thereafter, the Contractor shall
mai ntain a conplete list of all submittals, including conpletion of all
data colums as described in Section 01330, SUBM TTAL PROCEDURES. Dates on
which submittals are received and returned by the Governnment will be
included in its export file to the Contractor. The Contractor shall use
RVB-QC to track and transmt all submittals. ENG Form 4025, submittal
transmittal form and the submttal register update, ENG Form 4288, shall
be produced using RM5-QC. RMS will be used to update, store and exchange
submittal registers and transmittals, but will not be used for storage of
actual submittals.

1.8.5 Schedul e

The Contractor shall develop a construction schedul e consisting of pay
activities, in accordance with Contract C ause "Schedules for Construction
Contracts". This schedule shall be input and maintained in the RV5S-QC

dat abase either manually or by using the Standard Data Exchange Format
(SDEF). The updated schedul e data shall be included with each pay request
submitted by the Contractor.

1.8.6 | mport/ Export of Data

RMS- QC includes the ability to export Contractor data to the Government and
to import submittal register and ot her CGovernnent-provi ded data, and
schedul e data usi ng SDEF.

1.9 | MPLEMENTATI ON

Contractor use of RM5-QC as described in the precedi ng paragraphs is
mandatory. The Contractor shall ensure that sufficient resources are
available to maintain its RVM5-QC database, and to provide the Governnent
with regul ar database updates. RMS-QC shall be an integral part of the
Contractor's managenent of quality control.

1.10 DATA SUBM SSI ON VI A COVWPUTER DI SKETTE OR CD- ROM

The Governnent-preferred nethod for Contractor's subnission of updates,
paynent requests, correspondence and other data is by E-mail with file
attachnent (s). For locations where this is not feasible, the Contracting
Oficer may pernmit use of conputer diskettes or CD-ROMfor data transfer.
Data on the disks or CDs shall be exported using the RVB-QC built-in export
function. |If used, diskettes and CD-ROVs will be subnmitted in accordance
with the foll ow ng:

1.10.1 File Medium

The Contractor shall submit required data on 3-1/2" doubl e-si ded
hi gh-density di skettes formatted to hold 1.44 MB of data, capabl e of
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runni ng under M crosoft Wndows 95 or newer. Alternatively, CD ROV nmay be
used. They shall conformto industry standards used in the United States.
Al data shall be provided in English.

1.10.2 D sk or CD- ROM Label s

The Contractor shall affix a permanent exterior |abel to each diskette and
CD-ROM subnitted. The label shall indicate in English, the RM5-QC file
name, full contract nunber, project nane, project |ocation, data date, name
and t el ephone nunmber of person responsible for the data.

1.10.3 Fil e Nanes

The Governnent will provide the file nanes to be used by the Contractor
with the RV5-QC software.

1.11 MONTHLY COORDI NATI ON MEETI NG

The Contractor shall update the RVS-QC dat abase each workday. At |east
mont hly, the Contractor shall generate and submt an export file to the
CGovernment with schedul e update and progress payment request. As required
in Contract C ause "Paynents", at |east one week prior to submittal, the
contractor shall neet with the Governnent representative to review the
pl anned progress paynent data subm ssion for errors and om ssions.

The contractor shall make all required corrections prior to Governnent
acceptance of the export file and progress paynent request. Paynent
requests acconpani ed by inconplete or incorrect data submittals will be
returned. The Government will not process progress paynments until an
acceptabl e RV5-QC export file is received.

1.12 NOTI FI CATI ON OF NONCOWPLI ANCE
The Contracting Officer will notify the Contractor of any detected
nonconpliance with the requirenents of this specification. The Contractor
shal | take imredi ate corrective action after receipt of such notice. Such
noti ce, when delivered to the Contractor at the work site, shall be deened
sufficient for the purpose of notification

-- End of Section --
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SECTI ON 01321

NETWORK ANALYSI S SCHEDULES ( NAS)

PART 1 GENERAL
1.1 DESCRI PTI ON

Prepare a progress chart pursuant to the clause entitled "FAR 52.236- 15,
Schedul es for Construction Contracts" of the Contract O auses that shall
consi st of a network analysis system The network anal ysis system shall
consi st of the network analysis schedul e (diagran), mathematical analysis,
and associ ated reports. The scheduling of construction shall be the
responsibility of the Contractor. Subm ssion of progress and revision data
will be used to neasure work progress, aid to evaluate tine extensions, and
provi de basis of all progress paynents. The Critical Path Method (CPM of
network cal cul ati on shall be used to generate the project schedule and wll
utilize the Precedence D agramtechnique to satisfy both tine and cost
applications. Al progress payment amounts will be derived fromand tied
to the cost-1oaded schedul e activities.

1.2 SUBM TTALS
CGovernment approval is required for submittals with a "G designation;
submittals not having a "G' designation are for information only. When
used, a designation following the "G' designation identifies the office
that will review the subnmittal for the Governnent. The "RE" designates
that the Resident Office will reviewthe subnmittal for the CGovernnent.
Subnmit the following in accordance with Section 01330, SUBM TTAL PROCEDURES:
SD-01 Preconstruction Subnittals
Qualifications; G RE
Standard Activity Coding Dictionary
Schedul e Devel oprment Session schedul er/ pl anner; G RE.
Prelimnary Network Anal ysis Schedule; G RE.
Net wor k Anal ysi s Schedule; G RE
Accepted Network Analysis Schedule; G RE
Summary Net wor k.
SD-07 Certificates
Mont hl y Network Anal ysis Updates.
SD-11 d oseout Subnittals

As-Bui |t Schedul e.
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3 SCHEDULE ACCEPTANCE

Revi ew corment s made by the Governnent on the Contractor's construction
schedule will not relieve the Contractor from conpliance with requirenents
of the Contract Docunments. The Contractor is responsible for scheduling,
sequenci ng, and prosecuting the Wirk to conply with the requirenents of the
Contract Documents. Government acceptance extends only to the activities
of the contractor's schedul e that the Governnment has been assigned
responsibility for and agrees it is responsible. The Government will also
review for contract inmposed schedul e constraints and confornmance, and cost
| oading of the CPM activities. Comrents offered on other parts of the
schedul e which the Contractor is assigned responsibility are offered as a
courtesy and are not conditions of government acceptance; but are for the
general conformance with established industry schedul e concepts.

.3.1 Schedul e Acceptance Prior to Start of Wrk

The Accepted Network described in the paragraph entitled "Accepted Network
Anal ysi s Schedul e" nust be submitted and accepted by the governnent before
the contractor will be allowed to start work.

3.2 Accept ance

a. When the Accepted Network Analysis Schedule is subnitted and
accepted by the Contracting Oficer, it will be considered the
"Basel i ne CPM Schedul e". The Baseline CPM Schedule will then be
used by the Contractor for planning, organizing, and directing the
wor k; reporting progress; and requesting paynent for work
acconpl i shed. The schedule will be updated nmonthly by the
Contractor and submitted nonthly with the progress pay request to
reflect the current status of the work. The subnittal and
acceptance of the Accepted Network Anal ysis Schedul e and accurate
updat ed schedul es acconpanyi ng the pay requests are both conditions
precedent to processing pay requests. Only bonds will be paid
prior to acceptance of the Accepted Network Anal ysis Schedul e.

b. Submittal of the Network, and subsequent schedul e updates, will be
understood to be the Contractor's representation that the submitted
schedul e neets all of the requirenments of the Contract Docunents,
accurately reflects the work acconplished, and that Work will be
executed in the sequence indicated on the submtted schedul e.

4  SOFTWARE
The scheduling software that will be utilized by the governnent on this
project is Primavera Project Planner (P3) by Primavera Systems, Inc. |If

the contractor chooses to use an equally capable program the contractor

shall convert all data into Prinmavera Machi ne Readabl e Format (Lotus,

D Base, Excel, etc.) prior to submission of all schedule inputs, included
but not linmted to the initial schedule, nonthly updates, and changes to

the schedule. It is the responsibility of the Contractor to ensure al
data elenments and logic required by this specification are kept intact
during the conversion to Primavera. |f scheduling software other than

Primavera is being used, provide a licensed copy of the Contractor's
schedul i ng software and data. The software will be the nobst current
version available and will be conpatible with all MS-Wndows operating
systens (e.g., Wn 95, Wn NI, Wn 2000 etc.). The scheduling software
package shall contain all user manuals normally provided by the software
distributor. |If the Contractor upgrades their software during the course
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of the contract, the upgrade shall also be provided to the Contracting
Oficer. The software will remain the property of the governnent.

1.4.1 Conmput er Hardwar e

The Contractor shall provide and nmaintain a personal conputer (PC) capable
of running the network analysis software specified herein. Al necessary
software and hardware will be provided to make the systema conpl ete and
useabl e package. The Contractor shall also provide a printer and plotter
with necessary cables. The PCwill remain the property of the Contractor.

1.4.2 Sof tware Trai ni ng

If software other than Prinavera is used by the Contractor, provide
schedul e software training for two Government personnel. A firmaccredited
by the scheduling software manufacturer, as their authorized trainer shal
conduct the training. The training shall last a mninumof 24 hours per

i ndividual. Provide course naterial the training firmnornally distributes
at their software classes. Provide all necessary materials and equi pnent
to conduct the training. The Contractor shall provide training within 10
wor ki ng days after notification to the Contractor, by the Contracting
Oficer. Unless agreed to by the Contracting Officer, the training site
shall be at the Contracting Ofice

1.5 QUALI FI CATI ONS

The Contractor shall designate a Scheduler that will be responsible for the
devel opment, preparation, and mai ntenance of an accurate, conputerized

Net wor k Anal ysis Schedul e. The Schedul er shall have previously devel oped,
created and maintained at | east 2 previous conputerized schedul es of
simlar size and conplexity of this contract. A resune outlining the
qualifications of the schedul er shall be subnmitted for acceptance to the

Contracting Officer. |If at a later date, the Contracting O ficer considers
the Contractor's Schedul er to be inconpetent or objectionable, the
Contractor will propose a new Schedul er, neeting the qualification

requirenents. Paynments will not be processed until an acceptable Schedul er
i s provided.

1.6 NETWORK SYSTEM FORVAT

The system shall consist of tinme scaled | ogic diagranms accomnpanyi ng
mat hemat i cal anal yses and specified reports.

1.6.1 Di agrans

Show t he order and interdependence of activities and the sequence in which
the work is to be acconplished as planned. The basic concept of a network
anal ysis diagramw ||l be followed to show how the start of a given activity
i s dependent on the conpletion of preceding activities and howits
conpletion restricts or restrains the start of follow ng activities.

Di agrams shall be organi zed by Wrk Phase and sorted by Early Start Date
and will show a continuous flow fromleft to right with no logic
(relationship lines) fromright to left. Wth the exception of the Project
Start and Project Conpletion milestone activities, no activities will be
open-ended; each activity will have predecessor and successor ties. The
diagramshall clearly show the activities of the critical path. No onsite
construction activity shall have duration in excess of 20 working days.
Once an activity exists on the schedule it may not be del eted and nust
remain in the logic. No nore than 20 percent of the activities may be
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critical or near critical. Critical will be defined as having zero days of
Total Float. "Near critical" will be defined as having Total Float in the
range of 1 to 14 days. Show the follow ng informati on on the diagrans for
each activity:

a. Activity/ Event Nunber

b. Activity Description

C. Original Duration in work days
d. Actual Duration in Wrk Days
e. Early Start Date

f. Early Finish Date

g. Total Float (or Slack)

h. Responsi bility Code

Provi de network di agrans on ANSI E sheets. Updated di agranms shall show the
date of the |atest revision.

1.6.2 Quantity and Nunbering of Activities

Nunbering shall be assigned so that, in general, predecessor activity
nunbers are smaller nunerically than the successor activity nunbers. Skip
nunbering shall be used on the network to allow insertion of additiona
activities for contract nodifications and | ogi c changes. The nini num
nunber of construction activities in the final network diagram shall be 20.
Types of activities included in the schedul e are specified bel ow

1.6.2.1 Procurenent Activities

Tasks related to the procurenment of material or equipnent shall be included
as separate activities in the project schedule. Exanples of procurenent
activities include, but are not limted to: Material/equipnment subnitta
preparation, submittal and approval of material/equipnment; delivery of O&M
manual s; material /equi pnent fabrication and delivery, delivery of extra
parts, extra stock, special tools, notification of Governnent Furnished

Mat eri al / EQui pnent delivery requirenent, etc. As a mninum separate
procurenent activities will be provided for every specification section

If the Contractor intends on using Just-In-Time (JIT) delivery methods, the

schedule will show each JIT delivery with relationship tie to the
Construction Activity specifically for the JIT delivery. Material and
equi prent for which payment will be requested in advance of installation

shal |l be cost-loaded with the procurenent costs. Al activities within a
procurenent process/cycle will have a unique identifier in the activity
code to show their relationships and will extend to the rel ated
construction activities (i.e., Wrk Category).

If the Governnent's action on any submittal is "D sapproved" or "Revise and
Resubmit", a new series of Procurement Activities will be inserted into the
schedul e. Predecessor for the new subnittal preparation activity will be
the original approval activity and the successor of the new approva
activity will be the fabrication/deliver activity for the equi pnent or

mat eri al
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1.6.2.2 Governnment Activities

CGovernment and ot her agency activities that could inpact progress shall be
clearly identified. Governnent activities include, but are not limted to;
CGovernment approved submittal reviews, Government conducted

i nspections/tests, utility outages, Notice(s) to Proceed and delivery of
CGover nrent Furni shed Material / Equi pnrent. Show activities indicating
Governnent furnished materials and equi pent utilizing delivery dates
indicated in "FAR 52.245-2, Government Property (Fixed-Price Contracts)."”
CGovernment activities will be driven by cal endars that reflect Saturdays,
Sundays and all Federal Holidays as non-work days.

1.6.2.3 Construction Activities

Construction activities shall include, but are not limted to: Tasks
related to nobilization/denobilization; the installation of tenporary or
per manent work by tradesman; testing and inspections of installed work by
technicians, inspectors or engineers; start-up and testing of equipnent;
conmi ssi oni ng of building and rel ated systens; scheduling of specified
manuf acture's representatives; final clean-up; training to be provided; and
adm ni strative tasks necessary to start, proceed with, acconplish or
finalize the contract. Contractor activities will be driven by cal endars
that reflect Saturdays, Sundays and all Federal Holidays as non-work days.

1.6.2.4 Anti ci pat ed Weat her Del ays

Schedul e activity duration(s) shall be formulated with all owance for norma
adverse weat her conditions. Any activity duration which could be inpacted
by normal ly anticipated adverse weather (precipitation, high or |ow
tenperature, wind, etc.), due to the tinme period which the Contractor has
schedul ed the work, shall include an adjustnent to include the anticipated
weat her delay. The Contractor shall anticipate delay by conparing the
contractual ly imposed environmental restrictions in the Contract Docunents
to the National Cceanic and Atnmospheric Association's (NOAA) historica
mont hl'y averages for the NOAA | ocation. The nunmber of anticipated adverse
weat her del ays allocated to an activity will be reflected in the activity's
calendar. A lost workday, due to weather conditions, is defined as a day
in which the contractor's workforce cannot work 50 percent or nore of the
day. The Contractor shall imediately notify the Contracting O ficer when
a |l ost day has occurred due to weather and will record on the Daily
Reports, the occurrence of adverse weather and resultant inpact to the
normal |y schedul ed work. |If the nunmber of actual adverse weat her del ay
days exceeds the nunber of days anticipated, the Contracting Oficer wll
convert any qualifying delays to cal endar days, giving full consideration
for equivalent fair weather work days and issue a nodification in
accordance with the contract cl auses.

MONTHLY ANTI Cl PATED ADVERSE WEATHER DATS
Work Days Based on five (5) Day Wrk Wek

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT Nov DEC
9 4 1 1 1 1 4 1 1 1 2 8
1.6.2.5 Activity Properties
Schedul e activities will have the follow ng properties:

a. Standard Activity Coding Dictionary: The Contractor shall submt a
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codi ng schenme for Schedule Activity Nunbers that shall be used

t hroughout the project. The coding schene submtted shall list the
val ues for each activity code category and transl ate those val ues
into project specific designations. Code Iength shall not exceed
10 characters. Once accepted, the coding scheme will be used for
the duration of the project.

b. Activity Description: Each activity shall have a narrative
description consisting of a Verb or work function (e.g.; form
pour, excavate), an (bject (e.g.; slab, footing, underfloor
pl umbi ng), and Area (e.g.; 3rd floor, northeast quadrant, basenent).

c. Wrk Phase: |If phasing is specified in the contract, al
activities shall be identified in the project schedul e by the phase
of work in which the activity occurs. Activities shall not be
contai ned in nore than one Wrk Phase.

d. Wrk Category: Al Activities shall be identified in the project
schedul e according to the work category which best describes the
activity. Exanples of work categories are procurenent, governnent,
and construction activities that are all related to a single
Definabl e Feature of Wbrk. Activities shall not be contained in
nore than one Work Category.

e. Area Code: All activities shall be identified in the project
schedul e by the Area Code in which the activity occurs. Activities
shall not be contained in nore than one Area Code. Area is defined
as a distinct separation in construction, such as a story of
construction, separate structure, usage or function difference,
utility distribution systens, etc.

f. Responsibility Code: Al activities in the project schedul e shal
be identified with the party responsible to performthe task.
Responsibility includes, but is not limted to; the prine
contractor, subcontracting firm or Governnment agency performng a
given task. Activities shall not belong to nore than one
responsi ble party. The responsible party for each activity shal
be identified by a responsibility code. For exanple, a
responsibility code value, "ELEC', may be identified as "Electrica
Subcontractor."

g. CSlI Code: Al activities in the project schedule shall be
identified with its respective 5-digit Specification Section
nunber. Activities shall not belong to nore than one Section
nunber. |If an activity does not have an applicable CSI Code, (such
as "Mbilize"), the code will be "00000"

h. Drawing Code: All activities in the project schedul e shall be
identified with its respective project drawi ng code. The draw ng
code is the Sheet Nunber on the primary project draw ng which
i ndi cates the work to be perforned. Activities shall not belong to
nore than one Drawi ng Code. Exanples of Drawi ng Codes are "C- 10",
"C. 10" or "Cl0". The code systemw Il allow organizing al
activities by drawing code in al pha and nunmeric order. |If an
activity does not have an applicable Drawi ng Code, (such as
"Mobilize"), the code will be "00000".

i. Modification Code: The Mdification Code shall identify activities
that are nodified or added by contract nodification. Activities
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shal |l not belong to nore than one Modification Code. The
CGovernnent will assign the nodification number, which will be shown
on the SF 30. Use a shortened version of the nodification nunber
for the code (e.g.; A00010 = 010).

j. Request for Equitable Adjustnment (REA) or Caim Code: Activities
that are nodified or added, as a result of a Contractor's REA or
Caimshall be identified by a code generated by the Contractor.
Activities shall not belong to nore than one REA or C ai m Code.

k. The Three Phases of Control (Preparatory, Initial, and Foll ow up):
For each Definable Feature of Work identified in the Contractor's
Quality Control Plan, include an activity for the Preparatory
Phase. The Initial Phaseand Follow up Phase will be represented by
the Construction Activities in the schedul e.

I. Project Mlestone Dates: Dates shall be shown on the diagram for
the start of the project, any contract required interimstart and
conpl etion dates, contract conpletion date and ot her significant
nm | est ones.

m  Schedul ed Project Duration: The schedule duration shall extend
fromnotice-to-proceed to the contract conpletion date.

n. Project Start Date M| estones: The schedule shall start no earlier
than the contract award date and the project duration (Day 1) wll
start on the Notice-to-Proceed (NTP) date. The Contractor shall
include as the first activity in the schedule, an activity naned
"Contract Award" and another activity on the NTP date naned "Start
Project". Both activities will be zero duration, w th constrai ned
start dates equal to the contract award and NTP dates.

0. Constraint of Last Activity Mlestone: The Contractor shall
include as the last activity in the project schedule, an activity
naned "End Project". The "End Project"” activity shall be zero
duration with a mandatory finish constraint equal to the contract
conpletion date for the project. Calculation of project updates
shall be such that if the finish of the last activity falls after
the contract conpletion date, then the float cal cul ation shall
reflect negative float on the critical path.

p. Early Project Conpletion: 1In the event the Contractor's project
schedul e shows conpl etion of the project prior to the contract
conpl etion date, the Contractor shall include an activity naned
"Contractor Early Conpletion". The activity shall be a zero
duration mlestone with an unconstrai ned date representing the
Contractor's Early Conpl etion date.

g. Substantial Conpletion: |If the contractor elects to include an
activity for Substantial Conpletion, then it is agreed that
Substantial Conpletion will be the point in tine that the
Government considers the project is conplete and ready for its
i ntended use. The activity will be naned "Substantial Conpletion".

The activity shall be a zero duration nilestone with an
unconstrai ned date representing the Contractor's Substanti al
Conpl eti on date.

r. Phase Start MIlestone: The Contractor shall include as the first
activity for a project phase, an activity named "Start Phase X',
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where "X" identifies the phase of work. The "Start Phase X'
activity shall be zero duration with an unconstrai ned start date
equal to the date of the Phase NTP. This unconstrained start date
is not a release fromcontractually required start dates, but is

I eft unconstrained to allow the schedule logic to calcul ate w thout
hi ndr ance.

s. End Phase Ml estone: The Contractor shall include as the | ast
activity in a project phase, an activity naned "End Phase X' where
"X" identifies the phase of work. The "End Phase X' activity shal
be zero duration with an unconstrained late finish date equal to
the contract phase conpletion date. This unconstrained conpletion
date is not a release fromcontractually required finish dates, but
is left unconstrained to allow the schedule logic to calculate
wi t hout hi ndrance.

t. Early Phase Conmpletion: |If the contractor expects to finish prior
to the contract phase conpletion date, the nmlestone will show an
early finish date equal to the Contractor's early finish date. The
nane of the activity will be "Early Phase Conpletion" and will be
zero duration with an unconstrai ned date representing the
contractor's early phase conpletion date.

u. Summary (a.k.a., Banding or Hammock) Activities: The Contractor
shal | include special activities that are a sunmary of a chain of
activities. The start of the activity will be the start date of
the first activity in the chain and the finish date will be the
finish date of the last activity in the chain. Generalized work
sequences, Categories of Wrk and all Phase of Wrk activity chains
will be sunmarized

v. Activity/Event Constraints: Date/tine constraint(s), other than
those required by the contract, will not be all owed unl ess accepted
by the Contracting O ficer.

w. Leads and Lags: Leads or lags will not be used when the creation
of an activity will performthe sane function (e.g., concrete cure
tinme). Lag durations contained in the project schedule shall not
have a negative value. The use of any lead or lag will be
expl ained in the Narrative Report.

x. Default Progress Data Disallowed: Actual Start and Finish dates
shal | not be autonmatically updated by default nechani sns that nay
be included in the CPM scheduling software system Actual Start
and Actual Finish dates on the CPM schedul e shall match the dates
provided from Contractor Quality Control and Production Reports.
These reports will be the sole basis for updating the schedul e.
Wrk activities will be updated by actual work progression rather
than bei ng cash flow driven. The updating of the percent conplete
and the remaining duration of any activity shall be independent
functions; program features that cal cul ate one of these paraneters
fromthe other shall be disabled. Qut-of-Sequence progress (if
applicable) shall be handl ed through Retained Logic, not the
Default Option of Progress Override. Actual |abor and equi pnent
hours used on activities will be derived fromthe daily reports.

1.6.3 Mat hemat i cal Anal ysi s

The network di agram mat hemati cal anal ysis shall include a tabul ati on of
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each activity shown on the detail ed network diagrams. Provide the
following information as a nminimumfor each activity:

a. Activity/Event nunber

b. Activity/Event description

c. Estimated duration of activities (by work days)
d. Earliest start date (by cal endar date)

e. FEarliest finish date (by cal endar date)

f. Actual start date (by cal endar date)

g. Actual finish date (by cal endar date)

h. Latest start date (by cal endar date)

i. Latest finish date (by cal endar date)

j. Total float or slack

k. WMaterial/Equi pnent costs will be assigned to their respective

Procurement Activities (i.e., the delivery activity). Costs for
installation of the material/equi pment (labor, construction

equi prent, and tenporary nmaterials) will be assigned to their
respective Construction Activities. The val ue of
i nspection/testing activities will not be |less than 10 percent of

the total costs for Procurenent and Construction Activities.
Evenly di sperse overhead and profit to each activity over the
duration of the project.

. Responsibility code (including prime contractor, subcontractors,
suppliers, Governnent, or other party responsible for
acconpl i shment of an activity.)

m Area Code

n. Manpower required (crew size)

0. Percentage of activity duration conpleted

p. Contractor's earnings based on accepted work-in-place.

The program or means used in making the mathemati cal conputation shall be
capabl e of conpiling the total value of conpleted and partially conpleted
activities. The programshall al so be capable of accepting revised

conpl etion dates as nodified by approved tine extensions and reconpil ation
of tabul ati on dates/costs and fl oat accordingly. The total of all cost

| oaded activities; including costs for material and equi prent delivered for
installation on the project, and nmanpower and construction equi pnent | oaded
construction activities, shall total to 100 percent of the value of the
contract.

1.6.4 Addi tional Requirenents

In addition to the tabulation of activities, in the Paragraph entitled
"Mat hemati cal Anal ysis", include the foll ow ng data:
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1.6.5

On-site manpower | oadi ng schedul e Each construction activity
shal |l have an estimate of the number of workers per day by trade,
man- hours per day by trade and total expected hours used by trade
during the execution of the activity. If no workers are required
for an activity, then the activity shall be identified as using
zero workers per day.

Equi pnent | oadi ng schedul e: Each construction activity shall have
an estimate of the equi pment used per day, nunmber of units per day
and total expected hours for each piece of equipnent used during
the duration of the activity. |Include a description of the major
itens of construction equi prment planned for each construction
activity on the project. The description shall include the year
make, nodel, and capacity. |If no equipnent is required for an
activity, then the activity shall be identified as using zero

equi prent per day.

Requi red Reports

The following reports will be nade available in the schedule subnittals and
i n each updated schedul e subm ssion provided on disk by the Contractor:

a.

By the preceding event nunber fromlowest to highest and then in
the order of the followi ng activity nunber (Activity Identification
Report) showing the current status of all activities.

By the anpunt of total float, fromlowest to highest and then in
order of early start date (Total Float or Slack Report) show ng al
i nconplete activities.

By latest allowable start dates and then in order of activity
nunbers (Late Start Report).

Earned Val ue Report listing all activities having a budget anobunt
and cost. A conpilation of total earnings on the project fromthe
notice to proceed to the nost recent nonthly progress paynent
request and the difference between the previous request anount and
the current paynment request anount. Sort report first by resource
and then by activity.

By earliest allowable start dates and then in order of activity
nunber (Early Start Report).

By tasks scheduled to start and finish by the end of the next pay
peri od (30-Day Look Ahead).

Wth each updated schedul e subni ssion, provide a conputer generated
Log Report using a recogni zed schedul e conpari sion software |isting
al | changes nade between the previous schedul e and current updated
schedule. ldentify the name of the previous schedul e and name of
the current schedul e being conpared. This report will as a mninum
show changes for: Added & Deleted Activities, Oiginal Durations,
Remai ni ng Durations, Activity Percent Conplete, Total Float (or

Sl ack), Free Float, Cal endars, Descriptions, Constraints (added,

del eted or changed), Actual Starts/Finishes, Added/Del eted
Resources, Resource Quantities, Costs, Resource Percents,
Added/ Del et ed Rel ati ons, Changed Rel ati on Lags, Changed Drivi ng

Rel ati ons, and Changed Critical Status.
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h. By the activity number fromlowest to highest, show ng preceding
and succeedi ng activity nunbers for each activity
(Predecessor/ Successor Report), and showing the current status of
each activity.

1.7 SUBM SSI ON AND ACCEPTANCE
1.7.1 Prelimnary Meeting

At the Pre-Construction Conference, the Contracting O ficer, Contractor and
maj or subcontractors shall participate in a prelinmnary neeting to discuss
the proposed schedul e and requirenents of this section prior to subni ssion
of the network. The definition of a "najor subcontractor” is one that
exceeds 5 percent of the contract val ue.

1.7.2 Schedul e Devel oprment Sessi on

Prior to the subnission of the Network Anal ysis Schedul e, the Contractor
shal | conduct a Schedul e Devel opnent Session. The Schedul e Devel opnent
Session shall include procurenment of on site services of an expert
schedul er/ pl anner for not less than a 5 day period. The Contractor's
choi ce of Schedul e Devel opment Sessi on schedul er/pl anner is subject to the
acceptance of the Contracting Oficer. The schedul er/pl anner shal
facilitate the session on site and shall be fluent in the English | anguage.
The schedul er/ pl anner shall have at | east 10 years experience devel opi ng
construction project schedules with scheduling software programnms that the
contractor intends to use. Unless agreed to by the Contracting Oficer,
the session shall be conducted at the Ofice of the Contracting Oficer.
The Contractor is responsible for providing the necessary equi pnent for the
session which, as a mninmum includes a personal conputer (PC), a conputer
di splay projector to facilitate group viewing, and a printing device.
During the session the facilitator shall provide all necessary training to
participants and shall |ead the devel opment of the project's schedule. As
a mninmum the schedul er/planner shall facilitate devel opment of activity
codi ng and work breakdown structures; establishnment of procurenent,
governnent, and construction activities; activity relationship; resourcing;
budgeted costs; and reports to be used during the project. Menbers of the
Contracting Officer's staff will attend the session as well as nenbers of
the designer of record, |ocal sponsor, major subcontractors (those which
exceed 5 percent of the contract value), and the Contractor's hone and
field project managenent staff. Al costs associated with the Schedul e
Devel opnent Session are to be borne by the Construction Contractor

1.7.3 Prelim nary Network Anal ysis Schedul e

Submit a prelimnary network defining the planned operations during the
first 90 cal endar days after contract award within 20 days after contract
award. The general approach for the balance of the project shall be
indicated. Cost of activities expected to be conpleted or partially
compl et ed before subm ssion and acceptance of the Accepted Network Analysis
Schedul e shoul d be included. Subnmt three copies of both the prelinnary
networ k di agrams and required reports listed in paragraph entitled
"Required Reports." |In accordance with paragraph entitled "Monthly
Reports," the prelimnary network may be used for requesting progress
paynents for a period not to exceed 90 cal endar days after receipt of
"Contract Award." Subnmittal and acceptance of the Prelinminary Network is
condition precedent to the processing of the Contractor's pay requests on
this schedul e. Payment requests after the first 90 cal endar day period
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shal | be based upon the Accepted Network Analysis Schedule. The activities
and rel ationships of the prelininary schedule shall coincide and nmesh with
the activities of the Network Analysis Schedule. As part of this
submittal, provide the Project Name format (and Project G oup Nane if used)
that will be used by the Contractor to identify initial schedule
submittals, updates, fragnets, changes, etc. Include 1 copy of the

Prelim nary Network Anal ysis Schedul e on 100 MB Zip Di sk

1.7.4 Net wor k Anal ysi s Schedul e

Submit the complete network system consisting of the network mathematica
anal ysis and network diagrans, within 40 cal endar days after contract
award. Submit three copies of the diagrans described in the paragraph
entitled "Diagrans", the required reports listed in the paragraph entitled

"Required Reports ", and the anal ysis described in the paragraph entitled
"Mat hemati cal Anal ysis" and information required by the paragraph entitled
"Additional Requirenents". As part of this submittal, provide the Project

Nane format (and Project Group Nanme if used) that will be used by the
Contractor to identify initial schedule submttals, updates, fragnets,
changes, etc. Include 1 copy of the Network Anal ysis Schedul e on one ZIP
disk formatted to hold 100 MB of data.

1.7.5 Revi ew and Eval uati on

After the Government's review, the Contractor shall neet with the
Contracting Oficer to discuss the review and eval uati on of the NAS
submittal. Revisions necessary as a result of this review shall be
resubmtted for acceptance within 10 cal endar days after the meeting.

1.7.6 Accept ed Network Anal ysis Schedul e

Once revi ew comments are resol ved and the network has been accepted by the
Contracting Oficer, the Contractor shall within 5 cal endar days furnish:

a. Two copies of the network di agrans

b. Two copies of the required reports listed in paragraph entitled
"Requi red Reports"

c. Two copies of the "Mathematical Analysis".

d. Two copies of the Cash Fl ow Report indicating the cash flow based
upon both the early and late start schedul es.

e. Two copies of each major subcontractor's statenment certifying their
concurrence with the Contractor's Accepted Network Anal ysis
Schedul e. Each certifying statement will be made on the
subcontractor's |etterhead.

f. Two sets of data disks containing the project schedule shall be
provided for the initial subm ssion and every periodic project
update. Data shall be submitted on zip disk, formatted to hold 100
MB of data. A permanent exterior |abel shall be affixed to each
di sk submitted. The label shall indicate the type of schedul e
(Prelimnary, NAS Subnmittal, Accepted, Update, Recovery, or
Change), full contract nunber, Project Nane used to identify
project in scheduling software, contract name & |l ocation, data
status date, diskette nunber with total number of diskettes in set,
sof tware nane and version used to run the schedul e, and the nane
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and tel ephone nunmber of person responsible for the schedul e.

For maj or revisions, updates or changes to the network di agrams, once
accepted by the Contracting Oficer, the Contractor shall submt these same
di agrans and reports.

1.7.7 Mont hly Network Anal ysi s Updates

At nonthly intervals the Contractor, Government representatives and nmjor
subcontractors will nmeet to jointly update the project schedul e and agree
on percentage of payment for each activity progressed during the update
period. The purpose of the neeting is to determ ne progress paynent
anounts for each activity, allow all parties to evaluate project status at
the data date, provide a conplete and accurate update of procurenment and
construction progress, create an historical record of the project and
establish prediction of conpletion date(s) based upon current status. The
Contractor is responsible to gather all supporting documentation propose
the update data for the schedul e and record the neeting mnutes. Al
progress paynent amounts will be derived fromand tied to the cost-I| oaded
schedul e activities. Subnit at nonthly intervals a report of the actua
construction progress by updating the required reports, the time scal ed

| ogi ¢ diagram and mathematical analysis. Meeting to update the schedul e
and the subm ssion of an error free, acceptable updated schedule to the
CGovernment is a condition precedent to the processing of the Contractor's
pay request. As a mininum the followi ng actions will be acconplished
during the neeting:

a. ldentify activities started and conpl eted during the previous
period and enter the Actual Start and Actual Finish dates.

b. Show estimated duration (in workdays) to conplete each activity
started but not conpleted (remaining duration).

c. Indicate percentage of cost payable for each activity.

d. Reflect changes in the network diagram Al changes (i.e.
durati on changes, |ogic changes, new |l ogic, confornmed change
orders, new activities, changes due to Conformed Mdifications,
changes in work sequence, etc.) shall be recorded and a note added
to the activity log field. The log shall include as a mninmm the
date and reason for the change, and description of the change.

e. Subnit two copies of a Narrative Report describing: 1) Progress
made in each area of the project; 2) Changes in the foll ow ng;
activities, original durations, |ogic interdependencies,

m | est ones, planned sequence of operations, critical path, and
resource and | oading; 3) Pending itens and status thereof,

i ncluding pernits, change orders, and tine extensions; 4) Status of
Contract Conpletion Date and interimmlestones; 5) Current and
antici pated del ays (describe cause of the delay and corrective
action(s)); and 6) Description of current and future schedul e
probl em areas. Each entry in the narrative report will cite the
respective Activity ID and Activity Description

f. Subnmit two copies of the required reports listed in paragraph
entitled "Required Reports".

g. Subnit two copies of the Update Meeting m nutes.
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1

7.8 Sunmmary Net wor k

A summary network shall have the sanme network form as the Accepted Network
Anal ysi s Schedule. The summary network will contain a m nimal nunmber of
activities that represent the general approach of work sequence. The
Sunmary will be a tine-scal ed | ogi cal sequence of W rk Phases. The
Contractor shall submt a summary network di agramimedi ately after
acceptance of the Accepted Network Analysis Schedule. A sunmary network
update shall be submitted every 6 nmonths during the contract duration and

i medi ately foll owi ng acceptance of each major schedul e change. Submit the
fol | owi ng:

a. Two copies of the sumary network di agram

b. Two copies of the Activity ldentification Report.

c. Two copies of the Total Float (or Slack) Report.

d. Two copies of the Earned Val ue Report indicating the actual cash

flow for the current updated (not summary) network based upon both
the early and late start schedul es.

.7.9 As-Bui |t Schedul e

As a condition precedent to the release of retention, the |ast update of
the schedul e submtted shall be identified by the Contractor as the
"As-Built Schedule". The As Built shall reflect the exact manner in which
the project was actually constructed (including actual start and finish
dates, activities, sequences, and logic) and shall be certified by the
Contractor's Project Manager and Construction Schedul er as being a true

reflection of the way the project was actually constructed. |f nore than
one person filled the position(s) during the course of the project, each
person will provide certification for the period of tine they were

responsi bl e.

.8  CONTRACT MODI FI CATI ON

When a contract nodification to the work is required, submt proposed
revisions to the network with a fragnet and a cost proposal for each
proposed change. All nodifications shall be incorporated into the network
anal ysis system as separately identifiable activities broken down and
inserted appropriately on the first update follow ng i ssuance of a
directive to proceed with the change. Subnmit one copy of the Total Float
Report, Log Report and a copy of the proposed Tine |npact Analysis on disk,
with the cost proposal. Unless the Contracting Oficer requests otherw se,
only conformed contract nodification fragnets will be added into the
subsequent nmonthly updates. All revisions to the current baseline schedul e
activities that are necessary to further refine the schedule so that the
changed work activities can be logically tied to the schedul e shall be
made. Financial data shall not be incorporated into the schedule until the
contract nodification is signed by the Contracting Oficer.

.8.1 Ti me | npact Anal ysis:

Time I npact Analysis shall be used by the Contracting Oficer in
determining if a tine extension or reduction to the contract nilestone
date(s) is justified. The Contractor shall provide a Tine Inpact Analysis
to the Contracting O ficer for any proposed contract change or as support
for a Value Engi neering Proposal, C aimor Request for Equitable Adjustnent
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by the Contractor

a. The Contractor shall submit a Tinme |Inpact Analysis (TIA)
illustrating the influence of each change or delay on the Contract
Conpl etion Date or mlestones. Unless the Contracting O ficer
requests an interimupdate to the schedule, the current nonthly
updat ed schedul e accepted by the governnent shall be used to
di splay the inpacts of the change. Unless requested by the

Contracting O ficer, no other non-conformed changes will be
i ncorporated into the schedul e being used to justify the change
i mpact .

b. Each TIA shall include a Fragnentary Network (fragnet)
denonstrating how the Contractor proposes to incorporate the inpact
into the Project Schedule. A fragnet is defined as the sequence of
new activities and/or activity revisions, logic relationships and
resource changes that are proposed to be added to the existing
schedul e to denonstrate the influence of inpacts to the schedul e.
The fragnet shall identify the predecessors to the new activities
and denonstrate the inpacts to successor activities. Include a
narrative report describing the effects of new activities and
relationships to interimand contract conpletion dates, with each
TI A

c. Following the Contractor's receipt of a contract nodification on a
Standard Form 30 signed by the Governnent; all changes in the
fragnet used to determ ne inpacts, shall be incorporated into the
schedul e. Changes will occur during the next nonthly schedul e
updat e neeti ng.

1.8.2 No Reservation-Of -Ri ghts

Al direct costs, indirect costs, and tine extensions will be negotiated
and made full, equitable and final at the time of nodification issuance.

1.9 CHANGES TO THE NETWORK ANALYSI S SCHEDULE

If changes in the nethod of operating and scheduling are desired, the
Contracting Oficer shall be notified in witing stating the reasons for
the change. |If the Contracting O ficer considers these changes to be of a
maj or nature, the Contractor may be required to revise and subnit for
acceptance, wi thout additional cost to the Governnment, the network di agrans
and required sorts. A change nay be considered of a major nature if the
estimated tinme required or actually used for an activity or the network
logic is varied fromthe original plan to a degree that there is a
reasonabl e doubt as to the effect on the contract conpletion date. Changes
that affect activities with adequate float tine shall be considered a mgjor
change when their cumul ative effect could extend the contract conpletion
dat e.

1.10 FLOAT

Use of float suppression techniques, such as; preferential sequencing
(arranging critical path through activities nore susceptible to governnent
caused del ay), special lead/lag logic restraints, zero total or free float
constraints, extended activity times, or inmposing constraint dates other
than as required by the contract, shall be cause for rejection of the

proj ect schedule or its updates. The use of Resource Leveling (or simlar
software features) used for the purpose of artificially adjusting activity
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durations to consune float and influence the critical path is expressly
prohi bi t ed.

1.10.1 Definitions of Float or Slack

Free Float is the length of tinme the start of an activity can be del ayed

wi t hout delaying the start of a successor activity. Total Float is the

Il ength of tine along a given network path that the actual start and finish

of activity(s) can be del ayed w thout del aying the project conpletion date.
Project Float is the length of time between the Contractor's Early

Conpl etion (or Substantial Conpletion) and the Contract Conpletion Date.

1.10.2 Ownershi p of Fl oat

Fl oat available in the schedule, at any tine shall not be considered for
the exclusive use of either the Government or the Contractor. During the
course of contract execution, any float generated due to the efficiencies
of either party is not for the sole use of the party generating the float;
rather it is a shared conmmodity to be reasonably used by either party.
Efficiencies gained as a result of favorable weather within a cal endar
mont h, where the nunber of days of normally anticipated weather is |ess
than expected, will also contribute to the reserve of float. A schedule
showi ng work completing in less time than the Contract time, and accepted
by the Government, will be considered to have Project Float. Project Float
will be a resource available to both the Government and the Contractor. No
time extensions will be granted nor delay damages paid unl ess a del ay
occurs which inpacts the Project's critical path, consunmes all avail able
float or contingency time, and extends the work beyond the Contract
Conpl eti on Date.

1.10.3 Negati ve Fl oat

Negative float will not be a basis for requesting tine extensions. Any
extension of time will be addressed in accordance with the Paragraph "Ti ne
Ext ensi ons". Schedul ed conpl etion date(s) that extend beyond the contract
conpl etion date(s) (evidenced by negative float) may be used in

conput ations for assessnent of paynent w thholdings. The use of this
conputation is not to be construed as a neans of accel eration

1.11 TI ME EXTENSI ONS

Extension of tine for performance required under the clauses entitled
"Changes," "Differing Site Conditions," "Default (Fixed-Price
Construction)" or "Suspension of Wrk" will be granted only to the extent
that equitable time adjustnents for the activity or activities affected
exceed the total float or slack along the network paths involved at the
time Notice to Proceed was issued for the change. The Contractor

acknow edges and agrees that delays in activities which, according to the
networ k anal ysis schedul e, does not in fact actually affect any mlestone
conpl etion dates or the contract conpletion date shown on the CPM network
at the tine of delay, will not be a basis for a contract extension. Submnit
time extension requests with a Time |Inpact Analysis and three copies of the
Total Float (or Slack) Report, Narrative Report and Log Report.

1.12 MONTHLY COORDI NATI ON MEETI NG
In conjunction with receipt of the Monthly Network Update submi ssion, a

coordi nation nmeeting will be held each nmonth in the Contracting Oficer's
conference roomto discuss the report. The Contractor shall nake a
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presentation of the previously submtted and current Monthly Network Update
to the Contracting Oficer so as to provide an overview of the project's
schedul e and provide an opportunity to discuss itens of coordination

1.13 Bl WEEKLY WORK SCHEDULE

To provide a nore detail ed day-to-day planning of upconi ng work, the
Contractor shall prepare and issue detailed work plans that coordinate with
and suppl ement the above defined network analysis. The work plans shall be
keyed to the CPM activity nunbers and shall be submitted each week and
shal |l show the projects activities that will occur during the foll ow ng
two-week interval. Additionally, the critical path activities are to be
identified on the Biweekly Work Plan. The detail work plans are to be bar
chart type schedul es prepared by the Contractor in sufficient detail to
define the work to be acconplished, the crews, construction tools and

equi prent to be used during the current and next two-week interval. The
bar charts shall be formatted to allow reproduction on 8 1/2 by 11 sheets.
Three copies of the bar chart schedul es shall be delivered to the
Contracting Oficer not less than 3 work hours prior to the start of the
weekl y coordi nation neeting.

1.14 VEEKLY COORDI NATI ON MEETI NG

In conjunction with the receipt of the Bi -Wekly Wrk Schedule, a
coordination neeting will be held each week in the Contracting Officer's
conference roomto discuss the work schedule. The Contractor shall make a
presentation of the previously submitted and current Bi-Wekly Wrk
Schedul e to the Contracting O ficer so as to provide an overvi ew of the
project's schedul e and provide an opportunity to discuss itenms of

coordi nation. Consideration of materials, crews, and equi pnent shall be
addressed to ascertain their respective availability. The neeting shal
identify actions necessary to provide adherence to the Bi-Wekly Wrk
Schedul e and the overall network for the project defined above. The
Contractor will take meeting mnutes. Al meeting mnute entries will be
keyed to the schedul e activity nunber(s) being addressed. Wthin one day
of the nmeeting, the Contractor will provide a draft copy of the neeting
mnutes to the Contracting Officer for review and comment. Final copies of
the m nutes containing the coments provided by the Contracting Oficer,
will be issued within 3 days of the neeting.

1.15 CORRESPONDENCE AND TEST REPORTS

Al'l correspondence (e.g., letters, Requests for Information (RFls),
e-mails, neeting nminutes, Production and QC Daily Reports, materi al
delivery tickets, photographs, etc.) shall reference the Schedule Activity
Nunber (s) that are being addressed. All test reports (e.g., concrete, soi
compaction, weld, pressure, etc.) shall reference the Schedule Activity
Nunber (s) that are being addressed.

1.16 Forecasti ng Expenditures

The Contracting Officer will provide a spreadsheet to the Contractor
showi ng the different funding categories and their respective categories
for each bid itemfor the total contract anobunt (see attached FIGURE 1).
Each pay period the contractor shall forecast his expenditures for the
following 3 pay periods, indicating funding requirenents for each category.
The updat ed worksheet (see attached FI GURE 2) shall be submitted with each
partial pay estimate (e.g. submitted for the period 15 DEC to 15 JAN wil |
include a forecast of expenditures for the period 15 Jan to 15 Apr).
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Forecasting of expenditures is needed to assure sufficient funding for
future progress paynents.

PART 2 PRODUCTS
Not used.

PART 3 EXECUTI ON

Not used.
-- End of Section --
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SEVEN OAKS DAM DAM AND APPURTENANCES
SAN BERNARDI NO COUNTY, CALI FORNI A

ITEM

DESCRIPTION

MOB & DEMOB

DIV & CONTROL WA
CLEAR SITE
SCALING

EXC, FOUND ALLU
EXC, FOUND ROCK

PROTECT-IN-PLACE
RELOCATE NEWPO

TOTALS
AMOUNT

$1,000,000.00
$2,000,000.00
$1,000,000.00
$2,000,000.00
$5,000,000.00
$5,000,000.00

$1,000,000.00
$2,000,000.00

%

94,1797
94,1797
94,1797
94,1797
94,1797
94,1797

FI GURE 1

SAMPLE SPREADSHEET

FED
BE069

$941,797.00
$1,883,594.00
$941,797.00
$1,883,594.00
$4,708,985.00
$4,708,985.00

%

5.1044
5.1044
5.1044
5.1044
5.1044
5.1044

%

87.6999
87.6999

0.C.
NON-FED
FW090

$51,044.00
$102,088.00
$51,044.00
$102,088.00
$255,220.00
$255,220.00

NON-FED
VW090

$876,999.00
$1,753,998.00

%

0.4092
0.4092
0.4092
0.4092
0.4092
0.4092

%

7.0306
7.0306
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FIGURE 2
SAMPLE WORKSHEET

SEVEN OAKS DAM, DAM AND APPURTENANCES
SAN BERNARDINO COUNTY, CALIFORNIA

EXPENDITURES FORECAST

JAN 15 - FEB 15 FEB 15 - MAR 15 MAR 15 - APR 15

BEO69 $5,660,000.00 $7,540,000.00 $9,420,000.00
FW090 $310,000.00 $410,000.00 $520,000.00
FW093 $30,000.00 $40,000.00 $50,000.00
FW092 $20,000.00 $30,000.00 $40,000.00
VW090 $62,000.00 $53,000.00 $44,000.00
Vw093 $5,000.00 $5,000.00 $4,000.00

VW092 $4,000.00 $4,000.00 $3,000.00
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SECTI ON 01330

SUBM TTAL PROCEDURES

PART 1 GENERAL
1.1 SUMVARY

1.1.1 Gover nnent - Fur ni shed | nf or nati on

Submittal register database and submittal managenent programwill be
delivered to the contractor, by contracting officer. Register database
will have the following fields conpleted, to the extent that will be

required by the Governnment during subsequent usage.
Columm (c): Lists specification section in which submittal is required.

Columm (d): Lists each submittal description (SD No. and type, e.g.
SD- 04 Drawi ngs) required in each specification section

Columm (e): Lists one principal paragraph in specification section
where a naterial or product is specified. This listingis only to
facilitate |l ocating submtted requirenents. Do not consider
entries in colum (e) as limting project requirenents.

Columm (f): Indicate approving authority for each submttal. A "G
i ndi cates approval by contracting officer; a blank indicates
approval by QC nanager.

The dat abase and submittal nmanagenent programw ||l be extractable fromthe
di sk furnished to contractor, for operation on contractor's |BM conpati bl e
personal conputer with 640kb RAM a hard drive, and 100 MB Zip Drive.

1.2 DEFI NI TI ONS
1.2.1 Subnmi tta

Shop draw ngs, product data, sanples, operation and mai ntenance data, and
adm nistrative subnmittals presented for review and approval. Contract

Cl auses "FAR 52.236-5, Material and Wrkmanshi p," paragraph (b) and "FAR
52.236-21, Specifications and Drawi ngs for Construction," paragraphs (d),
(e), and (f) apply to all "submttals.”

1.2.2 Types of Submittals

Al'l subnmittals are classified as indicated in paragraph "Subnmitta
Descriptions (SD)". Submittals also are grouped as foll ows:

a. Shop drawings: As used in this section, draw ngs, schedul es,
di agranms, and ot her data prepared specifically for this contract,
by contractor or through contractor by way of subcontractor
manuf acturer, supplier, distributor, or other |lower tier
contractor, to illustrate portion of work.

b. Product data: Preprinted material such as illustrations, standard
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schedul es, perfornmance charts, instructions, brochures, diagrans,
manuf acturer's descriptive literature, catal og data, and other data
to illustrate portion of work, but not prepared exclusively for
this contract.

c. Sanples: Physical exanples of products, materials, equipnent,
assenbl i es, or workmanship that are physically identical to portion
of work, illustrating portion of work or establishing standards for
eval uati ng appearance of finished work or both.

d. Operation and Maintenance (O&\) Data
Data that is furnished by the nmanufacturer, or the system provider,
to the equi pnment operating and mai nt enance personnel. This data is
needed by operating and nmi ntenance personnel for the safe and
ef ficient operation, maintenance and repair of the item
The data is required when the itemis delivered to the project site.

e. Administrative subnmittals: Data presented for reviews and approva
to ensure that administrative requirenents of project are
adequately met but not to ensure directly that work is in
accordance with design concept and in conpliance with contract
docunents.

1.3 SUBM TTAL | DENTI FI CATI ON ( SD)
Submittals required are identified by SD nunbers and titles as foll ows:
SD- 01 Preconstruction Submittals

Certificates of insurance.

Sur ety bonds.

Li st of proposed subcontractors.
Li st of proposed products.
Construction Progress Schedul e.
Submittal schedul e.

Schedul e of val ues.

Health and safety plan

Work plan

Quality control plan.

Envi ronment al protection plan.
Sur veys.

SD- 02 Shop Drawi ngs

Drawi ngs, diagrans and schedul es specifically prepared to illustrate
sone portion of the work.

Di agrans and instructions froma nmanufacturer or fabricator for use in
produci ng the product and as aids to the contractor for integrating the
product or systeminto the project.

Drawi ngs prepared by or for the contractor to show how nultiple systens
and interdisciplinary work will be coordinated.

SD- 03 Product Data
Catal og cuts, illustrations, schedul es, diagrans, perfornance charts,

i nstructions and brochures illustrating size, physical appearance and
other characteristics of materials or equipnent for sone portion of the
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wor k.

Sanpl es of warranty | anguage when the contract requires extended
product warranties.

SD- 04 Sanpl es

Physi cal exanpl es of materials, equipnent or workmanship that
illustrate functional and aesthetic characteristics of a material or
product and establish standards by which the work can be judged.

Col or sanples fromthe manufacturer's standard line (or custom col or
sanples if specified) to be used in selecting or approving colors for
t he project.

Fi el d sanpl es and nock-ups constructed on the project site establish
standards by which the ensuring work can be judged. |Includes
assenblies or portions of assenblies which are to be incorporated into
the project and those which will be renoved at conclusion of the work.

SD- 05 Design Data

Cal cul ations, m x designs, anal yses or other data pertaining to a part
of work.

SD- 06 Test Reports

Report signed by authorized official of testing | aboratory that a
mat eri al, product or systemidentical to the material, product or
systemto be provided has been tested in accord with specified

requi renents. (Testing nust have been within three years of date of
contract award for the project.)

Report which includes findings of a test required to be performed by
the contractor on an actual portion of the work or prototype prepared
for the project before shipnent to job site.

Report which includes finding of a test nmade at the job site or on
sanple taken fromthe job site, on portion of work during or after
installation.
I nvestigation reports
Dai ly checklists
Fi nal acceptance test and operational test procedure

SD- 07 Certificates
Statenents signed by responsible officials of nanufacturer of product,
systemor material attesting that product, systemor material neets
specification requirenments. Mist be dated after award of project
contract and clearly nanme the project.
Docunent required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to further

quality of orderly progression of a portion of the work by docunenting
procedures, acceptability of nethods or personnel qualifications.
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Confined space entry permts.

SD- 08 Manufacturer's Instructions
Preprinted material describing installation of a product, system or
material, including special notices and Material Safety Data sheets
concerni ng i npedances, hazards and safety precautions.

SD-11 C oseout Submttals

Docunent ation to record conpliance with technical or administrative
requirenents or to establish an adninistrative nechani sm

As-built draw ngs.
Speci al warranti es.
Post ed operating instructions.
Trai ni ng pl an.
1.3.1 Approving Authority
Person authorized to approve submttal.
1.3.2 Wrk
As used in this section, on- and off-site construction required by contract
docunents, including | abor necessary to produce construction and materials,

products, equi pnent, and systens incorporated or to be incorporated in such
constructi on.

1.4 SUBM TTALS

CGovernment approval is required for submittals with a "G designation;
submittals not having a "G' designation are for information only. Wen
used, a designation following the "G' designation identifies the office
that will review the submittal for the Governnent. The "RE" designates
that the Resident Office will review the submittal for the Governnent.
Submit the following in accordance with this Section:

SD-01 Preconstruction Submittals
Submittal register; G RE

1.5 USE OF SUBM TTAL REd STER
Prepare and maintain submttal register, as the work progresses. Use
electronic submttal register program furni shed by the Governnent or any
other fornmat. Do not change data which is output in colums (c), (d), (e),
and (f) as delivered by governnent; retain data which is output in colums
(a), (g), (h), and (i) as approved.

1.5.1 Submittal Register
Subnmit submittal register. Submt with quality control plan and project
schedul e required by Section 01451, "Contractor Quality Control" and

Section 01321, "Network Analysis Schedules.” Do not change data in col ums
(c), (d), (e), and (f) as delivered by the governnent. Verify that all
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1.

1.

1.

1.

submittals required for project are listed and add nissing submttals.
Conpl ete the following on the register:

Columm (a) Activity Nunber: Activity nunmber fromthe project schedule.

Columm (g) Contractor Subnit Date: Schedul ed date for approving
authority to receive subnmittals.

Col umm (h) Contractor Approval Date: Date contractor needs approval of
subm ttal.

Columm (i) Contractor Material: Date that contractor needs naterial
delivered to contractor control.

5.2 Contractor Use of Submittal Register

Update the following fields in the governnent-furni shed submttal register
program or equivalent fields in programutilized by contractor.

Columm (b) Transmittal Nunber: Contractor assigned |ist of consecutive
nunbers.

Columm (j) Action Code (k): Date of action used to record contractor's
revi ew when forwarding submttals to QC

Columm (1) List date of submttal transmi ssion.

Columm (g) List date approval received.
5.3 Approving Authority Use of Submittal Register
Update the followi ng fields:

Col umm (b).

Columm (1) List date of subnmittal receipt.

Colum (m through (p).

Columm (qg) List date returned to contractor.
5.4 Contractor Action Code and Action Code

Entries used will be as follows (others nmay be prescribed by Transmittal

Form:
NR - Not Received
AN - Approved as noted
A - Approved
RR - Di sapproved, Revise, and Resubmit
5.5 Copi es Delivered to the Governnent
Del i ver one copy of submtted register updated by contractor to governnent

with each invoice request. Deliver in electronic format, unless a paper
copy is requested by contracting officer.
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1.

1.

1.

1.

1.

6 PROCEDURES FOR SUBM TTALS
6.1 Revi ewi ng, Certifying, Approving Authority

QC organi zation shall be responsible for review ng and certifying that
submittals are in conpliance with contract requirenents. Approving
authority on submittals is QC nanager unl ess ot herw se specified for
specific submittal. At each "Submittal" paragraph in individua
specification sections, a notation "G " following a submittal item

i ndi cates contracting officer is approving authority for that subnitta
item

6.2 Constraints

a. Subnittals listed or specified in this contract shall conformto
provisions of this section, unless explicitly stated otherw se.

b. Subnmittals shall be conplete for each definable feature of work;
conponents of definable feature interrelated as a systemshall be
subnmitted at same tine.

c. \Wen acceptability of a submittal is dependent on conditions,
itenms, or nmaterials included in separate subsequent subnmittals,
subnmittal will be returned wi thout review

d. Approval of a separate material, product, or conponent does not
i nply approval of assenbly in which itemfunctions.

6.3 Schedul i ng

a. Coordinate scheduling, sequencing, preparing and processing of
submttals with perfornmance of work so that work will not be
del ayed by submittal processing. Allow for potential requirenents
to resubmt.

b. Except as specified otherw se, allow review period, beginning with
recei pt by approving authority, that includes at |east 15 working
days for subnmittals for QC manager approval and 20 worki ng days for
submttals for contracting officer approval. Period of review for
submttals with contracting officer approval begi ns when Gover nnent
recei ves submittal from QC organi zation. Period of review for each
resubmttal is the same as for initial subnittal

6.4 Vari ations
Variations fromcontract requirenents require Government approval pursuant

to contract Cause entitled "FAR 52.236-21, Specifications and Drawi ngs for
Construction" and will be consi dered where advantageous to governnent.

.6.4.1 Consi dering Variations

Di scussion with contracting officer prior to submission, will help ensure
functional and quality requirenments are net and mnimze rejections and
resubmttals. Wen contenplating a variation which results in |ower cost,
consi der submi ssion of the variation as a Val ue Engi neering Change Proposa
( VECP) .
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6.4.2 Proposi ng Vari ations

When proposing variation, deliver witten request to the contracting
officer, with docunentation of the nature and features of the variation and
why the variation is desirable and beneficial to governnent. [If |ower cost
is a benefit, also include an estinmate of the cost saving. |In addition to
docunentation required for variation, include the submttals required for
the item Cdearly nark the proposed variation in all docunentation

.6.4.3 Warranting That Variations Are Conpatible

When delivering a variation for approval, contractor warrants that this
contract has been reviewed to establish that the variation, if
i ncorporated, will be conpatible with other elenments of work.

.6.4.4 Revi ew Schedul e |I's Mdified

In addition to nornmal submittal review period, a period of 10 worki ng days
will be allowed for consideration by the Governnent of subnmittals with
vari ations.

6.5 Contractor's Responsibilities

a. Determine and verify field neasurenents, materials, field
construction criteria; review each submttal; and check and
coordi nate each submittal with requirenents of the work and
contract docunents.

b. Transmit submittals to QC organization in accordance with schedul e
on approved Subnittal Register, and to prevent delays in the work,
del ays to government, or delays to separate contractors.

c. Advise contracting officer of variation, as required by paragraph
entitled "Variations."

d. Correct and resubnit subnmittal as directed by approving authority.
When resubmitting disapproved transnittals or transmttals noted
for resubnittal, the contractor shall provide copy of that
previously submitted transnmttal including all reviewer coments
for use by approving authority. Direct specific attention in
writing or on resubmtted subnittal, to revisions not requested by
approvi ng authority on previ ous subm ssi ons.

e. Furnish additional copies of subnittal when requested by
contracting officer, to alinmt of 20 copies per submttal

f. Conplete work which nust be acconplished as basis of a submittal in
time to allow subnmittal to occur as schedul ed

g. Ensure no work has begun until subnittals for that work have been
returned as "approved," or "approved as noted", except to the
extent that a portion of work nust be acconplished as basis of
subm ttal .

6.6 QC Organi zati on Responsibilities

a. Not e date on which submttal was received fromcontractor on each
subm ttal .
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b. Review each subnmittal; and check and coordi nate each submttal with
requi renents of work and contract docunents.

c. Review submittals for conformance with project design concepts and
conpliance with contract documents.

d. Act on subnittals, determ ning appropriate action based on QC
organi zation's review of submttal.

(1) WwWen QC manager is approving authority, take appropriate
action on submittal fromthe possible actions defined in paragraph
entitled, "Actions Possible. "

(2) Wen contracting officer is approving authority or when

vari ati on has been proposed, forward submittal to Government wth
certifying statement or return submittal marked "not reviewed" or
"revise and resubnmit" as appropriate. The QC organi zation's review
of submittal determi nes appropriate action.

e. Ensure that material is clearly |egible.

f. Stanp each sheet of each subnittal with QC certifying statenent or
approvi ng statenent, except that data subnmitted in bound vol ume or
on one sheet printed on two sides nmay be stanped on the front of
the first sheet only.

(1) Wen approving authority is contracting officer, QC
organi zation will certify submttals forwarded to contracting
officer with the followi ng certifying statenent:

"I hereby certify that the (equi pnent) (material) (article) shown and
marked in this subnittal is that proposed to be incorporated with
contract Number DACW9-02-C-_ _ _ , is in conpliance with the
contract drawi ngs and specification, can be installed in the
al | ocated spaces, and is subnitted for Government approval.

Certified by Submittal Reviewer , Date
(Si gnature when applicabl e)

Certified by QC manager , Date ___ "
(Si gnature)

(2) Wen approving authority is QC nanager, QC nmanager wll use
the foll owi ng approval statenent when returning submittals to
contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and
marked in this subnittal and proposed to be incorporated wth
contract Number DACWI9-02-C_ _ _ , is in conpliance with the
contract drawi ngs and specification, can be installed in the
al | ocat ed spaces, and is approved for use.

Certified by Submittal Reviewer , Date
(Si gnature when applicabl e)

Approved by QC nmanager , Date
(Si gnat ure)

g. Sign certifying statenent or approval statement. The person
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signing certifying statenments shall be QC organi zati on nenber
designated in the approved QC plan. The signatures shall be in
original ink. Stanmped signatures are not acceptable.

h. Update submittal regi ster database as submittal actions occur and
mai ntain the submttal register at project site until fina
acceptance of all work by contracting officer

i. Retain a copy of approved submttals at project site, including
contractor's copy of approved sanpl es.

1.6.7 Covernnent's Responsibilities
When approving authority is contracting Oficer, the Governnment wll:

a. Note date on which submittal was received from QC nanager, on each
submittal for which the contracting officer is approving authority.

b. Review submittals for approval within scheduling period specified
and only for conformance with project design concepts and
conpliance with contract documents.

c. ldentify returned subnittals with one of the actions defined in
paragraph entitled "Actions Possible" and with marki ngs appropriate
for action indicated.

1.6.8 Actions Possible
Submittals will be returned with one of the foll owi ng notations:

a. Subnittals marked "not reviewed" will indicate submittal has been
previously reviewed and approved, is not required , does not have
evi dence of being reviewed and approved by contractor, or is not
complete. A submittal marked "not reviewed" will be returned with
an explanation of the reason it is not reviewed. Resubnit
submittals returned for lack of review by contractor or for being
i nconplete, with appropriate action, coordination, or change.

b. Submttals narked "approved" "approved as subnitted" authorize
contractor to proceed with work covered

c. Subnittals nmarked "approved as noted" or "approval except as noted;
resubni ssion not required" authorize contractor to proceed with
wor k as noted provided contractor takes no exception to the
not ati ons.

d. Subnittals marked "revise and resubnmit" or "di sapproved" indicate
submittal is inconplete or does not conply with design concept or
requi renents of the contract docunents and shall be resubnitted
wi th appropriate changes. No work shall proceed for this item
until resubmittal is approved.

1.7 FORMAT OF SUBM TTALS
1.7.1 Transnmittal Form
Transmit each subnmittal, except sanple installations and sanple panels, to

of fice of approving authority. Transmit submittals with transmttal form
prescribed by contracting officer and standard for project. The
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1.

1.

transmittal formshall identify contractor, indicate date of submittal, and
include information p